

DOCUMENT RESUME

ED 440 993

TM 030 789

AUTHOR Barley, Zoe
TITLE Evaluation Plan of the Mid-continent Research for Education and Learning, FY1996-FY2000.
INSTITUTION Mid-Continent Research for Education and Learning, Aurora, CO.
SPONS AGENCY Office of Educational Research and Improvement (ED), Washington, DC.
PUB DATE 2000-02-00
NOTE 40p.; "2000 Deliverable #03."
CONTRACT RJ96006101
PUB TYPE Reports - Descriptive (141)
EDRS PRICE MF01/PC02 Plus Postage.
DESCRIPTORS Data Collection; *Educational Research; *Evaluation Methods; Evaluation Research; *Information Dissemination; *Planning; *Program Evaluation
IDENTIFIERS *Mid Continent Research for Education and Learning

ABSTRACT

This evaluation plan, which is updated annually, provides a synthesis of the various evaluation activities of Mid-continent Research for Education and Learning (McREL). During 1999, the fourth year of the Laboratory's contract period with the Office of Educational Research and Improvement, special studies and integrated studies were designed to bridge the fourth and fifth years in order to increase the emphasis on summative or impact evaluation. Needs assessment, formative, and summative evaluations, and quality assurance activities are embedded throughout McREL's 5-year plan of work. Nine studies were planned for the entire 5-year period: (1) evaluation of Laboratory management; (2) evaluation of development and applied research; (3) evaluation of field services; (4) participation in the Nationwide Education Information & Assistance System; (5) evaluation of the Laboratory network program; (6) assistance to the Office of Educational Research and Development; (7) evaluation of specialty area development; (8) evaluation of collaboration; and (9) an integrated Laboratory activity evaluation study. Each of these studies is described, with a description of the specific focuses of component studies that make up the nine major studies. Eleven appendixes contain outlines of some aspects of these component studies. (SLD)

TM

ED 440 993

**EVALUATION PLAN
OF THE
MID-CONTINENT RESEARCH
FOR EDUCATION AND LEARNING**

FY1996-FY2000

U.S. DEPARTMENT OF EDUCATION
Office of Educational Research and Improvement
EDUCATIONAL RESOURCES INFORMATION
CENTER (ERIC)

- This document has been reproduced as received from the person or organization originating it.
- Minor changes have been made to improve reproduction quality.

- Points of view or opinions stated in this document do not necessarily represent official OERI position or policy.

TM030789



BEST COPY AVAILABLE

**EVALUATION PLAN
OF THE
MID-CONTINENT RESEARCH
FOR EDUCATION AND LEARNING**


FY1996-FY2000

REL Contract #RJ96006101
2000 Deliverable #03

Submitted to
Office of Educational Research and Improvement

Prepared by

Zoe Barley, Ph.D.



Mid-continent Research for Education and Learning
2550 S. Parker Road, Suite 500
Aurora, Colorado 80014
303/337-0990

Revised: February 2000

© 2000 McREL. All rights reserved.

Published by Mid-continent Research for Education and Learning, a private nonprofit corporation.

This publication is based on work sponsored, wholly or in part, by the Office of Educational Research and Improvement (OERI), U.S. Department of Education, under Contract Number RJ96006101. The content of this publication does not necessarily reflect the views of OERI, the U.S. Department of Education, or any other agency of the U.S. Government.

TABLE OF CONTENTS

FOREWORD	i
INTRODUCTION	1
GOALS OF EVALUATION	1
EVALUATION APPROACH	2
A Collaborative Approach	2
Planning Process	3
Evaluation Framework	3
Evaluation Methods and Strategies	5
OVERVIEW OF EVALUATION STUDIES	6
Evaluation Infrastructure	6
Evaluation of Laboratory Management (Study 1)	6
Evaluation of Development and Applied Research (Study 2)	9
Participation in NEIA System (Study 4)	11
Evaluation of Laboratory Network Program (Study 5)	11
Assistance to OERI (Study 6)	11
Evaluation of Collaboration (Study 8)	12
Integrated Laboratory Evaluation Study (Study 9)	12
MANAGEMENT OF THE EVALUATION	12
Use of External Evaluators	12
Reporting, Dissemination, and Utilization	13
Role of the Board of Directors	13
EVALUATION WORK PLAN	14
APPENDICES	15

FOREWORD

This evaluation plan is revised and updated annually. It was initially prepared in September, 1995 in support of McREL's proposal for the Central Regional Educational Laboratory (RFP-95-040), refined in view of the final contract statement of work and internal project planning in May, 1996, and subsequently revised in March, 1997. The plan, which draws substantially from the Laboratory's plan for the previous five-year contract period, provides a synthesis of the various evaluation activities. Given the evolving nature of this document, several activities, specifically those associated with special evaluation studies are determined annually. During 1999, the fourth year of the contract period, special studies and integrated studies were designed to bridge the fourth and fifth years in order to increase the emphasis on summative or impact evaluation.

INTRODUCTION

In recent years, the need for enhanced accountability and demonstrated impact of our nation's social interventions has been fueled by Congress' increased attention to budgets, deficits, and national trends that reflect the social, economic and educational needs of all citizens. Concerns over our standing in world markets have been traced to the very core of our educational system. Now more than ever before there is a need to re-assess the fundamental assumptions and principles that have guided the initial development and evolution of the nation's education system. This need for re-thinking effective school design does not imply that all current approaches to education must be replaced simply because they now exist. Rather, those aspects of the system that are working well and serve to prepare students for the future must be identified and replicated and those components that are ineffective and are likely to impede progress toward school and system redesign must be modified or replaced. A combination of research and development and evaluation can support and inform the difficult decisions that must be made in order to improve the overall design of the educational process. Research and development can supply the theoretical base and alternative intervention strategies that can then be tried and tested in schools using carefully crafted evaluations.

In response to these needs the national Regional Educational Laboratory network was established by the Department of Education and represents a substantial investment of resources. Therefore, it is essential that the impacts and accountability of the network be monitored and documented. It is important to know how effective the network is in stimulating positive changes, to understand how the changes have been achieved, and the extent to which the government's resources are being effectively leveraged. These data must be derived from the individual laboratories, which in turn must build their overall evaluations on the assessment of individual program components and services delivered. This document describes how McREL intends to provide these data.

Evaluation is an integral component of McREL's Central Regional Educational Laboratory, one that pervades every major task and serves to assess the progress and impact of the Laboratory, as well as guide its direction over the five-year contract period. McREL continues its commitment to conducting evaluations and using results through this formal plan for embedding ongoing evaluation and feedback into all laboratory operations and services.

GOALS OF EVALUATION

Collectively, the general evaluation goals outlined in the RFP address the need for accountability, assurance of quality for all products and services delivered, on-going regional needs assessment, documentation of processes and activities used to attain outcomes, and assessment of impacts on the region's educational systems. Thus, the primary goal of the evaluation is

to determine what does and what does not work well in improving the educational process and student learning throughout the region, to evaluate the effectiveness of the Laboratory in developing sustained local capacity for self-assessment and systemic change, and to assess the extent to which efforts to scale-up systemic reform have been successful.

In view of the evaluation requirements for Regional Educational Laboratories established by OERI, and our own plan for using evaluation data to guide laboratory operations, the following objectives are identified for this evaluation:

- to demonstrate that the investment in the regional laboratories network is a strategy that effectively leverages the government's funds in producing impacts on the educational system and its students;
- to demonstrate that the laboratories, collectively and in collaboration with other agencies, are effectively contributing to the process of improving the nation's educational system through systemic reform;
- to determine if activities and services of the laboratory are addressing the needs of the region's educational system, public, and students;
- to assess the extent to which the laboratory is operating as intended/planned and is sensitive and responsive to changing regional needs;
- to assure that the products and services of McREL are of the highest quality;
- to determine the extent to which the R&D projects conducted meet the highest standards of design and methodological rigor, and help fill current gaps in knowledge and practice;
- to determine the extent to which R&D findings are effectively integrated into service and collaborative components of laboratory functioning; and
- determine the extent to which McREL contributes to the scaling-up priority of OERI within the region and across the nation through participation in a nationwide education information and assistance system.

EVALUATION APPROACH

The evaluation staff works closely with McREL's Executive Director, project directors, and members of appropriate advisory groups in order to develop evaluation efforts that are well planned, carefully integrated, and implemented in a manner that augments the primary objective of supporting and serving the region's educational needs. Recognizing the exploratory nature of some laboratory activities, the role of evaluation in assisting and informing the service delivery process is emphasized. From a program perspective, for example, a particular strategy, service, hypothesis or research effort is considered successful if it exposes a common misunderstanding, even though the strategy employed may have been unsuccessful in achieving expected outcomes.

A Collaborative Approach

McREL employs a collaborative approach to evaluation that requires the active cooperation of all stakeholders: laboratory management, service providers, clients, and the evaluation team. While the traditional notions of objectivity and independence are certainly important features of quality evaluations, it is also important to recognize that a lack of communication among clients, service providers, and evaluation staff can also have negative consequences. Aside from the adversarial working relationship created, evaluators would not have access to field workers' insights that help explain how observed impacts were attained. Without such input it is more likely that objectives, processes, and impacts would be misinterpreted. Further, with only limited or periodic contact, project directors would not receive the benefit of evaluation findings in a timely and useful manner which could result in wasted resources and decreased project success.

McREL's experience with the collaborative evaluation concept suggests that the cooperative spirit does much to enhance the utility of evaluations and ultimately the impact of program interventions and services. Cooperation between service delivery and evaluation staff does not necessarily preclude objectivity. On the contrary, more reliable and objective information is often obtained since all involved persons have a stake in producing accurate, timely, and useful information. In accordance with the concept of collaborative evaluation, the McREL evaluation and service delivery staffs works together to refine objectives, select measures of performance, collect data, interpret findings, and communicate conclusions.

Planning Process

The development of specific evaluation studies and the periodic review and revision of the total plan during the five-year project period is guided by a number of considerations: flexibility, practicality, cost-effectiveness, and utility. Without question, the conduct of evaluation studies consumes considerable project resources. By viewing the laboratory project as an integrated series of related tasks and activities, it is possible for McREL to assess the evaluability of various components of the project before significant resources are expended. Of particular concern is the feasibility of conducting an evaluation given the level of commitment of the partner(s) involved, the data likely to be available, and the accessibility of required data. Closely related to these practical considerations are the issues of cost and utility. McREL's evaluation planning process includes a preliminary assessment of the cost of the evaluation effort in relation of the utility of the findings.

Evaluation Framework

In order to effectively address the diverse range of evaluation goals, this evaluation plan has been organized around four levels of laboratory and cross-organizational functioning rather than according to the type of evaluation being conducted. This organization helps assure that each evaluation effort is designed and implemented in view of its purpose and utility, and not driven solely by methodological concerns. Figure 1 depicts McREL's evaluation framework. As shown in the figure, levels are aligned in a "bottom-up" fashion with each successive level encompassing increasingly general aspects of laboratory functioning while addressing needs assessment, formative, summative, and quality assurance issues. Level I assessments target individual activities within tasks or projects, such as a particular service intervention strategy. Level II evaluations examine the operation and outcome of each major task (management, development and applied research, field services, etc.) and its associated projects. Level III evaluations focus on the processes and outcomes of the Laboratory as a whole and on cross-task themes. Finally, Level IV examines collaborative efforts among the laboratories and other OERI-sponsored organizations.




Figure 1. McREL's overall evaluation framework

This framework is designed to facilitate the management of the evaluation work and increase the efficiency of data collection. Note that the relationship among the levels is overlapping but not entirely hierarchical. That is, while evaluations at each level are expected to benefit from the information available through lower levels of the framework, it is also expected that some new, level-specific information will be needed. Primary data will enter the evaluation structure through a series of integrated, yet independently implemented evaluation studies. Over the course of the contract period, this cumulative approach results in an integrated assessment of overall laboratory functioning and impact.

McREL believes that organizing the evaluation effort into specific levels also makes it easier to decide which aspects of the laboratory program are most suitable for in-depth evaluation. Using this approach allows McREL to incorporate new evaluation components as new services or R&D projects are initiated, and to delete old evaluation efforts as they are completed or as nonproductive projects are discontinued. This flexibility in the evaluation plan is essential given the dynamic nature of the Laboratory and the importance of addressing changing regional needs over a five-year period. It must be possible to accommodate changes in direction and focus without negatively influencing other aspects of the ongoing evaluation effort.

Level I. At this level, individual activities conducted under each task will be assessed. That is, the adequacy of a particular technical assistance or staff development event, or a specific R&D planning effort might be assessed. These evaluations will emphasize formative issues. The results of these formative evaluations will be used to continually improve how services are planned and delivered and how R&D projects are designed and implemented. As such, the primary users of these findings will be Laboratory staff. Impacts of these assessments on Laboratory functioning are expected to include increased efficiency, timeliness, and user satisfaction with respect to the Laboratory services and products developed and delivered. Evaluation at this level relies primarily on the established infrastructure of the Laboratory that is designed to routinely collect data regarding staff activities.

Level II. This intermediate level of evaluation is designed to target the individual components of the Laboratory operation. Thus, it will be possible to determine which aspects of the program are responsible for the observed impacts of Laboratory operations. This level of evaluation will examine separately each of the primary tasks defined for the Laboratory contract on an annual basis. Specifically, in Task 1, Laboratory Management, evaluation plays a key role in assessing the role of the Board of Directors in directing the Laboratory, staff perceptions of Laboratory operations, and the needs of educators in the region. Further evaluation findings and conclusions serve as input for guiding management, planning, and redirection process as defined by the governing board. In Task 2, Development and Applied Research, evaluation is used to support ongoing R&D projects and to build a capacity for evaluation among local partners. In Task 3, Field Services, evaluation is used to assure quality products and services and to assess the impacts of services on McREL's clients. Needs assessment in support of service planning is also conducted. In addition to the overall evaluations conducted in relation to both Tasks 2 and 3, special studies, organized around the individual service intervention sites and R&D projects, are conducted on an ad hoc basis. These special studies will focus on selected topics related to major R&D or service initiatives, specific types of interventions, overall impacts in targeted states, or on the assessment of particularly innovative interventions that might be suitable for replication in other locales.

In support of Task 4, Participation in the Nationwide Education Information & Assistance System, McREL's evaluation team collects and analyzes data in support of system development and operation. In Task 5, the Laboratory Network Program, the evaluation team collaborates with evaluators from the other laboratories to better understand cross-laboratory projects and, in particular, support the continued development of a performance indicator system that can be applied network-wide. In Task 6, Assistance to OERI, staff conducts short-response time evaluation

activities in response to OERI requests. Finally, in Task 7, Specialty Area Development, evaluation plays a supporting role in determining the ability of the Laboratory to integrate and disseminate high-quality, useful information in an efficient and effective manner.

Level III. At the overall Laboratory program level, issues of impact within the region and the processes used to achieve them are the targets of evaluation. To a great extent, evaluation at this level relies on the data collected in the task and activity evaluations discussed above. The primary difference between levels is in how the data are analyzed and reported. In the earlier years of the contract, the overall Laboratory evaluation focused, of necessity, on formative evaluation issues. However, as sufficient time passes to allow anticipated outcomes to manifest themselves, it is possible to examine the Laboratory performance in terms of specific impacts across the region.

Because needs assessment has and will continue to guide the selection of laboratory service topics and R&D studies conducted over the contract period, regional needs assessment are conducted informally on a continuous basis and formally on a periodic basis. Because needs assessment influences the way in which the Laboratory relates to the region and its perceived needs, it is emphasized at Level III of the evaluation plan.

Level IV. It is most important that the Regional Educational Laboratories and other OERI-funded entities share information about the successful and unsuccessful processes used to deliver services and translate R&D findings into practice and policy. McREL recognizes that participation in the OERI coordinated cross-laboratory evaluation must be included as a component of its evaluation plan. The objectives of this coordinated evaluation effort are as follows:

- to share information about which laboratory services and products are most effective in attaining stated educational outcomes,
- to identify which strategies can be made more effective based on the collective experiences of the Regional Educational Laboratory network, and
- to assess the overall appropriateness and effectiveness of the regional laboratory concept in stimulating improvements in the educational process.

At the cross-organizational level, McREL participates in evaluations that are jointly designed and implemented with other laboratories, centers, and partner organizations. These evaluations go beyond the immediate information needs of the Laboratory and more directly address the programmatic needs of OERI. Task 4, Participation in the NEIA System, and Task 5, the Laboratory Network Program and the performance indicator system, invoke this level of evaluation, although work in other areas may also prove to be relevant given McREL's emphasis on collaboration in its five-year statement of work.

Evaluation Methods and Strategies

Needs assessment, formative and summative evaluations and quality assurance activities are embedded throughout McREL's five-year plan of work, although not necessarily as independent evaluation studies. The relative emphasis on each type of evaluation varies substantially depending on the information required and the activity in question. In general, needs are assessed both informally on an ongoing basis through our contacts with educators and service providers and formally through periodic surveys and discussion groups. This work is designed to ensure that the work of the Laboratory is consistent with the identified needs of the region. Formative evaluations address issues of context, the quality and quantity of inputs, and processes employed. Formative evaluations serve two informational needs: (a) they provide immediate feedback to project personnel and the Board of Directors about how the Laboratory or its components are operating, and (b) they

provide an understanding of how observed project impacts/outcomes were attained. Summative evaluations are conducted at both the laboratory and individual task levels. These studies focus on identifying the outcomes and impacts of activities, and occasionally address the adequacy of impacts attained in relation to local, state, or regional needs.

Although the data collection methods used for each particular evaluation study are determined by the particular information requirements and available resources, most efforts rely on multiple sources of information. Figure 2 provides an overview of these sources, as they relate to three broad categories. First, an evaluation infrastructure is maintained by staff activity reports and supported by a variety of supplemental data such as information request logs, World Wide Web statistics, and participant feedback. Second, existing information from program and project files and other resource collections is utilized. This information comes from project reports, the professional literature, or national databases such as those maintained by the National Center for Educational Statistics. Third, supplemental data collection efforts are conducted as necessary. Typically, these involve surveys, interviews, and on-site data collection techniques.

OVERVIEW OF EVALUATION STUDIES

Table 1 provides an overview of the evaluation studies¹ planned for the entire five-year contract period, including those completed to date. Each of the special studies outlined is fully documented with a separate planning report, and final report of findings or a section in the Annual Evaluation Report.

Evaluation Infrastructure

An internal *McREL Evaluation Guide* has been prepared by the evaluation team which describes the planning process, data collection forms and procedures, reporting formats, and archiving requirements associated with all evaluation work. As changes are made in the evaluation infrastructure they are documented in the *Guide*. Professional development also plays a key role in strengthening McREL's evaluation infrastructure by including field staff directly in the assessment activities. A detailed review and revision of the *Guide* was conducted in Year 3. Revisions are planned in Year 5 to enhance the internal review aspects of the quality assurance process for evaluation documents.

Evaluation of Laboratory Management (Study 1)

This evaluation of Laboratory management and operations is based on the integration of the assessments of three key elements: board operations, project management, and needs assessment processes. This study not only presents the activities and findings on an annual basis, but also includes a comparative analysis of changes made as a result of the previous year's findings. It is designed to include an examination of the activities of the Board of Directors; its structure, role, operating procedures, and impact on Laboratory operations and mission. All Board meeting documents are reviewed to determine action items required and general areas of focus for service and R&D efforts to be pursued. Ongoing activities of the Laboratory are then examined in light of this information. Of particular interest is the consistency between Laboratory activities and the direction provided by the Board of Directors and the Executive Director. The analysis of Laboratory management structures and practice is based on a content analysis of management and staff meeting

¹The term "study" is used to denote associated evaluation tasks so as not to confuse them with the seven laboratory tasks. In some instances, these evaluation activities actually involve support or technical assistance rather than investigation as the term "study" implies.




Figure 2. Sources of evaluation data

Table 1

Summary of Planned and Completed Evaluation Studies

LEVEL	STUDY	CONTRACT YEAR				
		1	2	3	4	5
I	Event and Activity-Specific Evaluations	✓	✓	✓	✓	✓
II	1. Laboratory Management	✓	✓	✓	✓	✓
	1.1 Board of Directors survey		✓	✓ _C	✓	✓
	1.2 Regional Needs Assessment			✓ _P		✓ _C
	1.3 Staff Perceptions of Organizational	✓	✓	✓	✓	✓
	2. Development and Applied Research	✓	✓	✓	✓	✓
	2.1 Capacity Building through Collaborative					✓
	3. Field Services	✓	✓	✓	✓	✓
	3.1 Publications Evaluation	✓	✓ _C		✓	
	3.2 Assessment of Training Impacts	✓				
	3.2.1 A+ Training in Nebraska	✓				
	3.2.2 SDDDB Follow -Up	✓				
	3.2.3 Colorado BOCES		✓			
	3.2.4 Compendium Follow-Up		✓	✓ _C		
	3.2.5 Client Satisfaction			✓	✓	
	3.2.7 RIP Series Study				✓ _N	✓
	3.2.8 CSRD Follow Up				✓ _A	✓ _N
	3.3 Survey of SEA, LEA, and School			✓		✓
	4. Participation in the NEIA System	✓	✓	✓	✓	✓
	5. Laboratory Network Program	✓	✓	✓	✓	✓
	5.1 Performance Indicators	✓	✓	✓	✓	✓
	5.2 LNP Participation (cross-project)		✓	✓	✓	✓
	5.3 CLI Project	✓	✓	✓	✓	
	6. Assistance to OERI	✓ _A				
6.1 Special Projects (to be determined)						
7. Specialty Area Development	✓	✓	✓	✓	✓	
7.1 Special Studies (to be determined)				✓ _A	✓ _A	
III	8. Collaboration	✓	✓	✓		
	8.1 Regional Partners Meeting	✓	✓ _N	✓	✓	✓
	8.2 Survey of Partner			✓	✓ _N	✓

LEVEL	STUDY	CONTRACT YEAR				
		1	2	3	4	5
	9. Integrated Laboratory Evaluation					
	9.1 Long-Term Impact					√ _N
	9.2 Intensive Site Strategy Evaluation					√ _N
	9.3 Scale-Up Strategy Evaluation					√ _N

Table notes:

- ^N New study, not included in original five-year plan
- ^P Postponed from previous contract year
- ^C Continued from previous contract year
- ^A As appropriate

minutes and on interviews with the Laboratory Director, program staff, and field staff. The focus here is on describing and assessing the adequacy of the lines of communication among staff, the assignment of responsibility for service delivery, planning, reporting, quality control, and fiscal accountability. Recommendations for improving the management structure and operating procedures are developed based on input from staff. This study also examines the processes used to monitor regional educational needs and to adjust Laboratory services to be both responsive and timely. This study will be conducted annually.

Board of Directors Survey (Study 1.1). This special study documents the manner by which the Board interacts and communicates with the laboratory staff. Recommendations for improving and clarifying the role of the McREL Board and their suggestions for strategic directions for the Laboratory are solicited in a survey of Board Members. These findings are integrated and summarized in conjunction with the overview of this area.

Regional Needs Assessment (Study 1.2). The purpose of this study of regional needs is to identify major educational issues of regional concern and to assess the level of support for public education. In Year 3 this study was based on telephone interviews with key influential educational leaders and households throughout the region, essentially replicating a survey conducted in 1992/93. These interviews were conducted under a subcontract to the Gallup Organization, Inc. In addition, syntheses of national needs assessment findings will be undertaken on a periodic basis. The study will be replicated in Year 5 and findings used to help set the course for the next five years.

Staff Perceptions of Organizational Functioning (Study 1.3) A survey of all McREL staff is conducted each year to assess their perceptions of the adequacy of McREL's organizational planning, external communication and services, internal decisions and communications, supervisory and peer relationships, and supporting functions. Staff are also asked to identify areas and strategies for improvement. The findings assist McREL's management council in mutually defining future directions for the Laboratory so that its work is consistent with and responsive to the identified needs of the our clients, avoids duplication of effort, and improves leveraging of OERI funds so that McREL can respond to a broader segment of the educational community across the region.

Evaluation of Development and Applied Research (Study 2)

This evaluation effort synthesizes the findings of the applied R&D activities, examines the utility of findings, and assesses the impact of McREL's work on participants in intensive research sites. The evaluation addresses the four major R&D programs identified for this contract period: curriculum, instruction and assessment; human development, learning and motivation; organizational

curriculum, instruction and assessment; human development, learning and motivation; organizational learning and development; and systems integrations and systemic change. This study will be conducted annually.

Capacity Building through Collaborative Research (Special Study 2.1) Findings from the 1998 *Survey of Participants in Research Sites* indicated that capacity building was the intended outcome most emphasized in McREL's work with site participants. This study further defines what capacity building means in the intensive sites (i.e., what capacities did McREL researchers intend to address) and the impact the research work had on developing and improving those capacities. The special study assesses the extent to which McREL's work in intensive sites has improved the individual, organizational and structural capacities of participants in their school districts (see Appendix for more information on the Task 2 special study).

Evaluation of Field Services (Study 3)

This overall evaluation of Task 3 integrates the assessments of various service interventions, state level activities, and educational topics outlined below. The evaluation is used to document the types of services provided, the clients reached, and area of focus for each service. As such, the information for this study comes from the activity reports (and associated database) previously described, records of McREL's resource center activities, data associated with electronic access to McREL via the Internet, and data collected directly from clients who participate in McREL's training and technical assistance activities. A generic client feedback form that can be tailored for individual service events is used to ensure that common data items are collected while meeting the individual project needs of the field services staff.

Special studies are planned for each contract year in cooperation with the director of field services. These studies are implemented on a periodic basis using a combination of focus groups, individual interviews, and written questionnaires within the context of project-specific evaluations and, when appropriate, in cooperation with other RELs.

Publications Evaluation Survey (Study 3.1). Reader feedback was solicited through two written surveys distributed along with McREL's *Changing Schools* newsletter in Years 1 and 2. In Year 4 the evaluation focused on the perceived value of the newsletter, reactions to the format, and suggested topics for future issues in a series of focus groups.

Assessment of Training Impacts (Study 3.2). This special study is implemented as a series of independent studies with related themes. Follow-up mail and telephone surveys are conducted periodically with teachers and administrators who have worked with McREL on selected projects. For example, during this contract period, studies have focused on follow-up of the Achieving Excellence training provided to teachers and administrators in Nebraska and a follow-up study of participants who attended training on the NCES School Districts Database. Special studies planned for Year 5 include Special Study 3.2.7 which will focus on what has been learned about the quality of the Research into Practice Series facilitator/participant manuals from the user perspectives and the impact of the training on participants. Special study 3.2.8 will focus on the extent; quality, utility and impact of McREL's contributions to support CSRD work in the region at both the state and local level.

Survey of SEA, LEA, and School Administrators (Study 3.3). This study proposed that telephone interviews be conducted with a representative sample of SEA, LEA, and school administrators during Years 3 & 5 of the contract period in order to assess their perceptions of McREL and the quality of its services and products, and to identify regional needs. McREL contracted with the Gallup Organization for this work because of its extensive experience and expertise in survey research and the organizationally sensitive nature of the data being collected.

Participation in NEIA System (Study 4)

McREL collaborates with OERI, the other Regional Educational Laboratories, and the other participating technical assistance providers to conduct an evaluation of the process used to design the nationwide system as well as the design and effectiveness of the system itself. An independent evaluation plan, developed collaboratively, incorporates the set of benchmarks agreed upon against which progress and accomplishments will be measured. Study 4 examines McREL's facilitation of the system development and implementation in this region and will be conducted annually.

Evaluation of Laboratory Network Program (Study 5)

This overall evaluation task centers on an annual assessment of the major collaboration efforts undertaken during the contract period. Due to the relatively limited scope of this task, the associated analysis is primarily descriptive. Case study reports are developed for each collaborative effort undertaken. These summaries briefly describe the purpose of the major collaboration efforts and the extent to which each is successful in meeting its objectives and the goals set for the program.

Development of Performance Indicators (Study 5.1). Although not technically an evaluation project, development of the laboratory performance indicators has important implications for all levels of McREL's evaluation framework -- from its evaluation infrastructure to cross-organizational work. The progress of this project and its relationship to indicators work in other related OERI work, such as the Eisenhower Math/Science Consortia, is closely monitored. McREL will continue to support the work of the REL evaluators group in the development, pilot testing, and use of performance indicators for the laboratory system on an annual basis.

LNP Participation (Study 5.2) As LNP project plans continue to evolve under the direction of the lead laboratory in each specialty area, McREL's participation also changes. McREL developed and implemented an internal cross-project evaluation to document the extent and nature of the Laboratory's participation and determine the perceived outcomes of these efforts on an annual basis beginning in Year 2. (Annual)

CLI -- Project (Study 5.3) Each of the regional laboratories plays a lead role in the development and implementation of at least one LNP project in its specialty area. These studies share common themes of professional development, diversity, and national importance that are reflected in their individual evaluation plans. McREL's study is a comparison of state approaches to standards-based educational reform. This study focuses on process evaluation, quality assurance, and outcomes of the applied R & D work.

Assistance to OERI (Study 6)

McREL conducts a variety of activities in response to requests from OERI. Evaluation of these activities is conducted annually as appropriate.

Evaluation of Specialty Area Development (Study 7)

McREL's specialty area under Task 7 of the OERI contract is curriculum, learning, and instruction. The role of the evaluation team with regard to Task 7 is seen as primarily supportive. The staff provides technical assistance to program staff, supports quality assurance activities, evaluates activities designed to further the Laboratory's leadership role and examines the partnerships formed with other ED-funded institutions. Special event studies and/or special studies are planned as appropriate in cooperation with project directors.

Evaluation of Collaboration (Study 8)

Collaboration is a theme that underlies much of McREL's planned OERI work. It is most clearly reflected in Tasks 2, 3, and 4 through the regional research team, regional field services team, and state facilitation groups which are comprised of state-level representatives from each of McREL's seven states. As such, it is important to examine the extent to which this collaboration is successful in contributing to the mission of the Laboratory.

Regional Partners Meeting (Study 8.1). (Annual). The Regional Partners Meeting represents the first major attempt to form new collaborative working groups in support of McREL's work. It is designed to bring together members of the state facilitation groups, regional research team, field services team, regional design team, SEA representatives, and various service provider groups in order to share information, establish roles and responsibilities, and agree on regional goals and objectives.

Survey of Partners (Study 8.2) A survey of partners¹, coordinated with data collection activities under Study 5, to assess the Laboratory's participation and collaboration in joint projects will be conducted in Years 3, 4 and 5.

Integrated Laboratory Evaluation Study (Study 9)

This assessment of Laboratory activities and their impact on the region's educational systems will be implemented as a synthesis of evaluation findings from relevant other studies in each of the three areas selected. Planning for the integrated study in FY 1999 led to the identification of three evaluation areas: Long Term Impact, Intensive Site Strategy and Scale Up Strategy. Findings will be incorporated into the Annual Evaluation Report at the end of the contract period.

MANAGEMENT OF THE EVALUATION

The OERI evaluation work is under the direction of Dr. Zoe Barley, who is supported by an evaluation team that is largely independent of the Laboratory's field service and applied research and development teams. An evaluation team member is assigned to each of the seven major contract tasks. The team member works with project/task directors and with other members of the evaluation team to implement and report on evaluation activities relevant to that task. In conjunction with McREL's Executive Director, general reporting and documentation requirements meet both evaluation and management information needs. Decisions regarding the selection of projects (service sites or R&D projects) for more in-depth evaluation are made jointly by the Executive Director, Dr. Barley, task leaders, evaluation coordinators, and the leaders of special projects. Due to the relatively distinct roles of service provider and evaluator established in its staffing plan, McREL does not anticipate the use of an external evaluation panel for most of the special studies planned. However, some circumstances do warrant the use of external evaluators.

Use of External Evaluators

McREL relies on external evaluators on an as-needed basis. At this time, several areas have been identified in which McREL believes the involvement of external evaluators is clearly necessary. In Years 3 and 4 McREL secured evaluation services to conduct a series of telephone surveys as part

¹The survey instrument, developed by the cross-laboratory performance indicators task force for collecting feedback from ED-funded partners in joint ventures, is used with staff from those laboratories that are participating in the CLI-LNP project being led by McREL.

of the Laboratory's needs assessment and partnership building efforts (refer to special studies 1.2 and 8.2). In Year 5, external evaluators will be used to conduct studies 1.2 and 9.3.

Reporting, Dissemination, and Utilization

McREL maximizes the utilization of the evaluation findings by involving stakeholders in the collaborative evaluation approach, designing activities that are integral to ongoing task and project operations, and preparing and disseminating timely, constructive, and audience-specific information. The results and associated recommendations for all evaluation studies are reported to the appropriate task directors, involved staff, regional partner(s), and McREL's Executive Director. Evaluation Briefs are prepared for all special studies as well as Data Reports on participant feedback related to specific activities and a quarterly Activity Summaries for each Laboratory task and cost center. Quarterly progress reports are used to document evaluation activities and products across all Laboratory work. On an annual basis, a summary of McREL's evaluation efforts is reported in a separate Annual Evaluation Report that is distributed to OERI and presented to the governing board. This Annual Evaluation Report is designed to complement the Laboratory progress reports and emphasizes the findings and recommendations of the studies completed during the year. The scope and format of the report in years 4 and 5 is streamlined from that used in previous years to reduce duplication of effort, promote a more integrated approach to evaluation and program work, and enhance the timeliness of the report itself.

As evaluation reports are available and key findings are documented, results are disseminated to the other regional laboratories and presented in periodic laboratory publications. The results of selected evaluations, particularly those related to successful demonstration projects which are suitable for replication in other locales, are published in professional journals, presented at selected educational conferences, and made available electronically through McREL's home page on the World Wide Web.

Role of the Board of Directors

The Board of Directors reviews evaluation results on at least an annual basis and makes recommendations regarding the need to modify or reorient Laboratory management, field services, or R&D practices and policies currently in place. The results of the needs assessment efforts conducted as Special Study 1.2 assist the Board in recommending new directions, identifying additional priority issues to be examined, or suggesting the reallocation of Laboratory resources among efforts already underway.

EVALUATION WORK PLAN

The evaluation work consists of five essential activities: planning, improving the infrastructure, conducting overall task level studies, conducting special studies, and reporting. Specific deliverables, study schedules, staffing requirements, and budget breakdowns are described fully in annual work plans submitted to the OERI project director.

- Planning
 - Refine evaluation special studies for current FY
 - Prepare detailed plans for special studies
 - Prepare detailed plans for integrated studies
 - Procure external contractors

- Improve Evaluation Infrastructure
 - Revise data collection forms and procedures
 - Update supporting databases
 - Enhance analysis capabilities
 - Provide staff development
 - Improve reporting formats

- Conduct Task Level Evaluation
 1. Laboratory Management
 2. Development and Applied Research
 3. Field Services
 4. Participation in the NEIA System
 5. Laboratory Network Program
 6. Assistance to OERI (project specific)
 7. Specialty Area Development

- Conduct Year 5 Special Studies
 - 1.1 Board Survey
 - 1.2 Regional Needs Assessment
 - 1.3 Staff Perceptions of Organization Functioning
 - 2.1 Capacity Building through Collaborative Research
 - 3.2.7 RIP Series Study
 - 3.2.8 CSRD Follow Up
 - 5.1 Performance Indicators
 - 5.2 LNP Participation (cross-project)
 - 5.3 CLI – Project
 - 6.1, 7.1 (to be determined -- as appropriate)
 - 8.1 Regional Partners Meeting
 - 8.2 Survey of Partners
 - 9.1 Long Term Impact
 - 9.2 Intensive Site Strategy Evaluation
 - 9.3 Scale Up Strategy Evaluation

- Reporting and Dissemination
 - Prepare Annual Evaluation Report
 - Prepare quarterly evaluation progress reports
 - Prepare activity summaries for project directors
 - Prepare internal data reports and project evaluation briefs
 - Contribute to special project reports
 - Participate in laboratory evaluator meetings

APPENDICES

Special Study 1.1:	Annual Survey of Board of Directors
Special Study 1.2:	Regional Education Needs
Special Study 1.3:	Staff Perceptions of Organizational Functioning
Special Study 2.1:	Capacity Building through Collaborative Research
Special Study 3.2.7:	RIP Series Quality and Impact Study
Special Study 3.2.8:	CSRD Follow Up
Special Study 5.1:	REL Performance Indicators (FY99 and FY00 data)
Special Study 5.3:	CLI-LNP Project
Special Study 9.1:	McREL's Long-Term Impact
Special Study 9.2:	Intensive Sites as a Strategy for Facilitating Reform
Special Study 9.3:	Scaling-Up/An Assessment of Strategies

Evaluation Special Study Design

- Title:** Special Study 1.1: Annual Survey of Board of Directors
- Task/Reference:** Task 1.1
- Due Date:** July 2000
- Reporting/Product:** Not a deliverable. Results will be integrated into Task 1 report
- Focus of Study:**

The effectiveness of a Board of Directors is in part measured by their level of involvement in ongoing work. The McREL Board has been periodically surveyed or interviewed to determine their involvement in strategic decision-making for McREL. At the quarterly meeting of the Board in June of 2000, Directors will again be surveyed and/or interviewed. Their reflections on their roles as Board members and their perceived changes over the five years of this contract will provide a solid indicator of the Board's engagement in strategic decision-making. The level of Board-staff interaction is a second indicator of Board involvement and providing direction to daily work. The Directors will also be asked to respond to their level of involvement in the ongoing work of McREL.

Audiences:

Board, Executive Director, Management Council, and Program and Project Directors.

Evaluation Questions:

1. Do Board members feel they are sufficiently informed about McREL operations to participate in giving direction?
2. Do Board members feel there is an enabling process to provide for input?
3. Do Board members perceive they make an important contribution to the direction McREL takes?
4. Do staff and Board interact in a way that promotes effective use of both Board and staff expertise and regional connectedness?

Methods:

Board members will be asked to complete a survey during the June Board meeting.

Connections to Other work:

The results of the special study are incorporated in Study 1, the overview study of Task 1 of the REL contract.

Evaluation Special Study Design

- Title:** Special Study 1.2: Regional Education Needs
- Task/Reference:** Task 1
- Due Date:** April 2000 (postponed from 1999 to provide the appropriate time frame for a replication of an assessment done in 1997).
- Reporting/Product:** Deliverable
- Focus of Study:**

The purpose of this study is to determine from regional educators and state department personnel perceived needs for technical assistance, capacity building, training, networking, products, and tools. In addition, the study aims to determine from the same group their familiarity with McREL's work. These findings will be used in shaping the next contract proposal to best meet the region's needs.

Audiences:

OERI, regional colleagues, internal

Evaluation Questions:

1. From the perspective of: teacher, principal, SDE staff, superintendent, or curriculum coordinator what capacities do you lack, what knowledge do you lack, what skills do you lack that would enable you to be more effective as an educator in the following areas?

• Professional development	• Comprehensive School Reform
• Instructional strategies	• Literacy
• Standards-based education	• Assessment
• Parent/community involvement	• Accountability
• Forms of leadership	• Technology
• Content knowledge/pedagogy	

2. What is the familiarity of this group with McREL's products and services? How do those who are familiar rate the quality?

Methods:

A contract has been given to The Gallup Organization who conducted the 1997 study to replicate that study adding state department personnel.

Connections to Other Work:

Stand alone report.

Evaluation Special Study Design

Title: Special Study 1.3: Staff Perceptions of Organizational Functioning

Task/Reference: Task 1

Due Date: August 2000

Reporting/Product: Not a deliverable. Stand Alone Report

Focus of Study:

This study examines annually staff perceptions of their effectiveness, of the working environment at McREL, and of the resources and support they receive to accomplish their jobs are assessed.

Audiences:

McREL Supervisors, Board, and all staff

Evaluation Questions:

1. Do staff believe they are “developing and delivering high quality products and services”?
2. Do staff perceive the McREL working environment as “positive and productive?”
3. Do staff have a comprehension and appreciation of organizational objectives and strategies?
4. Are they focused collectively on effort and behaviors that accomplish organizational objectives?
5. Have they identified and pursued individual or work group performance goals that support organizational objectives?
6. Is there a clear “line of sight” between individual assignments and performance, and group performance and McREL success?

Methods:

A multi-part survey will be conducted during August. This survey is in part a continuation of surveys conducted in previous years permitting an analysis of trends in staff perceptions. An embedded research-based scale measuring the performance of the workplace is used as well as other items which combine a rubric with an open ended response format to obtain more qualitative data.

Connections to Other Work:

Stand alone report.

Evaluation Special Study Design

- Title:** Special Study 2.1: Capacity Building through Collaborative Research
- Task/Reference:** Task 2
- Due Date:** September 2000
- Reporting/Product:** Not a deliverable. Results will be presented as a stand-alone report
- Focus of Study:**

The special study for Applied Research and Development focuses on the impact of McREL's work on long-term site participants and their school districts. The study will examine the extent to which McREL's work has improved individual, organizational, and structural capacities. These include the Design Team members' capacities to (a) design and conduct research for data-driven decision making, (b) take on new or improve extant research-related roles within the work environment, (c) collaborate intra- and inter-organizationally, and (d) create and work within an organizational structure that promotes systemic reform.

Audiences:

Research team, site participants, Deputy Director

Evaluation Questions:

1. To what extent did Design Team members' abilities to design and conduct research for data-driven decision making improve as a result of working with McREL?
2. To what extent did Design Team members' capacities to perform roles (e.g., teacher as researcher, learner, critical thinker, etc.) improve as a result of working with McREL?
3. Did McREL develop Design Team members' capacities to collaborate with each other?
4. Did McREL's work impact Design Team members' capacities to create and work within an organizational structure that promotes systemic reform?

Methods:

A literature review of capacity building in education will be conducted and will inform the development of a participant survey. The term *capacity building* also will be operationalized through discussions with researchers about their definitions of and intentions for capacity building in the intensive sites. The survey will assess the impact of McREL's work on individual, organizational and structural capacities. On-site interviews will address the factors and conditions influencing these capacities and will explore other unintended impacts of working with McREL. Seventy-six Design Team members, including teachers, principals, counselors, district coordinators, and central administrators, representing five of McREL's sites, will receive a survey which will be administered in early February 2000 and results compiled and analyzed to develop an interview protocol. On-site interviews at each site will be conducted March through May. Qualitative and quantitative data will be analyzed and reported in June 2000.

Connections to Other work:

The results of this special study will be used in the Year 5 Lab report and the integrated study on intensive sites.

Evaluation Special Study Design

Title: Special Study 3.2.7: RIP Series Quality and Impact Study

Task/Reference: Task 3

Due Date: November 2000

Reporting/Product: Not a deliverable. Stand alone report

Focus of Study:

McREL's Field Service division is in the process of developing four topics supporting standards-based instruction as elements of the Research into Practice Series. Each topic includes a trainer's manual and a participant manual, which will be available for dissemination throughout the region, once they have completed the pilot testing and quality review process. The Brief Overview of RIPs Field Test Model attached includes information about the development process. This study will report what has been learned about quality and utility of the training/manuals from trainer-user perspectives. It will also aggregate information from the expanded pilot testing about participant interests and accessibility of the necessary follow-up training. The field-test version to be developed after the expanded pilot process will be field tested – but not within this timeframe.

Audiences:

Stand alone report – internal use.

Evaluation Questions:

1. What was learned from the initial sessions at McREL about needed changes in the materials/training? Were these findings enacted in the expanded pilot training/material?
2. Was the expanded pilot process effective? Did the targeted group participate in each state?
3. What was learned from the expanded pilot about the training/materials in regards to the need for and access to additional training?
4. Have the expanded pilot lessons been incorporated as the field test is launched?

Methods:

See attached Brief Overview

Connections to Other work:

This is a part of Task 3 evaluation.

Brief Overview of RIPs Field Test Model

There are four modules under development and pilot testing as part of the Research into Practice Series: the teacher's role in implementing standards, assessment, grading and record keeping, effective instructional practices, and literacy development. Each module has been initially tested at McREL with selected state education personnel participating and providing careful comment about the manuals. An expanded pilot test version is then developed based on the comments. The expanded pilot test takes place in each of the region's states as sessions are arranged by those who attended the initial presentation. The purpose of the modules is to provide educators with an in-depth overview of each area which should serve as sufficient introduction to enable decisions about pursuing next steps in changing practice toward more standards-based educational practice.

Evaluation Stage	Purpose	Method	Limitations
Initial Session at McREL Fall 1999	To obtain feedback from the state representatives about the materials and workshop. To identify those states who would sponsor an expanded pilot in their home state.	Materials and a process for guided reflections for each chapter have been developed. Quasi focus groups (led by McREL staff) collect comments from small groups. There is opportunity, if any major problems are identified, to modify the materials and workshop before the expanded pilot events.	The state representatives, while being aware of the needs of typical educators, are not typical of the knowledge and practice base of regular teachers and administrators.
Expanded Pilot Test Version Spring- Summer 2000	The modules, as an introduction to each area, require follow up professional development and/or materials. The expanded pilot period enables the identification of areas that educators need follow up in and lack local resources to obtain follow up. These resources will be provided for in the Field Test Version.	The participant evaluations assess familiarity with and interest in the material prior to attending the session, assess the coverage during the session, and collect data on interests and availability of additional training and/or materials in the local area.	Data collection will only be limited by limitations in the sample of participants in each state.

Evaluation Stage	Purpose	Method	Limitations
<p>Field Test Version September 2000 – Until sample obtained.</p>	<p>To obtain evaluative data from actual use in the field re: the training/manual's completeness, ease of use, appropriateness of level of content, amount of content, relevance to a variety of audiences, etc.</p>	<p>The field test trainers complete a form letting us know when they conduct a workshop, what they cover, time allotted, # and type of participants, and general comments. They use the participant evaluation forms provided and send the forms to McREL. Participant ratings provide data on the relevance and coverage of the content, the importance of the workshop objectives and how well they were met, and a rating of the features of the participant manual. Trainers will be interviewed after having completed at least one training for their further reflections on the trainers' manual and the workshop itself.</p>	<p>Field test trainers must be identified across the variety of uses of the material. Information obtained about the need for additional resources as following should assist with responding to ongoing needs but there may be resource limitations.</p>

Evaluation Special Study Design
March 22, 2000

Title: Special Study 3.2.8: CSRD Follow Up

Task/Reference: Task (2), 3, & (5)

Due Date: December 1999

Reporting/Product: Not a deliverable. A stand-alone report will be generated.

Focus of Study:

McREL has received a second year of grant funding as an add-on to support CSRD work in the region and cross labs. These funds are folded into the current contract in some cases augmenting work in progress and in others identifying new work under Tasks 2, 3, and 5. No separate evaluation has been identified for the CSRD work. Because comprehensive school reform has been developed over long years in response to the need for improved student achievement and the inadequacies of less than comprehensive reform approaches, we believe it is a broad strategy in education that is here to stay. It will therefore be important for McREL to account for the quantity and quality of its contribution to CSR in the region. The focus of this special study is on the extent and impact of McREL's contributions through the work in Task 3 at the state and local level within the region. Task 2 research studies will generate their own reports that will be listed here as will Task 5 cross lab efforts.

Audiences:

McREL Management

Evaluation Questions:

1. What services has McREL contributed to CSR at the state level?
2. What services has McREL contributed to CSR at the LEA level?
3. What has been the impact of these services?

Methods:

Document analysis of the field service notebooks will be conducted to identify services delivered to date. A format for recording services that augments the notebook material will be developed for use by McREL field service staff for future services. These two efforts will capture data on consultation or technical assistance other than training sessions, which are already recorded. For training sessions, the standard evaluation form will be enhanced to include information on prior LEA support from McREL and items assessing impact of prior and current support. A synthesis and analysis of the existing forms will permit an overview of client satisfaction with training. Syntheses from redeveloped forms will include impact analysis. SEA impact will be assessed through a series of structured interviews with the state coordinators for CSR.

Connections to Other work:

This work is embedded in the ongoing field service work but requires some modification to data collection to permit examining CSR separately.

Evaluation Special Study Design
February 2000

Title: Special Study 5.1 REL Performance Indicators
(FY 1999 and FY 2000 data)

Task/Reference: Task 5.2 Performance Indicators

Due Date: Varies/January-December 2000 (dates tentative/TBD)

Reporting Product: Continuation and expansion of McREL Performance Indicators Data for Cross-Laboratory Data Matrix (Deliverable #99-30 and #00-32); and Internal Feedback for McREL staff.

Focus of Study:

Under the Government Performance and Results Act of 1993 and the scope of work for Task 5.2 of the OERI contract, the RELs are required to submit cross-laboratory performance indicator data to OERI for inclusion in the Department of Education's annual report to Congress. Indicators data are also used in an annual report generated by the RELs. The REL indicators address the following goal:

To promote knowledge-based educational improvement to help all students meet high standards through development, applied research, dissemination, and technical assistance conducted with local, state, and intermediate agencies;

and two specific objectives:

- a) field-based development and applied research and
- b) client services and product dissemination (see below).

The ten RELs have formed a Cross-Laboratory Performance Indicators Group to guide and coordinate the collection, analysis, and reporting of indicators data. In 1998, McREL staff used data from the laboratory's activities database, internal data reports, and evaluation briefs as primary sources of information on products and services. McREL also adapted the indicator group's generic surveys of partners and applied research sites by adding items to these instruments to provide additional evaluation feedback for internal use. In 1999, McREL continued these data-collection endeavors and began integrating the performance indicators into the laboratory's ongoing, self-monitoring process. The performance indicators were revised by OERI in FY 1999, however, the Performance Indicators Group tentatively agreed to continue collecting data for all of the indicators for use in the REL annual report. In 2000, McREL will complete the data analysis and reporting for FY 1999 activities and refine the data collection as required for FY 2000 activities. As part of this effort, staff plan to strengthen the internal data infrastructure, collect additional follow-up data from clients on the quality, utility, and impact of laboratory services and products, and enhance the availability of formative evaluation feedback for McREL staff.

Audiences:

External

- McREL Indicators data submissions to Performance Indicators Group
- Performance Indicators Cross-laboratory Data Matrix to OERI,

- REL Executive Directors, and Deputy Directors
- Cross-laboratory Indicators data submission to Communications Group for inclusion in Annual Report of the RELs

Internal:

- McREL REL Task Leaders and Staff

Evaluation Questions: (derived from the specific wording of the performance indicators)

Objective 1. Field-Based Development and Applied Research: To what extent has McREL developed, adapted, and assessed comprehensive education reform strategies in schools, districts, and states?

1.1 number of development sites (local or state sites engaged in collaborative development and demonstration of comprehensive reform-related efforts);

1.2 quality of work at sites (percent of partners sampled rating work as contributing to comprehensive reform);

1.3 moving reform to scale (number of new sites that apply what was learned at development sites);

1.4 student impact (after 3 years at development sites, number or percent of sites showing increases in student achievement - - *or interim/proxy measures TBD*) *Required for FY 2000;*

Objective 2. Client Services and Product Dissemination: To what extent has McREL provided products and services and developed networks and partnerships in support of state and local reform?

2.1 customer receipt of products and services (number of clients receiving products/services, web” hits”);

2.2 quality of products and services (percent of clients sampled rating products/services as good/excellent);

2.3 utility of products and services (percent of clients sampled reporting that products/services enhanced their knowledge/skills or professional practice, or were used for decision making);

2.4 number of partnerships with practitioners, policymakers, and service providers;

2.5 utility of partnerships (percent of partners/participants sampled reporting that partnerships addressed significant concerns and/or expanded their capacity for effective work);

Methods:

McREL's partners and clients/client organizations for FY 2000 REL contract work will be identified and record forms will be completed with the assistance of REL Task leaders and key program staff. Client impact data will be collected as part of McREL's client satisfaction survey. An appropriate sampling frame will be determined. REL products and recipients of these products will be identified for FY 2000 with the assistance of McREL communications staff. The Laboratory's activities database will also provide data regarding the delivery of services and products.

Connections to Other work:

As part of McREL's ongoing self-monitoring process, this study entails the collection of data for McREL's deliverable for Task 5.2 REL Performance Indicators. This activity is part of the work of the Cross-laboratory Performance Indicator Group. It also includes Surveys of Partners and Applied Research Sites as well as additional data that are collected as part of the evaluation for Task 2, 3, 4, 5, and 7. It will also draw upon data collected for the integrated study on client satisfaction.

Tentative Schedule for FY 1999/2000 Data *

	1999	2000
Collect data from 2000 McREL staff and clients	12/99-01/00	09/00-11/00
Enter and analyze data (1/00-2/00)	01/00-02/00	11/00-12/00
Submit cross-laboratory early indicators data to OERI	01/00	12/00
Submit McREL data to REL Performance Indicator Group sub-group leaders	01/00-02/00	12/00
Submit cross-laboratory data matrix to OERI	03/00	01/01
Submit internal data reports to McREL task leaders	06/00	02/01

*Note: Dates will be finalized by the Performance Indicator Group and OERI.

Evaluation Special Study Design
February 2000

Title: Special Study 5.2 Internal Study of McREL's Participation in the LNP

Task/Reference: Task 5.1

Due Date: November 2000

Reporting/Product: Evaluation Brief

Focus of Study:

McREL is participating in the Laboratory Network Program (LNP), a national network linking the ten Regional Educational Laboratories (RELs) in a set of cross-laboratory projects. The LNP was established to strengthen the national laboratory system and to improve student achievement by translating education research into practice. The involvement of all of the laboratories is expected to provide the national perspective, to facilitate the completion of data collection requiring the cooperation of educational agencies nationwide, to support the development of products, and to promote the dissemination of findings to the regional laboratories and their constituents.

The goals of this evaluation are to document and describe McREL's role, level of effort, and collaborative activities in the LNP projects; to assess the projects' accomplishments to date; to identify factors that have affected project success; and to make recommendations for improving McREL's participation in the Program. The information will provide feedback that can be used to determine the value of McREL's participation in the LNP and to help guide McREL's future involvement and allocation of resources.

Audiences:

OERI, REL Program Leaders and Participating Staff, McREL Task Leaders and Staff

Evaluation Questions:

1. What is the nature/status of the LNP projects (e.g., design, activities, and intended outcomes)?
2. What is the nature of collaboration among participating laboratories?
3. What have been McREL's commitments, levels of effort, and roles in the LNP?
4. What has resulted from the LNP (e.g., products, dissemination, and understandings)?
5. What are the major factors affecting the projects' success?
6. How can McREL's participation in the LNP be improved?
7. What lessons have been learned about participating in a collaborative cross-laboratory project?

Methods:

Information will be collected through a review of selected project documents and McREL's quarterly reports; and brief surveys and/or interviews with the McREL staff members who are participants in the various projects.

Connections to Other work:

This study will contribute to the overall Task 5 evaluation.

Evaluation Special Study Design
February 2000

Title: Special Study 5.3 CLI-LNP Project

Task/Reference: Task 5.1

Due Date: Varies/Periodic Feedback and Data Reports

Reporting/Product: Sections of Task 5 Study and Periodic Data Reports

Focus of Study:

McREL is participating in the Laboratory Network Program (LNP), a national network linking the ten Regional Educational Laboratories (RELs) in a set of cross-laboratory projects. The LNP was established to strengthen the national laboratory system and to improve student achievement by translating educational research into practice. The involvement of all of the laboratories is expected to provide the national perspective, to facilitate the completion of data collection requiring the cooperation of education agencies nationwide, to support the development of products, and to promote the dissemination of findings to the regional laboratories and their constituents. As part of the LNP, McREL is leading a collaborative research and development (R & D) project in its specialty area of Curriculum, Learning, and Instruction (CLI). This national descriptive study focuses on the impacts of state curriculum-based reform policy in districts and schools in terms of student learning and educational practice. The research study is designed in phases, with data collection progressing from the state level to the district and school levels.

The project is expected to result in a series of products including reports on each level of the study and guidelines for reform implementation. Products may also include electronic reports, other tools, and presentations of research findings at selected conferences. The target audiences include educators and policy makers who have a direct interest in the success of school reform, state legislatures, state education personnel, district and school administrators, classroom teachers, professional associations, and REL staff who provide services to support educational reform within their regions. The research findings are expected to promote an understanding of the complexities and challenges that confront educational agencies engaged in systemic reform. Laboratory staff are expected to benefit from a broader perspective on curriculum-based reform as a context in which to develop technical assistance to support regional reform efforts.

The purposes of the evaluation are to a) provide formative evaluation feedback about collaboration that can be used to improve the project as it develops; b) establish/promote quality assurance procedures to support the development of high quality products; c) determine if the project is successful in achieving intended outcomes and impacts; and d) identify lessons learned about conducting a collaborative R & D project.

Audiences:

OERI, REL Program Leaders and Participating Staff, McREL Task Leaders and Staff

Evaluation Questions:

1. What is the nature of the project (e.g., design, processes, activities, intended outcomes)?
2. What is the nature of collaboration among participating laboratories (e.g., roles, obstacles encountered and how these have been addressed, lessons learned)?
3. What has resulted from the R&D activities (e.g., products, dissemination, understandings, and utility)?
4. What lessons have been learned about conducting a collaborative R&D project?

Methods:

The evaluation will be conducted in phases corresponding to the research study design and will include the use of document review, photographs, participant evaluation feedback (e.g., process evaluation

worksheets, structured group activities, surveys of project staff in relation to outcomes), quality assurance guidelines, product dissemination records, and feedback from target audiences on selected CLI products.

Connections to Other work:

This study will contribute to the Task 5 evaluation and REL indicators work.

Evaluation Integrated Study Design
February 8, 2000

Title: Integrated Study 9.1: McREL's Long-Term Impact

Task/Reference: All Tasks -

Due Date: October 2000

Reporting/Product: Not a deliverable. Stand Alone Report

Focus of Study:

This study seeks to answer the question – what has been the impact of McREL's work during the current contract?

Audiences:

McREL Management, Board, and staff

Evaluation Questions:

1. What have been the long-term effects of McREL's work in this contract period?
2. What capacities have been developed among clients?
3. What use of products has occurred and how have they influenced client work? What new knowledge/learnings do clients report from trainings?
4. What research/policy results have been disseminated to contribute to the wider body of educational knowledge?

Methods:

This integrated study compiles information from all available sources to assess the long-term impact of McREL's work during the current contract. Analysis and compilation of data and results from other studies is a key method. Some new data collection may be required to fill gaps in the data set.

Connections to Other work:

Draws upon all other available relevant work.

Evaluation Integrated Study Design

February 8, 2000

Title: Integrated Study 9.2: Intensive Sites as a Strategy for Facilitating Reform

Task/Reference: Tasks 2 & 3

Due Date: October 2000

Reporting/Product: Not a deliverable. Stand Alone Report

Focus of Study:

In order to facilitate systemic reform in McREL's region, researchers and field service staff have established long-term collaborative partnerships with LEAs as intensive sites. In the research sites, the joint work centered on collaborative action research involving a Design Team at each site. At the field service sites the nature of work varied with the context and needs of the LEA. This study seeks to answer the question – what has been the impact of McREL's work during the current contract?

Audiences:

McREL Management, Board, and staff

Evaluation Questions:

1. What have been the long-term effects of McREL's work in this contract period?
2. What capacities have been developed among clients?
3. What use of products has occurred and how have they influenced client work?
4. What new knowledge/learnings do clients report from trainings?
5. What research/policy results have been disseminated to contribute to the wider body of educational knowledge?

Methods:

This integrated study compiles information from all available sources to assess the long-term impact of McREL's work during the current contract. Analysis and compilation of data and results from other studies is a key method. New data collection is required for the field service sites – research sites are being visited under Task 2. Each long-term site will receive a two-day visit from a team of two evaluators. Interviews will be conducted with administrators, teachers will be surveyed, documents reviewed, and observations made as indicated.

Connections to Other work:

Draws upon all other available relevant work.

Evaluation Integrated Study Design

February 8, 2000

Title: Integrated Study 9.3: Scaling Up: An Assessment of Strategies

Task/Reference: All Tasks -

Due Date: October 2000

Reporting/Product: Not a deliverable. Stand Alone Report

Focus of Study:

This study reviews a variety of scale up strategies McREL has used during the present contract including several that emerged more recently. Older strategies are judged for effectiveness, more recent ones are assessed for potential as a continuing strategy.

Audiences:

McREL Management, Board, and staff

Evaluation Questions:

1. What has been the nature of McREL's scale-up strategies during the current contract?
2. Has McREL been responsive to changing patterns in educational practice in shaping scale-up strategies?
3. Do the scale-up strategies in use reflect both a concern for breadth and depth?
4. Has the strategy of working with intensive sites proved effective?
5. Has the strategy of working with SEAs proved effective?
6. Has the strategy of serving clients through a website proved effective?
7. Has the strategy of doing round tables in states proved effective?
8. Does the more recent strategy of the Research into Practice Series hold promise as a strategy?
9. Does the more recent strategy of the consortium of districts hold promise as a strategy?
10. How effective overall has McREL's scale-up strategy been?

Methods:

This integrated study combines work on one special study, 2.1, with new work on the intensive field service sites conducted by McREL's evaluation unit. In addition subcontracts will be let to provide analysis of the Research into Practice Series, the Standards Consortium, the SEA work, and the use of round tables as scale up strategies. An integrated report addressing the entire set of scale-up strategies will be produced.

Connections to Other Work:

Draws upon all other available relevant work.



U.S. Department of Education
Office of Educational Research and Improvement (OERI)
National Library of Education (NLE)
Educational Resources Information Center (ERIC)

TM030789




NOTICE

Reproduction Basis



This document is covered by a signed "Reproduction Release (Blanket)" form (on file within the ERIC system), encompassing all or classes of documents from its source organization and, therefore, does not require a "Specific Document" Release form.



This document is Federally-funded, or carries its own permission to reproduce, or is otherwise in the public domain and, therefore, may be reproduced by ERIC without a signed Reproduction Release form (either "Specific Document" or "Blanket").

EFF-089 (3/2000)