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Section I Project Background  

The Savoy/TMA Public Education Campus encompasses the 3.5 acres that includes the Savoy Elementary School and the former 
Nichols Avenue School, now the fully modernized Thurgood Marshall Academy Public Charter High School (TMA)1 and a recreation 
center sponsored by the Department of Parks and Recreation.  Savoy School is located at 2400 Shannon Place, SE a couple of 
hundred feet from the Anacostia Metro Station at Howard Road and Martin Luther King, Jr. Avenue, SE.  The school was built in 
1968 as a replacement to the Nichols Avenue School adjacent to Savoy.  Plans to demolish the historic Nichols School were 
abandoned due to the neighborhood’s desire to retain the historic Nichols Avenue school building.  The Nichols building was derelict 
before it was fully renovated and expanded by the Thurgood Marshall Academy Public Charter High School (TMA) in 2005.  Now, 
320 high school students fill the modernized 100 year old halls of TMA in an academically rigorous public college prep school, 
serving children from Wards 7 and 8. 

As a part of public initiatives to better utilize public land and buildings, the District’s disposition agreement for the Nichols Avenue 
School with Thurgood Marshall Academy Public Charter High School, required TMA to explore the feasibility of making 
improvements to Savoy Elementary School and creating a secure shared-use gymnasium and other community spaces for Savoy, 
TMA and the Department of Recreation at Savoy.2   This Savoy/TMA Campus Plan meets that requirement. The shared facility is 
planned to serve the needs of both public school programs, and also of a wider community of children, youth and adults, with 
programs and services provided by the Savoy Recreation Program and through partnerships with community based non-profits.  While
more local school and community input will refine the design of this campus, it serves as an example of the vision expressed in “The
People’s [Minority] Report, District 4 Response to The Proposed DCPS Master Education Plan, February 2, 2006” which states:  

District IV schools must become community beacons –not only comprehensive education service providers and but hubs of neighborhood 
activity as well. …. Because of the multiple threats to stability in our neighborhoods, District IV requires public commitment to high 
quality programs that encourage students and parents to use their local schools for more than the 8:54-3:15 school day. Our fragile
families need the support of all-year, round-the-clock schools to ensure maintenance of academic gain and continuous access to other

1 During the disposition process of Nichols School from the city to Thurgood Marshall Academy, the District subdivided the 3.5 acres into two lots—2.5 acres 
for Savoy Elementary School and 1acre for Thurgood Marshall Academy Public Charter School. 
2 DCPS Co-location Policy; Facilities Program Coordination and Joint Use Facility Initiative of the Mayor, operating out of the City Administrator’s Office; and 
the Council Co-Location Modernization Fund approved by the Council to support joint use improvements in public school facilities.
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supportive and enriching programs. Sustained high quality programs and staff in all areas are a priority, and resources and incentives
must be provided to ensure that highly qualified, effective principals and teachers will be the norm in our communities.

The Mayor has set a goal to attract 100,000 new residents to Washington.  The land-locked city has little available space for new
construction.  However, the Anacostia neighborhood is attracting major developments which, according to the Office of Planning,
could generate up to 3,000 new homes within the next 10-15 years.  The renovation of the derelict Nichols building into a landmark
educational facility adjacent to Savoy is an anchor at the gateway to Anacostia.  High performing schools in modern facilities spur
housing development and complement other retail and community development.  

The development of the building improvements to Savoy Elementary School, are planned to support quality education and community
services in a fiscally efficient manner.  Quality of design, construction and operation are also high priorities for this project and can be 
accomplished using management partnerships, as well as creating agreements to support a culture of sharing and joint use.  New 
approaches to public school and municipal facility planning, design, construction, management and financing must be utilized if the 
District is to secure high quality facilities in a timely and cost effective manner.  This project represents one such new approach.

Savoy Elementary School 

The Savoy Elementary School is a District of Columbia Public School. It is named after Alfred Kiger Savoy, a noted educator in the 
District of Columbia. He served as a teacher, principal, and area superintendent. Savoy is known as "The Pride of Anacostia."
It serves students from Pre-school through sixth grade.  The mission of the school, as described in the current Local School 
Improvement Plan is: 

…to provide a quality education for all students. All students will have the opportunity to achieve regardless of their social,
economic, or developmental differences. The staff of Savoy is committed to providing challenging instruction in a positive 
environment that meets the needs of all students. Savoy ES instills in each student the incentive to learn and succeed. The 
school, parents, and community are valued partners. By working together as a team, we will assist all students to become 
productive and valuable contributors to society.

Savoy was constructed in 1968 and was built to replace the Nichols Avenue School, which had been constructed in 1900 and added to 
in the 1920s.  The official enrollment for the 2005-2006 school year is 337 students, however, 32 of these students are 6th graders.  In 
the near future, with the implementation of the DCPS Master Education Plan, 6th graders will be assigned to middle schools, as part of 
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a middle school reform effort.   Without the 6th grade, Savoy’s current enrollment would be approximately 300 students. Savoy 
students come from the nearby neighborhood and 77% of the students are eligible for free or reduced lunch.  There are two students
with limited English proficiency.  Most of Savoy’s students come from within one half mile of the school and walk to school.  The
enrollment has dropped by about 100 children since the 1990’s because of declining birth rates and the opening of a nearby charter
elementary school.  However, the school’s prominent location and support from the near by community make it an important 
neighborhood asset. 

Thurgood Marshall Academy Public Charter High School

TMA was founded in 2000 by law students, law professors, educators, and community members who recognized the need for a small, 
public, college-preparatory school for teenagers east of the Anacostia River.  TMA’s mission is to prepare students to succeed in
college and to actively engage in our democratic society.  The school’s goal is to help students develop as thinkers, individuals, and 
community members by teaching them the skills lawyers have: the ability to solve complex problems, think critically, and advocate
persuasively for themselves and their communities.  In order to accomplish its mission and goal, TMA integrates a rigorous 
curriculum with support services such as after-school academic tutoring, personalized mentoring, and intensive college guidance. Now 
in its fifth year of operation, Thurgood Marshall Academy’s enrollment has grown from 80 9th-graders when it opened its doors in 
2001 to 320 students in grades 9-12 this school year.  The school’s charter allows for growth of up to 400 students. 

Most of TMA’s students come from Wards 7 and 8, in neighborhoods east of the Anacostia River.  72% qualify for free and reduced
lunch.  While most of the incoming 9th graders read below grade level, the school’s goal is for all graduates to succeed in college.  All 
of its first graduating class in 2005 was accepted into colleges around the country. 

Savoy Recreation Center 

The Department of Parks and Recreation (DPR) has operated a  recreation center in Savoy since the school was built.  Currently, DPR 
operates two programs that serve about 60 Savoy students in after school programs. One is a fee based before and after school 
program operated by DPR’s Office of Educational Services with a structured program for its 15 children.  Hot snack and dinner are
provided. This program is also available as a summer camp.  The less structured after school program has exclusive use of three rooms 
including an office/computer center, ‘game room,’ and the multipurpose room.  The students also have access to the outdoor play
areas. About 40-50 Savoy students take advantage of this free, but application required program where homework assistance is 
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provided and snacks are sometimes available.  After 6pm, once the Savoy students have left, neighborhood teens are encouraged to
drop in to play basketball and other sports and watch TV until 9PM.  DPR reports that as part of improving the quality of its programs 
and services, the after school and drop in programs will become more structured with snacks and homework assistance routinely 
provided.  A summer camp for 6-12 year olds is also provided by the Department of Parks and Recreation.  

Community
Savoy is in a neighborhood of transition.  It fronts a relatively stable Shannon Place with single family homes and a church.  Shannon
Place ends in a cul de sac across from the Anacostia Metro Station, but traffic is generated from drop offs and pick ups from the
station.  A church across the street remains largely unused during school hours.  The retail strip on Martin Luther King, Jr. Avenue has 
a Pepco substation, retail establishments and a theater awaiting a long delayed renovation by the Good Samaritan organization.  The 
Bethlehem Baptist Church across MLK sits on 4 acres of empty land awaiting development.  Several bus routes travel on MLK 
making it a major arterial thoroughfare. The neighborhood is defined by highways including Interstate 295 to the north, and Suitland
Parkway and Howard Road to the west that act as major boundaries to the Savoy community. 

In April 2004 the DC Office of Planning released the Anacostia Transit-Area Strategic Investment and Development Plan which sets
forth the vision for this important crossroads and is referred to as the Metro Node.  The Savoy Campus is described as follows:

“New Investments in educational and recreational facilities establish a strong civic anchor further enhancing the 
attractiveness and livability of the neighborhood…The Bethlehem Baptist site on Martin Luther King Jr., Avenue (across from 
the proposed Savoy Recreation Center entrance) offers the first opportunity for new development in the neighborhood, (it 
could be) developed with a mixture of up to 250 single and multi-family homes above new retail establishments facing the 
Metro.
School and community recreational needs (could) be accommodated in a new multi-purpose facility…a preferable scenario, 
built as a modernized facility for Savoy, Nichols (TMA) and the community behind Savoy School along the Martin Luther 
King, Jr. Avenue main street.” 

Section II Project Rationale
A joint planning, design and building project of DCPS for Savoy Elementary School with Thurgood Marshall Academy Public 
Charter High School and the Department of Parks and Recreation is justified as a way to address educational, program and facility
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related problems of Savoy, TMA and the Savoy Recreation Center.   These problems are caused by design deficiencies, poor building
conditions at Savoy, and utilization inefficiencies. Currently, the children of Savoy School have no physical education teacher and no 
physical education program.  The students at TMA have a health and fitness program, which is done within a regular classroom and at 
off site fields or play areas.  The combined total of nearly 700 elementary and high school students who attend school on the 
Savoy/TMA Campus need high quality physical education space.   

The Savoy multi-purpose wing used by the Savoy Recreation Center is in poor condition and is not designed for shared use. Teenagers
who use the drop in program after 6PM cannot be contained in the space designated for recreation, because the bathrooms are in other 
parts of Savoy School and there is no controlled access.  In addition, the multi-purpose room and other small support spaces of the 
Savoy Recreation Program do not support activities that are needed for a more structured, focused program of after school activities.
The community, which uses Savoy for meetings and community events, will benefit from space designed to support community 
access and use.   

This project has the potential to be a model for joint planning, design, funding and project management for DCPS, other District
agencies and public charter schools.

Design
Savoy is a T-shaped building of 61,578 gross square feet consisting of three stories (one full story, and two partial stories) without a 
basement.  The building was built in 1968 during a time when schools were the most crowded in the District of Columbia.  Savoy was
designed to have many classrooms and fit as many students into the school as possible. The 35 classroom sized rooms house the Pre-
School/Head Start through 6th grade classes, music, art, four Special Education classrooms, reading and math resource rooms, itinerant 
teachers and storage, administration suites, library and building services.  The basic classroom is only 695 square feet.  The lockers are 
in the classroom—taking up important space and there is little storage for teacher or student materials.  There is ample daylight, but 
due to problems with the windows and the poor quality of replacement glass, they are generally covered by drawn shades.  The 
classroom size and design poses a challenge to the classroom teachers. 

Savoy Elementary School was designed to have two kindergartens classrooms—an advancement at the time.  While these are good 
quality classrooms for early childhood, with the expansion of early childhood programs, including pre-kindergarten, Headstart and
pre-school classes at Savoy Elementary School, the basic grade level classrooms are too small and do not have the necessary bathroom 
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and storage amenities to be appropriate early childhood spaces. 

The classrooms and spaces used for music and art are not well designed to support the teacher or students in those spaces.  This is 
particularly true in terms of storage, furniture, adjacencies, and specialized amenities needed for these specialty classrooms.   For 
example, there is no acoustic treatment for the music classroom, or deep sinks for art and these classes are taught in a regular sized 
classroom.  

A large multipurpose room functions as cafeteria, auditorium and gymnasium but is inadequate in size and finishes. It is shared by 
DPR’s after school and evening programs, but the current design makes this difficult.  There is no separation between the DPR 
program and Savoy so older youth who participate in the drop-in program have access to the entire school.  There is no separate public 
entrance to the recreation program.  All recreation program participants must enter through Savoy Elementary School. As shared 
space, DPR and Savoy work amicably to serve the community, however when the large room is used by the school or community for 
meetings adjustments must be made to the DPR program. 

The newly renovated and expanded Thurgood Marshall Academy Public Charter High School, while now a state of the art facility, it
has no physical education facilities for its 320 students.  This is because the city placed site limitations on the development of Nichols 
School.  The city would not permit TMA to build on the corner of Howard Road and MLK Avenue, requiring TMA to leave this as 
green space.  High quality health, fitness, physical education and athletic programs are a priority for TMA students, without the
facilities to support this, the education of the students suffers.

Condition
The Savoy building is clean and well kept, but has systems and components that are well beyond their useful life.  The roof, electrical
system, plumbing system, and heating and chilling distribution system are original to the building and need replacement.  The boiler 
was replaced in 2000.  The chiller was replaced in 2001, but due to problems with maintenance, the chiller is not working.   The
windows are a particular problem because many of them cannot be seen through.  While technology infrastructure has been added, it
is insufficient to support its integrated use in communication, instruction, on-going student assessment, and administration. 

The exterior space surrounding Savoy is both in superior and inferior condition.  As part of the TMA renovation, Savoy’s playground
on the Howard Road side was reconfigured and rebuilt.  This includes a new basketball court, play equipment, athletic field and
outdoor terrace on the south and west of the school.  The play area is surrounded by a new chain link fence. The early childhood
playground on the east, however, is in disrepair, although used daily by the students. The staff parking lot is in poor condition.    An 
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original brick wall surrounds the front of the school on Shannon Place.  The staff has found this creates an unsafe situation with
criminal activity occurring behind it.   

Utilization 
According to DCPS, the capacity of Savoy Elementary School is 424 students.  As it was originally designed in 1968—when DCPS 
was most crowded, its capacity was over 700, but within 2 years of completion there were 1000 students at Savoy.  However, sound
education practice discourages schools of these sizes. In the meantime, Savoy, at 337 students is underutilized, with a number of
classrooms entirely unused.  The enrollment of Savoy has declined from a high of nearly 500 in 1997 to 337 students in 2005-2006.

Savoy Elementary School Enrollment 1996-2005
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The current under-utilization of Savoy creates the opportunity to re-design the interior space of Savoy to serve a 360 student school in 
classrooms and other educational spaces which will better support educational programs and services of DCPS.  Building a library
(envisioned in Scheme 2) at one end of the partial second story will enable Savoy to add classrooms in the future, if there is growth in 
the neighborhood and with this addition, the school will comfortably serve 400 students. 

The need to improve programs and services, as well as the condition, design and utilization of the Savoy building and site for the
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students of Savoy and of Thurgood Marshall Academy and the community, offers DCPS and the District the opportunity for a model 
program coordination and joint use project.  

Section III Proposed Project Options 

The design proposals can best be understood by looking at the Savoy Elementary School and the Physical Education and Recreation
Center separately. Each proposed project option fully supports the program requirements for Savoy Elementary School. The difference
for Savoy Elementary School between Scheme 1 and Scheme 2 is that the enrollment capacity of Savoy in Scheme 1 is 360 students 
and in Scheme 2 it is 400 students.  In Scheme 1, the library media center is included in the existing Savoy envelope. In Scheme 2, 
there is a small library media center addition on the second floor over the first floor early childhood space.  If Savoy is expanded with 
a library media center, then there is space for another 2 classrooms in the original school envelope.  The decision concerning this
change should be based on enrollment projections.  These projections will largely be a function of the extent of the housing 
development planned in the area. 

Savoy Elementary School Improvements 
Both schemes include a full modernization of the Savoy School, including replacing windows, electrical and plumbing systems and
reconfiguring the small classrooms to meet current educational requirements.  In addition, a new cafeteria/multipurpose room will be 
created in the western end of the building facing the recently created athletic field and playground.  This area will replace the cafeteria 
and kitchen that currently exist in the area to be demolished and rebuilt as the Physical Education and Recreation Center.  Savoy’s
new cafeteria and kitchen will be constructed to open at playground level, rather than up a flight of stairs.  The first floor will fully 
support 6 early childhood classes and the main administration.  The second floor will house the primary grade classrooms, as well as 
the library/media center—whether within the current envelope, or as an addition, teacher planning and some academic support areas.
The third floor will house the intermediate classes and specialty spaces for science, art and music.  Except for physical education, the 
educational requirements for a 360 or a 400 student elementary school are fully met in Scheme 1 or Scheme 2.    

In both Schemes, the finishes, furniture and equipment will be replaced, although lockers may be refurbished.  The school will be
completely technology ready, for administration, teachers and students.  There will be improvements to the school entrance including
a canopy and landscaping that will make the school more inviting.  The early childhood playground will be completely rebuilt at the 
eastern edge of the school.  The surface parking area will be repaved and fencing will be replaced.
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The following is a table of the existing spaces in Savoy Elementary School, the proposal from the Savoy Elementary School 
Education Specification (Volume 2) and the proposed spaces that will be dedicated to Savoy Elementary School as contained in 
Scheme 1 and 2 in this feasibility study.   

SAVOY ELEMENTARY SCHOOL    PROGRAM SUMMARY     
    Savoy Specifications Scheme 1 Scheme 2 

Space Category Existing
Net Area 

Proposed
Net Area 

 Net 
Change 

Proposed
Net Area 

 Net 
Change 

Proposed
Net Area 

 Net 
Change 

Academic Core 25,847 nsf 21,850 nsf -3,997 nsf 24,618 nsf -1,229 nsf 27,118 nsf 1,271 nsf
Media Center 1,191 nsf 2,520 nsf 1,329 nsf 2,520 nsf 1,329 nsf 2,520 nsf 1,329 nsf
Visual Arts  695 nsf 1,325 nsf 630 nsf 1,400 nsf 705 nsf 1,400 nsf 705 nsf
Music 695 nsf 1,050 nsf 355 nsf 1,050 nsf 355 nsf 1,050 nsf 355 nsf
Administrative  2,146 nsf 1,955 nsf -191 nsf 3,285 nsf 1,139 nsf 3,285 nsf 1,139 nsf
Student Dining & Food Services 6,436 nsf 4,950 nsf -1,539 nsf 4,240 nsf -2,196 nsf 4,240 nsf -2,196 nsf
Multi-Purpose Shared Activity Areas  1,533 nsf In new center  In new center   In new center    
Engineering & Custodial Services 1,797 nsf 600 nsf -1,197 nsf 600 nsf -1,197 nsf 600 nsf -1,197 nsf
Building Services 4,230 nsf 5,304 nsf 1,074 nsf 3,473 nsf -757 nsf 3,473 nsf -757 nsf
Existing Facility 44,570 nsf 39,554 nsf  41,186 nsf  43,686 nsf  
Net-to-Gross Multiplier: 1.38       

TOTAL Gross Floor Area 61,578 gsf 54,648 gsf 56,903 gsf 60,357 gsf

Physical Education and Recreation Center 
The proposal for the Physical Education and Recreation Center in both Scheme 1 and Scheme 2 is to demolish the existing Savoy 
multi-purpose space and replace it with a new multi-use gymnasium, fitness and recreation center to be shared by Savoy Elementary
School, Thurgood Marshall Academy and the Savoy Recreation Center.  The Study Team examined the possibility of retaining and re-
using the existing 6,436 square foot multi-purpose wing, with an addition on MLK, Jr. Ave, but determined that the program would
best be served my replacing this wing altogether.



Savoy/TMA Public Education Campus Plan 
March 2006 

Bowie Gridley Architects - 21st Century School Fund – JFW, Inc. 11

Both schemes also provide for the shared high school sized gymnasium and spaces including locker rooms, multipurpose game room,
computer/homework room, a fitness room, staff offices and a room for seniors or parents.   

The new joint use facility will front Martin Luther King, Jr. Avenue which should greatly enhance the streetscape.  The existing wall 
will be removed and the new building entrance – in either scheme – will step back so that the 100 year old façade of TMA will be
visible to drivers and pedestrians as they travel on MLK.  The rooms facing the Avenue will feature windows and since the gym sits
behind the auxiliary DPR and TMA spaces the gym it will barely be visible from either MLK or Shannon Place. 

There are significant differences between Schemes 1 and 2 in the design of the Physical Education and Recreation Center.  The Joint
Use Facility in Scheme 1 at 21,171 square feet provides all entities with the spaces to meet their needs. However, in order to maintain 
as much surface staff parking as possible, the building must rise to two stories to fit all of the programmed spaces.  The existing
parking lot is reduced by 8 spaces. In Scheme 1, the gymnasium is a full sized gymnasium with a small stage. The activity areas,
fitness room, locker rooms and offices of Savoy Recreation Center and Thurgood Marshall Academy Public Charter High School will
be on two floors, in the area in front of the two story gymnasium.  The public entrance will be on Martin Luther King, Jr. Blvd,
separate from Savoy School.  There will still be pedestrian and auto access to Savoy School from Martin Luther King, Jr. Blvd. 

In Scheme 2, the architects used the area from lot line to lot line on MLK, Jr. Blvd permitted in the C2A zoning to create a more
spacious gymnasium with bleachers and a full stage.  Scheme 2 with 24,346 square feet in the joint use building allows for the 
addition of bleachers in the gym, a larger stage, a larger lobby and a more efficient and easier to manage one story layout.   The
gymnasium area is 2,476 net square feet larger in Scheme 2 than in Scheme 1.  However, in doing this, the parking loss of Savoy was 
such that underground parking was needed to make up for lost surface spaces.  Therefore a 46 space underground parking lot was 
designed which can only be accessed through TMA property.  The existing curb cut on MLK will be removed and the new facility will
abut the existing Pepco substation. There will still be 29 surface parking spaces off Talbert Street for Savoy staff. 
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Summary of Spatial Requirements 
The following table compares the proposed spaces for Scheme 1 and Scheme 2 in the new Physical Education and Recreation Center.

JOINT USE BUILDING         
PHYSICAL EDUCATION - RECREATION - FITNESS - ATHLETICS (SAVOY, TMA & DPR) 
        
    Master Plan Scheme 1 Scheme 2 
Room Name Existing

Net Area 
Proposed    
Net Area 

 Net
Change 

Proposed Net 
Area  Net  Change Proposed 

Net Area  Net  Change 

               
Gymnasium 0 nsf 8,500 nsf 8,500 nsf 8,500 nsf 8,500 nsf 8,500 nsf 8,500 nsf

Fitness Room 0 nsf 900 nsf 900 nsf 1,500 nsf 1,500 nsf 1,400 nsf 1,400 nsf
TMA PE Office 0 nsf 200 nsf 200 nsf 115 nsf 115 nsf 250 nsf 250 nsf

Storage (Savoy) 0 nsf 300 nsf 300 nsf 200 nsf 200 nsf 350 nsf 350 nsf
Storage (TMA) 0 nsf 300 nsf 300 nsf 300 nsf 300 nsf 350 nsf 350 nsf
Storage (DPR) 0 nsf 300 nsf 300 nsf 400 nsf 400 nsf 600 nsf 600 nsf

Public Toilets 0 nsf 250 nsf 250 nsf 157 nsf 157 nsf 275 nsf 275 nsf
Public Toilets 0 nsf 250 nsf 250 nsf 157 nsf 157 nsf 275 nsf 275 nsf

2nd Flr Toilets 0 nsf 0 nsf 0 nsf 200 nsf 200 nsf 0 nsf 0 nsf
Lobby 0 nsf 1,200 nsf 1,200 nsf 875 nsf 875 nsf 1,350 nsf 1,350 nsf

TMA Locker Room (girls) 0 nsf 500 nsf 500 nsf 530 nsf 530 nsf 500 nsf 500 nsf
TMA Locker Room (boys) 0 nsf 500 nsf 500 nsf 500 nsf 500 nsf 500 nsf 500 nsf

Subtotal 13,200nsf 13,200nsf 13,434 nsf 13,434 nsf 14,350nsf 14,350 nsf
Add Alternates:        

Bleachers (400 seats) 0 nsf 0 nsf 0 nsf 0 nsf 0 nsf 1,050 nsf 1,050 nsf
Stage 0 nsf 600 nsf 600 nsf 320 nsf 320 nsf 600 nsf 600 nsf

Concession 0 nsf 200 nsf 200 nsf 0 nsf 0 nsf 230 nsf 230 nsf
   1,300 nsf 1,300 nsf 320 nsf 320 nsf 1,880 nsf 1,880 nsf

Physical Education Total 0 nsf 14,500nsf 14,500nsf 13,754 nsf 13,754 nsf 16,230nsf 16,230 nsf
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Master Plan Scheme 1 Scheme 2
Room Name Existing

Net Area
Proposed    
Net Area

Net
Change

Proposed 
Net Area

Net
Change

Proposed Net 
Area

Net
Change

              
Office/Computer Lab/ 

Toilet 416 nsf 500 nsf 84 nsf 450 nsf 34 nsf 450 nsf 34 nsf

Storage 81 nsf 50 nsf -31 nsf 50 nsf -31 nsf 50 nsf -31 nsf
Activities Room/health 

classroom 422 nsf 500 nsf 78 nsf 1,300 nsf 878 nsf 1,200 nsf 778 nsf

Before/After School 614 nsf 700 nsf 86 nsf 695 nsf 81 nsf 695 nsf 81 nsf
Senior Room 0 nsf 500 nsf 500 nsf 625 nsf 625 nsf 550 nsf 550 nsf

        
Multi-Purpose Activity 
Areas 1,533 nsf 2,250 nsf 717 nsf 3,120 nsf 1,587 nsf 2,945 nsf 1,412 nsf

Proposed Addition (nsf) 16,750 nsf 17,620 nsf 16,874 nsf 15,341 nsf 19,175 nsf 17,642 nsf
Proposed Gross Area (Net x 
1.38) 24,316 gsf 21,171 gsf 24,346 gsf

Underground Garage 18,000 gsf
TOTAL GSF 78,964 78,074  102,703 
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Preferred Scheme 
To develop the proposed schemes and feasibility study proposals, the study team reviewed the existing building and site conditions,
educational documents and information, and organized a series of site visits, and meetings with the staffs of Savoy, TMA, DPR and
DCPS, parents and community members.  This process resulted in the development of two schemes designed to address the 
programmatic needs of the three users of the proposed facility.  Input from the following list of meetings resulted in the development 
of the proposed schemes for the Physical Education and Recreation Center, as well as the recommendations on how the use of the 
facility should be shared, financed, phased and managed.

November 21, 2005 Observe Savoy operations, classes, movement, etc. entire school day 
December 1, 2005 Interview Savoy staff, by grade and specialty, including custodian and building engineer 
December 5, 2005 Interview Savoy teachers, Division Superintendent, Principal, cafeteria staff, Special Education Coordinator 
December 7, 2005 Interview Principal, DPR on site staff, telephone conference with Ward 8 DPR Manager 
January 17, 2006 Savoy/TMA/DPR Facility Committee Meeting at TMA 
January 17, 2006 Meeting with Academic director of TMA 
January 24, 2006 Savoy/TMA/DPR Facility Committee Meeting at Savoy 
January 30, 2006 Meeting at DPR with Roslyn Johnson, Leslie Schill, Lisa Franklin Kelly 
February 1, 2006 Tour of TMA and Teacher Meet and Greet with Savoy and TMA teachers  
February 1, 2006 Presentation of Design Schemes at Savoy Home and School Association Community Meeting 
February 8, 2006           Meeting with Council Chair staff and Office of the City Administrator staff on use of co-location funds
February 13, 2006 Presentation and discussion of Draft Feasibility Report to Savoy/TMA/DPR Facility Committee 
February 21, 2006 Presentation and discussion with DCPS Office of Facilities Management (OFM) 
February 23, 2006 Presentation and discussion with DC Office of Planning  
February 23, 2006 Presentation and discussion with DCPS Chief Business Officer and OFM 
February 24, 2006 Presentation and discussion with District 4 school board representative, William Lockridge 

The scheme preferred by Savoy, TMA and DPR was Scheme 2 for the following reasons: 

The single story design makes security and supervision easier for the Recreation Program. 
The full lot coverage separates Savoy Elementary School from problems that may originate on MLK, Jr. Ave, improving the 
security at Savoy School. 
The library addition for Savoy (which could be included in either scheme) gives the school a signature space and supports 
anticipated growth in the neighborhood. 
The larger gymnasium provides for a full stage and seating for the entire schools of Savoy or Thurgood Marshall Academy. 
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The underground parking increases the total parking available on site and provides Savoy teachers with secure parking and 
additional parking for TMA. 
The single story front portion of the Center creates a more attractive street presence, with a relatively low front section which
steps up to the two story gymnasium in the rear.  

Section IV Project Estimates  
The following estimates are concept plan level estimates.  They include all design, engineering, construction, project management,
furniture, fixtures and equipment, as well as a 15% design and construction contingency.  In addition, there is an escalation of 6% 
from 2006 to 2007 dollars incorporated into the estimate, since construction bidding is not scheduled until 2007.  Swing space and
transportation costs are only incurred if students are moved off-site during construction.  The following is a summary of the more
detailed estimates that follow. 

Scheme 1 Scheme 2 
Modernize Savoy: FF&E, technology, library books; new 
early childhood playground; 2 story compact shared use 
facility, surface parking.

Modernize Savoy: media center addition, FF&E, technology, 
library books; new early childhood playground; 1 story shared 
use facility, gym with bleachers and full stage, underground 
parking.

Total Project Estimates Gross Square 
Feet

Estimate 2007 $ $/Square Feet Gross Square Feet Estimate 2007 $ $/Square Feet 

Savoy School 56,903 $12,800,000 $225 60,357 $13,400,000 $222
Phys Ed/Recreation Center 21,171 $6,400,000 $302 24,346 $7,300,000 $300
Parking 18,000 $2,600,000 $144
Project Total 78,074 GSF $19,200,000 102,703 GSF $23,300,000

Swing Space Preparations 50,000 $500,000 $10 50,000 $500,000 $10
Transportation to Swing 
Space for 1 year 

$850,500 $850,500

Offsite Total $1,350,500 $1,350,500
Total Project and Offsite 
Estimates

$20,550,500 $24,650,500



3/2/2006

Escalation Rate 6%

Estimated Cost Basis Feb-06
Jan 2006  New 

Construction

 Renovated 

Space

 Hard Cost  Misc specialty 

Owner

Equipment

 FFE/Interior 

Allowance

 Soft Cost  Design Detailing 

& Const 

Contingency

 Cost in Feb 2006 $  Start Date  Escalated Estimated 

Budget

Academic Core 34,039  $     4,935,632  $               -    $           408,466  $   1,068,820  $       900,668  $      7,300,000 Sep-07  $             8,000,000 

Media Center 3,478  $        434,700  $               -    $             41,731  $        95,286  $         79,498  $         700,000 Sep-07  $                800,000 

Visual Arts 1,932  $        241,500  $               -    $             23,184  $        52,937  $         44,166  $         400,000 Sep-07  $                400,000 

Music 1,449  $        181,125  $               -    $             17,388  $        39,703  $         33,124  $         300,000 Sep-07  $                300,000 

Administrative 4,533  $        566,663  $               -    $             54,400  $      124,212  $       103,631  $         800,000 Sep-07  $                900,000 

Student Dining & Food Services 5,851  $        731,400  $       50,000  $             70,214  $      160,323  $       141,258  $      1,200,000 Sep-07  $             1,300,000 

Multi-Purpose Shared Activity Areas 0  $                 -    $               -    $                    -    $               -    $                -    $                   -   Sep-07  $                          -   

Engineering & Custodial Services 828  $        103,500  $               -    $              9,936  $        22,687  $         18,928  $         200,000 Sep-07  $                200,000 

Building Services 4,793  $        599,093  $               -    $              9,585  $      121,736  $       108,124  $         800,000 Sep-07  $                900,000 

SUBTOTAL 56,903                7,793,612                   50,000                      634,905              1,685,703               1,429,397                10,900,000                       12,800,000 

JOINT USE FACILITY PHYSICAL EDUCATION - RECREATION - FITNESS - ATHLETICS (SAVOY, TMA & DPR)

Physical Education 17,605  $     3,483,862  $                    35,210  $             703,814  $              628,151  $    4,900,000 Sep-07  $           5,400,000 

Multi-Purpose Shared Activity Areas 3,566  $        641,880  $                    10,698  $             130,516  $              115,859  $       900,000 Sep-07  $           1,000,000 

SUBTOTAL 21,171 4,125,742 0 45,908 834,330 744,011                  5,800,000                         6,400,000 

OFF SITE COSTS

Off Site Facility Costs 50,000  $        500,000  $                500,000 

Off Site Transportation Costs 1,890  $        850,500  $                850,500 

SUBTOTAL                 -                  1,350,500                         1,350,500 

TOTALS 78,074           11,919,353             50,000                 680,813                     2,520,033             2,173,408              16,700,000                                     20,550,500 

 Allowance of $10/sf for 50,000 to prepare swing space 

 25 children per bus, 2 trips per day for 350 children @ $200/bus trip 

SAVOY ELEMENTARY SCHOOL

Area Calculations

SCHEME 1

 Off Site Allowances 

C:\Documents and Settings\jwilson\Local Settings\Temporary Internet Files\OLK3\Savoy Conceptual Plan Budget scheme 1 w off site JFW, Inc. Confidential
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Escalation Rate 6%

Estimated Cost Basis Feb-06
Jan 2006  Conditioned 

Space

 Paved 

Space

 Renovated 

Space

 Hard Cost  Misc specialty 

Owner

Equipment

 FFE/Interior 

Allowance

 Soft Cost  Design Detailing 

& Const 

Contingency

 Cost in 2005 $  Start Date  Escalated 

Estimated

Budget

Academic Core 37,423  $     5,426,312  $              -    $     449,074  $   1,175,077  $        990,208  $    8,000,000 Sep-07  $     8,800,000

Media Center 3,276  $        409,500  $              -    $       39,312  $        89,762  $         74,889  $       600,000 Sep-07  $        700,000

Visual Arts 1,820  $        227,500  $              -    $       21,840  $        49,868  $         41,605  $       300,000 Sep-07  $        300,000

Music 1,365  $        170,625  $              -    $       16,380  $        37,401  $         31,204  $       300,000 Sep-07  $        300,000

Administrative 4,271  $        533,813  $              -    $       51,246  $      117,012  $         97,624  $       800,000 Sep-07  $        900,000

Student Dining & Food Services 5,737  $        717,175  $      50,000  $       68,849  $      157,205  $        138,657  $    1,100,000 Sep-07  $     1,200,000 

Multi-Purpose Shared Activity Areas  $                  -    $              -    $               -    $               -    $                 -    $                -   Sep-07  $                  -   

Engineering & Custodial Services 780  $          97,500  $              -    $         9,360  $        21,372  $         17,831  $       100,000 Sep-07  $        100,000

Building Services 5,685  $        710,613  $              -    $       11,370  $      144,396  $        128,251  $    1,000,000 Sep-07  $     1,100,000

SUBTOTAL 60,357                8,293,037                 50,000                 667,431              1,792,093                1,520,270             12,200,000          13,400,000 

JOINT USE FACILITY PHYSICAL EDUCATION - RECREATION - FITNESS - ATHLETICS (SAVOY, TMA & DPR)

Physical Education 20,288 25,000  $     3,993,514  $               40,575  $             806,818  $               720,050  $           5,600,000 Sep-07  $     6,100,000 

Multi-Purpose Shared Activity Areas 4,058  $        771,039  $               12,174  $             156,643  $               139,152  $           1,100,000 Sep-07  $     1,200,000 

45 Car Under ground Parking 18,000  $     1,710,000  $                      -    $             342,000  $               307,800  $           2,400,000 Sep-07  $     2,600,000 

SUBTOTAL             24,346        18,000                6,474,553                         -                     52,749              1,305,460                1,167,002               9,100,000                 9,900,000 

OFF SITE COSTS

Off Site Facility Costs 50,000  $        500,000  $        500,000 

Off Site Transportation Costs 5,475
Total Bus 

Trips
 $     1,095,000  $     1,095,000 

SUBTOTAL                -                  1,595,000                 1,595,000 

TOTALS 102,702          14,767,590             50,000                720,180               3,097,554             2,687,272              21,300,000                     24,895,000 

 25 children per bus, 2 trips per day for 350 children @ $200/bus trip 

 Off Site Allowances 

SAVOY ELEMENTARY SCHOOL

Area Calculations

SCHEME 2

 Allowance of $10/sf for 50,000 to prepare swing space 

C:\Documents and Settings\jwilson\Local Settings\Temporary Internet Files\OLK3\Savoy Conceptual Plan Budget scheme 2 JFW, Inc. Confidential
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Section V  Project Implementation 
Program coordination within the Physical Education and Recreation Center will improve the education, programs and services 
available in the community for hundreds of children, youth and adults.  The development of a joint use facility is sound fiscal and land 
use policy.  However, establishing and maintaining these cooperative arrangements is not without challenges and requires designated 
people, policies, and processes within each entity involved.  While these are being established on a more systemic basis, project
specific partnership agreements can provide the clarity needed to move forward on these important projects.   

The three entities involved in this project need a public partnership agreement for the initial project development and also for the 
ongoing management of the Center. The partnership for the initial project to plan, design and build the Center must establish: 

Who has decision-making authority for each entity and what key decisions points are 
How initial capital costs are shared  
Sources of funds for the design and construction
How the project will be managed and who will be responsible for the project management   

The ongoing operating agreement for the Center must define: 

Who will be responsible for ongoing program scheduling and management of the Center 
How building security, operations and utilities will be managed 
Who will provide building maintenance and repair  
What, if any lease or use costs will be charged
How future capital needs will be addressed 

Decision making 
The target completion date for this project is fall 2008. While a project of this size and scope is routinely done within this timeframe in 
the private sector, it will take special effort and commitment for this jointly developed public project to meet these targets.  This is not 
because design and construction take any longer, but because reviews and approvals often delay the progress of work.   
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There is a threshold decision for DCPS Board of Education on the priority of this project. Savoy, along with many other needy 
schools, was not among the projects identified for modernization in the DCPS Facilities Master Plan in 2000.  In the 2003 update of 
the Facility Master Plan, no new schools were identified for improvements. Since the targeted completion date for this project is the 
fall of 2008, and the Facility Master Plan will not be completed before the FY2007 budget is approved, in order for this project to 
proceed at a timely pace, this project should be recommended as part of the FY2007 transitional CIP.  Rather than placing this project
on hold, DCPS has the opportunity to leverage the partnership with TMA and DPR to quickly and economically improve the Savoy 
Elementary School, and utilize new funds dedicated for just such partnerships. The following is a proposed outline of critical path
decisions that will need to be made by DCPS, Thurgood Marshall Academy and the Department of Parks and Recreation. 

Review feasibility 
o Superintendent Janey; Chief Business Official; Division Superintendent; and Office of Facilities Management 
o Thurgood Marshall Academy Public Charter High School, CEO and Board of Directors 
o Department of Parks and Recreation  

Provide comments and/or approvals for 
o Educational or program specifications 
o Preferred design scheme 
o Cost sharing allocations 
o “Design-to” budgets 
o Schedule
o Project management next steps 

Capital Project Cost Sharing 
All three parties to the development of this project are public—the DC Public Schools, a public charter school, and the DC 
Department of Parks and Recreation.  Joint use and joint planning, design and construction create efficiencies that do not exist when 
every agency seeks to solve its space needs separately.  There are efficiencies created in land use, as well as capital and operating
funding.  As a joint project, capital and operating funds are anticipated from each of the entities involved.  

The project is first a complete renovation and reformulation of the Savoy Elementary School to better support its enrollment, meet its 
educational space requirements and improve the community’s gateway to Anacostia.  The estimated cost for this, including swing 
space and transportation is $14, 150,000 for Scheme 1 or $14,750,000 for Scheme 2.  The cost difference is a function of whether or 
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not Savoy builds a library/media center addition over the first floor early childhood classrooms and expands its capacity to 400
students.  However, since anywhere from $14,150,000 (69% of the estimate for Scheme 1) to $14,750,000 (60% for Scheme 2) of the
project’s total cost (including costs to move Savoy students offsite) are for the renovation of the Savoy School, the bulk of 
responsibility for funding belongs to DCPS.  The balance of $6,400,000 (31% for Scheme 1) to $9,900,000 (40% for Scheme 2) for 
the Physical Education and Recreation Center is proposed to be divided among DCPS, Thurgood Marshall Academy Public Charter 
School and The Department of Parks and Recreation.  

 Savoy School Only Physical 
Education/Recreation Center 

(Savoy/TMA/DPR ) 

Underground 
Parking 

(Savoy/TMA) 

Total 

Scheme 1 $14,150,500 (69%) $6,400,000 (31%) 0 $20,550,500 (100%)

Scheme 2 $14,750,500 (60%) $7,300,000 (30%) $2,600,000(10%) $24,650,500 (100%)

A preliminary analysis of program requirements for the Center was reviewed by the Facility Committee, with the following 
assumptions agreed upon.  With the following use patterns, the Center (except parking) is shared equally by all three entities.

User Assumptions 
Savoy Physical Education 
Program 

2.5 school days dedicated to Savoy for physical education classes; ability to provide 
physical education class to every student at least once per week, as well as schedule large 
assemblies during Savoy dedicated times. 

Savoy After-School Program 
(DPR)

3:00PM to 6:00PM, 5 days per week. With access to gym immediately after school and 
then the activity room, computer lab and parent/senior center between 4:30 and 6PM—for 
snacks, homework, tutoring, or other activities. 

Savoy DCPS Summer School Summer use of gym 5 days per week, one half day for 5 weeks for summer school. 
TMA Physical Education Program 2.5 school days during the school year dedicated to TMA for health, fitness and physical 

education, ability to serve 2-3 classes in gym, fitness and activity areas.  
TMA Summer School Summer use of gym 5 days per week, one half day, for 5 weeks, as needed for students in 

summer school. 
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TMA Athletic Program 3 days per week after school from 4:30-6:30PM and 1 day from 3:30-5:30 PM for 38 
weeks.

Drop in After School Program for 
Youth (DPR)

6 days per week access to gym and other support spaces in the Center; 6:00PM- 9:00PM 5 
days per week; and Saturday 9AM-9PM.  For 50 weeks (if DPR chooses to add Saturday 
hours).

Savoy Staff  50% of underground parking 
TMA Staff 50% of underground parking 
DPR Staff Surface parking at Savoy 

Following this use pattern, the allocation for capital costs to each entity is proposed as follows: 

 Scheme 1 Scheme 2 Assumptions 
DCPS $16,283,833 $18,483,833 Scheme 1: DCPS pays for renovation of Savoy and one third 

the cost of the new Center. Scheme 2: DCPS pays for 
renovation of Savoy and one third of the cost of the new 
Center and one half of the cost of structured parking. 

TMA $2,113,333 $3,733,333 Scheme 1: TMA pays for one third the cost of the new 
Center. Scheme 2: TMA pays for one third the cost of the 
new center and one half the cost of parking.  TMA secures 
rights to parking through provision of easement through 
TMA property for underground parking access from MLK. 

DPR $2,113,333 $2,433,333 Scheme 1: DPR pays one third the cost of new Center.
Scheme 2: DPR pays one third the cost of new Center and 
does not contribute to structured parking, but has no access 
to it by right. 

Total* $20,510,499 $24,650,499 *Totals differ due to rounding. 
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Sources of Funds 
Since all entities are public, the funding sources anticipated for the cost of the development are public.  Funds have already been
authorized by the District for the Savoy/TMA Physical Education and Recreation Center.  Thurgood Marshall Academy Public 
Charter High School approached Council member Graham for support for the development of the old Nichols Building for Thurgood 
Marshall Academy Public Charter High School.  He included $1.5 million for a joint use physical education and recreation facility for 
Savoy School, Thurgood Marshall Academy and the Department of Parks and Recreation in the FY2006 Capital Improvement Plan 
(CIP), as part of the Office of Property Management.  Following the CIP approval, DCPS Chief Business Officer Thomas Brady 
requested that the Office of Budget and Planning transfer the $1.5 million to DCPS in order to simplify the implementation of the
project.  Approximately $100,000 of these funds were used to develop new CAD as-built drawings, survey the site, prepare 
educational specifications, conceptual design options, cost estimates and schedule per a contract with DCPS.   

In addition to these $1.5 million, Thurgood Marshall Academy Public Charter School submitted an application and proposal to the
Deputy Mayor for Economic Development for $1.25 million in Neighborhood Investment Funds for the Savoy/TMA Center.  The 
Deputy Mayor has recommended that this project be funded and included it in his budget request to the Council.  There was a hearing
on these recommendations and a vote is likely to take place on the Savoy/TMA project in April.   

In addition to the $1.5 million from Office of Property Management, and the $1.25 million in Neighborhood Investment Funds, 
Thurgood Marshall Academy Public Charter High School requested $500,000 in federal funds for this project.  These funds have been
earmarked in the FY2006 DC Federal Appropriation.   

In addition to these funds, TMA, is able to use a portion of the per pupil facilities allowance towards its share of the initial
development of the project and its continued operation.   Since the opening of the Center will provide two additional teaching stations
for the high school, the high school can increase its enrollment from 350 to 390 students (still lower than its charter for 400 students) 
for an additional facilities allowance of $114,000 per year, ($2,860 X 40 students).  Unlike DCPS schools, public charter schools
have the ability to borrow money to pay for building improvements.  Although TMA is unlikely to be able to borrow large sums, since
they just completed the modernization and expansion of the Nichols School. 

DCPS is well positioned to fund its share of the Savoy modernization and its share of the joint use project.  The Council and Mayor
have approved a special purpose School Modernization Fund (Bill ##) to fund DCPS building improvement projects that include co-
location with public agencies, public charter schools and/or private special education schools.  The dedicated revenue set aside for this 
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fund is projected to raise—depending upon interest rates—close to $150 million for these purposes.  The Board of Education has yet
to designate the schools for this funding, but the Savoy/TMA project clearly meets the criteria.  In addition, there is already $1 million 
in the DCPS Capital Improvement Plan for life and safety projects for Savoy. 

The share of capital funding from the Department of Parks and Recreation is made particularly modest because it is a shared use
project with DCPS and Thurgood Marshall Academy Public Charter School.  The $2.1 to $2.4 million from DPR to support high 
quality space for recreation programs and services for children, youth and adults needs to be included in the FY2007 CIP.  Savoy and 
TMA are located in Ward 8 which has highest number of children and youth in the city, but Ward 8 has insufficient recreation 
programs and facilities to serve them.

The proposed sources for funding are as follows: 

Source Year Amount Legislative Authority 
City Council Appropriation    FY2006 $1,500,000 Transferred to DCPS from DC Office of Property Management 
Neighborhood Investment Fund FY2006 $1,250,000 Deputy Mayor for Economic Development Proposal to City Council; 

vote anticipated in April 
Federal Appropriation FY2006 $500,000 Federal Appropriation in DC Budget 
City Council Appropriation FY2007 $18,500,000 New DCPS Co-location Modernization Funds (Cropp’s Bill) 
City Council Appropriation FY2007   $2,433,333  Parks and Recreation Capital Budget 
Total  $24,183,333  
TMA Facility Allowance  FY2008 Balance Per Pupil Facility Allowance from City 
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Project Schedule 
In order to meet a fall 2008 completion date, this project will have to proceed with design, even as the work to secure the full funding 
for the modernization and replacement is underway.  In order for the design to continue, the preferred schemes need to be agreed to 
and each of the three agencies should enter into a Memo of Understanding on cost allocation, budget and management of the project.

The full development of Savoy renovation and shared use gymnasium will have five Phases as follows: 

PHASE 1:  Feasibility Study     Completed 

PHASE 2:  Reviews and Approvals    1 month 

PHASE 3:  Design and Permitting     10-14 months 

PHASE 4:  Construction      12-18 months 

PHASE 5:  Commissioning, Punch List and Project Close Out 2-3 months 



ID Task Name Duration Start Finish

1 Feasibility Study 68 days Mon 12/5/05 Wed 3/8/06

2 DCPS Engages Feasibility Study Team 0 days Mon 12/5/05 Mon 12/5/05

3 Existing Conditions Survey 10 days Mon 12/5/05 Fri 12/16/05

4 Program Specifications 10 days Mon 12/12/05 Fri 12/23/05

5 Concept Alternatives 31 days Mon 12/26/05 Mon 2/6/06

6 Prepare Estimates and Schedule 11 days Mon 1/23/06 Mon 2/6/06

7 Feasibility Draft 5 days Tue 2/7/06 Mon 2/13/06

8 Review Feasibility Study Draft 10 days Tue 2/14/06 Mon 2/27/06

9 Revise Feasibility Study 5 days Wed 3/1/06 Tue 3/7/06

10 Submit Feasibility Study 0 days Wed 3/8/06 Wed 3/8/06

11

12 Reviews and Approvals 11 days Wed 3/8/06 Wed 3/22/06

13 Review and Approve Program Specifications 11 days Wed 3/8/06 Wed 3/22/06

14 Review and Approve Preferred Design Scheme 11 days Wed 3/8/06 Wed 3/22/06

15 Review and Approve Cost Sharing Allocations 11 days Wed 3/8/06 Wed 3/22/06

16 Review and Approve Budget 11 days Wed 3/8/06 Wed 3/22/06

17 Develop Memorandum of Understanding 11 days Wed 3/8/06 Wed 3/22/06

18

19 Design and Permitting 298 days Thu 3/23/06 Mon 5/14/07

20 Schematic Design 40 days Thu 3/23/06 Wed 5/17/06

21 Pricing Estimate 5 days Thu 5/18/06 Wed 5/24/06

22 Design Development 60 days Thu 5/25/06 Wed 8/16/06

23 Update Schedule and Pricing 10 days Thu 8/17/06 Wed 8/30/06

24 Value Engineering 5 days Thu 8/31/06 Wed 9/6/06

25 Construction Documents 141 days Thu 9/7/06 Thu 3/22/07

26 Permit Documents Filed 0 days Mon 1/22/07 Mon 1/22/07

27 DCRA Permit Review 80 days Mon 1/22/07 Fri 5/11/07

28

29 Construction 365 days Fri 3/23/07 Thu 8/14/08

30 Final Pricing and Contractor Award 20 days Fri 3/23/07 Thu 4/19/07

31 Abatement Notification 10 days Fri 4/20/07 Thu 5/3/07

32 GC to Mobilize 35 days Fri 5/4/07 Thu 6/21/07

33 Savoy Renovation Construction 285 days Fri 6/22/07 Thu 7/24/08

34 Savoy Addition Construction 285 days Fri 6/22/07 Thu 7/24/08

35 Substantial Completion 0 days Thu 7/24/08 Thu 7/24/08

36 Punch List and Move In 15 days Fri 7/25/08 Thu 8/14/08
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1/22

7/24
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