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Foreword _

The first 25 years of space exploration resulted in extraordinary
technological achievements and quantum increases in the scientific
understanding of our home, the planet Earth, and the solar system in which
it resides. Communications, weather, and other Earth observational
satellites have affected, directly or indirectly, the lives of most of us. Man
has traveled to the Moon, explored its surface, and returned with samples of
our nearest celestial neighbor, Unmanned spacecraft have explored our solar
system from inside the orbit of Mercury ou! to the orbit of Pluto,

NASA's program of lunar and planetary exploration with unmanned
spacecraft produced a flood of scientific information about the Moon and
the planets Mercury, Venus, Mars, Jupiter, and Saturn, as wel!l as the en-
vironment of interplanetary space. Some startling discoveries were made: a
dust storm that completely covered Mars at the time Mariner 9 went into or-
bit around the planet cleared to reveal a huge crater and a canyon larger than
any on Earth; chemical reactions caused the Viking lander’s biological in-
struments to indicaie active results that were not of biological origin;
Voyager discovered a ring around Jupiter, active volcanoes on Jupiter's
satellite Io, and the strange braided rings of Saturn,

Many challenging engineering problems had to be solved to make these
missions possible. Three outstanding accomplishments in this area were:
achieving the navigational precision necessary to send Mariner 10 from
Venus to Mercury and Voyager 2 from Jupiter to Saturn and Uranus; achiev-
ing a soft landing on Mars, whose thin atmosphere required the use of a heat
shield for atmosphere entry, a parachute for descent through the at-
mosphere, and rocket motors for the final touchdown; and transmitting col-
or television pictures of Saturn back to Earth from over 1 billion miles away
with only 20 watts of power, the amount used by a refrigerator bulb.

The story of the development of these autonomous exploring machines
and the missions they accomplished is one of outstanding engineering and
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dentifi. =~hieyments. There were heartbreaking failures, great successes,
ar.. suze brilliant technological detective work duririg both the Jevelopment

sonalities oolitics, and outstanding dedication; there are many different
perceys ons of the relative importance of these factors and the roles they
plased o the achievements of the golden era of solar system exploration.
Tlais is Yne case not only for people who only observed the program from the

A% a senior NASA official during most of the first quarter century of space
exproration, Oran Nicks played a major role in shaping and directing NASA's

vides an important account from one who had great personal commitment
and dedication.
H. M. Schurmeier

Jet Propulsion Laboratory
February 1985
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Preface I

This book about exploring machines is the result of the vision of the late
Frank “Red” Rowsome, Jr., Head of NASA's Technical Publications Section.
It began as a partnership; I was to provide a manuscript, and he was to make
it presentable. Red had many years of technical writing experience, and he
specialized in explaining technical subjects simply and clearly. Furthermore,
he knew the facts, the people, arid incidents we were to write about almost as
well as I.

unforeseen doubts and decisions. I knew that our plans for sharing with
others had been compromised, but by this time I was fired with enthusiasm,
After reviewing the guidance Red had given me, and with encouragement
from NASA officials, I pledged my best to honor our zommitment.

In the planning stages, Red and I had many discussions about the forin of
the book; however, the final result is necessarily my interpretation, To help
you understand what the book is, let me tell you what it is not,

It is not a history. Many of the events discussed are history, but this ac-

fiction that [ am aware of, and all of the characters, places, and incidents are
real—at least as I saw reality. The accounts are largely personal and are
therefore limited to my viewpoint or to the views of acquaintances who
shared their experiences with me.

It is not a scientific report, although it is an attempt to share some ex-
citing technical aspects of space flight with persons who are keenly in-
terested, including those who have little formal training in technical subjects.
I hope the book will also be enjoyed by those who are technically trained,
especially those who understand the difficulties of explaining complex space
missions and machines.

Although the subject of the book is automated lunar and planetary
spacecraft, there are many references to people, and many accounts are writ-
ten in the first person. It is not, however, an autobiography or a biography

J
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of a person or a sp=acecraft. The people, machines, and incidents areblended
in an informal marmner, in the hope that the interactive processes involved in
creating and deplo—ying spacecraft will be viewed in perspective.

The accounts o#F the missions, the coverage of the technical subjets, and
most of all, the ree=ognition of persons involved, are incomplete. Pangs of
conscience stab me= often when I see or remember a friend who was over-
looked; many woulld have been worthy subjects for examples not cited. [ am
sure my colleagues will be reminded of more interesting events I might have
used.

Red and I beliessred that the lunar and planetary spacecraft were the first
sophisticates of a ne=w age of machines and that people would want to know
more about how the=y were created, how they worked, and what theydid. So
many activities occcuarred in such a few years that memories were becoming
blurred, and might =soon be erased completely, unless someone tried towrite
thern down. We we=re fortunate to have been a part of those special events,
and we felt obligate=d to share them, if possible.

I hope you will =accept the book as an account of the men, machines, and
events as one pers- > saw them, and that you will forgive oversights of de-

serving people and shortcomings of technical explanations and accounts.
The effort will have- been worthwhile if enjoyment is realized from revisiting
the era when explor=ing machines reached out to other worlds as peaceful en-
voys of inquisitive, creative man.

Oran Nicks
January 1985
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For Want of a Hyphen____ _

Our friend died violently at 4:26 A.M. on a hot July night. Her finish was
spectacular; she was trapped amid the flaming wreckage of an explosion that
lit the night sky. Four of us watched helplessly, standing together at a site
that gave us a perfect view. We had come there with a common interest in
her adventuresome goal, though we came from different backgrounds, and
each of us brought a different perspective and commitment to her tragic per-
formance.

We were soon to learn that she had been blown up intentionally by a man
with no firsthand knowledge of her ability and promise. My emotion
destroyed barely seconds before flying beyond his reach. We had witnessed
the first launch from Cape Canaveral of a spacecraft that was directed
toward another planet. The target was Venus, and the spacecraft blown up
by a range safety officer was Mariner 1, fated to ride aboard an Atlas/Agena
that wobbled astray, potentially endangering shipping lanes and human
lives.

in the night sky, a great gleaming white projectile lit by searchlights so in-
tense that their beams seemed like blue-white guywires. Driving to the
launch pad, it was difficult to determine the scale of this bright image in the
dark sky. Was it a marvelous Hollywood model, or could it be full sized and
real? As we drew closer, it became real, and immense.

I was accompanied that fateful night by Bob Johnson, a NASA protocol
officer, who was helping me shepherd Congressmen James Fulton and Joseph
Karth to the launch site, slipping us through a roadblock before the area was
officially sealed. For a firsthand view of the launch and the disaster that
followed, no one had a better position than we four, We stood in the open
atop the blockhouse of Mercury Pad 14, less than a mile away from the
launch on Pad 12. It was easy to follow the Atlas rocket engines by their firey
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flame and roar for the 269 seconds—better than 4 minutes—they seemed o -
operate normally, and even easier to see the tremendous explosion brougl
about by the destruct command.

blockhouse, guards from the roadblock arrived and asked us to leave. Corn
gressman Fulton was determined to stay. The frustrated guards departed b
consult higher authority. I learned later that the Air Force Base Commands
was roused from bed to consider the problem. Had time allowed, he woull
probably have ordered the launch delayed until we were remaoved, but ke
was informed too late to intervene.

According to range safety edicts, we shouldn’t have been on the roof o
the blockhouse. We were there only because of the strong desire and
authoritative style of Congressman Jim Fulton, who had already become
known as a staunch supporter of the space program. I wasn't particularly
worried about our exposure, knowing that range satety requirements wer
extremely conservative. I would not have chosen that roof as a place to b,
with no instruments or communications to give information about the
events, but I thought of congressmen as representing the people for whon
we all worked and having leadership roles for all that we did. This naive
view meant, of course, that we were obligated to do their bidding.

Fulton, a Republican from Pennsylvania and not without an element of
theater in his manner, had been in the House of Representatives for 2 number
of years. He was known by the protocol staff at the Cape to have great in-
terest in space, attending almost every launch in the early years. Fulton had
the unique habit of collecting souvenir scraps of materials around the pad
after a launch; he took the scraps back to Washington and presented them to
visitors from his home district.

At that time we did not know our other dignitary, Congressman Joseph
Karth of Minnesota, as well. He had only recently been elected to the House
of Representatives. As a lawyer and union arbitrator, he had not at firsl
welcomed his assignment to the Space Science Committee, for it had little
relevance to his constituents. However, the assignment was a wise one, for
Karth later became shrewd and influential in space-related matters in Con
gress. I attended the launch as Director of Lunar and Planetary Programs for
NASA,; as senior official present, | had drawn the duty of “babysitting” the
congressmen,

We could have watched the launch from many other places at Cape
Canaveral. There was the blockhouse, crammed with about 60 engineers and

2
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temperatures, pressures, and other vital signs from the launch vehicle.
Another group of spacecraft engineers in Hangar AE concentrated on de-
tailed instrument readings from the spacecraft itself, the costly and delicate
principal actor in the enterprise. The range instrumentation group was in a
third building several miles away; they may have had the best “‘view” of the
exact whereabouts and trajectory of the rocket from their elaborate tracking
radar displays, but they could 1ot glory in the smoke and flame of a launch,
breathtakingiy close to where we stood. All these groups were linked by
telecommunications, and the spacecraft group was also linked to counter-
parts at the Jet Propulsion Laboratory, 3000 miles away, working in a
makeshift space flight operations facility in Pasadena, California. Tracking
stations around the world were in radio contact, receiving basic reports
about the countdown and eagerly awaiting the arrival of the spacecraft in

hand to monitor the launch at the Florida and Cali. ornia installations, as well
as at NASA Headgquarters in Washington, D.C.

Despite our superb view, we were in the worst position to understand or
affect what was happening; we had no communications or messenger, no
knowledge of anything except the great fireball high in the sky. Congressman

Not really knowing, I replied that evidently the vehicle, and probably the
spacecraft, had been destroyed, although there was a faint possibility that a
clean staging had been achieved before the fireball appeared.

Impelled again by the strong will of Congressman Fulton, we drove to the
launch pad, where Fulton began searching for scraps of wire and bits of
tape—anything that might have been a product of, or present at, the launch.
He filled his pockets and asked us to do the same. With our bits of scrap and
gioomy thoughts, we met with project officials at an all-night cafeteria on the
base to hear engineers’ reports and to compare notes on what had happened.
A short time later there was a briefing for reporters; all that could be
said—all that was definitely known—was that the launch vehicle had strayed
from its course for an unknown reason and had been blown up by a range
safety officer doing his prescribed duty.
separate faults had interacted fatally to do in our friend that disheartening
night. The guidance antenna on the Atlas performed poorly, below specifica-
tions. When the signal received by the rocket became weak and noisy, the

3
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rocket lost its lock on the ground guidance signal that supplied steering com-
mands. The possibility had been foreseen; in the event that radio guidance
was lost the internal guidance computer was supposed to reject the spurious
signals from the faulty antenna and proceed on its stored program, which
would probably have resulted in a successful launch. However, at this point
a second fault took effect. Somehow a hyphen had been dropped from the

to command the rocket to veer left and nose down. The hyphen had been
missing on previous successful flights of the Atlas. but that portion of the
equation had not been needed since there was no radio guidance failure. Suf-
fice it to say, the first U.S. attempt at interplanetary flight failed for want of
a hyphen.

Mariner 1 was not my first exposure to failure during launch, nor was it
to be my last. It was also not the first for the Launch Conductor in the
blockhouse who was responsible for the Atlas countdown and launch opera-
tion. He was Orion Reed, a man whom I had learned to respect during the
early 1950s, when we both worked on the Navaho program for North

projects, as well as practical experience for us both.

Returning to Cape Canaveral for a rocket launching after 5 or 6 years was
nostalgic. During the Navaho flights my responsibilities had been limited to
the ramjet propulsion systems on the cruise missile, and my reason for being
at the flight test site was to review the instrumentation checkout for the ram-
jets. The rocket launchings were to start our missiles on their way with a
boost to an altitude of over 60 000 feet and a speed of Mach 3—three times
the speed of sound—so that they could begin cruise under their own power.
My interest in the launch phase was similar to that for Mariner 1: it was
necessary for the booster to succeed before the missile had a chance to com-
plete its mission. One difference was that my overall responsibility for the
Mariner program now made me answerable for launch vehicle performance

-as well as for spacecraft operation.

Reed had been responsible for Navaho flight test operations at the Cape
throughout the program; when it ended ir: 1959, he decided to remain there
and joined Convair, the company building and flying Atlas ballistic missiles.
All our Mariner, Ranger, and Lunar Orbiter launch vehicles used Atlas
boosters, so this put him right in the thick of our early lunar and planetary

i .14



launches. I was to visit with him frequently during launch operations to
come.

Although the Germans had experienced many failures in developing their
V-2 rockets, those of us trained in the aircraft industry who had become in-
volved with rocket applications did not have enough respect for rocket
development problems to expect or tolerate the failure rate that was ex-
perienced. Someone aptly described rocket firings as “controlled
explosions.” Perhaps that truth, plus the fact that booster operations re-
quired far more automation than needed to successfully test fly a new air-
craft, were powerful factors,

Critics of the Navaho program dubbed the effort “Project Nevergo”; the
project was finally canceled partly because of the booster failures. Since
coming to NASA I had been associated with nothing but failures—two
Pioneer lunar missions and four Rangers had all failed. Now Mariner 1, after
almost 3 years of failures, was a failure too. Mariner had been a special con-
cern to me; it was the first program I was involved in that started from
scratch after my arrival at NASA Headquarters early in 1960. I didn't know
when or how the fai'ures would end, or if they ever would. My flight from
the Cape back to Washington has been erased from memory, but I probably
spent it staring out the window with unseeing eyes.
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Unless you are a sailor, a shepherd, or otherwise occupied outdoors at
night, the great sweep of the heavens is almost surely less familiar to you
than it was to your ancestors. Hazed, light-polluted skies and indoor accupa-
tions mean that the firmament is observed infrequently; when it is observed,
it is diminished by the rosy glow from a neon light or a shopping mall
aurora.

stars to shine brightly even to a casual observer. Among the changeless,
mythic patterns appeared even brighter, uniquely tinted planets moving

love, and war. The silver Moon, its phases repeating like a stately morality
play, long ago acquired associations with hunting, harvesting, love, curiosi-
ty, and lunacy. From the time that man became man, the skies have been
watched with wonder and awe. As optical instruments became available,
men turned them skyward; new concepts and new techniques have always
been directed toward the unsolved mysteries of the heavens.

Exploration seems to be in our genes. As they developed the means to do
it, men explored the perimeter of the Mediterranean, past the pillars of Her-
cules, to the sentinel islands off the continent. On land, trudging with ex-
traordinary hardiness through deserts and snow-clogged passes, men trav-
eled as far as their abilities and leadership permitted. If you trace on a globe
Xenophon's account of Cyrus’ campaigns or the incredible feat of Alexander,
who thrust his way from the Mediterranean to India, you must marvel at
what armies of men—with cavalry, supply trains, even companies of war
elephants—managed to accomplish two and a half millennia ago, under
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Macedonian trooper who fought with Alexander might have been gone from
home for 20 of the most arduous years a man could know.
Nor was simple conquest the sole force behind these forays. On their

return, men of Alexander’s guard found théy had beczofné honared and

captains. Many newly subdued lands were a treasure trove, and not the least
envied possession of the returned adventurer was his knowledge of exotic
lands, river crossings, mountain passes, barbarian tactics, queer foods and
languages, and the curious cities and customs of faraway people.

We tend now to think of exploration in a restricted sense—as a scientifi
often geographic, expedition, an athl tic activity pursued by speci alst’

dressed in fur parkas like Schackleton’s or in solar topees like Livingston’s
The connotations are overly restrictive if they fail to allow for great t1d |
movements like the waves of people from Asia that periodically flowed west
and south, or for the Scandanavians who crossed the Atlantic in numbers
centuries before Columbus. These waves of venturesome people were of a
higher order than the random movement of nomads seeking fresh forage.
The northern seamen, whose exploits were recorded by poets and
gEﬁEanglStS rather than by historians, left us scant knowledge of how they
accomplished repeated North Atlantic crossings around 1000 A.D. They must
have been skilled sailors to traverse one of the world’s most hostile oceans in
open boats, making headway against prevailing winds, navigating in
precompass days with a primitive latitude technique subject to huge inac
curacies. We must conclude that for some of the species, long and perilous
passages were no real deterrent to the exploring imperative.

It is no wcnder then h t the Eapabu QE Sﬁndmg mstfuménts in'to

.._.

1sland revwed the age-old instinct to Explo re. A haﬁdfu] GF in Ilectual
scouts, mainly theoreticians, had examined the idea of space travel But the
dream lay buried until it was aroused by the beep of Sputnik’s beacon, which
carried all the sudden urgency of a firebell in the night. So imperatively did it
sound that the United States awoke from its trance and, in little more than a
decade, became a contender for world leadership in space. The events of
those days, and the people who made them happen, are our concern.
When NASA was established in 1958, almost precisely a year after Sput-
nik’s signal, it was assembled from diverse organizations. A* ::= nucleus was
the National Advisory Committee for Aeronautics (NACA;, i+ :niiddle-aged
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organization with three highly competent research laboratories. To this
nucleus were added complements from the Naval Research Laboratory, the
Air Force Missile Systems Division, and, somewhat later, an Army Ballistic
Missiles group and the Jet Propulsion Laboratory, all government entities
with experience in space-related technologies.

Looking back on the formation of NASA, I recall many discussions and
articles that were written about how our nation might muster the leadership
and develop the capabilities needed to expand into the new frontiers of
space. Their obvious association with missiles and rockets made it seem
logical that the military organizations of the Air Force, the Army, and the
Navy should be involved, along with their industrial partners, who had been

worked as military contractors was due to the transient nature of manage-
ment assignments in the military and to the somewhat unpredictable nature
of their policy making where technical matters were concerned. A more
significant worry to national leaders was the implication of involving
military organizations in the development of the space frontier. To the sur-
prise of many, the merits of establishing space activities as a purely civi] ven-
ture lad to the development of an organizational entity and a program to
pursue peaceful space activities “for the benefit of all mankind.”

The announced plan to build the new organization around NACA
evoked mixed reactions. Many military leaders and supporters were bitter
and predicted poor results from assigning leadership and management
responsibilities to a relatively unsung research organization, Even though the
aerospace industry held NACA in high regard for its research contributions,
many felt that the shy, unassuming image that had been a trademark of
NACA would not lead to the bold, aggressive programs thought to be
needed. Thus, when the arinouncements were made that gave the new NASA
clear control over areas that had been dominated by the military, many
believed it would be only a short time before a power struggle would result in
the reaffirmation of military leadership.

Fortunately, the NACA heritage proved right for the time. The im-
pressive collection of 8000 dedicated scientists, engineers, and administrators
had been working effectively for years on matters closely related to the
challenges of space. Knowledge and tools with which to begin the tasks of
planning and implementing space activities that would establish the United
States as world leader were ready. Perhaps one of the greatest qualities of

8
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challenge was a direct by-product of a successful research organization—a
certain humility that recognized the need for gathering skills from industry
and military circles, without relinquishing leadership responsibilities. NACA
researchers were accustomed to searching out contributiors that had been
made by others and building on them; NASA adminis... et about the
development of the new organization in the same way. The process was
facilitated by an unusual section in the Space Act that gave the NASA Ad-
ministrator discretionary authority in selecting high- level personnel without
the constraints imposed by Civil Service appointment processes. The hiring
of 260 “excepted position” scientific, engineering, and administrative person-
nel began immediately, to complement the NACA transferees and other
government employees reassigned from defense organizations.

The Langley, Lewis, and Ames centers had a remarkable array of talent
and facilities that were already working on the fringes of space when Sputnik
flew. In conjunction with research on high-speed flight, Langley had field
operations at Edwards Dry Lake in California and an aggressive rocket
launch program in full swing at Wallops Island, Virginia. These field ac-
tivities were supported by groups who had developed instrumentation,
tracking, and data acquisition capabilities that were immediately brought in-
to play. At the time NASA was officially formed, almost 3000 rocket launch-
ings had been made from the beach at Wallops, and about twice that many
from research aircraft. Even though many of these rockets were small com-
pared with those needed for launch into space, the vagaries of rockets and
the requirements for tracking, telemetry, and data processing were all basic
enough to provide a wealth of experience that would be brought into play.

Sounding rockets used to conduct aerodynamic research had become
multistage vehicles long before orbital flights were made. Robert R. Gilruth
headed a team conducting flight research that included many of the prin-
cipals who later established the Manned Spacecraft Center in Houston. Ed-
mond C. Buckley, by then Chief of the Instrument Research Division at
Langley, was to become the new Associate Administrator for Tracking and
Data Acquisition at NASA Headquarters. Robert L. Krieger, who had been
involved in the management of activities at Wallops from the very begin-
ning, was named Director of the Wallops Flight Center and remained to con-
tinue his lead role for 20 more years. Research engineers, including Clifford
Nelson, would become key figures in the Lunar Orbiter and Viking projects.

Being primarily dedicated to propulsion activities, the Lewis center har-
bored much talent for launch vzhicle development and operations. Jet pro-
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pulsion had been oriented more toward high-speed aircraft than toward
missiles, but the principles were the same and many researchers had ex-
perience directly in line to advances in rocket propulsion. A noteworthy ex-
ample is the basic effort that had already been underway on the uses of
hydrogen as a fuel. Many studies concerning practical aspects of handling

for a significant role in space after the opening gun had sounded. They also
had a premier knnowledge of pumps, seals, high-pressure machinery, and
materials that could be called on for immediate advances in rocketry.

Not all the changes {rom aeronautical research to space technologies had
come easily, for good researchers possess a dedication to a line of effort that
persists through thick and thin. T* was often the foresight of leaders and their
ability to redirect researchers to promising new fields that brought changes.
John Sloop once told about being reassigned from research on spark plug
fouling to beginning efforts at Lewis on rocket research. He knew the prob-
lem of plug fouling to be important (it still is, for reciprocating engines), and
he thought his research was about to produce a breakthrough. Even though
he obediently began to work in the new area on official duty tiine, he con-
tinued to work after hours on his own until he was finally ordered to stop ior
the sake of his health. His work with hydrogen-fueled engines led to major
research results, and in 1960 he was assigned to NASA Headquarters, where
he performed a key leadership role in advanced research and technology ac-
tivities until his retirement. His most recent contribution is an authoritative
book documenting research and development activities on liquid hydrogen
as a propulsion fuel during the critical period from 1945 to 1959.

The efforts of the Vanguard program to launch a minimal satellite for the
International Geophysical Year and the exhortations of zealots like Wernher
von Braun, at work on Army missiles, had evoked similar stirrings at the Jet
Propulsion Laboratory. JPL, an offshoot of the California Institute of
Technology, had developed the JATO rocket concept during World War 11
to aid aircraft takeoffs, and had later done pioneering work on the guidance
and control of tactical missiles. Under the leadership of William H. Picker-
ing, who became Director in 1954, JPL became a national center of excellence

California Institute of Technology. He taught electrical engineering at
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CalTech during World War I and later moved to JPL to work on telemetry
and instrumentation for missiles. At the time of Sputnik he began promoting
the idea of lunar missions as a logical step beyond simpler Earth orbit flights,

Robert J. Parks, destined to becomie a key figure in the space flight pro-
gram, was hired by JPL in 1947, following Bill Pickering’s suggestion that the
area of guidance and rontrol could become an important part of JPL’s future
and that they should have an expert in the field. Getting the rockets to fly,

tracking, and data acquisition methods had to be developed. The guidance
and control systems used at JPL, although considered state of the art at the
time, now seem almost quaint, Bob Parks recalls that he monitored a con-
tract let by JPL to the Sperry Corporation to adapt aircraft autopilot equip-
ment for use on missiles. Tests were conducted using pneumatically driven
gyros with pneumatic pickoffs, amplifiers, and servos on what would
become known as the Corporal missile. This direct riodification of aircraft-
type hardware required the storage of high-pressure gas and did not prove to

SO On numerous occasions with great success.

T. Keith Glennan, who had served for abcut 19 years as President of
Case Western Reserve University, was appointed the first Administrator of
NASA by President Dwight D. Eisenhower. Hugh L. Dryden, long a wise
and honored NACA leader, was named Deputy Administrator. As the years
revealed, both were happy choices. Together these men shaped an organiza-
tion that the United States, indeed the world, learned to respect.

Perhaps because Glennan came from Cleveland and already knew the
competent people at the NACA Lewis Research Center (and surely with the
concurrence of Dryden), Abe Silverstein, the Associate Dire~*or of the
NACA Lewis facility, was chosen to be the first Director for 3pace Flight
Programs. This, too, was a fortunate selection, because in the few years he
spent at NASA Headquarters, Silverstein played a dominant role in forging
the programs and practices and assigning the people that have guided NASA
from the beginning. Abe had—and still has—some unusual qualities that
never fail to impress (or bewilder and alarm) those who come in contact with
him.

Watching Abe deal with presenters of technical briefings, I was often
reminded of a story my grandfather had told me about encounters between
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armadillos and smart (or dumb) hound dogs in Texas ranch country. Even
hxs expenenced hnund dogg cacky Emrn suc:iessful t:nnfrontatmns with coons

plated armadlllo whxch would retract into its shell and pfesent a smnnth

hard surface too large to bite, All a dumb hound dog could do was to bark
his frustration. But this smart, experimentally minded hound discovered that
if he flipped the armadillo on its back, there were chinks in the underbelly ar-
mor that allowed him to make short work of the miscreant.

On several occasions in the 1950s I briefed Abe and others during wind
tunnel tests at Lewis (I was with North American Aviation at the time). It
didn’t take me long to learn to respect Abe’s uncanny insight and unusual
style. Fortunately, 1 was able to answer his penetrating, sometimes in-
timidating questions without being flipped on my back, but over the years |
have seen Abe flip unwary or unprepared briefers and mercilessly rip them
open; it was sometimes the only chance they ever got. Abe’s was a style that
could make enemies, especially of the careless and slovenly, but all who
came to know and respzct his quick and forthright judgments gave him a
lifetime of loyalty.

Another NACA researcher I learned to like and respect during the same
period was an engineer, Edgar M. Cortright. Ed was conducting research at
Lewis on supersonic inlets and nozzles similar to those we were developing
for Navaho propulsion systems. During my visits to Lewis we became ac-
quainted professionally through discussions of related work.,

Abe Silverstein brought Ed Cortright to Washington soon after NASA
was chartered, to become a principal member of the Headquarters staff. He
was involved in developing the series of weather satellites that included Tiros
and Nimbus and what would become the synchronous-orbit class of
satelhtes Ed was alsa IEEpDﬂSIblE‘ fc:r ]unar and planetary prcgrams whu:h

under the Advanced Research Pro;e:ts Agency (ARPA)i His f;rst new lgnar
project, called Ranger, was to become the reason for our fateful reunion and
a new career for me.

My contacts with Ed and Abe began again in 1959 when I was working
for the Chance Vought Corporation as an advanced projects engineer, Dur-
ing company-sponsored studies on a four-stage rocket vehicle designed for
launching small scientific payloads, I made several visits to Washington to
discuss proposals and to integrate NASA requirements into our planning,
These visits occurred at a time when expansion of the NASA Headquarters
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staff was underway, and Ed asked me to join the NASA team as head of
lunar flight systems, which I did in March 1960. We were to work closeiy
during the next 20 years, certainly the most memorable of my life,

Important decisions were being made in those early years involving mat-
ters at a higher level than programs and plans, Glennan and Dryden made a
first-rate team, complementing each other almost perfectly, and both were
fully aware of the research process. Dryden had personally made many fun-
damental aeronautical contributions and had for many years studied the im-
pact of research on society. Glennan was the epitome of a judicious, pru-
dent, and skilled senior executive. Becoming leader of a new organization
with a once-in-history challenge, and assembling a team of several powerful
yet diverse groups was no easy task. Judging the true qualities of people was
one of Glennan’s greatest assets as a strong leader. Years later he confided to
me that he was always privately skeptical of Wernher von Braun's glowing
presentations, but von Braun’s giant launch vehicles always worked.

It is my view that Glennan and Dryden are to be credited with much of
the Constitution-like wisdom written into the so-called Space Act of 1958,
with its clear assertion that U.S. activities in space be conducted openly and
that their results benefit all mankind. Although openness became z hallmark
of NASA programs, outsiders may not realize how close we came to going
the other way. As most technologies had evolved from missile
developments, industry and military officials were accustomed to strict
security classifications. Making new technical knowledge widely available
was a startling idea, not immediately congenial to defense/industry repre-
sentatives. But our administrators, after dealing with both classified and
unclassified activities for many years, concluded that openness was fun-
damentally important to scientific advances and to peaceful uses of space.
Hugh Dryden told me that he thought scientific openness would be worth far
more toward long-term progress than the perishable, uncertain benefits of
security that might be achieved by short-term containment. At the time, this
am convinced of its merit today.

The administrative marriage of NASA and JPL in 1959 provided JPL with
its long-dreamt-of opportunity to explore the planets, but not without some
trauma. JPL had successfully participated in the launch of Explorer 1, the
first U.S. satellite to achieve orbit. Under contract to the Army and the spon-
sorship of ARPA, JPL was also working on Pioneer flights to the vicinity of
the Moon. Thus, it was no wonder that Bill Pickering and his staff telt that
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JPL had come into the NASA family as a partner, not simply as a contractor,
nor even as an analog of the NASA research and flight centers. That am-
biguity, combined with a strong esprit de corps and a sometimes prickly
pride, caused JPPL personnel to resent some of the managerial and organiza-
tional directions that NASA administrators deemed appropriate. In spite of
JPL’s enviable string of successes in space, there are some who believe that
JPL efforts would have paid off earlier had i*s leaders been more willing to
accept team assignments, recognizing NASA personnel in their lead roles in-
stead of as competitors.

It was into this environment that I came, assigned a principal respon-
become acquainted with several members of the staff while conducting tests
at JPL’s supersonic wind tunnels for the same Navaho missile program that
had also taken me to Lewis. Harris M. “Bud” Schurmeier, Frank Goddard,
and others [ had worked with were now key figures in space activities and re-,
mained staunch allies and friends throughout the years.

In the last year of the Eisenhower administration, NASA's leaders in-
dicated that preliminary planning for manned space flights, active work on
communications and meteorological satellites, and Ranger missions to the
Moon represented a balanced portfolio of sufficient breadth. When, as a
“new boy” in the office, I asked Ed Cortright why NASA had no planetary
plans beyond Pioneer 5, he told me that the planets were excluded for the
present, until activities already begun were moving toward success. My job

to Fred Kochendorfer, another Lewis transferee who was to become Mariner
Program Manager. 5till, I believed we should be planning planetary explora-
tion in support of a well-rounded space program.

To those of us with an eye on the planets, policy wasn't the only prob-
lem. We simply did not have a launch vehicle for planetary missions. To

would require multistage vehicles that did not exist at the time. An
Atlas/Centaur combination might do, but the Centaur stage, with its high-
efficiency hydrogen-oxygen engine, wasn't far enough along for anyone to
be sure when, or even if it would come into useful being. 5till, a few at Head-
quarters and many kindred souls at JPPL felt that the space program was in-
complete with no planetary missions in preparation.

QOur opportunity came a while later as a result of new policies announced
by the launch vehicle program office. Launch failures had been demoraliz-
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ng, and as a way of ensuring that vehicle development was complete before
ommitment to expensive and conspicuous payloads, officials succeeded in
convincing the NASA administration that it made sense to devote the first 10
launches to development purposes. von Braun was a persuasive proponent
of this approach, and Saturn development proceeded on this basis, with test
launches carrying dummy payloads of water and sand.

One argument we offered for planning piggvback planetary missions on
Centaur vehicle development flights was that evolutionary development ex-
perience was important for spacecraft too; furthermore, both spacecraft and
vehicle engineers needed experience in integrating spacecraft to launch
vehicles. Both benefits would come relatively cheaply by piggybacking on
the Centaur development flights, since the vehicles needed the mass of a
payload, dummy or real, for a proper test.

Conditional approval was given for our proposal, and planning began in
earnest for planetary missions. It was possible to launch a vehicle to Venus
only at 19-month intervals and to Mars every 26 months if we used
minimum-energy trajectories, which were all we would be capable of for
years to come. Long-range predictions of exact opportunities were made;
these were truly firm dates, immune to tampering for the convenience of
politicians or administrators. While this immutable quality was an extra
challenge to the development problems, it was also a blessing that relieved
project planners of the need to justify a particular target date for scheduling
and budgeting.

As a condition of hitchhiking on vehicle test launches, we agreed that our
spacecraft might be launched at any time and in any direction that suited the
launch vehicle test requirements. Thus, flights would not necessarily occur
when the planetary launch window was open. We willingly agreed to this
condition, not unaware that if we produced a spacecraft on schedule for its
mission, the launch vehicle test would be geared to the planetary oppor-
tunity if at all possible,

Thus, the Mariner program got its start. By late 1960, plans began to take
shape for matching two Centaur test launches with a Venus launch oppor-
tunity in August 1962. A Mars opportunity would occur a few months later:
therefore, as many as four planetary launches on test flights were possible in
1962.

The infrequent launch opportunities made production-line spacecraft
manufacture desirable, so that two spacecraft could be launched at either op-
portunity. Design studies suggested that for trips inward toward Venus and
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outward toward Mars, a somewhat standardized spacecraft “bus” would
serve if it were fitted with adaptations of standard solar arrays, antennas,
and the like. A NASA requirement plan was established, and JPL studies
were begun for the multipurpose Mariner spacecraft, designated Mariner A
and Mariner B, with A planned for Venus and B for Mars. The size of the
Mariners was determined by the Centaur capability, and each had a gross
weight on the order of 1250 pounds, depending on the mission energy re-
quirements. The first flights of these spacecraft were planned for Centaur
development launches 7 and 8, so there was hope that vehicle “infant mor-
talities” could be avoided.

During the spring of 1961 we lost confidence that the launches would take
place the following year. Centaur was rumored to be in trouble: not on
schedule and perhaps not even feasible. Part of the difficulty was that Cen-

Center. Like Saturn upper stages, Centaurs were to use hydrogen-oxygen
propellants. However, Centaur requirements were entirely different from
those of Saturn; Centaur was intended for military missions, for
synchronous-orbit communication satellite missions, and for planetary mis-
sions. Furthermore, the transfer of Centaur liquid hydrogen development
responsibilities from ARPA to NASA was affected by the requirements for
committee cooidination and jurisdictional wrangling. The combination of
these factors made Centaur very problematic.

Through contacts with Donald Heaton, Centaur vehicle manager, |
received inklings that Centaur was in deep trouble, so deep that the Venus

Vega stage was being developed. I found my way to his small basement of-
fice and discussed the possibility of using an Atlas/Agena to launch a
planetary spacecraft. At first Dan was highly skeptical that the 400-pound
payload Agenas could carry would be at all adequate for a mission. But Dan
had a wonderful knack of thinking positively about a challenge, a
characteristic I was to see at work many times in the years to follow. He ex-
amined the results of previous studies and concluded that it might be possible
to build a spacecraft for an Atlas/Agena launch that could carry perhaps 20
pounds of scientific experiments to Venus.

Armed with this information, I returned tc Washington. Within a few
days a meeting between the Administrator and the Director of Launch Vehi-
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cle Programs took place, and, because our programs depended so heavily on
itaur, Abe Silverstein, Ed Cortright, and [ attended. The meeting pro-
duced a formal position by Wernher von Braun that Centaur’s future was
totally uncertain. We left the meeting with the clear understandi~= that our
Centaur-based planetary missions were postponed indefinitely.
Silverstein the results of my chat with Schneiderman and asked whether it
was possible to consider flying a modified Ranger on an Atlas/Agena during
guess Glennan said that we won't be doing planetary launches on Cen-
taur—he didn’t mention flying Agena.” I knew this was Abe's way of telling
me to go ahead without formally giving me authority to do so, but I felt com-
fortable with this degree of approval from him. | immediately called the JPL
people to tell them of the indefinite Centaur delay and to encourage rapid
preparation of a plan for a substitute Venus mission using Ranger hardware.
Of course I was helped by the knowledge that JPL was aching to begin
planetary missions and that a minimal payload could be carried. JPL
snapped at the opportunity, appointed a high-caliber team (Jack James was
Manager), and had a proposal outline ready on August 28, 1961. The
Mariner R, so called because it was made from Ranger hardware, would
have a high probability of a single launch in August 1962 and a possible sec-
ond launch if all went well. While this would affect the Ranger schedule,
delaying it slightly, the proposal included suggestions on how this could be
done without major compromises. Since Cortright and Silverstein had
already informally approved the idea, it was with record-setting swiftness
that NASA gave formal approval to JPL in early September 1961 for two
Mariner R launches to Venus in July-August 1962.
had to design, build, test, and integrate two spacecraft for an entirely un-
precedented mission. It also had to develop the complete tracking, data ac-
quisition, and operations capabilities needed for a long-term, deep-space
mission. So innocently hare-brained an effort would not be approved today,
and experienced planners probably would not propose it. From 3 to 5 years
would be needed, assuming that parts of the system had flown before. (It
now takes 5 years to do almost anything.) Not knowing that the proposed
mission was almost impossible, we laid out a plan, reprogrammed funding
and hardware, and went ahead and did it.
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A great deal of engineering is based on previous work. Improvements
resulting in lower costs and greate’r durability are made weakness'és are cor-

zera? How do we desxgn; bmld, and test samethmg that has never been built
before? That was the daunting challenge that faced the designers of the first
Mariners.

To begin with a blank sheet of paper and attempt to create an in-
terplanetary robot is to confront unexpected problems. Simple solutions may
be found for problems that at first appear insoluble, but sometimes decep-
tively simple obstacles are almost insurmountable. Nature has provided
countless living creatures with effective solutions to problems of stabilization
and mobility, but endowing a robot with these attributes is not easy. Of
course, we do not yet know fully how nature’s creatures perform many of
their functions. Who can say how a migratory bird navigates for thousands
of miles or how a hawk stabilizes its head while turning its body? Perhaps the
technical approaches engineers use will seem less complex when nature’s
methods are finally unscrambled. Considering the fact that it was designed to
travel 180 million miles to another planet and make observations, the first
Mariner was an extremely simple exploring machine, rudimentary and
primitive compared with a human being and even with the spacecraft we
would lzunch only a decade later.

Simply put, Mariner was a machine used by man to extend his powers of
observation beyond the immediate vicinity and out into space. Lacking the
experience and resources to launch an astronaut deep into the solar system,
we sent exploring machines as our proxies. Like the specialized robots in a
nuclear facility, interplanetary probes were developed to do a job that
human beings were unable to do. In the case of Mariner, the assignment was
to perform preliminary exploration of a neighboring planet and to learn as
much as possible during the journey.
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It may not be surpri=sing, therefore, that exploring maclies came o
resemble living creatures in a number of ways. Designed dnovo usieg
engineering principles anc technology, Mariner had remarkallyhuman a -
tributes in performance =and in its ability to cope with the wironmen-.
While dependent on a roe=ket-propelled launch vehicle for basttransport=a-
tion, Mariner had to be ceapable of acting for itself on the wayhits destin=a-
tion. Incoming sclar ene="gy had to be assimilated to sustaiit. AttituZe
orientation was required o obtain power, to maintain commuications, for
pointing sensors, and for thermal control. A method of knoiig where it
was and where it was heacded was required; thrusters were needito serve = s
“muscles” for attitude anc2 course corrections. It had to have sme memor—y
and a time sense, plus are  ability to interpret and act on cormmnds and to
communicate its state of Zealth and its findings.

A spacecnaft, of course=, must be held together by a rigid strnure, just s
a human body is defined Iy a skeleton. Refined in design yetinple in af>-
pearance, the basic strucZure of Mariner was hexagonal; it ws made =f
magnesium with an alumEnum superstructure. Weight is alwisa primar~s
constraint in vehicles des#ined to be launched into space; Muiner’s fram-e
was as light as possible, =since inert parts competed for the sme preciou s
weight that might be allocaated to sensors, data processors, andle like. Th-e
craft was sixsided because  of its Ranger ancestry; the Ranger wisix sided iz
part to allow efficient struz=ctural attachments to the Vega uppettage and iz
part to allow convenient mxounting of solar panels, electronics bues, and thes
midcourse propulsion syst=em. On the superstructure were plaslantennas,
scientific instuments, and other components needing a locatioith a van—
tage.

The electronics compa =tments and the subsystem compartmts arouncd
the base were modularizeca so that they could be separated mmor less bgs
function, allowing the dev--=lopment of power, guidance and cairol, instru—
ment signal conditionings, and communications systems i individual
laboratories before these bays were brought together and ilgrated to
become a spacecraft. The =six boxes were rectangular so that eldonic com—
ponents couldbe easily pac=kaged in them, yet they all interconnted arouncl
the structure, becoming w—hat is called the spacecraft bus, shaig commory
power systems, thermal cc»ntrol systems, and other basics esselial to com—
ponent integration.

The structure attached +o the top of the bus served many furlions, but=
perhaps the most importan. £ was that it carried a low-gain antenmat the up—
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per end. The low-gain, or omruidirectional, a - ntenna provided the primary
source of command and back=ap transmissicon capability, so that signals
could be received or engineering dalatransmitt.-ed regardless of the attitude of
the spacecraft. The antenna hamd little or no =amplification of signal in any
direction, but produced a radiat=ion pattern sir—ilar in all directions. Actually
this antenna could not be perfec- tly omnidirect&= onal; some shadowing by the
spacecraft bus in some direction= s was expectec3. But, located away from the
spacecraft, it did have a generall— good “view.” * In addition, since omnidirec-
tional antennas do not have to bee very large or— very heavy, they fit nicely in
the point of the aerodynamic sh_roud without e=anduly affecting the center of
gravity.

Other components mounted on the supersstructure because of the view
advantage included scan platforr=ms that could ” “see” a planet as the spacecraft
“rent by, or, in the case of the Ra= niger craft to ttre Moon, cameras that looked
out and down as the spacecraft a—pproached the surface. Components that fit-
ted into the superstructure we.re like the bi—as compartments, essentiaily
modularized so that they could beassembled and tested in the laboratory
before integration with the space=craft.

Like its human counterpart-, a spacecraft—= needs a regular supply of
energy. The stored power of ba_tteries is one ==alternative, but for missions
lasting weeks or months, some= means of re=plenishing battery power is
necessary. Mariner’s prime energ—y source was tEZ1e Sun, which supplied about
150 watts of electricity through == olarcells that could charge an internal bat-
tery having a storage capacity of= 1000 watt-hoemars. As long as the solar cells
were facing the Sun, Mariner hacd power to leac=1 its own life in its own way.
Even if the panels were shaded,. automatic sw=zitching systems allowed the
spacecraft to operate on battery reserves for a  time. Lest Mariner grow too
independent, however, there we=re also circuit== that could be commanded
from Earth at the discretion of tE-1e spacecraft’s  terrestrial masters.

Early solar cells were fairly inm efficient at coc—verting solar energy to elec-
trical energy; only 7 to 10 percemt of every un=it of energy the Sun beamed
onto the cells was converted to  useful electric=al energy. Nevertheless, the
Sun offers a clean, dependable source of ene=rgy in space. An attractive
feature of solar cells is that they are passive de=vices with no moving parts
that wear out. They do have sho-rtcomings, hos=w~ever. In addition to requir-
ing orientation so that they re=ceive full aned direct sunlight, they are
temperature and radiation sensitiwre. Solar panel=s tend to overheat, so a good
deal of engineering work is requic—ed to develop  the proper thermal environ-
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ment, Fortunately, the ba_cks of pands facing the ble=ack sky can be used to
allow heat to escape; by juadicious engneering, panel —remperalures similar to
normal room temperature=s on Earthcn be maintair=ed.

Other worries by desi_gners of siar panels inclu- ded hamful effects of
radiation and micrometecorite impads, After some bad experiences with
early satellites, solar cells w~ere madeles radiation se=nisitive through the use
of better materials and p Totective covers. MlCI"DI‘ﬂEztEDfltE; protection was
Iimited to wiring cells 50 tlL:at only Iccalized Iasses CQ)E EEHS wr:-uld result in case

but the ev1dem:e is mEOIIEZuswE;

An attractive aspect ofS solar enery, its constanc—y, also became some-
thing of a challenge to sp=acecraft designers because the usage rate or de-
mands of the spacecraft vazried considenbly: there wer—e periods when the re-
quirements might exceed tEqe incomingsupply and tir—es when excess power
would have to be dissipatec. This ca'.!for an innate c=apabilityto adjust the
dissipation of energy when the spac-.t requirementss were exceeded by the
supply.

Thus, power manageme=nt invoived drcuitry conne=cting the solar panels
to the batteries in a semjaL_tomatic manner, for it wa-s not logical to try to
monitor and control powe=r usage fron Earth. How--ever, inemergencies,
commands from Earth to acdjust powerusage were neec—led, so both data read-
outs and command functicons had tobe integrated irto automated power
system designs, -

Finally, the solar panel=s had to befolded inside tt—e heat shield or nose
cone that protected the spamcecraft from aerodynamic— forces and from the
heating that occurred deuiring launh through th_e atmmosphere. This
mechanical consideration, i—rivolving laching mechanis—ms, deployment com-
mands, and dynamics of actuation, produced addi~tional headaches for
engineers. In a disproporticonate way, the success of tBxe sophisticated solar
energy collection and conv—ersion systm was totally dependent on simple
pyrotechnic and mechanica’1 latching sytems, for if the== panelsdid not open
and were not exposed to si=nlight, the consequences w=ould be disastrous.

A human without attitu_de controlwould be sadly handicapped, unable
to swing a bat, throw a ball_ propel himslf, or even tur—n his eyesaway from
the glaring Sun. Mariner =eeded attitide control fo—r precisly the same
reasons. It must be remembe=red that inettial space is a ™ost peculiar place, at
least by terrestrial standard=s. There isno up and no d_own, no day and no
night, no air and no true wrind. The Sun and other st—ars are visible at the
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same time, and surf=xces facing the Sun grow very hot while those in shadow
grow very cold. Mo-st remarkably, objects that are moving or rotating con-
tinue to move or rot=ate indefinitely until they are stopped by countervailing
forces. A spacecraft injected on an interplanetary trajectory in this odd en-
vironment would, l=acking a stabilizing system, tumble at random, preserv-
ing the last impulse £ mparted to it, plus the resultants of additional impulses
that might be derive=d from particle impacts or from reaction to onboard
movements. Natura ily, this kind of random movement will not do if an
antenna must be pcainted precisely, if scientific instruments are to scan a
planetary swath, or =Zf an onboard rocket must be aimed carefully to correct
an imperfect trajectc>ry.

A simple way to Znold a spacecraft fixed in inertial space is to spin it like a
top. The whole vehi_cle then becomes the rotor in a gyro, holding its polar
axis in relation to the= orbital plane it traverses. This principle has been used
with great success £~ or some Earth satellites and the Pioneer class of in-
terplanetary craft, fe«or which simplicity and long life are important con-
siderations. Howeve =, the disadvantages are considerable: a spinning scien-
tific platform, an an#enna that must be aligned with the polar axis, and the
need to mount solar «—ells in a drum-like configuration so that spinning won't
materially affect pov=ver generation. The gvro principle can be applied to a
reference platform feor sensing attitude and mo-intaining control, but gyros
dlone would not do tThe job reliably over the rionths-long periods needed for
tven short interplane- tary trips; the best of them would be susceptible to drift
arising from the acci=zmulation of infinitesimal errors.

An alternative to gyros is an automatic system to hold the entire space-
craft in an establishec attitude by sighting on distant celestial objects. A prin-
dpal in the develop=ment of guidance and control systems for unmanned
spacecraft was John JR. Scull, who continued to be involved through all the
linar and planetary —rmissions of the 1960s and 1970s. He and his associates
worked out the appE ication of optical sensors and gyroscopes that became
standard for spacec—raft guidance and control. This type of three-axis
stabilization worked Fairly well for Mariner and was improved for later mis-
sons. The principless are simple: sighting on distant celestial objects, in-
genious sensors keep= an instrumental eye on distant “spacemarks.” If any
ubstantial straying c=f attitude is detected, the sensors send signals to paired
ittitude jets. Each jet is a tiny minirocket that releases a spurt of compressed
gas to nudge the spaccecraft back onto an even keel. Only a modest pulse is
required. Too vigorozas a push would send the spacecraft bouncing back and
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forth like ajig-pong ball on concrete, wasting the fimite stock of ccom-
pressed gas . Mexploring machine with a well-designed s atilization sys&=em
will sail pladly through space with only infrequent and gentle pulses fr—om
its gas jets.

The briglind ever-present Sun is a logical spacemark for journeysin the
solar system,nd, although staring fixedly at the Sun does—n't sound comfc—rt-
able even forininstrument, nothing prevents a simple, re=liable little sen —sor
from gazingllhe shadow of a small “umbrella,” which geeves justaswell . A
Sun sensor allude control reference system is delightfyllwy simple in prir—ci-
ple, sendingi'estoring” signal as a shadow moves. Suc ha system can be
made by mouling a small square shade to partially cover two pairs of ide=n-
tical solar celioriented at right angles, and connected wit=h standard bricdge
circuitry so litsmall differences in voltage outputs from= matched pairs of
cells producetior signals. When two matched cells are ex—posed to the sa=ne
amounts of sulight and shadow, they produce the same —voltage output__ If
the shadow noes so that one receives more sunlight and the other less, t=he
voltage differe can be used as a restoring signal to thee attitude contz—ol
jets. When allur sensors produce the same output, theey are oriented  at
right angles bthe Sun, thus providing two of the three axes required F—or
stable referene.

The concyglhas two minor constitutional weaknesses: (1) it is necessa_ Ty
to preorient lespacecraft roughly in the correct directiom in order for tThe
sensors to finlhe Sun and become effective, and (2) if gt the end of a lomg
life the solarcls should chance to age unequally, the spacecraft cow_1d
develop a list.The initial positioning of the spacecraft is =nade possible by
sensors that ditmine whether the Sun is shining on the top orbottom of tEe
spacecraft, Calul selection and quality-control processes mninimize the rissk
of varying solrell lifetimes,

Earth itseliemed to be a good choice for a second sp=acemark and w=as
used by the Rmgers and the first Mariners. It was attractive because tF—e
directional arima needed to be aimed at Earth and the twoe could be aligne=d
together, Earliproved to be less than ideal, however, for the angle it
subtended variwith distance and its apparent brightness —liminished grea t-
ly as the spacuilt traveled away from home, requiring 2 =sensor of greate=r
sensitivity. Asditances grew, the sensor had trouble discrimninating betwee—n
Earili and thelloon, and between Earth and other pla—mets. Earth als-o
moved, introldng still another variable into the caleculations. Afte=r
Mariner 2, forsich the Earth served as a workable but ssomewhat unde=-
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pendable reference, spaecraft designe=rs swiiched to Canopus, a bright star
in the southern hemisplere, for the sec -ond spacemark. Shining brightlyinan
otherwise undistinguished neighborhc—od, so distant it appears motionless,
Canopus has been a gulde star ever si—nce for most of the interplanetaryex-
ploring machines.

This combination o sensors and ss=ystems connected to the on-off valves
of the attitude controlgs jets allow—ed stable platform orientation of the
spacecraft, maintainingalignment witEZn the Sun and Earth in inertial spateso
that power, thermal cntrol, and communications needs could be satigied,
The “muscles” providingattitude cont—rol of Rangers and Mariners werecold
gas nitrogen systems wighing about =4 pounds. They used a small bottle of
high-pressure nitrogenud tiny jets m - cunted on the ends of the solar panels
and the superstructure Because of theme finite quantities of gas, duty cycles
had to be carefully andaccurately coz=mitrolled to minimize usage.

Reference to remotespacemarks m=ust be temporarily abandoned during
midcourse trajectory crections, and it is desirable to have a temporary set
of references if the spawcraft loses its Z1ock on its distant star guides. Forthis
purpose a three axis setof gyros is usec=3. As already mentioned, gyros arenot
reliable over long intemls, being vuln=erable to the accumulation of smaller-
rors caused by friction but they are t—rustworthy for limited times, (A new
design, the laser ring gyousing light E=eams is now being integrated intoair-
craft systems, and hollshigh promise-- of extrerne accuracy for extended in-
tervals.)

Mariner 2 was stablized with its “Jongitudinal axis pointed at the Sun,
holding the spacecraftinboth pitch a=nd yaw directions. Roll stability was
achieved with an Earthsnsor mounteexd on the directional antenna. Pointing
the long axis at the Swprovided th .e maximum amount of solar energy
transfer to the solar paels and aided thermal control of the spacecraft by
maintaining a constantfun impingem-<ent angle, allowing the aft end of the
spacecraft to point at thedark sky to radiate away excess heat. Initial Sun

and Earth acquisitionswere performed’? by internal logic circuits that derived
their input from sensosand gyros.

The thermal contro of the spacecesraft was intended to be as passive or
automatic as possible. The greatest pamart of the heat load came from theSun
and a lesser amount fronthe onboard electronics equipment, the latter ilso
being among the mos heat-sensitive== components. For passive control,
materials with different absorption a—d emission properties were used to
radiatively balance theleat within the spacecraft. In addition, one of thesix
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boxes arour—d the hexagonal structure was fitted with louvers aivated byr a
temperature=-sensitive bimetallic element. If temperatures withinle box re—ose
too high, t_he louvers opened to radiate the heat to black sgce; wh- en
temperature=s were too low, the louvers closed to keep in the halgenerat- ed
by electron®= c components

If Marin-<er’s design process had stopped at this point, the crafimight ha- ve
been likenec— to a beast of burden just able to carry a small loaduhile bei=ng
led by its m==aster. However, it would not have been able to exedita mississon
to Venus wi thout some ability to plan and sequence its activitig-withouE=® a
kind of hurmanoid intelligence. The subsystem that provided thetraits w—as
the central ccomputer and sequencer, called the CC&S. Becauselis was tZhe
brain center  of the spacecraft, it will be mentioned often. On moeadvances=d
spacecraft, —units performing similar functions have differentmmes, b- ut
understandizng the concept of the CC&S will probably enable yu to cor—m-
municate wi th spacecraft engineers.

The CC&=:S on Mariner supplied onboard timing, sequencin,and sor=ne
computatior—al services. Its memory contained a handful of prsred cor—n-
mands, and it was able to respond to a dozen specific commanisent fro -m
Earth. Since= communication problems might prevent detailed aders fro- m
reaching the= spacecraft, some preprogrammed intelligence wa provide - d;
after receivicig the proper initiation commands, the spacecraft cold then a-_ct
on stored infEormation. For example, it could acquire the Sun anifarth, gom-
ing through a series of actions, after being told to. Parts of thnidcour=se
maneuver se-cuence were integrated into the spacecraft memorybrause theeis
was efficient= and precise. Onboard sensors could determine havmuch tF—e
velocityhad  changed and could cut off the rocket after a specifieficremen__t;
they could cdo this several minutes before engineers on Earth wuld haw=re
received the information from one action necessary to determiethe nex t.
Even thougE=a the journey to Venus would take more than 100 day=s,
preprogramr—ned instructions for actions at encounter were alsostored, ==o
that if our cce»mmand capability had been lost, the CC&S might hive ordere=d
the proper seoacecraft functions. At the time, we thought that the(C&S we=as
compared wiE th its successors.

Basic to the CC&S was a clock that provided an accurate refitnce base=.
The clock weas started during the countdown to launch, and it sipplied an=«
counted tim#ng signals, much like today’s digital watches (in f, digit==al
watches are an outgrowth of this space technology). Being abkto cour—t
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puls, it would issue commanads at set points of time throughout the mis-
sionPackaged in a box about 6 by 6 by 10 inches, the CC&S included the
higlly important oscillator tha=at provided the timing base, and it watched
patlularly over three critical iEinterludes: launch (from liftoff to cruise), the
midourse correction, and encc—>unter,

The CC&S could be giver =12 different commands from Earth, although
onlyll were used during the r=mission. It also had the capability of storing
threcommands that could be  actuated at a precise time (not unlike sealed
ordugiven to a ship’s captaire). The real time commands were specific in-
strulions to be carried out on : receipt of a coded signal, such as whether to
usele directional or the omnid&Hirectional antenna and whether to turn on or
turnoff the scientific instrumements. To gain maximum use of the limited
nunber of command channels, : some would be used more than once by pair-
ing me-time functions when it  was possible for the repeated commands to
unanbiguously relate to differe =nt functions. The command for Sun acquisi-
tion lor example, was coupled 8 with the command for unlatching the solar
panth, because once the pyrotes~chnic squibs that did the unlatching had been
fired another command to the=sat function would have no effect. All three
stontaboard commands dealt v—with the midcourse maneuver to improve the
sparaft trajectory. One told Bthe spacecraft to roll a specified amount, one
toldilto pitch a specified am—ount, and one told it to achieve a specified
velauly change. :

The idea of accidental or gpurely random operation of the command
systmwas horrifying, of coursse, and much thought went into protecting it
fromnalice or mischance. Eng=—ineers had learned this lesson the hard way
whilworking on an Earth satelEdite program in the early 1960s. In this case, a
suddnrash of mysterious and ez-rratic behavior of the orbiting spacecraft was
painikingly traced to spurioums radio signals from a Midwestern taxicab.
Thayh clearly a freak accident =, the possibility of sabotage or, more likely,
the dvertent transmission of ==an improper or mistimed command was ever
prestl and frightening. A cor—mplicated tamper-procf system for sending
cormmnds was devised that alloeswed only the correct orders from the correct
peoylio be transmitted and act=ed upon. Though the system necessitated an

ordesfrom Earth or retrieving t’=he scientific data it collects. Like the audible
or viilal contacts required with =a roaming hunting dog, the communications
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system is the only link between a distant robot explorer and its terrestrial
masters. In addition to carrying orders and data between man and machine,
the communications signals can be used for tracking the spacecraft, yielding
startlingly precise computations of where the unseen voyager is and how fast
it is going. Amazingly, Mariner's transmitter power of about 4.5 watts—less
than that of a good walky-talky rig on Earth—was able to provide a com-
munications link over a distance ranging to nearly 40 million miles.
Communications with spacecraft have usually made use of radio frequen-
cies in the electromagnetic spectrum, although successful experiments have
been conducted using lasers. For all the early lunar and planetary missions,
radio frequencies in the L-band and S-band were used (about 1000 mhz and
2000 mhz, respectively). Several things affect radio transmissions: one is the
distance relationship known as the inverse square law, meaning here that the
strength of a given transmission signal is inversely proportional to the square
of the distance from the transmitter. Another problem with transmissions to

and from the surface of Earth is a serious attenuation of the signal by the
jonosphere and its electrical fields. The ionosphere is a boon to shortwave
transmissions on Earth because it reflects or bounces signals back toward the
surface; these reflective properties tend to bounce short wavelength signals
come this problem, we must transmit at higher frequencies that are able to
penetrate this region.

A simple analog to this effect might be useful. Suppose I'm talking to you

and someone places a blanket between us. This diminishes the level of the

ing might affect different frequencies more or less. This is the case for
ionospheric effects: if radio frequencies are high enough, they are not at-
tenuated so much that radio communication is inhibited. Fortunately, fre-
quencies of about 1000 megahertz or greater are suitable for communications
to and from Earth and deep space.

Another aspect of limited bit rate communications is the need to send all
information in a coded shorthand language. The limitations of early
spacecraft made this coding very important. Our language has 26 letters,
but, compared with shorthand, it is wasteful of bits. Scientific information
can be reduced for transmission and then recreated or expanded as
necessary. A picture contains many bits of information and may truly be
worth “a thousand words,” but it is possible to compress the bits in a picture
by planning. Suppose, for example, that we know the spacecraft will be tak-
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ing a view showing the horizon of a planet with sky above it. If we are only
interested in features of the planet and not the sky, we can program the
system to send only the portion of the image containing the edge of the
planet, simply discarding bits showing the discreetly differing sky. Such a
technique presupposes some knowledge of the answers being sought, but it is
nevertheless a useful concept.

The sophistication of the communication language depends on the type
of data to be sent, One form of compressing data involves indexing transmis-
sions against time to give different meanings to the same signals. There are
many schemes that can be applied; what they all have in common is that a
coded system for transmission must have a decoding system on the other end
to complete the communications process,

From early in a cruise period, tracking a spacecraft leads to two
calculated numbers of special interest, One predicts how far from the target
planet the spacecraft will come at the moment of closest approach. Having
an acceptable miss distance is vital. If the path is too close, scientific in-
struments can manage only a brief, blurred scan of a huge planetary disk. If
the pass is too far away, as is much more likely, the instruments cannot cap-
ture all the data they were intended to collect. A desirable flyby range is
assumed when the instruments are designed and sighted, and a major depart-
ure from it will impair mission results.

The second number that is examined during cruise predicts the time at
which closest approach will occur. In effect, this defines the period during
which the scientific instruments can reap the richest harvest. It also
establishes which of the three Deep Space Network stations, located at three
longitudes around the globe, will be in position during those hours to receive
the explorer’s signals. There may be reasons to change the time of closest ap-
proach: for example, if closest approach will occur when the spacecraft is
disappearing over the horizon of one station and just rising at the next. The
variable quality of equipment or of terrestrial communication links can make
it desirable for a particular station to be the one to receive the spacecraft’s
reports during a critical time. Still another reason for adjusting the time is the
angle of the Sun on the hemisphere of the planet being flown past. Pictures
taken at local midnight are not very informative, and images under high-
noon lighting are not ideal for showing surface relief. Any of the above fac-
tors, or a combination of them, can make it desirable to adjust the time of
closest approach.
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proach) will be perfect. Imprecision in velocity at injection, inexact assump-
tions about the gravitational pull exerted by the Sun and other planets, even
the delicate pressure exerted by the particle streams known as the solar wind,
extending over the immense length of an interplanetary trajectory, can mean
that if the course remains unchanged, the spacecraft will fail to fly through
the target hoop of its destination. Distance is the more important factor:
there is little sense in fussing over flyby time if flyby geometry is poor. In any
event, the numbers are coupled; if one is changed, the other changes. Con-
fidence in the accuracy of the predictions grows steadily during the cruise
phase. Early estimates are not altogether trustworthy, but as tracking con-
tinues and the data are integrated, it usually becomes evident that for a fully
successful mission the trajectory of the spacecraft must be altered.
Assuming that the tracking accuracy provides the necessary knowledge

a rocket becomes the means of producing a vector change in velocity. In-
tegrating a rocket system containing combustibles under high pressure on-
board a spacecraft that is carrying delicate sensors calls for careful engineer-
ing. The ideal place to put propulsion systems is at the center of gravity of
the spacecraft, because as the propellant is used, the balance of the spacecraft
will not be affected. Also, the thrust of the motor must be aligned such that it
acts through the center of gravity, otherwise the spacecraft might spin up in
space like a Chinese pinwheel on the fourth of July.

But how can this knowledge of position, velocity, and attitude be com-
bined with the rocket thrust capability to correct the trajectory? The
spacecraft is millions of miles away, moving at high speed, with only the
most tenuous radio links connecting it to Earth. The solution is to execute
remotely a complex pas de deux called the midcourse correction maneuver.
The spacecraft is ordered to abandon temporarily the locks on two
spacemarks that have held it stabilized in three axes, to turn according to
gyro references until it is pointed in a calculated direction, and then to fire an
onboard rocket of known thrust for a precise length of time, A timed rocket
burn obviously depends on an Earth-based calibration of thrust under
simulated conditions. We can also use inertial accelerometers to terminate
thrust after the desired change in velocity has occurred. In either case, this
adds a vector change to spacecraft velocity and introduces speed and angular
deviations in its trajectory. The spacecraft then returns itself to cruise orien-
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tation, searching for and reacquiring lock on the two spacemarks, and con-
tinues on its corrected trajectory,

It is at the very least anxiety provoking for ground controllers to decide
upon a course correction. Leaving cruise orientation is in itself a chilling step,
for solar power must be abandoned, leaving nothing but finite batteries and
their switching circuitry. Also abandoned for the moment is the high-gain
antenna pointed at Earth, leaving only a small omnidirectional antenna cer-
tain to transmit weaker signals and capable of receiving only strong ones.
Also given up for the duration of the process is the laboriously achieved ther-
ma! balance that has kept sunlit surfaces from frying and shadowed areas
planes is turned over to gyros that, sophisticated though they may be, are
nevertheless intricate electromechanical devices that are heir to all the
natural indispositions of the species. Then, central to the entire gamble, the
rocket must work as expected, starting smoothly, developing correct thrust,
and cutting off cleanly without a burp. Finally, the spacecraft must be
brought back to cruise and relocked on its two spacemarks, solar power and
the high-gain antenna must be brought back on line, and deviating
temperatures must be eased back to normal.

To its anxious masters on Earth, the spacecraft reports by telemetry the
approximate execution of all these tasks. However, telemetry cannot com-
municate immediately how well the tasks have been done. It takes hours,
even days of tracking to enable engineers to predict with confidence the new
course of the far traveler, With good fortune, skill, and patience, it will be
closer to where it should be, carrying its precious cargo to the vicinity of the
target planet.

The scientific instruments, sometimes thought of as the payload or
spacecraft systcm. They depend on the bus for more than just transporta-
tion—they need power, thermal control, and telecommunications. As soon
as they are chosen for a mission, they are integrated into the spacecraft as if
they are basic components.

Although Venus is Earth’s closest planetary neighbor, we knew little
about it when Mariner was being planned. Men had viewed it for centuries as
the brightest object (next to the Sun) in the heavens, even supposing it to be
two objects because of its presence in both morning and evening. To
astronomers’ telescopes it was a brilliant object without much detail. Except
for its crescent shape {owing to its position between Earth and the Sun during
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most of its orbit), the only variations in its features were occasional changes
in light and dark markings that appeared on its dense clouds (impenetrable in
the small region of the electromagnetic spectrum visible to the eye), which
hid the surface. 7

Scientific questions about the atmosphere, clouds, and temperatures of
Venus were logically chosen for emphasis on the first Mariner mission. The
instruments devised to address the questions were microwave and infrared
radiometers: one to scan the surface at two radiation wavelengths and one to
scan the clouds and give us a better idea of the cloud-top temperatures. From
an engineering point of view, mechanizing the scan platform that swung the
radiometers back and forth as the spacecraft flew by Venus was an entirely
new development,

Four other instruments were chosen to provide information about the
space environment on the way to and in the vicinity of Venus. These “double
duty” instruments were a magnetometer, ion chamber-charged particle flux
detettors, a cosmic dust detector, and a solar plasma spectrometer. Although
the radiometers were developed specifically for the Mariner mission, the
other instruments were adapted from interplanetary counterparts already in
use in scientific satellites.

In abbreviated form, the elements and workings of a real spacecraft,
designed to be the first official envoy from the United States, Planet Earth, to
our neighbor Venus, have been described. Had it been possible to send a
human, Mariner might not have been created. It was a machine that had no
real consciousness; Mariner did not “know” it had two high purposes: to col-
leci information about interplanetary space and to make scientific
measuremenis of Venus from close by. At the time of its design and develop~
ment, few of us thought about the similarities of the spacecraft to ourselves
or to other living creatures.

But to those who worked on Mariner 2, conscious of the precariousness
of the enterprise and the unpredictable behavior of that historic spacecraft, it
was not so much a rudimentary automaton as it was a beloved nartner,
feverish and slightly confused at times, not entirely obedient, bu always
endearing.



Music of the Spheres_____

After Mariner 1 was destroyed, only a month remained before Venus
would move out of reach. There was a lot to do to prepare for Mariner 2,
and we actually had only 3 weeks, since the fourth would be consumed by
the full countdown and its inevitable holds. The pad was quickly inspected
to assess the damage done by the blastoff fire of Mariner 1; fortunately,
damage was minor, and the necessarv rewiring and other refurbishments
could be accomplished in time. The causes of the failure of the first launch
were soon known and the corrections found to be straightforward. Changes
to the Atlas guidance antenna and the addition of a hyphen to the guidance
program, once recognized, presented no significant problems. It was not
deemed necessary to punish anyone on the team for the failure, for in tightly
knit groups the individuals at fault usually won compassion, their con-
sciences causing more anguish than any formal reproach. At least one com-
pany official was very apologetic, however, for he had been responsible for
programming before being promoted to his management position. His col-
leagues ceremoniously awarded him a plaque with the missing hyphen on it.

After the traumatic failure of Mariner 1, those at Cape Canaveral would
have liked a few months to wind down, regroup, and carefully prepare for
the second launch. However, we had to reckon with an absolutely firm
deadline—set not by an overzealous program manager but by the strict
geometry of our solar system. There were 4 weeks in which to complete our
task and no more; a delay beyond that point amounted to certain failure.
This time restriction, while especially frustrating in the summer of 1962, is a
fundainental problem for any planetary mission.

Although diagrams often show the planets in neat, circular orbits around
the Sun, the actual geometry of the solar system is tremendously more
elaborate. The Earth and its sister planets revolve about the Sun in unique
ellipses, each moving in a separate plane and with varying, precisely chang-
ing velocities. Considering the multitude of factors involved, the orbital rela-
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tionships among the planets are beautiful in their geometry but bewilderingly
complex. Thus, in sending a spacecraft from one planet to another, proper

distance. We cannot simply point a rocket toward Venus, fire it, and expect
the payload to neatly sideswipe its planetary target. Once in flight, a rocket-

laws of orbital behavior. For a successful interplanetary launch, proper tim-
ing is every bit as important as correct orientation.

The best opportunities for launching a spacecraft from Earth to Venus oc-
cur once every 19 months. During these short periods (about a month or so
in duration), the energy required for a successful launch is at a minimum. If a
voyage were attempted at any other time, the amount of energy needed
would be prohibitive. The reason is that while Earth and Venus both circle
the Sun in near-circular orbits, the spacecraft must leave Earth and travel in
its own elliptical orbit about the Sun, arriving at the orbit of Venus at a time
when Venus is also there. Since Venus moves faster around the Sun than
does Earth, it would move from behind to ahead of Earth during the total in-
terplanetary flight time of Mariner 2.

In addition to the approximately month-long period when Venus is ac-

estriction on the last part of the countdown.

Mariner 2's countdown began on August 25 at launch time minus 205
minutes. The spacecraft had by then accumulated a total test time of 690
hours—better than 4 full weeks of operation in which its parts had been
given a chance to fail and had demonstrated their likelihood of lasting
through the long trip in space. Soon, however, the count had to be scrubbed
because of an indication of stray voltage in the Agena destruct circuit. This
was corrected and the count restarted on August 26. In all, there were four
unscheduled holds, and the launch was delayed a total of 98 minutes. There
were several tense interludes in those last hours, particularly after the Agena

~

vehicle would have had to be detanked and elaborately purged of its volatile
chemicals. The Atlas battery also proved worrisome as launch time neared,
for it had been replaced once and its replacement was down to a life expect-
ancy of 3 minutes at the moment of liftoff.
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Looking back on those Cape launches in the early 1960s, | remember
human aspects fully as much as mechanical mischances. A nagging feeling of
helplessness plagued me, a former “hands-on” engineer, now a Headquarters

team spirit and singlemindedness of purpose.

One idea that became a tradition involved a visit to the blockhouse in a
30-minute, built-in hold, about an hour before launch. During the Mariner 2
countdown, I accompanied the project manager and one or two other of-
ficials from the spacecraft control station in Hanger AE to show our “colors”

launch. In addition to helping ease the tension of the count, I knew deep in-
side that sharing moments when things were going well might make it easier
to work together should things go wrong. Those early blockhouse visits are
remembered as warm and friendly interludes during times of considerable
anxiety—a chance to share “Hellos” with the Launch Conductor, Orion
Reed, and other respected friends who played vital roles in the operation.
Whether or not these visits had a good effect on team spirit or were otherwise
helpful is uncertain, but they at least gave us something to do during the
tense time of waiting that was, for me, the hardest part of the job.
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[ think the idea of visiting the blockhouse during the T minus 1 hour hold
came from Jack James, Mariner Project Manager. Jack was extremely sen-
sitive to the importance of each team member in the launch operation and
genuinely cared about peoples’ feelings. These qualities made him an ex-
cellent choice to lead operations at the Cape where Air Force, NASA, JPL,
and contractor personnel were trying to do a most difficult task as a relative-
ly unrehearsed team. The concept of a project manager and field center proj-
ect management assignments was new and being used for the first time.
Jack’s powers were largely dependent on his ability to develop respect and on
his skills in persuading people to do their tasks in a coordinated manner, The
project manager was answerable to NASA for the entire operation; however,
he had “hiring and firing” control over only a few staff members—the
thousands of others who worked on the project did so through a complex of
indirect assignments.

Jack had grown up in Texas, He confessed to a certain amount of bum-
ming around and doing odd jobs after finishing high school; when he finally
decided to enter college at Southern Methodist University, he chose electrical
engineering for “default” reasons. When 1 asked him to explain, he said he
knew that civil engineers built roads and bridges and that he didn’t want to
do that, mechanical engineers dealt with big machinery and he didn’t want to
do that either, but since he didn’t know anything about what electrical
engineers did, he decided it might be fun to learn and chose to enter the field.
It’s clear now that he made an excellent choice; solid-state physics began
opening the field of electronics with semiconductor developments about the
time he was in school and within a few years revolutionized our lives.

Jack’s early assignments at JPL involved missiles being developed for the
Army. His experiences with missile launchings were good preparation, but
compared with Mariner operations involving literally thousands of people,
missile launchings were games. Coupled with the usual “people” problems
were the unusual schedule demands dictated by planetary orbit constraints.
Getting diverse groups to work together was tough enough; getting them to
mesh their efforts to meet an unyielding deadline was far more challenging.
No allowances could be made for one element of the team to slip its schedule,
This extra dimension, added to an effort that had never been approximated
before, called for a high level of insight to plan and direct technical and
human activities.
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jaﬁk had an unusual blend Gf exp "”"cef horse sense, nd humaﬁistic

by Ehe success GE the early Marmers that he was a sir gularly glfted pro;ect
manager, one of the best we ever had. He became, in a shy, winning way,
almost a national resource: technically astute, uncanny with schedules, and
masterful with people.

We did not always agree on everything, but my respect for Jack’s abilities
made it possible for me to compromise without distress. One such com-
promise sticks in my mind, when we disagreed on a “judgment call.” It seems
relatively unimportant now, but I was concerned at the time. Our disagree-

rnent arose over ]ack 5 plan to have one Gf the sh ny alurninum covers on a

States He had a cover made up thh the seal 50 we ccsuld see what we were
talking about, but since it was fastened by only a few screws, the final deci-
sion on whether to use it could be made at the last minute. His view was

understandable; we were competing with the Russians in the race to the
planets, and Americans could be proud that our “trademark” wou 1 be ex
hibited for current and future generations to see. My concern was that we
might be accused of exhibitionism, something distasteful to me, Far I was
deadly serious about doing thE mission for other reasons. The Russians had

bragged about landing a pendant on the Moon, and I wanted no part in that
is

d gusting game.

Since the shiny aluminum surface was important for proper thermal con-
trol, I questioned whether the embossing, however Ight might negatively
influence the thermal properties. Jack agreed that s would be made with

the panel in place. Since my greatest concern was tha, t eritics would misinter=
pret this symbol as a lack of seriousness on our part, I further insisted on a
low-profile, no-publicity approach for the addition. The panel with the seal
was installed, the tests were made, and even after the successful flight there
was very little publicity about the seal, and none at all negative.
On our return to Hanger AE after the blockhouse visit, the final 60
minutes of the countdown began. These were the tensest moments of all, as
the fn 1 }leckcuts began in earnest. During thfs eriod emphasis shifted
nch - e activities to include

, stations, f rom Deep Space Net-
wark statmns from weal:her stations, spacecraft operations, and all the
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elements required directly after launch. At this point, anyone caught bluffing
would have been a traitor, yet any group not ready to go would have pro-
vided a reason to scrub the launch. The readiness reports at T minus 5
minutes were critical; when all of these were “Go’* we were fairly certain that
we had a commitment to ignite the rockets and accept our fate.

distinctly frightening aspects of this launch did not occur until a few seconds
before booster engine cutoff. Suddenly, control of one of the two vernier
engines on the Atlas was lost for an undetermined reason, and it moved to its

and were able to hold proper roll control until they were cut off and jetti-
soned. Then the vehicle began to roll, slowly at first and then faster. After
about 60 seconds it was turning at a rate of nearly one full turn per second in
an uncontrolled, unprogrammed prelude to disaster. About 10 seconds later

ing to rest only a degree and a half off its proper roll position. This random
restoration so close to nominal has never been plausibly explained, although
Wernher von Braun may have been right when he suggested that the success
during this part of the mission could only be explained by a substitution of
“divine guidance” for the malfunctioning Atlas guidance system.

The launch vehicle wasn't finished with its eccentricities, however.
Somewhat high at booster engine cutoff, the rocket was pitched about 10°
upward, and there was a slight error in azimuth. During the period of uncon-
trolled roll, the poor crazy Atlas had been able to respond effectively to its
guidance commands—something no one would have thought possible.
Separation of the Atlas and Agena occurred successfully, although the
pitched-up attitude meant that the ejected shroud came perilously close to
striking the Agena. In an effort to correct its attitude, Agena pitched down
2° at the start of its first burn, which prevented the horizon sensors from sen-
sing and correcting the error until 15 seconds had passed. Further com-
plicating matters, the excess height of the Atlas had caused the Agena start
signal to be sent 8 seconds early. Then, at last, something worked precisely
right. The velocity meter aboard the Agena, one of several ways to cut off
the engine, sensed achievement of the proper velocity and terminated the
first burn, leaving the Agena and its spacecraft in a good 115-mile parking
orbit. All who knew what was going on (most of us did not ) were breathless
after this series of narrowly averted catastrophes.
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The second Agena burn began on time and was later cut off crisply by the
ame perfectly operating velocity sensor. Gentle springs separated the
pacecraft from the Agena, which then reversed its attitude and discharged
its remaining propellant, using this residual i "pulse in the opposite direction

to r:hange the course of the stage and eliminate any chance that the stage
itself could impact Venus. On its own at last, Mariner 2 began the long
voyage to Venué

The combination of cptlca fld electronic tracking devices gave informa-
tion suggesting that the Mariner 2 boost phase was generally satisfactory,
even though the Atlas had apparently rolled 36 times during its operation.
There were some anomalies in the coverage, but information was collected
so that engineers could decipher what had happened at a later time. The most
critical events of engine ignition and cutoff, and separations of the shroud
and spacecraft, appeared to be satisfactory. When reports of all these near-
Earth orbit events were complete, there were great sighs c,:f elief from
members of the project team. With all the uncertainties . of the launch ac-
complished, it now seemed that we had a chance of success. Perhaps this feel-

ing of relief was connected with the helplessness I felt during the launch

phase, when so many strangers were involved and I had no insight as to how
well they would do their jobs. Now the launch was over, and responsibility
d

clearly rested with members of ihe JPL Project Team, witkk whom I ha

worked more closely

Injection into mterplanetary trajectory occurred about 26 minutes after
liftoff; it was then about 5 more minutes until the Deep Space Instrumenta-
tion Facility (DSIF), using its big dishes, obtained contact with the
spacecraft. From this time on, virtually continuous contact was rnamtamed
with the spa ecraft until the Erlcl of Ehe mission over 4 months la

within 5 minutes after the CC&S sent 1ts comrnﬂnd thls was ccnsxder’d

riominal. The initial telemetry data indicated that the Sun acquisition se-

quence was normal and was completed approximately 22 minutes after
command from the CC&S. The high-gain directional antenna was extended
to its preset Earth acquisition angle of 72°. The solar power output of 195

watts was slightly above the predicted amount, providing an excess of 43

watts over the spacecraft requirements for this period of flight near Earth.

Although temperatures were somewhat higher than expected, they slowly
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decreased; 6 hours later the temperature over the entire structure had stabil-
ized at about 84° F.

With all subsystems apparently performing normally, with the battery
fully charged, and with solar panels providing adequate power, a decision
was made on August 29 to turn on cruise science experiments. These had
been deliberately left off for about 4 days after launch to ensure that all the
atmosphere in the compartments had escaped (this is referred to as outgas-
sing), so that electrical arcing would be unlikely. Leaving the instruments off
also allowed the batteries to charge and all existing power to be applied to
the engineering information and commands. When finally turned on, the
cruise science instruments appeared to be operating normally in all respects.
Though this was promising news, only 25 percent of the total components
were exercised during cruise, and there was no assurance that the other scien-
tific instruments, those critical ones devoted solely to the planetary en-
counter, would ultimately function as well.

Five days after launch, temperatures had stabilized within tolerance
limits, tracking had been continuously maintained with two-way lock,
telemetry data were good, and all subsystems appeared to be operating as in-
tended. For the first time the project team, now regrouping at JPL, began to
feel the effects of the year of concentrated effort plus the satisfaction of suc-
cessfully initiating the mission. Back in Washington I also felt good about the
start toward Venus, but after so many bad experiences in the past, I could
not let myself relax and enjoy the momentary success. Maybe things would
continue to work, but it was a long trip to Venus and many chancy things
had to happen properly before we would have a successful mission.

About 3 days later, the Earth-acquisition sequence was initiated by the
CC&S. The Earth sensor and the gyros were turned off, cruise science was
turned on, and roll search was initiated. At that time the spacecraft was roll-
ing at a rate of about 720° (two revolutions) per hour. Indications were that
the directional antenna and Earth sensor were pointed 72° below the Earth-
spacecraft plane, apparently because of a switch from the omnidirectional
antenna to the directional antenna, and telemetry data were lost until Earth
lock was reestablished 29 minutes later, At that time, acquisition data in-
dicated an Earth brightness intensity measurement significantly lower than
expected and comparable to that which would have resulted if the Earth sen-
sor had been viewing the Moon. There was a possibility that the Moon had
been acquired, implying a malfunction in the antenna hinge servo. As a
result, execution of the midcourse maneuver sequence was postponed until
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the following day, when it could be determined that the antenna actuator
had performed properly and that the directional antenna was pointing at
Earth, even though the signal seemed weak.

Tracking data indicated that the launch vehicle had provided a near-
nominal orbit, so that there was plenty of capability in the Mariner 2 mid-
course motor to perform its correction. The midcourse maneuver was in-
itiated on September 4 and completed early on the morning of September 5,
when the spacecraft was about 12 million miles from Earth.

The maneuver sequence required five commands. Two were real-time
commands and three were stored. Commands sent directly from the ground
ordered the changeover from the high-gain antenna to the omnidirectional
antenna sc that data could be received during the maneuver when the at-
titude of the spacecraft was not favorable for pointing the high-gain antenna.
In addition, the high-gain antenria had to be moved out of the way so that it
would not be affected by the rocket firing. The Earth sensor used for point-
ing the antenna was turned off so that the entire operation of the high-gain
antenna was disabled intentionally by command. The stored commands
necessary for orienting the spacecraft and for firing the midcourse motor
were determined from trajectory calculations. The commands, sent to the
spacecraft for storage in the CC&S until the proper clock time, contained roll
and pitch turn durations and polarities, plus the velocity increment to be
used for cutoff of the midcourse motor.
telemetry data. All maneuvers, plus the burning of the motor, appeared to be
normal. The entire midcourse correction took approximately 34 minutes,
Telemetry data were lost for approximately 11 minutes because the space-
craft moved into an attitude where there was a partial null in the propagation
pattern of the omnidirectional antenna. This was simply a feature of the par-
ticular orientation required for the midcourse motor burn and not a cause for
concern. Initial telemetry data received after the midcourse maneuver
indicated that all subsystems were still operating normally. In the Sun
reacquisition sequence initiated by the CC&S at the nominal time following
the maneuver, the autopilot used during the course correction was turned off
and the directional antenna moved to the reacquisition position of 70°. The
Earth reacquisition sequence was also initiated by the CC&S at the nominal
time following the maneuver and again required approximately 30 minutes,
with the spacecraft rolling almost one complete revolution before Earth lock
was established. The transmitter was switched to the high-gain antenna at
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the start of the sequence, just as in the initial Earth acquisition sequence,
causing severe fading and a loss of signal for approximately 6 minutes while
the high-gain antenna pointed in other directions than toward Earth. The
similar to those obtained prior to the maneuver, with the exception of the
propulsion subsystem, which had expended itself in accord with its charter.

During the period between Mariner 2’s launch and its encounter with
Venus, I was extremely busy and glad of it. Notes [ kept show that the week
following the midcourse correction was filled with activities, many about to
become major challenges. Hughes Aircraft officials came to see me to express
concern over Surveyor and to urge more direct involvement by Head-
quarters; they felt the need for three-way meetings between Headquarters,
JPL, and themselves, which we finally initiated after real trouble developed. I
attended meetings that addressed the Centaur launch vehicle development
problems and impacts on Surveyor; others with the Space Science Steering
Committee were aimed at intelligently reducing the instrument complement
to be carried by Surveyor because of reduced Centaur performance. A

Greenbelt, Maryland, and JPL over which center would do the planned Mars
‘64 missions. ] was seriously interested in having a healthy competition be-
tween two capable grouyss, but I did not like the way the battle lines were be-
ing drawn. Goddard wanted the entire spacecraft to be a spin-stabilized cap-
sule system, and JPL preferred a three-axis stabilized bus and capsule system.
I would have preferred a cooperative approach using the talents of both
centers, but that was not in the cards. This was the beginning of a long and
bitter struggle between the two centers over planetary assignments, with me
in the middle.

It was also during that week that I initiated the first serious discussions on
how to get a lunar orbiter program going. A Surveyor orbiter concept had
bogged down, and 1 began looking at simpler spinner spacecraft concepts for
achieving this desperately needed mission. On top of these concerns over
future activities, Homer Newell, Associate Administrator for Space Science
and Applications, was urging me to: (1) produce more creative coverage for
public information on Mariner’s progress, (2) initiate preparations for con-
gressional budget hearings, and (3) draft “white papers” on the rationale for
future programs and on management aspects of our Headquarters interfaces
with the field centers.
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he spacecrart motor had been commanded to shut off, the pressure reading
in its propellant tank continued to rise. It was presumed that the normally
open nitrogen shutoff valve did not close fully as the motor was shut off, let-
ting nitrogen gas leak siowly into the propellant tank. A quick calculation
showed that the equilibrium pressure, when reached, would be well below
the burst pressure of the propellant tank and associated components, Ac-
cordingly, no further complications were expected or observed, since the
high-pressure nitrogen was simply leaking into another tank and not escap-
ing from the spacecraft. The leak had no effect on the attitude control or any
other function of the spacecraft, and since no further rocket firing was

[ ]

Post-midcourse trajectory computations indicated that Mariner 2 would

miss Venus by approximately 25 000 miles and that the flight time for the
entire trip would be about 109%2 days. A comparison of the desired and
achieved encounter parameters indicated that the midcourse maneuver was
accomplished with near-nominal performance. There were a number of
possible explanations for a slightly out-of-tolerance correction, but telemetry
would have preferred being closer—more like the planned 18 000 miles—it
was believed that 25 000 miles was well within predetermined values for in-
strument design. As the spacecraft approached the planet and more tracking
data were available, trajectory predictions showed that the actual miss
distance would be 21 645 miles.

cruise science experiments had automatically turned off, possibly because of
an Earth sensor malfunction or 2n impact with an unidentified object which
temporarily caused the spacecraft to lose Sun lock. All attitude sensors were
back to normal before the telemetry measurements could be sampled to
determine whether an axis had lost lock. A similar occurrence was experi-
enced 3 weeks later when the gyros were again turned on automatically and
the cruise science experiments were automatically turned off. Here again, all
sensors were back to normal before it could be determined which axes had
lost lock. By this date, the Earth sensor brightness indication had become
essentially zero. The significant difference between the two events was that
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in the second case, telemetry data indicated that the Earth brightness
measurement had increased to the nominal value for that location along the
trajectory. This problem remained a mystery and was somewhat worrisome
because of the possible implication that the attitude control system sensors
were marginally effective in maintaining the desired attitude references.

On October 31, there was an indication that Mariner’s power production
had decreased, a malfunction later diagnosed as a partial short circuit in a
solar panel. As a precaution against the possibility of the spacecraft rapidly
sapping its battery stores, a real-time command was transmitted from the
Goldstone station in California, turning off the cruise science experiments
and thereby reducing power consumption. The lower power condition ex-
isted for some 8 days, when suddenly the telemetry data again indicated that
the panel was operating normally. After this was confirmed, another com-
mand was transmitted from Goldstone to reactivate the cruise science ex-
periments. The science telemetry data remained essentially the same as
before the experiments had been turned off; however, engineering telemetry
data indicated that most temperatures had increased shortly after the science
experiments were reactivated, probably due to the increased power re-
quirements. A recurrence of the panel short was experienced on November
15; by this time, however, the spacecraft had proceeded nearer the Sun and
the power supplied by the one operative panel was enough to meet the
spacecraft’s needs; thus, the cruise science experiments were permitted to re-
main active. Along with this anomaly, the magnetometer experienced a high
offset, probably caused by a current redistribution when the power failure
occurred. This made readings more difficult to interpret, but the recorded
data indicated reasonably steady magnetic fields.

The radiometer calibration performed during the cruise phase indicated
that the instrument would malfunction when activated for the flyby of
Venus. It was considered possible that when the cruise science mode was
changed to the encounter sequence the radiometer would remain in a perma-
nent slow-scan mode, and no high-speed sran or automatic scan reversal
would occur. In addition, the telemetry dzta indicated that only one of the
two microwave radiometer channels would have the desired sensitivity. It
turned out, however, that both the microwave radiometer and the infrared
radiometer channels had acceptable sensitivities at encounter and that one
scan rate change occurred, allowing three successful scans of the planet.
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Another worrisome problem in the scientific instrumentation was soon
detected. On November 27, the calibration data for the cosmic dust experi-
ment indicated that either the instrument sensitivity or the amplitude of the
calibration pulse had decreased by 10 percent. By December 14, a further
decrease by a factor of 10 had occurred. These figures suggested that the in-
strument’s operation would be severely impaired at the time of flyby.

the spacecraft. On one occasion, a commercial power failure at one of the
tracking sites caused the loss of 1% hours of data. In mid-November, an oc-
casional out-of-sync condition in the telemetry data was determined to be
the fault of a telemetry demodulator at the tracking stations and not of the
spacecraft’s instrumentation. No real-time telemetry was transmitted from
Goldstone and Johannesburg during the November 26 view period. The in-
formation was not lost, however, since all data were recorded on magnetic
tape at each station and could later be sent to the Space Flight Operations
Facility for full processing.

Except for problems of this nature, the DSIF stations covered the Mariner
2 operations continuously and successfully. In taking two-way Doppler data
for orbit determination, one Goldstone antenna transmitted to the spacecraft
and the other received signals from the spacecraft. On one occasion, the
spacecraft antenna reference hinge angle changed slightly, an event which
should have occurred only at cyclic update times, This phenomenon had ap-
peared several times during preflight system tests and was not considered
serious, With the exccption of this anomaly and the Earth sensor anomalies
noted earlier, the attitude control system performed without fault through
the mission.

they began to exceed predicted values. On November 16, the temperature of
the lower thermal shield reached its telemetry limit and pegged—this cor-
responded roughly to 95° F. Seven of the eighteen temperature

temperatures had to be estimated by extrapolation. It seems that spacecraft,
like people, suffer at times from extremely high temperatures; there was con-
siderable concern that electronic components would be adversely affected by
this condition. On December 9, a failure in the data encoder circuitry dis-
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pressure, midcourse motor pressure, and attitude control nitrogen pressure.
Though the loss of these particular measurements did not affect the outcome
of the mission, failures of this sort were deeply troubling to the project team.
Not knowing exactly what caused these malfunctions, we worried that more
critical systems might suddenly (and inexplicably) begin to deteriorate.
The CCé&S was designed to perform various functions, one of which was
to provide the attitude control subsystem with a timing or cyclic update to
change the Earth-pointing antenna reference hinge angle. Each cyclic update
pulse was indicated by telemetry. Until December 12, the pulses occurred
with predictable regularity. On that day, however, only 2 days before the
encounter phase, the CCé&S failed to issue the 155th or subsequent cyclic
pulse. As a result of this malfunction, the spacecraft was switched on
December 14 to the encounter mode of operation by a prearranged backup

spacecraft temperature sensors had reached their upper limits. The Earth sen-
sor brightness data number had dropped, and approximately 149 watts of
power were being consumed by the spacecraft. About this much power was
available from the one good solar panel, and a small excess of about 16 watts
was actually being dissipated. All science experiments were operating, and
coverage by the DSIF remained continuous and appeared normal. Signals
were clear, and data quality was good. Of course, there was considerable
concern over the fact that several minor failures had occurred in telernetry
measurements, the failure of the CC&S update of the antenna, and the
associated possibility that the scientific scan platform might not operate as
designed. With the spacecraft running a high fever, the preencounter hours
were extremely tense,

We will probably never know for certain what went wrong inside the
CC&S, although higher than expected temperatures surely played a part. It
was suspected that a single component was the culprit. Within the region
where the failure was isolated there were 160 resistors, 51 transistors, 50
cores, 40 diodes, 25 glass capacitors, and 4 tantalum capacitors. Any single
one of these could have been the cause.

The operation of all science experiments during encounter was essentially
as planned, except for the sensitivity decrease in the cosmic dust experiment,
The encounter mode lasted approximately 7 hours, being terminated by a
ground command from Goldstone at 20:40:00 GMT on December 14, 1962.

that all systems appeared to be performing essentially as before. However,
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temperatures continued to rise and were not expected to decrease as the
spacecraft was approaching the Sun, scheduled to arrive at its perihelion or
closest approach on December 28.

As a result of the CC&S malfunction for orienting the Earth-pointing
antenna, the antenna reference hinge angle had not been updated since
December 12. Since the change of angle was slight during the period of en-
counter, no correction had been necessary. Afterwards, however, it became
apparent that some adjustment was needed to ensure continued communica-
tions between the spacecraft and Earth, Two series of commands were
transmitted from Goldstone, on December 15 and December 20, updating
acknowledged by the spacecraft, and an effective reference angle change of
8° occurred as desired.

tinuous coverage of the DSIF was reduced to approximately 10 hours per day
to provide relief to overworked personnel. As expected, perihelion occurred
on December 28. On this date an attempt was again made to command the
reference hinge angle to change, but Goldstone was unable to lock up the
command loop, indicating that command thresholds had been passed. On
December 30, a reference frequency circuit failure in the CC&S countdown
chain resulted in a temporary loss in telemetry; however, radio frequency
lock, that is, the closed-loop coupling of the spacecraft transmitter and the
ground station receiver, was maintained. When the telemetry signal was
again acquired 122 hours later, the telenetry bit rate had dropped from the
nominal 8.33 bits per second to approximately 7.59 bits per second.
Simultaneously, internal temperature readings increased due to the ineffi-
ciencies of the power system at lower frequencies.

The spacecraft was tracked for the last time at 07:00:00 GMT on January
3, 1963, by the Johannesburg station. During this pass, about 30 minutes of
real-time telemetry data were received. Although the demodulator went out
of lock and remained out during the later part of the tracking period, good
tracking occurred for most of the interval. Examination of the recorded data
showed that the spacecraft was still performing normally, with a power con-
sumption of 151 watts and available power of 163 watts from the single
operating solar panel.

it was 53.8 million miles from Earth and had passed Venus by about 5.6
million miles. It was traveling at 13.7 miles per second with respect to Earth
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and disappeared at this time, never to be heard from again. Further searches
for the spacecraft at later periods were unsuccessful. On January 8, 1963, the
Goldstone antenna was positioned according to the projected trajectory
data, and a frequency search was conducted during the calculated view
period, with negative results. A similar attempt in August 1963 was also un-

Thus ended the saga of Mariner 2—a robot, designed and directed by
men, given a mission to extend the search for knowledge beyond the limited
“superhuman,” Mariner was a simple exploring machine, with only a very
modest capability to perform on its own. A total of 11 real-time commands
and a spare were possible, along with a stored set of 3 onboard commands
which could be modified. Other functions, such as updating antenna posi-
tion and adjusting thermal control louvers, were provided, but in every sense
it was a simple robot with the capability for only a small amount of human
interaction,

Mariner 2 endured significant stress, but how many meteorite impacts it
received and why it developed an ultimately fatal fever will forever remain a
mystery. Perhaps in its passage from Earth to Venus and its transfer from or-
bit to orbit, it had other experiences which we will better understand when
man repeats the voyage in person, with his own sensors and the additional
capabilities that will exist at the time.

Venus, Mariner 2 did provide to those on Earth a firsthand, close-up impres-
sion of Earth’s nearest neighbor—a brilliant object long revered as the star of
the morning and evening. Indelibly imprinted in my memory is the beautiful
sound of the data stream returning from the encounter science experiments
during flyby. The radio telemetry signals were transmitted at L-band fre-
quencies of about 940 megahertz and reproduced as whole tones well within
the audible range. These tones were broadcast throughout the operations
facility and relayed to NASA Headquarters for all to hear during an en-
counter press briefing. The pure tones at the low bit rate of 84 bits per sec-
ond produced heavenly angelic sounds, truly music of the spheres. Words
could not describe my feelings as the successful return of data from Venus at

During the time the Mariner 2 spacecraft was on its way, a fifth Ranger
mission had failed and the entire Ranger program had been interrupted for
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review and possible cancellation. Thus the Mariner 2 flyby was a victory of
far greater significance than its single-purpose objectives, F or it gave some
conlidence to the process and to the team efforts involved in developing the

capability for such exploration. Because of the “Review Board"” environment
and 'the iarge amount Qf work 'tha't i”ESlﬂtEd Eram the Ranger Fai]uré Ehere
Chnstmas of 1962 as one C)f the better ones durmg my early years w1th
NASA.

Jack James' penchant for patriotic display came to light as Mariner 2 was
well on its way to Venus, when he disclosed that he had personally placed a
small American flag between some layers of thermal material on top of the
spacecraft. Had I known about this when it occurred, I would have reacted
as | did when Jack later had a seal added to the Mariner 4 compartment
cover.

Some day future Americans may recover Mariner 2 and rejoice in expos-
ing its national symbol, proving that Jack was right in doing what I con-
sidered to be sensitive at the time. As things turned out, I am proud that our
flag and great seal are out there in orbit about the Sun along with the planets.
Lo ooking back on the entire experience, my warmest feeling comes from
the association with the crew that produced the Mariner mission. Starting
with the handful of us involved in directing the program at NASA Head-
quarters, the project team numbered about 250 at JPL, spreading to 34 sub-
contractors and over 1000 suppliers of parts for the Mariner systems.
Altogether the project involved an estimated 2360 man-years of effort and
cost a total of $47 million. At the time, so much effort and so many dollars
expended in a year seemed large. ~#*y, we have learned that such a price is
relatively small for the results rett .. Not only did the thousands of people
who participated in this “once-in-history experience” gain from it, but
Americans arld all maﬁkiﬁd rer’:eived a boost in spirit from the advemure

"'h

rememberfed asa tnurnph for creatlve man. As someone aptly put lt, There
will be other missions to Venus, but there will never be another first mission

to Venus.”
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The Basis For It AIl___

The sailing ship evolved during the early years of the Renaissance, At
first men were able to navigate rivers and streams with canoes and small
craft; later they were able to explore the oceans. Their ships had to be large
enough to carry crews for manning sails and covering watches, and supplies
to sustain the men during voyages that lasted several months. Staying afloat
for long periods of time was not enough; these ships had to be rugged to
withstand the gale winds that were sure to come with long exposures at sea
and capable of staying underway around the clock. The propulsion
technologies for these craft evolved from men at oars, to sails that allowed
only downwind motion, and then to sails that allowed tacking in chosen
directions. This evolution took place over many hundreds of years, with the
greatest advances occurring during the periods when men were motivated to
explore Earth.

The ability to withstand the rigors of the seas and to master the winds,
while necessarily first, would not have allowed the systematic exploration of
the oceans and distant continents had it not been for the development of the
compass. The compass, a technological discovery that provided a known
direction any place on the seas, was not only a help in its direct navigational
capability but surely gave the sailors greater confidence. With this device
they not only knew which direction they were going, but could always find
their way home.

The invention of the clock made it possible for navigation to become
more than just determining direction; position could be known as well. With
the combination of the chronometer and the compass it became possible for
sailors to determine directions, positions, and rates of speed with the preci-
sion necessary to navigate predictably across the oceans.

Even given the ships, the life support for the sailors, the propulsion of the
winds, the navigational tools, and other necessary technologies, exploration
would not have occurred had additional factors not been at work. A major
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motive for exploration was the thirst for knowledge, for riches, for discover-
ing what was there. In addition to these basic human drives, competition
with other nations and the prestige of those who were able to sail to the far
corners of the Earth and return home with evidence of new conquests and
discoveries stimulated this activity. Many of the sailors who went on such
voyages did not go voluntarily; zealous leaders were sometimes able to ac-
quire prisoners provided by heads of state and were willing to take such men
and launch inte unknown regions with the expectation that crews could be
whipped into shape while performing the necessary services.

Except for the need to commandeer personnel, space exploration in the
1960s and 1970s required exactly the same basic ingredients. Like the sailors
who gazed longingly across the oceans for centuries before the ship
technologies evolved, men studied the heavens and dreamed of visiting the
Moon and the planets before launch vehicles and spacecraft were feasible.
Had the technologies been available to them, they would surely have tried to

space had gotten underway before he was elected president, but John F. Ken-
nedy was to forever remind us of the similarity between the exploration of
Earth and space when he used the haunting words in his inaugural address,
“We set sail on this new ocean. . . .” Our blessing is that our generation was
privileged to experience that goal.

generally understood for centuries. For most Americans, however, the
bombing of London with V-2s brought the shocking realization that rockets
could do things we had not believed possible. As an aeronautical engineering
student at the time of the first V-2 bombardment of Britain, | was absolutely
amazed at the capability of any vehicle to go 3500 miles an hour or as high as
100 miles above Earth. After all, we had been taught that “compressibility ef-
fects” at the speed of sound were deterrents to high-speed flight in the at-
mosphere, and that aircraft would not likely ever fly more than 600 mph

denly, here were vehicles traveling many times that speed and at altitudes far
greater than the atmosphere that limited flight from an aeronautical stand-
point,

It was not long after the V-2 reports that I learned of the efforts of Robert
H. Goddard in the 1920s and 1930s that led to the development of the liquid
rocket and the interest of the Germans in the application of this technology.
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whole idea of a rocket was, for there had been such a preoccupation with
aeronautics between World Wars I and II that few engineers and none of my
professors had even thought much about them. This was the first of several
instances in which I was surprised to discover that existing technologies were
simply overlooked for a period of time before engineers began to make good
use of them

A related case is the gas turbine or turbojet, When I was forced to take a
thermodynamics course concerned mostly with steam turbines as part of my
engineering curriculum, [ was distressed because I thought it was a waste of
time for an aeronautical engineer to study ground-based power plants,
Within 5 years turbojet engines were revolutionizing aeronautics, raising the
obvious question, “Why in the world hadn't the steam turbine principles
been adapted long before this?” After many years of association with

technology into application; this remains one of the greatest challenges
engineers face.

To understand the basis for space exploration, one must start with a
recognition of rocket fundamentals. So much has been said about rockets
and their use during the last two decades that it is tempting to skip over the
subject with a comment like, “As everyone knows, rockets produce thrust by
propelling hot gases out the rear of the vehicle.” While this is true, how can
anything so simple to say be so hard to do that it took centuries to apply?
Perhaps a closer examination will show that implementing simple concepts is
often a most sophisticated challenge.

For my birthday in 1953 my sister gave me a book by Arthur C. Clarke
entitled The Exploration of Space. Clarke did an excellent job of explaining
the mysteries of rockets to laypersons. At that time about 100 former Ger-
man prisoners and a handful of American engineers were already beginning
to get serious about developing rockets with capabilities beyond military ap-
plications, but my own fascination for space exploration was whetted by this
book.

Several pages and sketches were devoted to the rocket principle. A man
on a wheeled dolly with a stack of bricks was able to propel himself and the
dolly by throwing bricks to the rear one at a time. Assuming the dolly to be
rolling on a virtually frictionless surface, expelling the mass of a brick at a
certain velocity imparted a reaction to the man, the dolly, and the remaining
bricks that was admittedly less than but proportional to the velocity of the
brick. From this analogy Clarke showed that it did not matter what hap-
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pened to the bricks after they were thrown—their propulsion action oc-
curred as they left the hand of the thrower. The fact that rccket propulsion is
completely independent of any external medium, clearly the case for the
thrown bricks, has always been one of the hardest things to understand. A
second important point Clarke made was that as the pile of bricks on the cart
became smaller and the vehicle thus became lighter, the velocity increment
provided by each brick increased. This highlights the fact that in addition to
the velocity increase, there is an increase in acceleration produced by a
rocket as the propellant is expelled and the rocket weight decreases.

Clarke neatly and logically carried the analogy further until it is clear that
the final speed is due to the cumulative effect as brick after brick is thrown,
Each brick adds a small increment to the velocity that is dependent on the
speed at which it is thrown; thus, the final velocity deperds on this and on
the quantity of bricks thrown out. By using numerical examples, Clarke
developed the relationship between the mass and velocity of the bricks and
the mass and velocity of the vehicle after all the bricks are thrown, taking in-
to account the fact that the bricks on the dolly must be accelerated along
with the man until they are all gone. From this we learn that for the final
velocity of the vehicle to equal the thrown velocity of the bricks, the starting
weight of the man and the dolly plus bricks must be 1.72 times the final
weight after all the bricks are thrown.

But what if we want to go faster than the speed of each brick? Yes, there
is an answer for that, too. By using the same relationship, Clarke calculated
that we could achieve twice the speed of the bricks by making the load of
bricks 6.4 times the final weight of the man plus the weight of the dolly, and
3 times the brick speed if the starting weight is 19 times the endinig weight.
This tremendous multiplication factor appears to place a sobering limit on
the practical application of rocket technology. This in fact was the major
deterrent encountered by early engineers; the gravity of Earth is such that no
practical rocket could be conceived that would allow a single-stage rocket
vehicle to escape frora this field.

From the second law of vhysics expressed by Newton in the form, force
= mass X acceleration, % - equation for the final velocity that may be im-
parted by a rocket to a single-stage vehicle may be developed as a simple ex-

pression involving rocket exhaust velocity and the beginning and en ing
masses of the vehicle. Showing the expression in mathematical form helps to
understand the key parameters and their simple relationship. For a rocket
stage operating in an ideal environment, that is, having no restraining forces
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such as drag or gravity, the velocity it can achieve is a function of the ex-

haust velocity and the natural logarithm of its ratio of gross weight to empty
weight is,

v =rc X In(W,../ W,..,,)

where v is the rocket stage velocity, ¢ is the exhaust velocity, In () is the
natural logarithm of the mass fraction term, and W is the weight of the stage
either loaded with propellant (W_,,), or empty (W, ).

The theoretical performance of rocket propellants can be defined more
usefully in terms of the fuel specific impulse (I,,), where I,,= pounds of thrust
per pound of fuel per second. Using this relationship and introducing the
gravitational constant, g, for the pull of Earth’s gravity produces an expres-

sion for what is termed “ideal velocity”:
Viélgal = —Igp x g x ln (ngss / wémpxy)

This ideal velocity offers a simple way of comparing the potential of
given rocket stages. It is primarily the propellant chemistry that determines
the exhaust velocity or fuel specific impulse, although the efficiency of the
rocket nozzle is also a factor. The V-2 and early liquid propellant rockets
developed in the United States used ethyl alcohol and liquid oxygen as a pro-
ellant combination and produced I,, values of about 240 seconds. Later,
more energetic jet propulsion fuels were used instead of alcohol, and finally
liquid hydrogen and liquid oxygen became standard, providing specific im-
pulse values of about 450 seconds—almost twice those of the V-2,

The ratio of weights or the so-called “mass fraction” is dependent on
structural efficiency and fuel-oxidizer densities. The matter of designing
lightweight structures had long been a major challenge for aeronautical
engineers; dealing with this issue for rockets required greater concern for
materials able to withstand high temperatures, but was simply an extension
of current thinking. Better cooling techniques, higher pressures, and better
propellant pumps have improved the thrust of rockets such that their effi-
ciencies, combined with the mass fractions available using existing materials,
have greatly exceeded those of the early rockets,

While ideal velocity is useful for comparing the relative merits of rockets,
the actual velocity achievable by a given stage has to account for three prin-
cipal effects associated with the “real-world environment.” These effects can
be treated simply as subtractions from ideal velocity, The first is the effect of
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gravity; this is typified by the force during launch that is always pulling the
rocket toward the center of the Earth; the second is the effect of drag as the
vehicle passes through the atmosphere; and the third is due to atmospheric
pressures acting on the nozzle to reduce rocket thrust. The last two are fac-
tors only during the boost phase in the atmosphere, but gravity effects are
always present. In deep space, far from Earth, the Sun may produce the
dominant “gravity” force, but such effects must always be reckoned with.
Expressing the burnout velocity for a single-stage rocket in simple terms:

Vbui-ﬁuu; = videal - dvgravi!y - dvdrag - dvxﬁmét
where the dV terms represent incremental subtractions.

On a relative basis, the losses in velocity during a rccket launch to space
Thrust loss due to nozzle effects accounts for a similar percentage, depending
somewhat on the optimization of nozzle design and staging altitude. The big-
gest losses are due to the pull of gravity; the effect of this reduction for a
rocket rising vertically from the surface of Earth is 20 miles per hour for
every second of climb—1200 miles per hour for every minute!

The prohibitive size of vehicles having a theoretical capability to escape
from Earth led to the concept of staging. The idea was simply to stack two or
more rockets so that the upper ones were treated as payload for the lower
ones, with the advantage that the heavy structure of a lower stage could be
discarded after fuel was expended and it had served its purpose. By starting
over with a smaller rocket having an initial velocity equal to the final value
for the previous stage, dead weight was carried no longer than necessary.

Reducing the weight of rocket vehicles offers such gains that many
changes in the design of structures evolved from the baseline aircraft
technologies. For example, pressurized stainless steel tanks with very thin
walls were used on Atlas and other missiles. Like a balloon, these structures
were stiff under pressure, but during their manufacture and handling they
had to have hardback supports to maintain shape. The fact that empty
weight is so important to rocket efficiency is still one of the principal reasons
that rocket vehicles seem to operate on the ragged edge of failure. The luxury
of large structural margins and redundant systems simply cannot be afforded
if payload capability is maximized.

The notion of staging is taken for granted today; however, long after
engineers began considering the matter of staging there was controversy
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about whether rocket staging would actually enable us to launch a mean-
ingful payload into deep space. There are complications, of course; staging
operations have often resulted in the frustrations of launch failures, but stag-
ing is now accepted as a way of life,

An associated problem for the early rocket missiles was that of warheads
reentering the atmosphere at high speeds. The friction of the air at high
speeds caused such severe heating that ordinary metal would simply burn in
the atmosphere. The development of blunt entry shapes and ablative cooling
techniques made this seemingly impossible requirement achievable.

Returning to the analogy of the ship and the rocket vehicle, it is ap-
propriate to relate the two technologically as capable of carrying payloads
for long distances. It is also appropriate to liken the compass, chronometer,
and sextant that were required for successful voyages by ship to the guidance
technologies required for predictable navigation in space. Attitude sta-
bilization, always a requirement for celestial navigation, is a condition not
achieved as readily in weightless space as on the seas. Not only was the at-
titude control of a spacecraft necessary for supporting celestial navigation,
but in the same manner that the ship had to be pointed to take advantage of
the wind and to make good the course desired, the spacecraft needed a
stabilized platform to orient rockets for course corrections. Attitude
stabilization was also needed for orientation of solar panels toward the Sun,
for orientation of the high-gain antenna providing reception and transmis-
sion of low-power signals, and for pointing instrument sensors that were to
serve as the eyes and ears of the spacecraft. An attitude control system, com-
bined with the space equivalent of the chronometer and sextant, made it
possible to determine the positions and trajectories of missiles. Doppler radar
tracking systems became a better choice for tracking and guiding space mis-
sions, because transponders in the spacecraft were simpler and lighter than
onboard position determination systems.

With continuous knowledge of position and some ability to control steer-
ing or midcourse rockets, the integration of the trajectory parameters could
be achieved with the help of computers to keep track of position informa-
tion. For early spacecraft it was better to have this integration of guidance in-
formation occur on the ground, because it was possible to use large, power-
ful computers that could not be carried into space to perform this function.
Indeed, early tradeoff studies showed clearly that everything possible should
be accomplished with equipment on the ground to save all the precious
weight aboard the spacecraft for necessary components. Of course, this
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made the telecommunications link for commands critical; perhaps this
departs from the analogy between the exploratory spacecraft and the early
ocean explorers, who were completely out of touch with the world once they
left the shore. Fortunately, telecommunications evolved along with rocket
guidance and control technologies, such that radio transmissions over large
distances were possible with low power.

In addition to these basic technologies essential to space exploration, the
stimulus and motivation of man was required. In reviewing history, it seems

that the technologies were often ready before this motivation occurred, Cer-
tainly in recent years this has been the case. While it is hard to say what ac-
tually started the space “snowball” rolling, the Russian plan to launch Sput-
nik into orbit clearly galvanized this country into action in the late 1950s.
Not only did it force an appraisal of the state of technology, it also caused a
coordinated look by American politicians, industrialists, and researchers at
what the United States should do to achieve preeminence in space. Simply
put, we entered a space race we perceived to be important based on the Rus-
sians’ plans to launch a satellite into Earth orbit.

It did not take long to realize that we had the technologies in hand to
begin such an effort. The books of Arthur Clarke and other science fiction
writers started us thinking. Wernher von Braun wrote a series of articles for

The Saturday Evening Post in which he described the various aspects of
rocket propulsion and related technologies, and what could be done to put
them together in a logical fashion for the exploration of space. His articles
were based on sound engineering principles studied over the years, plus his
strong belief that it was time to combine these technologies and to do some of
the things that he saw were possible. His articles were timely and helped to
convince a large segment of the population that such feats were not only
possible, but that it was time to proceed.

Our defeat of the Germans and the spoils of war had left the United States
with several partially completed V-2 vehicles and a large amount of informa-
tion on the design and development of rockets. In 1948, I was working at
North American Aviation in an engineering department concerned with
trainers, fighters, and bombers when an opportunity arose for me to join a

newly formed Aerophysics Department that had been assigned special
studies of the V-2 technologies and their potential. Dale D. Myers, an
aerodynamicist who had joined the aerophysics organization to head the
new missile aerodynarmnics activities, offered me a chance to work in this new
field. It was several months before I was able to complete an ongoing assign-
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ment and transfer, but early in 1949 I entered the fascinating world of
missiles, My association with Dale was to continue on and t:iff over many
years, for he later became Apollo Frogram Manager for Rockwell Interna-
tional, and in 1970 we were reunited at NASA Headquarters when he
became Associate Administrator for Manned Space Flight, Throughout my
career his influence has been inspiring to me, for he always seemed to possess
a rare combination of experience and insight needed to guide new technical
efforts, and a gift for leading a team and getting the most from it.

Shortly after my transfer to the Aerophysics Depa rtment, work began on
the design of a rocket-launched, winged cruise vehicle using a V-2 as the
basis C@nfisr’:ated German rm:ket Eng es were available for tests, and

eliminary design activities began.
Needless to say, many baatstrappmg studies were initiated, as we had to
develop our own data base for dealing with supersonic flight, thermo-
dynamic leating, and the new propulsion technologies.

A major program called Navaho evolved in 1951 from these early V-2
fs:llow -on developments, It was defined as a rocket launcher, ramjet cruise

ssile combination, to be ultimately capable of flying 5500 nautical miles.
Slmply stated, the Navaho program objective was:
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A ground-to-ground, guided missile, capable of carrying a heavy special
warhead over a maximum range of 5500 nautical miles at supersonic speed (Mach
No. 2.75 or higher), with a radius of error at the target of 1500 feet or less for 50 per-
cent of the missiles launched.
At the time this challenging obiective was formulated, there was less reason
for optimism than when the similarly simple Apollo objective FS nding men
to the Moon was pronounced.
Navaho development was planned to be carried out in three phases. First,
a prototype cruise missile powered by two large turbojets was to test the
aerodynamics and flight operations. Following about a year later was to be a
t

rucket bcmster! rarnjet cruise I‘ﬂlSSIl cambmstlan capable of Ehghts QF abo
systemsg “The thlrd phase was to be I;h oper. 'f ,nally suit ,ble weapan system
with complete capability.
Requirements for this missile program included the development of the
ockets, ramjets, structures, prape]lan s, and tankage, as well as the high-
echn l v guidance and control sy 5. Also included were the procedures
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for rocket launchings plus the development of launch facilities, telemetry,
and tracking needed to accomplish the tests and operational checkout of all
systems. During the next 6 years, a remarkable amount of progress was
made toward these simply stated, but hard to achieve, objectives. Twenty-
seven flights were made with the turbojet-powered vehicle designated the
X-10, including supersonic flights to Mach 2.0. These did much to further the
guided missile technologies for disciplines other than rocketry.

The rocket-launched, ramjet-powered Navahos were for many years the
most impressive missiles to be seen at the Cape. Standing about 100 feet tall
boosters were the most powerful in existence. Although they did not fare as
well in flight as the horizontal takeoff, turbojet-powered X-10, rany lessons
were learned about the vagaries of rocket launches. When the base program
and a flight extension finally concluded, nine rocket launches had been

launches, the record did not look as bad as it had seemed at first.

The now familiar concept of the launch complex with its distinctive gan-
try and blockhouse was not initially obvious for missile launches. Orion
Reed was at the Cape from 1951 to the present, and as the base manager for
North American during the Navaho flight test program he was involved in
all the debates over how to provide for test operations, with due considera-

possible explosions was with separation distance; the price paid for this
simplistic solution was long communications and data lines, plus inconve-
nience for access Lo the pad and for observing the equipment and operations.
and it was essential to have direct viewing and ready access to the launch pad
during the countdown.

The compromise struck for the Navaho launch site resulted in a small,
few critical personnel during the final count and launch operation. Others
were separated from the site with the long communications lines and com-
promised view of the launch. The small shelter was closer to the launch pad
than the distance later chosen as a standard. The Air Force development of
the pads, including 12 and 13, used for all the lunar and planetary launches
on Atlas/Agena vehicles, were based on more detailed studies and were
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much more rugged. These blockhouses had roofs made of 20-foot-thick con-
crete, several feet of sand, with more concrete on top. They could house 50
to 100 persons and allowed indirect viewing of the launch site by periscope
and closed-loop television.

Reed vividly remembered the blowup of an Atlas/Able vehicle during a
static firing on September 25, 1959, shortly before the planned launch. The
explosion and rain of debris was very close to the blockhouse, and the launch
crew was grateful for the protection provided, since the pad was pretty much
destroyed. Throughout his launch operations career Reed spent many days
and nights in blockhouses (the 200th Atlas launched Ranger 6 in January
1964, and he was involved in most of the space missions launched by
Atlases). He played a major role in helping to mature countdown and launch
operations into a science.

The manner in which man and automated systems can work in partner-
ship is illustrated by a solution to the problem of accurately guiding a
Navaho test missile during approach and landing. In conjunction with an
autopilot and inertial guidance system, a radar altimeter was used to flare the
missile as it approached the runway on a predetermined glide slope. The ac-
curacy of this automatic flare system was suitable for closed- loop operation,
but the autopilot and digital navigation sensors available at the time were
not capable of laterally aligning the missile flight path with the relatively nar-

row runway

the tou::hdown and rollout phases, a 51mple Dptlcal trackmg mstrument was
pcsitioned at the far Eﬁd DF the runway with a means of generating an error
To operate the de;'mt:e, a man peering thr‘ough the telesgope kept crosshalrs
aligned on the nose of the missile, and the lateral deviation error signals were
fed back to the missile autopilot for making the necessary heading correc-

ticns

Eic:,al devn:e bicame aEtectlanatEly knawn as a hero scope after a brakmg
parachute failure allowed the missile to continue down the runway toward
the hapless controller who was staring it in the eye as he guided it directly
toward himself. A disaster was narrowly averted, but it became obvious that
the person closing the lateral control loop was in jeopardy if landing over-
shoot occurred. For his benefit, a trench was dug near the instrument so that
he could dive into it for protection if the need arose again.
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At the time of the Navaho developments in the early 1950s, it did not ap-
pear that guidance and control systems using inertial platforms could per-
“stellar superr  d platform” was developed to ensure that the drift of gyros
was corrected i, frequent star sighting inputs from the equivalent of a sex-
tant used durinz ocean voyages. Concurrently, improvements were made in
the performance of gyro systems, double integrating accelerometer systems,
and other elements of basic attitude reference platforms.

As a result of this concentrated effort on guidance and control
technologies, the capability needed for accurate intercontinental ballistic
missile guidance systems became available. Ironically, the General Dynamics
Corporation capitalized on these advances and began promoting the inter-
continental ballistic missile (ICBM) concept called Atlas in basic competition
with the Navaho. Thus the Atlas missile, a 1%2-stage vehicle combining
rocket engines, guidance and control concepts, pressurized stainless steel
tanks, and other technologies developed at North American for the Navaho
program, eventually became the promise that resulted in the demise of
Navaho in 1957.

A host of developments that evolved during the Navaho program also
provided a technology base and played major roles in space exploration.
North American extended V-2 rocket engine technologies, and the Rocket-
dyne Division later produced rockets for the Thor, Jupiter, Atlas, and Saturn
vehicles, for the Apollo spacecraft, and for the Space Shuttle. An Autonetics
Division provided guidance and control capabilities, becoming heavily in-
volved in upgrading the guidance and navigation technologies for ICBMs
and space vehicles. The Missile Development Division developed aerother-
modynamics concepts, structure capabilities using high-temperature
materials such as stainless steel and titanium, design and manufacturing
technologies such as diffusion bonding and chem-milling, and a well-trained
cadre of engineering and management talent that designed and produced the
Saturn launch vehicles, Apollo spacecraft, and Space Shuttle vehicles.

The cancellation of the Navaho program and the successful orbiting of
Sputnik 1 were, to my career, closely coupled shocks, like the double impact
of a sonic boom, For the engineers who were laid off because of the Navaho
cancellation, and for those of us with supervisory responsibilities who had to
decide which friends and associates would stay or go, it was a dismal period.
I was very glad when the chore was over and those of us remaining were
assigned to study the use of Navaho technologies for space missions.
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Although many were applicable, it was the rocket boosters that gave us the
immediate capability to prepare for traveling into space.

Even with the significant developments spawned by Navaho, there was
one major shortfall in our ability to design space missions. Qur missiles had
all been governed by flight in the atmosphere, where aerodynamics was the
dominant discipline. One might think that goirg into airless space, where the
principal forces are caused by the gravitational attraction of bodies should
have been simpler, but we did not have in hand the parameters defining
gravitational forces needed to determine space trajectories. We also lacked

that, our computer was very large in size and very small in capability.
Encouraged by my superiors to find help, I visited Professor Seth
Nicholson of CalTech and also discussed our needs with astronomers at the
Mount Wilson and Palomar Observatories. While doing this, I met a retired
astronomer, G. M. Bower, who had calculated the mass and orbit of Pluto.
Bower had some recent experience adapting the equations to computer
language. He joined our small group and helped generate the so-called
“n-body” equations used in computer computations of space trajectories.
Further evidence of our lack of capability to compute trajectories became
painfully obvious when I contacted G. M. Clemmence, then head of the
Naval Observatory, to obtain ephemerides for the Moon, Mars, and Venus.

reason given was that many variables, such as Earth’'s tides, affected the
Moon’s orbital path, so that it was not easy to exactly predict long-term

question: if we don’t know where the Moon is going to be when we launch,
how can we determine in advance how to get there?

This kind of activity was not unique to North American. All over the
country aero industry teams and research groups were doing the same
things, with perhaps one of the most notable efforts led by C.R. “Johnny”
Gates at JPL. He and a small group in the Systems Division developed in-
tegration methods, adapted them to computer operations, and soon began to
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put their knowledge to work on real projects. Within a brief period, nearly
everyone learned how to compute space traje EEOI']ES A new discipline, called
astrodynamics, sprang out of the combined aerodynamics and celestial
mechanics backgrounds of aeronautical engineers and astronomers. Com-
puter technologies were also driven hard by Ehe obvious need for larger
matrices and Easter cperaticms
fﬂultlplll‘;‘atlon Eactors for m;)per stages were 51mply reducﬁd to erxémeering
terms. Initially, staging had been thought of as launching one rocket with
one or two others on top, to be ignited sequentially as soon as the prior stage
had burned out, Now coast periods between firings were being used to pro-
vide more control over trajectories. Coast periods between stages could be
accomplished with no thrust at high altitudes; the fact that the stages re-
mained connected had no significant impact on performance when the vehi-
cle was not in the atmosphere and being affected by drag.

For example, in the case of synchronous satellites, which had to orbit at
23 000 miles above Earth, coasting up to synchronous altitude and then fir-
ing the last stage to produce the right velocity for staying at that altitude
allowed the satellite to be put into a precise circular orbit. Coasting trajec-
tories became known as “parking” orbits and were frequently used to launch
vehicles into deep space from a position other than the launch site. Such stag-
ing considerations offered many possibilities for tradeoffs; the precision tim-
ing required for leaving the launch pad was reduced, because it was possible
for the vehicle to coast part way around Earth—or even to make an orbit or
more=befcre the next stage was fired.

untll Earrled to the target site, Thus from the standpomt cf 1ntegratmn with
the vehicle, they merely weighed so much, were so big, and otherwise had a
mndest interaction with the desigﬁ oF the ve’hir:le As the aerodynarﬁiﬁ shape

therrrlal and aemdynamlc prcblems QE reentry In additmn, knowledge Qf
high-temperature phenomena was needed, and materials able to withstand
high temperatures had to be developed. These were especially important for
missions that required reentry to Earth’s surface or entry into the atmosphere
of Mars or other planets. Of course, we were not concerned about entry

aerodynamics for the first planetary exploring machines because they were
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merely one-way vehicles that flew by or in the vicinity of planets. Nor did
we need such technology for spacecraft designed for landing on the Moon,
where there is no atmosphere.,

One of the dramatic changes during the early years of transition from
missile launches to space launches was caused by the change from passive
warheads or payloads having very few active elements to what became
known as spacecraft, which were vehicles in their own right. The effects of
this transition became painfully evident during the early space launches at
Cape Canaveral: those with experience launching missiles tended to think of
the principal process as readying the rocket vehicles, launching them, and
tracking them into space into prescribed orbits. After a few missions in
which the launch was over within minutes and spacecraft operations became
long-term tasks, the realization dawned that what had once been prime
aspects of missilery were now relegated to support roles. Certainly, launch
vehicles and launch operations were no less important; but now, launching
the spacecraft at the proper time into the proper orbit merely allowed the
spacecraft to get on with the real job of exploring. There is no obvious
analogy to this with the early days of ocean exploration, since the beloved
ships were “single-stage vehicles” that not only carried the explorers from
shore to shore, but also brought them home. Rocket launches, even for
boosters employing three stages, are over quickly relative to the long
journeys of spacecraft; after launch they simply become “’spent vehicles” that
serve no further purpose.

As spacecraft became more than inert payloads, further evolution of
rocket vehicle technology was required. Propulsion systems now had to be
stored in space for long periods of time and operated remotely after exposure
to the vacuum and thermal radiation of the space environment. Attitude
control systems for launch vehicles had to work for only a few minutes; thus
the drift rates and wear problems associated with short-lived missiles were
completely different from those expected of spacecraft, which had to spend
months in orbit. The guidance and control systems necessary for accurate
midcourse corrections, terminal maneuvers, and other functions required
precision and updating of position so that after months in orbit or in-
terplanetary space, exact pointing of the rocket motor or aiming of the in-
struments would be possible. While the basic technologies were similar to
those required for launch vehicles, the demands for precision, for
miniaturization, and for long-life operation in a somewhat hostile environ-
ment were greater.
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Vehicles designed to land on the Moon or the planets required retro
rockets to decelerate the spacecraft for landing. In principle, retro rockets
changed the spacecraft velocity in the same way as booster rockets launched
from Earth, except that the velocity increments they provided were used to
reduce the velocity from high beginning values to zero at the point of touch-
dDWﬁ This led to the use of an analog By as a 1sis for determining the proba-
ility of mission success in planning considerations for lunar landing

ty
acecraft such as Surveyor. A study I made in 1962 devoted considerable
hought to this matter and resulted in a paper, replete with statistical prob-
abxl;ty curves, entitled “Probable Returns of Present Lunar Programs.’
Because this analysis offered significant possibilities for misuse by critics, it
was stamped For Office Use Only and had a limited distribution. While
oundly based on existing launch vehicle statistics, the probabilities of suc-
cess using statistical data available from launch vehicle experience showed
that less than one out of three flights aimed toward landing on the Moon
could be expected to be successful.

The lunar landing/launch vehicle analogy became useful for illustrating
the combination of technologies involved and the engineering challenges that
had to be addressed for such missions. Actually the landing is the reverse of
the launch in sequence, but a surprising number of the steps are analogous.
The simple diagram from the 1962 study is reproduced here along with an ex-
planation of its meaning.

A launch operation starts with a zero velocity as the vehicle is sitting on
the pad. At the end of the launch, injection into orbit allows for some varia-
tion in the firing accuracy from the early stages; adjustments by a vernier

engine make up for any deficits or excesses in velocity, orientation, or posi-
tion in space. In contrast, the lunar landing vehicle begins its terminal
maneuver with some finite but uncertain velocity and must arrive at the sur-
Eat:e w1th Zero velocxty after a 240 000- rmle trlp Eaklng some ‘?D hDurs The

:r"uw IE'."

fagd

velot:;ty t:clrnpanents at the pcunt of to uc:hdown, for the spacecraft wou ld
either tip over and be useless or be destroyed by the crash.

Other similarities and differences are highlighted by com mparisons in the
simple diagram. There are several more steps involved in a sp ecraft land-
ing mission, not to mention the fact that a landing attempt is not even a

possibility until after a successful launch has been achieved.

Following the separa,,,n of the spacecraft from the upper stage of the

launch vehicle, attitude orientation is needed to point the solar panels
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toward the Sun and the antenna toward Earth. This is the cruise mode,

which continues until the time of midcourse correction. The velocity change
for the midcourse correction is determined using computers on the ground,
mmands are loaded into the spacecraft to properly orient the thrust
d to fire the motor for the time needed to make the desired trajectory

wﬂu

co
an
correction, This series of maneuvers in the midcourse involves sommc iisk,
because it is necessary to turn the craft away from the Sun-Earth orientation

a given inertial attitude, to fire the vernier rockets for a fixed amount of
txmei and then to shut off the rockets and return the craft to the cruise at-
titude, again acquiring tke Sun and Earth.

As the spacecraft approaches the Moon at a given height above the sur-
face (this must be fairly accurately determined by a triggering radar), the
lar ge retro motor must be ignited. For Surveyor, a highly re f ned solid rocket
otor of spherical shape was used. When it was bu It, it h | the highest per-
ormance in terms of mass ratio and specific imp ISE of any solid rocket in
existence—Surveyor was its first space apphca ion and true test. After the
burnout of this motor, it was essential that the spent rocket be separated and
that staging occur in a manner that did not tip the spacecraft or cause it to
lose attitude control. The retro motor then fell to the Moon, ahead of the

s

g H

spacecraft, whlle the vernier engines on the spacecraft slowed it to further
reduce the velocity of approach.

A closed-loop radar system was used to guide the spacecraft down to the
surface, Engineering for this system presented ¢ halleng ing dxfflcultles partly
because we lacked detailed mForrnatxon about the surface of the Moon; thus,
its radar-reﬂe tive properties were only speculated on the basis of engineer-
ing models. Another unknown at the time was the interaction of the radar
system and he tenuous atmosphere created by rocket exhaust, possibly caus-
ing undesirable radar dynamics. There simply was no good way of testing
these environmental combinations prior to the first Surveyor mission.

The vernier rockets used to reduce the remaining velocity of the
craft to near zero at touchdown were throttleable liquid propellant

engines. Throttling was not, at the time of Surveyor, a common practice on
hqu,d rockets; this vernier system was specially developed. Determining the

vertical approac:h veloc:ity with fsda'r see ed I‘ElatIVEly stralghtfarward

w
el
1]
]
mm
H

lr’npoﬂant was not so easy. Wxth the sm ]l radar basehne on the spat:Et:raEt it
was not possible to track the honz()n al velotlty until the craft was very close
to the Moon. This meant that the buildup of horizontal velocity during the
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limits in order for the lateral correction capability of the swiveling verr.ier
rockets to suffice. Taking into account all these functions required of a lur ar
landing system, the probabilities of success were calculated based on existing
launch vehicle statistics. These indicated that the landing itself was a fairly
risky proposition, with a probability of success far less than 50 percent.
As mentioned earlier, a concept accepted at the time was that launch
vehicles undergoing development should experience 10 development flights
before being used to carry out operational missions. Had we applied this
concept to Surveyor landing systems and taken the 40- to 60-percent
reliability of existing launch vehicles into account, it would obviously have
taken many launches to enable us to develop and check out a suitable

thoroughness required during Surveyor research and development activities,
but they were helpful to the planning process within the program office and
resulted in the adoption of the multiple-spacecraft block concept, calling for

challenge of providing “long-life” capabilities for systems that had to operate
in a hostile environment with minimum human interaction, and that re-
quired very modest amounts of weight and power. After seeing a number of
different spacecraft concepts developed, I have come to the conclusion that
having to design and build to severe constraints actually improves the evolu-

other resources to start with, they almost immediately expand their desires to
exceed those capabilities and develop self-imposed problems from trying to
juggle all the “what ifs” and "druthers” into something real. They usually
make much more work for themselves, and in many cases design less suitable
systems as a result. On the other hand, I have seen designs evolve when
severe constraints were imposed, requiring single-purpose objectives and
simple, direct applications of basic physics, that resulted in the most clever
advances in technology to perform the necessary functions.

As the technologies employed in launch vehicles and spacecraft have
become more complex, the number of engineering man-hours involved in
design and development have increased. I asked Dale Myers to discuss the
changes he had seen in the process and the reasons for them. He did not give
a pat answer, but offered observations from his own career to support the
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changes in engineering effort versus production rates. When he started at
North American in 1943, the factory was producing 25 Mustang fighter
airplanes a day. In the early 1960s he was in charge of the Hound Dog missile
program, which produced 20 missiles a month. During the final period of the
production of Apollo Command and Service Modules, the production rate
was 6 per year, and when he was responsible for the B-1 bomber effort in
1974, the bombers were being produced at a rate of 1 every 2 years. The
escalation of effort has also severely increased the cost per pound of hard-
ware, making the problems of estimating program costs much harder for
space vehicle planners. However, that is another story.

No matter whether you are a launch vehicle proponent or a spacecraft
engineer, it is obvious that rockets have provided the key to the exploration
and exploitation of space. At times it appears that we have lost sight of their
importance in the scheme of things; we seem to be complacent about the
potential gains that might accrue from continued emphasis on their improve-
ment. Far-out concepts for doubling or tripling their efficiencies are barely
being researched, if considered at all. Are we once again experiencing that
lag in the engineering advances of existing technologies until necessity, not
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Pl netary exploration is an ancient and sanctified pursuit, underway, if

' it exploration of Earth, for at least a million years. In spite of all the

years, we have hardly begun the task of exploring Earth. There are great

reas of land that have only been sampled and we have only the skimpiest
wle
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ege of the 69 percent of the surface that is under water. It was only
after we left Earth for orbit that we began to understand our planet better,
recognizing it as one of the most varied and fortunately endowed objects in
the solar system. During the last two decades we have learned much by
traveling around it, walking around the home block for the first time, so to
speak. Views from the vantage of near-Earth space have provided exciting
new perspectives of the planet, clearly revealing the land masses and their en-
circling oceans, the continent-sized storm formations, the restless clouds,
and the dynamic environment in which our lives are spent. Being alive, we
care about life, and for this our magical and unique atmo Sph e is the key
Using sounding rockets and satellites we have plumbed and defined t

netary coating that shields us from high-speed particles, fi l rs out lethal
radiation, ameliorates insupportable temperature variations, and carries to
us the water without which life would soon vanish.

In these same decades we have also gair E‘d insight into our planetarv
neighbors. Using increasing sophistication in our automated spacecraft, we
have visited the Moon, Venus, Mercury, Mars, and those strange gas giants,
Jupiter and Saturn. Close-up photography has made details of the Moon'’s
face familiar, its scarred surface recording both great eruptions from within
and violent bombardment from space. Cataclysmic history as preserved in
scrambled detail on that pockmarked surface is being used by scientists to fill
gaps in Earth’s remote past, for similar scars on our own planet have been all
but obliterated. Planetologists see the Moon as a Rosetta stone for our solar

system, helping to unlock the cyphers of an enigmatic past.
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Men first began to explore Earth by looking at their immediate surround-
ings, gradually widening their travels to encompass larger areas. With our
new exploring tool:, we have a better way. Obviously, an unknown planet
should not first be examined locally, with a restricted view, but should be
seen in its entirety, from flyby and orbit. We should begin with recon-
naissance of gross features: clouds, continents, polar caps, mountains. We
should examine the atmosphere, if any, as knowledge of the atmosphere not
only offers many answers about the nature of the planet and its history, but
also prepares for the engineering of successful landings.

The next phase should involve landings at preselected sites, chosen as the
likeliest to provide a maximum of information. These are often at the bound-
aries between different types of terrain: at the edges of polar caps, the bot-
toms of large hills or valleys, and the rims of high plateaus affording distant
observations. Finally—before the risky and costly landing of men—we might
use automated roving or flying vehicles, remotely guided from Earth, afford-
ing the intelligence-gathering skills of our best substitutes for human eyes
and human senses without risk to life. Then, if conditions warrant, we
should send a combination of machines and the best multisensory decision-
making resources we have—human beings—when the extra costs of life sup-
port and confident retrievability can be justified.

After a few missions are flown, some critical components are more or less
taken for granted and put from our minds because they can be counted on.
Persons coming into established projects or those observing projects under-
way may never realize how everything came together the first time or have a

good perspective for judging the totality of the logic and the processes in-
volved. No major technical undertaking is ever done from scratch—we have
mentioned the tremendous contribution to space missions of missile pro-
grams—but developing appropriate plans and putting the necessary systemns
in place to support the first Mariner flights took a great deal of ingenuity and
effort.

As mentioned repeatedly, the biggest initial hurdle to exploring other
planets was our marginal ability to escape from Earth. The launch vehicle
has always been a limiting factor, restricting the mass of spacecraft to a
degree that has challenged designers to provide useful payloads. This con-
straint figured in making the Moon our first target; however, it would have
been foolish to bypass the Moon, the nearest neighbor of Earth, to go first to
far planets. Yet there were compelling scientific reasons to obtain informa-
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tion about several planets as quickly as possible; by studying them we obtain
perspective about their similarities and dissimilarities to Earth, providing ad-
vances in knowledge of the solar system through the use of broadly based
comparisons.

Overall plans for programs were developed in the Lunar and Planetary
Programs Office and reviewed in a number of forums. Reviews were provid-
ed by the scientific community, often through the Space Science Board, set
up for that purpose by the National Academy of Sciences. During the
budgetary approval process, mission proposals passed through the NASA
administration and then to the committees and bodies of Congress, pro-
viding repeated opportunities for us to examine and defend our rationale for
exploring the Moon and the planets.

A key step was the selection of payloads, requiring not only scientific
review of the entire mission, but also the allocation of priorities among in-
dividual experiments, I believe that the process NASA developed for
payload selection has withstood the test of time. [ required a subtle yet com-
plex interaction among people, machines, budgets, and politics (after all,
these were publicly funded programs). Also intrinsic was a tolerance for con-
sidering everything of relevance, from the engineering of a tiny subsystem to
testing a theory about cosmic origin.

From a scientific viewpoint, the mos* difficult part of planning missions
was choosing experiments that addressed the most fundamentally important
questions. After lengthy discussions, order fin=lly was provided for the proc-
ess through the coalescing of views on major classes of questions for the
Moon and the planets. Once these had been defined and accepted, it was
possible to develop balanced experiment packages and to consider individual
experiments in proper relationship to others. The simplifying approach also
helped address experiment sequencing or priority questions; in some cases
time-critical interactions with other experiments affected priorities for instru-
ment selection.

Four classes of scientific experiments were initially defined to address ma-
jor planetary questions; these are now logically explained by thinking about
examining a planet “from the outside in.”

The first class of experiments addresses a planet’s environment as deter-
mined by external influences such as the Sun, especially radiation, pariicle
fluxes, or varying energy fields and their effects, Planets in our solar system
exist in an environment largely Sun dominated, although the environs of a
planet can be modified by the presence of its own unique magnetic field.
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Field strength and orientation also provide insight into many characteristics
related to the origin and nature of the body. The name given the first class of
experiments was simple and descriptive: particles and fields.

The second class of experiments deals with planetary atmospheres: their
compositions, densities, pressures, temperatures, clouds, or other peculiar
features. Instruments for this class of experiments come in a variety of forms,
ranging from direct sampling tc remote sensing.

A third class of experiments known as body properties is broadly directed
at the celestial body itself: external shape, mass, density, precise orbit, and
rotation rate and direction. There is interest, too, in mass distribution and
tectonic condition (whether the planet is volcanically active or quiescent),
because these conditions can be related to planetary history and help in
hypothesizing the conditions of evolution. Experiments in the third and
fourth classes generally were labeled “planetology” experiments, a term
coined to convey their relationship to the field of geology, but having a
broader connotation,

The fourth class of experiments deals with the planetary surface: its tex-
ture, features, and composition. This includes topography—mountains,
hills, valleys, craters, and other forms of nonuniform disturbance—and
chemical composition and materials properties, It is of vital interest to deter-
mine whether the materials composing the planet are minerals like those on
Earth or unique constituents, Physical measurements of surfaces—hard or
soft, sandy or dusty, lava-like or deposited in other ways—are needed, as are
measurements of other properties such as conductivity, temperature range,
and magnetic susceptibility. Some of these characteristics call for in situ
analysis, and a few require sample return to labcratories on Earth. Initially
this class covered the broad questions related to the search for life; it was not
untii hiology experiments like those carried years later by Viking that a
special biology class was added to the four basic classes.

When all proposals for experiments were fitted into this framework,
choosing balanced instrument payloads became easier. Looking back with
the assurance provided by time and experience, I wonder why the simple
process of defining major classes of experiments was so momentous; it does
not seem very profound today. Perhaps it is because at the time no one had
the interdisciplinary knowledge necessary to define the broad options of
first-time missions, I remember listening to the individual scientists lobbying
for their particular experiments, fearing that we might mistakenly succumb
to “squeaky wheel” pressures and overlook a prime question that no one had
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of the experiment proposers as encompassing, however, our confidence
grew, and the concept of using them to develop balanced payloads was not
challenged.

While working in industry on the design, development, and production
of flight hardware, I had become accustomed to a “projectized” organization
with strong, almost military, hierarchical leadership. I naturally supposed
that it would be necessary to organize the total NASA effort, including the
scientific component, along those lines if we were to successfully conduct
projects with such demanding hardware requirements, engineering interac-
tions, and strict deadlines. To my dismay, wiser heads than mine decided
that the scientists who participated in space missions should be allowed to re-
main in their laboratories and classrooms, retaining as much freedom and in-
dependence as possible. I had grave doubts that we could make successful
teams for the difficult missions unless the generally undisciplined scientists
could be brought together with the other project members under rigid con-
trols. This view was proven wrong, for the system worked and schedules
were met most of the time. Now [ realize that if my management concept had
been forced on academic investigators, it would have severely limited the
long-term dividends of space science, because it would have compromised
tlie “fresh-eyes” benefit of their participation.

The NASA Space Sciences Steering Committee was a particularly impor-
tant element in the total process. This committee was developed by Homer

for space science and applications programs. His alternate was the Chief
Scientist, who, by organizational assignment, was necessarily concerned
with the relationship between NASA and the scientific community, Other
members of the steering committee were space science program office direc-
tors and their deputies—responsible for physics and astronomy programs,
lunar and planetary programs, and bioscience programs. This body of eight
had review responsibility for all scientific payload recommendations, with
Newell as final selecting authority. :

Within the steering committee a system of subcommittees was estab-
lished, oriented along scientific discipline lines and chaired by NASA person-
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nel, with members chosen for their Specific scientific expertise. In the early
1960s seven of these subcommittees were appointed by Newell, covering the
reas of particles and fields, s,l,s physics, planetology, planetary at-
mospheres, biosciences, physics, and astronomy. Though the pyramid of
committee and subc@mm;ttees may appear rather complicated and un-
wieldy, the various bodies interacted well and functioned smoothly, thanks
primarily to the talented and dedicated professionals who served on them.
Whenever a major mission or series DE missions was being planned an
announcement of flight opportunities (called an AFO) was made to the scien-
tific community . This announcement outlined the nature of the mission, the
types of experiments of general interest, and gave, to the extent possible,
broad guidelines for proposed experiments. Proposals for specific ex-

periments came from all quarters and were categorized and submitted to a

W

subcommittee for review ., Sometimes as many as 60 or 70 experiments were
proposed for a mission that could accept Dnl 5 or 6. Subcommittee respon-
sibilities involved review to determine the scient ific importance of each ex-

periment, an assessment of its readiness to be i ntegrated into the spacecraft,
and an assessment of the competence of the investigative team. After sub-
committee consideration, proposed experiments were placed into one of four
ories and presented to the steering committee:

_ategory 1 consisted of high-priority scientific experiments that appeared

at
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ready to fly.

Category 2 consisted of high-priority scientific experiments that did not
seem well matched to the mission or that might depend on technical
developments not yet in hand.

Category 3 included promising experiments that might, perhaps with
concerted effort, be prepared in time for the mission.

Category 4 comprised unsuitab IE proposals that, for either scientific or
technical reasons, were deemed not appropriate for the mission.

This sorting process afforded a thmrough review, yet left final selection to
the management team responsible for making the mission as worthwhile as
possible. It afforded ample opportunity for inputs from all sources and, in
gener ral, withstood the fairness test quite well. There were a few cases in
which our selection process was criticized, but it was broadly accepted by the
SELEHUFIE and engineering communities as a reasonable approach.

Although a full-fledged member of the Space Sciences Steering Commit-
tee, I was in the minority as an engineer, along with Jesse Mitchell, Director
of Physics and Astronomy. It was always a serious matter to select a specific
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set of instruments on a scientific basis and to determine how the meager
U r, and physical space could best be allotted. This
called for close colla b oration between scientists and engineers in a manner
that t:’ied to account for all the variables, Though outnumbered six to two by
E] that final decisions for payload selection gave ample

engineering judgments Jesse and I frequently brought in-

Ll

ientists, I always
consideration to l:h
to the overall pro
One thing that dlu puzzle me during the early payload discussions with
scientists was an initial reluctance to fly camera equlpment Somehow pic-
tures were not thought of as scientific, not as informative, for example, as a
telemetered record of a varying voltage. A camera was not regarded a
scientific instrument at first, and to go after “’picture postcards” was seen by
an unscientific stunti
Th;s was a curious bias. Some of it may have been due to the fact that
of those hardworking scientists who were prepared for space science
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xpe iments had been accustomed to using only numerical data; thus, the
act that images repr sented a means of packaging data was not immediately
b vious. In addition, some resistance might have been rooted in a wariness

ward NASA and the motives of its administrators. Since NASA was a
gavernment agem‘:y dependent on popular and legislative support, some
scientists may have suspected that we wanted photographs primarily as Bar-
numesque pubhclty attractions.

Charles P. Sonett, my deputy at the time, recalls one space science sub-
committee meeting in 1962 involving more than a score of scientists gathered
to consider the instruments to be flown on a future lunar mission, perhaps
Surveyor. Most of the group, which included Nobel Prize winners, voted
against flying TV cameras. Cameras had been supported only by So nett (he
was chairman of the meeting), and by Gerard Kuiper, a celebrated

astronomer concerned with obtaining detailed images similar to those he was
accustomed to seeing with telescopes. Sonett recalls that he reported this
strongly biased view against flying cameras to me and I replied, “Fine, so let’s
Ely them.” I don’t remember our dialogue in detail, but we did fly cameras on
angers (and Surveyors and Lunar Orbiters as well), with broad agreement
among scientists later that. the cameras did much to enrich those spectacular
missions,

In time the anti-image prejudice dimmed. It did not disappear overnight,
but the startling effect of Mariner 4’s shadowy images of craters on Mars and
the torrent of images returned by the Surveyors did much to quiet the skep-
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tics. I knew the issue was passé during an early Surveyor mission when I
came upon Gene Shoemaker, a geologist of great foresight and conviction,
surrounded by inquisitive colleagues from other scientific disciplines in a
back room at JPL. They were prying from him interpretations of a newly ac-
quired sea of prints, almost like zealots seeking meaning from a disciple
reading the scriptures.

Nature imposed her own unappealable constraints on lunar and
planetary programs through the geometry of the orbits of the Moon and the
planets and their relationships to Earth and the Sun. Not the least annoying
of the variables Mother Nature controlled was the weather, often a troubling
factor at the time of launch and once even upon arrival at Mars. Mariner 9
had to orbit around Mars for quite a while waiting for a planetwide dust
storm to subside. Weather here on Earth was more often a problem; for ex-
ample, dense rainfall at Earth stations sometimes impaired the quality of
returned data,

This snarl of planning variables was particularly challenging for Mars
every 2 years. The fixed launch period scheduling problem caused the
greatest consternation to scientists preparing their experiments. The entire
schedule—planning, budgeting, development, and testing—had to be
worked out backwards and events had to be time-phased so that they were
completed when the launch period arrived. Launch opportunities typically
lasted only about 1 month; when two launches were planned, they had to be

necessitated either dual launch pads or an extremely rapid turnaround and
closely integrated use of launch facilities.

For NASA Headquarters managers a recurrent headache was the need to
synchronize mission planning with congressional budget cycles: a desirable
condition that seemed rarely to happen. Neither the actions of Congress nor
the movements of the planets could be made to accommodate the other, and
it was our task to do all the adapting that was needed.

As a practical matter, it was not reasonable to expect most scientific mis-
sion objectives to be accomplished with a single flight. Because of the
unreliability of launch vehicles and the unrevealed problems of new

be planned, since there was no way of knowing which would succeed and
which might fail. Scientists risked severe frustration by trying to perform ex-
periments on flights for which the launching rockets and spacecraft were
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lves largely e: perlmental Uﬁfortunatély fﬂultipurpase Elights Fm‘ ex-

Many debates were dEVDtEd to possible ways to plan programs that
might achieve flight objectives. Some thought it desirable to plan a series of
test flights solely to develop the vehicle and the spacecraft, and then add the

cientific payload Others argued that even test flights should reckon with
the possibility of total success. Another often-asked question was, shc:mld a
series of missions have ldentl,,l payloads so that those on failed missions
could be duplicated as soon as possible, or should they be vaned? The
choices could work hardship to the edge of cruelty on individual scientists,
for those whose experiments were not chosen to fly might have to wait for
ral launches, per haps 4to 6 years, beﬁ:re their mstmments t:cvuld be in-
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t a chance ':Ec:,s se of vehlc]e or spac:ecraft Fallures These were worst
cases, though. Looking back, ] am amazed that final results seem logically se-
quenced, as if we had had better knowledge of what to expect than we ac-

tually did.

oy row

If all went well and the spacecraft arrived at its target planet, the hour of
the scientist was at hand. Data wnuld come to Pasadena for sorting and for
preliminary calibration and computing. The data alone were not enough;

one alsﬁ needed to know the spatecraft lccatlcn and attltude and the tlITlES at
w1th1n theu' f:DﬁtrDl It was then mcumbent on sr:lentlflc 1nvest1gatcrs to
study, analyze, and interpret their results. Typically, the results would be
published in the leading journals of the disciplines concerned; frequently
NASA would prepare a special publication describing the mission and its
fESLl]ES sometimes a symposium would be held in which individual scientists
mpare data and defend their interpretations. After the long, tense
3 t had gone into planning and executing a mission, I was always
délighted to observe the cooperative and coordinated way in which highly
individualistic scientists contributed to the common store of human
knowledge.

It wasn't all roses, of course. The amount of time and work, the com
etitive environment, and the chanciness of mvestmg peak career years in an
ct
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unpredictable venture meant that some were inevitably disappointed. A few
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complained that the work of preparing proposals and then instruments and
the difficulties in meeting strict schedules and complicated integration pro-
cedures were so overwhelming that their time was better devoted to
laboratory work or other activities over which they had more control. And
so it may have been—for themi But for those who braved the difficulties,
waited for the opportunities, and sweated out risks of nonselection and mis-
sion problems to ultimately derive important new knowledge, it was a
thcrcugh]y worthwhile endeavor. Many scientists who worked hard on
these investigations, and some who burned themselves out trying, feel that

hey rece ’ved the g atest rewards Gf ap DFESSLDHE] lifetime for their efforts.

th

| development, there were many engineering a I

to plan and prepare. Even with our missile background, there were few
system test Fatlhtles that could simulate the space environment. Some
tion equipment useful for simulating aspects of the launch environment ex-
isted, but it was meager and limited in capability. Considering the high cost
of a mission and the infrequency of planetary launch opportunities, it was
important to check ev- -ything scrupulously while the spacecraft was still on
the ground. In the moment of truth at liftoff, everyone concerned with a mis-
sion was prey to "for-want-of-a-nail” anxiety.

In the beginning, facilities were perilously jury-rigged or patched up. In
1960 spat:ecraft were assembled and tested at JF‘L ina bulldmg Ieft over from
dDDf ht};,si;ﬁg a makeshift shake table and small vacuum chamber. Wlth in2
ontracts were let and construction was begun on better facilities, in-

years c ior
cluding a realistic thermal vacuum testing simulator, but the new gear was
not ready for use until five Rangers and two Mariners had been launched.
Doubling up in the use of these limited facilities and extrapolating conditions
well beyond known capabilities was a way of life until better facilities were
completed,

Scheduling the use of available missile

%]
T

uli ak launch pads and blockhouses was
~ontinuously bothersome. Usually long lead times were required for prepara-
tion at the site, and uncertainties regularly arose about delivery and
checkout of essential equipment. On top of these problems, uncertain
weather conditions and unforeseen difficulties were like l, to arise during in-

tervening launches. As a practical matter, long-range scheduling always had
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to be iterated in the shorter term because of difficulties and program delays.
Following an exact timetable was rare, and it was no less worrisome when
things seemed to be going well.

Factors of a different sort that had a gross effect on planning were the
availability of manpower and the status of furding. Manpower and dollars
were not only essential in and of themselves, but the rate at which they could
be applied influenced the development schedule and the scope of effort. Jug-
gling these factors was a major management challenge; to decide the best
ways to spend either resource involved tradeoffs that ultimately affected mis-
sion results.

In the early days of 1960-1962, when Ranger and Mariner were under
development, many engineering practices were outlined that later became
almost standard. For example, three nonflying Rangers were built to validate
the final model: a spacecraft mockup, a thermal control model, and a proof
test model. The first was used to confirm mechanical aspects of the
spacecraft, including fits and clearances, c-bling harnesses, and layout of
equipment. (Even gifted designers and engineers can benefit from insurance
against momentary spells of inexplicable oversight.) The thermal control
model was suspended in a small, early-model vacuum chamber and sub-
jected to the vacuum and simulated solar heating it would encounter in
space. The uncertainties were large in those days, and for Mariner 2,
engineers underestimated the heat encountered on the path to Venus, This
resulted in the spacecraft running a high fever at encounter and dying of it a
few days later. The proof test model, known as the PTM, was as similar to
the flight spacecraft as possible. It was subjected to vibration and other tests
somewhat above the actual predicied levels in order to provide suitable
margins against the unforeseen.

The process of building additional vehicles for test purposes evolved
through many variations as time went on. The practice had the additional
advantage of providing a spare spacecraft in case of trouble with the prime
article, and it gave us a duplicate to study on Earth if telemetry reported
puzzling misbehavior millions of miles away.

Considerable debate was devoted to questions of the best testing doc-
trine. One view was that testing should not be performed on hardware ac-
tually to be used in flight because the stresses of testing might wear things out
and would obviously affect equipment life. Another viewpoint was that
flight hardware should be designed with sufficient margins to withstand both
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the rigors of testing and he mission itself, for this would elirninate weak
links that could cause earl y tailure.

An issue that to this d y remaZns a matter of choice
strong opposing positions taken by JPL and Goddard e

nginee,s when they
were competing for planetary projects. The crux of thé debate Qente;e,d
around the fact that spacecraft were gcj ng to operate “hands off” in space.
Goddard test engineers believed the best way to wring out a spacecraf he
laboratory environment was to operate it thfough radio links, with no in-
strumentation connections, power, or other exter 1 onnections that m ght
cause or pre nt a Eallure JPL engineers, on the other hand, believ d that
they should try to exercise components individu all I d evaluate no nstands

here had to be synthesize
aluation of

ard condition hat rmght occur, This meant that t

. Ou

tt
inputs an dspéc al instrumentation connections to allow proper ev
subsystems or components.

One incident that occurred during the thick of competition for a Mars
project involved Bill Stroud, one of the most outspoken Goddard engineers.
He came to Headquarters one day predicting “doom and gloom” for JPL
because of their approach, and offered to prove his point and help teach

e properly. For emphasis, he had with him a pair of gold-
plated diagonal wire-cutting pliers, called “dykes” by technicians. According
to Bill, all we had to do was take the dykes to JPL when they were running a
systems test, cut the many wires and cables they were using to support their
simulations, and then we would find out that their spacecraft would not
work. The inference that JPL cheated on their systems tests, plus the "know-
it-all” impression his act created, went over like a lead balloon with JPL
engineers when they heard what Bill had done. I recall being more amused
than concerned, for both centers had proven their competence, and I was
sure that either appraach could be made tD wark Df course, this eplsode d |

I still do not Lc:m;»w Wthh phllnsaphy is be.;t, lf there is a best,

As is often the case with su h conflicts in judgment, tradeoffs were made
and compromises struck. In time, though, the balance moved toward testing
everything that flew, sub]ectmg it to as nearly complete a lifetime simulation

1s possible. This gave us confidence that the equipment was flight-ready, and

N

I believe the principle was borne out by the successes that followed.
A particular bedevilment of those times arose from the requirement to
sterilize everything that might land on the Moon o r planets. No one objected
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to the idea of avoiding seeding them with terrestrial microorganisms; the
problem arose from the fact that the specified protocols were complex, rigid,
and at war with the quest for reliability. A sure and first specified approach
was heat sterilization, but many components would not survive being baked
in a hot oven for long periods. A less obvious complication of sterilization
developed from the fact that it had to begin at the subassembly stage and be
maintained through final assembly and testing, thereby requiring that all
testing equipment and facilities be of clean-room quality, including handling
gear. In an environment where even the hoists are sterilized, and kept so,
work does not advance with the speed and precision one might want.

I always took the | osmon that a spacecraft should be bullt at the Eactor’y,

launch vehlcle, The field chex:kgut EaCllltlES were 1dent1c:al in many ways to
thé sys’tem test Eacilitiés at JPL; in some respécts they were more complex

parent duphcatmn between these Eacxlltles was not in fact reali they then
performed complementary tasks on the same entities for different purposes.
Checkout could indicate a need for replacement, and with the window inex-
orably approaching, return to the factory might be unthinkable.

The first spacecraft assembly and checkout building used for Rangers and
Mariners at the Cape was Fanger AE. It had been built in the 1950s for
Navaho missile preparations and had a low-bay area designed for a flying
vehicle resting on a tricycle gear. 1t was a non-air-conditioned, metal
building with small shop areas alongside the hanger portion and was un-
suited to the peculiar needs of spacecraft. Returning to the same facility that I
had been associated with almost 10 years before was a ghostly experience.
Engineers from JPL and the Cape quickly defined modifications, and I ch~
tained approval for a high-bay area addition with a 30-foot hook height that
wau]d allow thé space’craft to bé assembled aﬁd enshr’ouded vertical]y Also
room QQDdlL‘lDﬂS needed fDr sterlhzatmn controlg

When finished, it was one of the first clean facilities to be installed at thz
Cape, said to be cleaner by particulate count than most hospitals in the area.
This appraisal led to its being named by Kurt Debus, Director of the Ken-
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n==dy Space Center, "Hank Lev=y’s hospital.” Hank Levy was then, and still
is=, JPL’s principal rsident in c—harge at the Cape, a man whose fingerprints

ariyone else’s,

A significant anount of ade=ditional upgrading and modification went on,
iracluding changes othe spin-tes=st facility, remote for safety reasons, to allow
it=s use for fueling midcourse  correction motors and to support the final
et=hylene oxide g sterilizatie on process. A new, designed-from-scratch
ss—rstems test buildng was alsc> begun. While prelaunch checkout facilities
st-eadily became lessramshackEEle, it was 1964 before we could begin to treat
o=.ir interplanetary ravelers wisth the care they deserved.

At the same tim, two othes=r efforts of vital importance were being con-
d=uacted. First, therewas the estzablishment of a deep space network composed
o radio tracking tlemetry, and command stations at different points
a—ound the globe, acontrol ¢e=-nter from which it could be directed, and an
E==arth commupnications networkfk to tie it together.

The Deep Spacelnstruments-ation Facility (known universally as the DSIF)
w—as a vital link in thechain. OF bviously a good launch was not enough; mis-
si=on success depended on Booc=l data return and analysis. The geographical
peosition of the Eathstations, the communications frequencies to be used,
ttme ground handling rates, ane d the priorities among spacecraft aloft were
ve=ry real constraintsthat had t-=o be factored into mission planning. The fact
thm at two of the threetracking s& tations were on foreign soil, one of them sub-
jesct to the vagariesofan unstabxole government, also led to occasional cases of
hesartburn,

Second, there wa a flight —operations facility at JPL, later known as the
Spoace Flight Operitions Facijlitsty (SFOF), with quarters and equipment for
me_ission operations including bes>anks of computers for analyzing trajectories,
ac=quiring and analying teleme®try data, and generating commands to be sent
to= spacecraft. The SFOF necess=sarily had a very close relationship with the
D =SIF, and in fact they shared = .a common control center. In addition, there
wee=re launch operations facilitiemes at Cape Canaveral for preflight testing of
th. e systems for tricking and « downrange support, plus all the diagnostic
ecg uipment needed bensure thasat the launch phase was performed properly.

The man at JPLullimately r—esponsible for tracking, telemetry, and com-
mrainications was Fherhardt Res=chtin, a near-genius whose telecommunica-
ticons achievements kft his mar=k on space exploration. Rechtin had been a
st_adent of Bill Pickering in elec—trical engineering, graduating from CalTech

83

M



Q

ERIC

Aruitoxt provided by Eic:

FAR TRAVELERS

with a cum laude doctorate in 1946. During the time the tracking and data
acquisition network was taking form, Rechtin was a key figure, forceful and
enthusiastic, with a reputation for brilliant solutions to technical problems.
He had an uncommon knack for grasping the unanticipated implications of
large systems, foreseeing both problems and potentialities ahead of others.

Rechtin was joined in the network’s formative period by a number of
other good men, among them Walter Victor, Henry Rector, William Sam-
son, and Robertson Stevens; some of them are still making important con-
tributions to the field today. The team er.visioned three Earth stations
located so that one of the three would always have a spacecraft in view as the
globe turned. Thus, information could be received and commands sent
without interruption. The stations are about 120° apart in longitude, one in
the Mojave desert not far from JPL, one in South Africa (later replaced by a
facility in Spain), and one in Australia near Woomera. Each site has large
steerable antennas that can be pointed accurately in space and are designed
for maximum efficiency for receiving and transmitting signals. At the begin-
ning the preferred frequencies were from about 890 to 960 megahertz; signals
from this region in the radio frequency spectrum pass through Earth's
ionosphere without much reflection. Each station can transmit commands
and receive data, in addition to establishing one- and two-way Doppler links
for determining positions and trajectories cf remote spacecraft.

well-guarded entrance and a set of big diesel-electric generators down below.
In a large, dimly lit room with multiple wall displays, the controllers on duty
“worked” the distant spacecraft, while dancing numbers on the displays con-
tinually reported changing measurements. In adjoining rooms other
engineers were concerned with their specialized areas, such as trajectory
computation, data collection and reduction, and spacecraft engineering con-
ditions. To visitors it was a paradoxical place: everything progressed inex-
orably and yet nothing seemed to happen; distances were unnaturally
distorted, with Spain and Australia brought next door and an unimaginably
distant spacecraft giving its speed and course with extraordinary precision.
Even time was skewed: when the spacecraft reported an event, a visitor was
bemused to realize that its “now” had occurred before his “now”; even at the
speed of light, signals took several minutes to travel to and from distant
space.
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Ofcourse the effect on visito—rs was the least of the concerns of those who
designed the SFOF and obtained® and programmed the computers that made
it work, The man who deserves - the most credit for this is Marshall Johnson,
whocame to JPL in 1957 as 2 computer engineer. Doing today what he
managed to do some 20 years azgo would be almost impossible, thanks not
justto normal bureaucratic iner—tia but also to the encrustation of controls,
loops, and reviews that sprout li=ke rain-forest undergrowth. The computers
had!tobe procured and installed_Z ; their software had to be written, checked,
debugged, and specially adapteesd to the unique characteristics of the par-
ticular project; and then in a few— months it all had to be done differently for
another spacecraft on another m- ission. Marshall Johnson (and his staff) had
the kind of wonderful competenc—e that blossoms under tremendous pressure,

Transport of spacecraft har@&3ware on Earth from JPL or from a West
Coast factory to a Florida launcE=n site was not simple; one does not simply
nail 2350 million spacecraft in a  crate and drop it off at the express office.
Protedion from contamination and from shock called for a controlled-
atmosphere container traveling i =n a special air-suspension van on a route
precharted to avoid low bridges a_-nd similar problems. Even then, there were
the hizards of an occasional blow.rout, damage inflicted by irate snipers who
didn' ke “missiles,” and the possibility of collision on the crowded
freeways. It was something that =schedule-minded managers learned by do-
ing, worrying all the way.

The cost of disrupting humaresa lives for unmanned spaceflights were far
from negligible. There were quest=ions of how personnel should be assigned
to theassembly, checkout, and la=munch of almost-ready spacecraft and who
should concentrate on developing= the next one. The procedures continually
evolved, but usually a large tear— had to spend the last six or more weeks
beforelaunch at the Cape. Familiies were split up or partially moved, with
considerable hardship in either ca_ -se,

Preparations for launch might  begin with civilized 8-hour daytime duty
periods, but as time shortened, —working hours lengthened; there always
seemed some critical milestone to  be accomplished in the small hours of the
night. To visitors, the preparatiormas for launch seemed to go on in an infor-
mal but rather tense atmosphere—=. Foremen or supervisors were invisible
amon; their subordinates—rolling - up their sleeves, joining the workers, and
doingwhat needed to be done. Me=any loved the excitement of the effort and
were 50 caught up in it that they r—eglected their families; these were people
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who worked hard by preference and played hard for compensation. I always
felt remorse that the toll on personal lives was so severe, but | knew no one
who would have traded the experience of a successful space mission for any
other.



A National Goal | -

Soon after becoming president, John F. Kennedy showed interest in the

feriority of our launch vehicles seemed to condemn the United States to sec-
ond place. He encouraged NASA leaders to focus on programs that might
leapfrog serial developments and secure space preeminence for the country,
Several ideas were studied, but the specific task of outlining a program for
sending men to the Moon was assigned to a group of five NASA Head-
quarters members and two center representatives in early January 1961.
Chaired by George Low, the group (made up of Eldon Hall, Alfred Mayo, E.
O. Pearson, and myself from Headquarters, Maxime Faget from the Space
Task Group at Langley, and Herman Koelle of the von Braun group at Mar-
shall) reported after 4 weeks of concentrated study that a manned Moon
landing was possible and could be accomplished under specified ground rules

direct ascent mission using a large rocket booster that was to be called Nova.
The direct ascent concept called for a trajectory from Cape Canaveral to a
landing on *he Moon without either Earth or lunar orbit. The return from the
Moon was 1 > require a launch from the lunar surface directly to a reentry in-
to Earth’s atmosphere. ,
On the basis of the advice given him, Fresident Kennedy made his
famous speech proposing that the United States send men to the Moon and
return them safely to Earth within the decade. The simple language and con-
cise definition of a national goal was important and in itself a contribution to
the final success of the Apollo program. To the public it offered the promise
of a major space accomplishment in the foreseeable future, after a long string
represented a clear goal they could discuss with their constituents and among
themselves, if need be, when it came time to support it with funding com-
mitments. To NASA and to the industrial and academic communities, it pro-

97 8



FAR TRAVELERS

vided a focus on an activity chat was soon to dominate the total space effort.
Kennedy himself, as stated in a speech given at Rice University in September
1962, regarded it “...as among the most important decisions that will be
imade during my incumbency....” What an understatement!

Approval was not universal. To many who had begun to see the poten-
tial scientific rewards of space exploration and the practical uses of Earth or-
bit, the mandate for manned flight to the Moon was less attractive. An infor-
mal coalition of scientists decried the decision, arguing that far greater sums
of money would be required, with lesser returns, than if funding were chan-
neled into unmanned but exclusively practical and scientific missions.

Nor was some measure of disenchantment restricted to those who
foresaw personal disadvantage; even within NASA, an agency with much to
gain from the decisicn, there were elements that felt a manned lunar landing
was a dubious goal. The widely respected Deputy Administrator, Hugh
Dryden, had once noted in public testimony a parallel between suborbital
manned flights and “shooting a man out of a cannon.” T. Keith Glennanr, the
first Administrator of NASA and a man who had done much to organize and
shape the new agency, beating off predatory forays by the military and
establishing NASA’s vaunted policy of complete openness about plans and
results, was another with reservations about sending men to the Moon.

“It probably became apparent that I wasn't all that excited about man in
space,..” he told me in an interview 21 years later, “but it soon becar e ap-
parent that we had to have the man-in-space program. To me the law said
something—it said ‘for benefit of all mankind.’ I wasn’t sure what man in
space was going to do for all mankind very quickly.”

But the times were changing and the tide was running. Dr. Glennan, an
appointee of the previous administration, left NASA in January 1961. The
public (and to some degree Congress as well) clearly reflected attitudes that
were to prevail in subsequent decades: if the mission was manned, people
cared deeply, and if only instruments flew, interest was lessened and
somewhat remote. Even the most successful and rewarding planetary mis-
sions could never evoke the outpouring of fascinated concern elicited by
astronauts.

Although the decision had been made and the goal set, unresolved ques-
tions about mission design remained. In the early days, many people at
NASA (including the special task force I had served on) believed that direct
ascent was the best approach to manned lunar missions. A group led by
Wernher von Braun favored Earth-orbital rendezvous with launchings to the
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Moon from, and return to, an orbital platform. Under the direct approach
scheme using a very large rocket system, the spacecraft plus its landing and
launching rockets was to be launched directly from Earth to a landing on the
Moon, with a direct launch from the Moon directly to Earth atmosphere
reentry,

mission and continued until some time after a strongly worded letter was
sent to Headquarters by a Langley research engineer named John Houbolt.

orbit, descending to the lunar surface in a special vehicle, and returning to
rendezvous in lunar orbit before the trip home represented a more logical
plan. Though this type of mission appeared to be significantly more complex
than a direct approach and return flight, it required a good deal less rocket
energy, as it employed the effective concepts of staging to a maximum
degree. Critics saw the scheme as “scattering hardware all the way to and
from the Moon” but Houbolt's position was recognized as having a sound
technical basis, and the issues were examined in more searching detail. After
almost a year of analysis and debate, LOR (the acronym for lunar orbit
rendezvous) was officially adopted.

Much initial work went into the development of efficient launch vehicles.
Saturn launch vehicle hardware that could be built and tested in a stepwise
manner was defined, leading to ultimate integration into a very large launch
vehicle. Upper stages were visualized with some geometric relationships so
that injtial developments could be applied even though modifications were to
be expected in the final configuriiion. Multiple engines allowed flexibility in
design; we could combine as many as we needed for a particular stage. An
early decision to develop a hydrogen-oxygen engine for upper-stage applica-
tion was a significant technical choice.
seeds were sown for later difficulties in the development of Centaur. Early
work had been conducted under the auspices of the Air Force and ARPA (the
Advanced Research Projects Agency) on high specific impulse rockets using
hydrogen and oxyzen. The NASA decision to develop this technology made
it desirable for the work to be combined and assigned to Marshall Space
Flight Center. This proved to be both good and bad for Centaur: good
because it made sense to develop the hydrogen rockets for Centaur and
Saturn under one roof, and bad because the keener preoccupation of Mar-
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ond priority position. This later Fecame a severe handicap for NASA's lunar
and planetary programs. In reflecting on the attitude of von Braun and the
Marshall team, Dr. Glenian described the situation thus: “Saturn was a

shall personnel with Saturn meant that Centaur inevitably slipped into a sec-

Because of the Saturn-Centaur link, it may be well to review the status of
Saturn at the time of the decision to make manned landing a national goal.
Developments had been limited to Saturn C-1 and C-2 versions, capable of
putting a small manned laboratory into Earth orbit. First-stage engines were
to use existing technology, with liquid oxygen-jet propulsion fuel (a kind of
kerosene) engines having less specific impuise—roughly half that of the high-
performance hydrogen-oxygen engines planned for upper-stage develop-
ment, During the time a direct approach to the Moon was contemplated, the
huge new vehicle named Nova was aiso on the drawing board; it would
cluster the large F-1 and J-2 engines under development, and some held that it
might use large solid fuel rockets, then undevzloped. The Air Force had done
some preliminary work on large solid fuel rockets; though they were far
from ready to fly, it was contended that NASA already had its hands full
with liquid fuel engine development and that the Air Force should ccntinue
large solid fuel rocket development. When the decision was made to accept
Houbolt’s LOR mission concept, it was possible to dispense with the gigantic
Nova and all the additional complications its concurrent development would
have brought.

Along with these decisions came some very significant budget increases
for the lunar program managed by the Office of Space Science and Applica-
tions. Added funds were to strengthen unmanned exploration of the Moon,
using hard-landing Rangers and soft-landing Surveyors to collect basic lunar
information of wvalue for the design of the coming manned landing
spacecraft. Senior NASA officials considered this an essential preparatory
step and took this position with Congress. Unfortunately, people in the
Apollo program, dedicated to manned lunar landings, did not always agree,
for a variety of reasons.

First, some had little confidence that unmanned spacecraft were capable
of successful lunar missions. This attitude may have arisen in part from the
self-confidence of a group intensely concentrating on a difficult time-limited
goal, in part from a degree of pride not far from hubris, and in part from a
cynical assessment of the string of failures of Ranger, the leadoff unmanned
lunar effort. Some of the leading engineers on Apollo, including Max Faget
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(whom I had gotten to krniow during our special lunar study), took the posi-

manned results.

Since the manned and unmanned programs were managed separately,
with no common autherity except at the administrator level, these dif-
ferences in viewpoint were largely unnoticed. Those of us in Lunar and
Planetary Programs did coordinate closely with systems engineers employed
to support Apollo, mainly Bellcomm, Inc., experts from a division of
" American Telephone and Telegraph, who had been hired to conduct systems
studies and to develop guidelines znd tradeoffs for Apollo. In our meetings
with Bellcomm some moderate conflicts arose occasionally, but rarely to a
troubling degree.

Only once did the conflict detonate with a resounding report. The prob-
lem arose during a visit by Congressman Joseph Karth and others to the new-
ly founded Manned Spacecraft Center in Houston in 1962. The Con-

gressman, seated next to Max Faget at lunch, asked Max about Surveyor’s
importance io Apollo, in a context that implied that Surveyor had been
funded largely on the basis of its probable importance to Apollo Lunar
Module design. Fage:, never known for pulling his punches, flatly told Karth
they really were not depending on Surveyor. In fact, Max told him they had
plans of their own for obtaining the necessary data by orbital reconnaissance
with manned vehicles before committing to landing.

Decades later, after his retirement from NASA, Max described the inci-
dent in a reminiscing session we had in his Houston consulting office. Time
nad mellowed us both, so the story Max told about the incident did not seem
as exasperating as it had originally. “] made a terrible mistake with Mr.
Karth once,” he recalled. “They were down here shortly after we arrived.
Karth was, I realized afterwards, trying to justify some appropriations. We
had an all-day-tell-them-about-the-program thing. Karth asked me, ‘What
kind of a problem would it amount to if the Surveyor program failed?’ I said,
"That wouldn't be any bad problem. We can do it without those guys. We've
got a great big wide landing gear and we just can’t afford to be vulnerablz to
the loss of that program. We'd go ahead anyway.’

*1 tried to explain to him the things we had. Within our own shop we had
thoughts on what we'd do if we didn’t get any support from the unmanned
program. Actually, the unmanned program did several things. Ranger, of
course, gave us a close-up view, It gave us some idea of the fine-grain
roughness of the terrain, which was pretty important. And, of course,
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“iVey oo 2w landing, proved that Tommy Gold [a Cornell University
ds. 0N er who mad theorized that the Moon might have a surface of deep
dust into which landers would sink and be lost] was all wet. I don't think that
“nyboidy res!%y believed him. But we planned to make orbital flights if the
othiss #7grams didn’t come through—some very low orbits of the Moon.
We hae! swne penetrometers we were designing to drop from the spacecraft.
Ve could make our cwn survey of the Moon, make our own
et etrometers, and we were even talking about doing radar scans of the sur-
-« Inmany ways it would have been a nice program to carry. We had a
iunar survey module, a fairly large-diameter can that would replace the
Lupar Module to allow us to spend as much as a-week or so orbiting the
Moon. It would have been a good program, but it didn't happen.”

I reminded Max, “Well, I guess we heard about your conversation with
Mr. Karth—it caused me to do a lot of writing and explaining.”

“Oh, yes!” Max exclaimed, “Next morning Mr. Webb [NASA Ad-
ministrator] called Dr. Gilruth [Director of the Manned Spacecraft Center]
and gave him what for. Gilruth had to call me into his office. He was sym-
pathetic but he said, ‘I gotta tell you, Max, you really blew it.” He toid me
how exercised Webb was. Apparently Karth really gave Webb hell about it.”

The conversation made waves for a time at NASA Headquarters. Webb
promptly set the record straight about Surveyor's importance to Apollo and
told Gilruth to make sure his people were properly informed of NASA policy
in all external contacts thereafter. And so they were, to some degree. There
were no more casual statements of independence, although I am not sure at-
titudes changed much. Those in charge at the Manned Spacecraft Center
were still convinced that it was necessary to plan to obtain critically needed
information with manned missions. They no longer spoke openly of doubts
about Ranger and Surveyor, but they still held that their program could not
depend on activities over which they had no control.

Apollo requirements were indeed high in the minds of those of us in the
Lunar and Planetary Programs Office. We made every effort to ensure that
the scientific mission objectives considered the urgent need for data to aid in
the engineering design of Apollo. Obvious key questions concerned the
nature of the lunar surface and its load-bearing strength. The resolution of
the best Earth-based telescope photos at that time defined features the size of
a football field—far too large for a confidently designed landing gear.
Fesolution on the order of 2 or 3 feet was a must. Early Ranger missions, in
addition to providing TV coverage on approach that could give visual infor-

92



Q

ERIC

Aruitoxt provided by Eic:

A NATIONAL GOAL

mation, were also expected to eject a rocket-decelerated spacecraft contain-
ing a balsa-covered ball with a seismometer inside it. This was intended to
survive impact and capture details about the structure and seismic activity
on the Mecon. The impact itself would allow inferences about surface
strength,

Three Ranger flights of this type were planned, with the thought that at
least one of the three could be expected to succeed. This kind of landing on a
totally unknown surface was clearly risky, and some evolution on a trial-
and-error basis was foreseen. We did not foresee that the early launch
vehicles would not successfully deliver the Rangers to the Moon, and that
when they did, Ranger spacecraft carrying landers would not work. It was
not until July 29, 1964, that Ranger 7, the first fully successful flight in the
series, sent back the pictures that justified that misfortune-dogged spacecraft.

Long after President Kennedy had establisked a manned lunar landing as
a national goal, some measure of controversy lirgered, To a few of the un-
convinced, it was nc more than a stunt—like going over Niagara Falls in a
barrel or shooting gold bullion into space—certainly no basis for using tax
funds. Fortunately, these jaundiced views did not prevail. Many foresaw
that so broad and difficult an effort would inevitably create a great intellec-
tual advance, filling gaps in knowledge of everything from algebra to
zoology. Others saw it in terms of a national race with Russia, a competition
for worldwide prestige in an area in which national dominance could be at
stake. There were, however, those who argued that funds spent on Apollo
could have been better spent right here on Earth, for schools and hospitals,
dams and bridges. The Apollo missicns, while not contributing to human
welfare in the same way as a clinic or a highway, yielded significant ad-
vances in engineering methods and scientific knowledge. One of the
peculiarities of the support of research is that, while specific, immediate
benefit cannot be safely predicted, a multiplied social benefit almost always
accrues. Except to those who argue from glib antithesis, knowledge is rarely
evil; nor is ignorance a proper human goal,

Despite its critics, manned lunar landing was a steady and popular na-
tional goal. In a sense it exerted a unifying influence, almost the way an ac-
cepted war unifies the clamorous voices of peacetime, During the earlier part
of the space race it seemed evident that the Russians were leading; this may
have been a spur for us, in keeping with the observation that when you are
number 2 you try harder. On the other hand, the American success with
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dissolution, for high effort was no longer needed. Would it have been better
for the national goal to have been more difficult and open-ended, for exam-
ple, to explore the solar system and beyond? It does not seem likely that
future goals as neatly constrained and defined will ever occur, but if they
should, a greater degree of open-enidedness could be desirable.

As the first unmanned lunar missions began, we were forced to come to
grips with the thorny policy question c,!m:ermng the degree of openness with
which we would release the data acquired. From the beginning of NASA,
Glennan and Dryden had been advoc es of scientific openness, mindful of
the language of the Space Act calling for ”. . . the widest practicable and ap-
propriate dissemination of information . . . “ and “. . . for the benefit of all
mankind. ” There was reason to believ hat our new Administrator,
James E, Webb agreed significantly witt his predecessors. However, when

at last Ranger returned close-up photographs of the Moon and when
Surveyor and Lunar Orbiter began to retu,rn a torrent of detailed new data,
tie strong military background of some people prompted them to argue the
case for constraining the information. Luriar data might greatly aid the Rus-
sians, they argued, i'nd in a race one does not present one’s opponent with
any assistance. Ingenious compromisers prop&**ed intermediate positions of
ective release and delayed pubhcat n, but the basic open po S'tgon proved
st, and all Ranger photos were prDmpt y macdle available in atlases for
vorld’s observatories, libraries, and technical information centers. It
was, in retrospect, a wise decision, garnering respect and support worldwide
for NASA and the United States.

Studied with care by the specialists at JPL and at the Manned Spacecraft
Center, those first successful Ranger pictures in the summer of 1964 gave
comforting information on the size and distribution of craters and rocks.
They gave us confidence in the engineering model used for the design of
landing gear. Some debate was still possible on the bearing strength of the
surface, however, and it was only after Surveyor 1 soft-landed in 1966 that
anxieties on this aspect were entirely set to rest. From the viewpoint of some
onlookers, the confirming of assumptions about the Moon was less dramatic
than their overturning would have been, but this is, of course, not the way
engineers are trained to think.

As Surveyors continued to succeed—five of seven soft-landed on their
lunar targets—personnel at the Manned Spacecraft Center were pleasantly
surprised at the results. Among them was Max Faget, who had taken the
position that he could not count on these unmanned spacecraft when design-
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ing the manned lunar vehicles. After Surveyor 1 soft-landed in working
shape, Max called me at Headquarters to congratulate us and to say that he

Three years later, those of us who had been involved in Surveyor felt
special pleasure and a certain pride when Apollo 12 landed close to Surveyor
3, and its astronauts, Charles "Pete” Conrad, Jr., and Alan L. Bean, walked
over to the silent spacecraft, took pictures of it with the Lunar Module in the
Surveyor's importance to the Apollo program could not be denied.

Close-up photos taken by Ranger's cameras dispelled many uncertainties
about the size of boulders and craters. Lunar Orbiter missions were notable
landings. In addition to providing primary maps for all Apollo landing sites,
by-product orbiter images, particularly the oblique photographs, allowed
flight simulators to be developed that would help train astronauts to steer
through the awesome terrain they would see as they descended to the sur-
face. Lunar Orbiter also provided most of the knowledge we now have of the
side of the Moon that never faces Earth, Surveyors gently touched down at
five different sites (including the inside of a crater) to examine the strength,
physical characteristics, and chemical constituents of surface material. They
provided a wealth of information, later complemented by the soil and rock
samples brought back by astronauts, that contributed much to our basic
knowledge of the properties of the Moon.

The unmanned and manned lunar programs provided scientific data in a
mutually reinforcing manner, with only modest overlap. All told, 13 suc-
cessful unmanned and 6 manned spacecraft combined to produce most of
our current knowledge of the Moon, assembled in a logical fashion that has
withstood the test of time. Very few second guessers, if any, have shown
ways in which the national goal might have been more efficiently achieved.
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Ranger:
Murphy’s Law Spacecraft

If it is proper to feel sorry for spacecraft, Rangers deserved sympathy.
- Like the firstborn of pioneers, they had inexperienced and distracted parents
with great expectations, and a wholly unknown environment to cope with,
Worst of all, they had a perverse affinity for that malicious principle credited
to Murphy: if anything can possibly go wrong, it will.

When the first definition of a lunar program came about, the United
States was just beginning to organize the National Aeronautics and Space
Administration into the singularly competent organization it would become.
New people were being hired and sorted into teams, new managerial struc-
tures were being invented, and new standards of planning, quality control,
and operations were being developed. At the nucleus of the new agency were
groups of able engineers from three or four predecessor organizations who
could draw on prior experiences of a somewhat related nature, but no one
had ever done what NASA set out to accomplish. This time of ferment was
not limited to the new agency. Widely spread in both industry and in
academic communities were pockets of able, hard-driving people eager to
find reputation and reward in the newly accessible territory of space. The
military services were much a part of the scene, drawing activities from
ballistic missile programs. Born in this turbulent period in 1958 and 1959,
Ranger was still struggling for success 3 years later when its Mariner
derivative succeeded in visiting the planet Venus. _

The Ranger program was particularly bedeviled by the fact that its
launch vehicles were being developed and perfected concurrently. Earlier
Pioneers 1 to 4 (all lunar spacecraft that were launched into space but did not
reach the Moon) had flown on Thor/Able and Juno intermediate-range
ballistic missiles of very limited payload. Mission and payload design studies
conducted by JPL in 1958 influenced NASA’s decision to use an Atlas ICBM
(rather than a Titan), since the Atlas flight test phase had already started and
was well along. Unfortunately, an upper stage suitably matched to the Atlas
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for missions to theMoon and the plaraaets did not exist. The initial plan called
for JPL to developanew upper siage £ o be called Vega; combined with Atlas
it would be capableof launching Earti=h satellites and deep space payloads of
500 to 1000 pounds, Then, on Decemb=>er 11, 1959, NASA canceled Vega and
directed JPL to relggate to research s@fatus its work on a 6000-pound-thrust
Vega engine, A stdy group that inezcluded members from JPL led to the
establishment of the Atlas/Agena B wwehicle program as a replacement; the
integration of this new vehicle combinz_ation was placed under the direction of
the Marshall SpaceFlight Center,

The initial plantouse Vega had ac= impact on Ranger design, not simply
because of the chang from one vehiclese to another but also because Vega and
Ranger had been conceived as an intez=grated set. The Vega was to have had
six longerons—the fore and aft framingzs members—and the Ranger spacecraft
was designed witha matching hexag=zonal symmetry to ensure the iightest
carry-through strucure from the Jaunsach vehicle to the spacecraft.

When the AgenaBreplaced Vega a=:s the upper stage of the launch vehicle,
a considerable amont of work had . already been performed to maximize
payload weight andtorelieve liftoff tit=ne constraints. To effectively launch a
spacecraft to the Moon it was necxcessary to include a variable coast
phase—sometimes clled a “parking  orbit”—and the Agena B's existing
restart ability made this possible witBihout additional staging. The existing
guidance systems had sufficient precizision, provided the spacecraft could
make a midcourse mneuver for trajecxctory correction.

As specifications were finally estabI-lished, a standard USAF Atlas/Agena
B could, with minormodifications, camexrry a lunar spacecraft weighing 700 to
800 pounds. This vethicle was the only promising and, we thought,
reasonably develope capability at hacsnd. It was not ideal for interplanetary
missions; the stagingarrangement wasss unconventional, joining a 1V2-stage
vehicle with a restalsble second stage=. A three-stage launch vehicle would
have been more suiiible, but the time= and costs that would have been re-
quired for development were prohibitivsre. Despite being a combination of an
ICBM designed to deliver a 1500-poundE warhead on a 5500-nautical-mile tra-
jectory and an upperstage intended to - supply orbital velocities after launch
atop an intermediaterange Thor missileme, the Atlas/Agena was, by the stand-
ards of the time, a formidable booster __ _

The Atlas, developed in the mid-195=50s by General Dynamics, stood some
66 feet high, weighed130 tons fueled, - and had a sea level thrust of 370 000
pounds. The half stige consisted or tw-vo big Rocketdyne engines to be jet-
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tisoned 2 minutes after liftoff; thewe remaining first stage was a single large
Rocketdyne sushiner engine, suppelemented with vernier engines to fine tune
the velocity, Thebulk of the vehic—le was taken up by giant propellant tanks
containing liquid oxygen and RP—1, a kerosene-like fuel. So thin were the

ank walls that the erected Atlas wenvould crumple from its own weight if the.
tanks were not filled or pressurizecwd. The Agena, developed in the late 1950s
as part of an Ajrforce satellite projject and modified for NASA space mission
use, was powered by a Bell rockez= engine of 16 000 pounds thrust. Its pro-
pellants were two unsavory chemricals known as unsymmetrical dimethyl
hydrazine and inhibited red fuminmag nitric acid.

The transition of responsibilit—ies for launch vehicles from military to
space users began in the early daw—ys of NASA. High-level negotiations be-
tween NASA and Air Force officiamls initially focused on launch vehicle pro-
curement and lunch responsibil ®ities. The fact that all potential space
vehicles at the time were outgrowt’=hs of missiles meant that the military had
beeri ih f;c-mtral of these deveiapmézsnts The EDrmatiDn of NASA as a cwihan

mtegranan nf requlrernents and p&iu:urements The Axr Force lﬁltlally sau:l
regarding the Atlas/Agena, “Don’t "t worry about a thing, NASA, we'll put
you FOB on orbit," meaning that tsthey would accept total responsibility for
launch vehicle procurement, launci=h, and operation. This proposal was not
accepted, and metings continued = at all levels until agreements were signed
allowing NASA to have its own  contracts for vehicle modifications and
establishing NASA-controlled laumanch operations with military support.
There was, however, a truly diffics—ult transition period that lasted well into
the mid-1960s.

The Atlas/Agena B launch vel=hicle and associated facilities, including
launch-to-injection range support, were originally under the cognizance of
the NASA Marshall Space Flight » Center. This was an inherited responsi-
bility, however, and Marsiall procecured the vehicles through the Air Force
Space Systems Division (AFSSD). A FSSD administered the contracts and di-
rected the contractors so that Marst-=all “could obtain maximum benefit from
established Air Force procedures™ and so that interference between the -
NASA programs and- high-priorisZty military programs was minimized.
Lockheed Missilesand Space Compa=any supplied the Agena stage and was the
VEhIClE fystérﬁ contractor rEspaﬂ&;DEle Eor such areas as structural mtegratmn
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documentation. General Dynamics/Astronautics was the contractor for the
Atlas; both contractors had complete responsibility for their stages, with
some uncertain assignments of responsibility for their integration. Marshall
was supposed to integrate the two stages built by contractors, and JPL was to
be responsible for overall integration of the vehicle with the spacecraft.
The Marshall assignment was a tough one; there were coordination prob-
lems and problems related to the inherited contractor arrangements, and the
tasks were interwoven with Air Force activities. The Air Force actually had a
more complex organization than NASA, with interfaces Letween its Space
Systerﬂs Eivision and its contractors, and the Launch Dperations Division

progfam Eor perscmnel resources.

In August 1963, after work on the Centaur bogged down, responsibility
for the Atlas-based vehicles, both Agena and Centaur, was transferred to the
LEW]S Resean:h Center Lauﬁth operations at the Atlantic Missile Range
shall were reass;g,ﬁed to Ehe chddard Space thht Center laum‘:h operatmns
branckh.

On December 21, 1959, NASA Headquarters sent JPL a detailed guideline
letter outlining five lunar flights that emphasized obtaining information
about the Moon’s surface. The letter also requested that JPL “evaluate the

ossibility of useful data return from a survivable package

orporating . a lunar seismometer.” This letter was the formal basis for
what became the Ranger Program. Aside from the faint, ghostly Vega in-
fluences mentioned earlier, other influences shaped Ranger, some of them
more useful to later interplanetary flights than to the immediate lunar mis-
sion. The Ranger concept called for a basic spacecraft to carry a variety of
payloads, allowing development experience and costs to be amortized over
several missions. Three different types of Rangers were developed. Although
all were planned for launch on lunar trajectories, the first two were actually
interplanetary spacecraft intended to obtain scientific information at great
distances from Earth, with goals of developing the basic spacecraft
tEChDD]DglES and adaptmg to the new Atlas/Agena Iaum:h vehlcle
intended to make scxermfn: measurernents, mcludmg gammafray spec-
trometry, on the way to their destination, to take TV pictures on approach,
and to land survivable capsules containing seismometer payloads on the
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Moon. Though none succeeded, the attempt was brave and technically in-
teresting, paving the way for future successes.

The last four Rangers had the specific goal of returning close-up pictures
thousands of frames during the last 2 minutes before crashing on the Moon.
While somewhat less ambitious technologically than landing survivable
payloads, this block of Rangers produced three brilliant successes and
represented a maturity in planning that comes with experience.

It should be noted that the block concept used with Ranger was derived
from proven practices in the aircraft industry. Efficiency and reliability were
believed to be best served by maintaining a constant configuration for a
series or block of articles, only allowing new developments or modifications
into grouped changes to the “production line.”” Although it was hard to see

paid off, considering the total lineage of Ranger and Mariner hardware. In
spite of this production-based philosophy for manufacture, I always tried to
get the project team at JPL to regard each spacecraft as if it were the only one

several failures, that management position was questioned by our critics,
some sarcastically labeling Ranger a “shoot and hope” project. But as far as |
am concerned, 100 percent success was a basic aspect of NASA philosophy
from the outset.

While not all the concepts factored into Ranger design were essential for a
trip to the Moon, they made it a kind of forerunner of interplanetary craft. It
had become evident that opportunities fo: engineering development flight
tests would be very limited for this class of spacecraft because the costs
would be so high, yet mission criteria demanded sophisticated spacecraft
designs. Thus, there was little hope of reaching a high probability of success
for a single launch unless major parts of the spacecraft design remained the
same from flight to flight to permit development experience. All hardware
could not be new at every launch, in other words, and still provide a high
probability of success. This view, together with recognition that only a frac-
tion of total spacecraft weight could be decelerated by a retro rocket for a
larding on the Moon, led to the bus-and-passenger concept for the
Ranger/Mariner spacecraft that has been a hallmark of lunar and planetary
missions.

A Ranger approaching the Moon from the distance of Earth on a
minimum energy trajectory would normally impact at more than 4500 miles
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capsule equlpped anggr was to be m’lented to ahgn its capsule rocket axis
with the vertical descent velocity vector, and a marking radar was to call for
spinup, separation E rom the bus, and firing of the rm:ke:t After rocket burn-

ing to completion, the reduced approach velocity would allow a capsule to
fall to the surface GF the Moon at a survivable impact velocity. It was a novel
capsule system, weighing a total of 300 p-unds, made up of a small solid
rocket and a mini-spacecraft enshrouded in balsa wood.

After studies by three contractors, Aeronutronics, a division of Ford
Motor Company, had been chosen to design, build, test, and deliver three
Ehght art cles for a tc:tal oF %3. 6 ITll]IlOl"l In;‘:luded were a Epeclal solid pro-
fe | er thé tro at the proper instant, a :rushable c}uter shell
capable of withstanding impact on hard rock at up to 250 feet per second,
and a spherical metal instrument package floated inside in a Flmd to
distribute and dampen impact loads. The flotation feature in some w*yS
resembled the design of an egg, known to offer impact protection by reason
of the fluid inside; it also provided for automatic erection and orientation of
the package after landing. The instrument carried was a single-axis
seismometer; also included were signal-conditioning electro rn'c:s a transmit-
ter to report to Earth, and batteries to provide power for a 30-day lifetime on
the Moon. The crushable outside structure was developed after an extended
SE,,I of engineering tests of a variety of materials. As it turned out, the best
mpact absorbers were made of balsa wood, assembled around the capsule

with the end-gra about 4 inches thick oriented in a radial direction.
This sophistic d little spacecraft-within-a-spacecraft system was carried
toward the Moo th ree occasions. On the first try a launch vehicle failure

spoiled its chancés n the second and third trials troubles aboard the Ranger
bus brought it to naught.

For a time we had hopes of follow-up missions using the capsule concept
for landing other kinds of payloads on the Moon. One was a facsimile
camera that, after landing, would poke its head through the balsa shell for:
look around; it was a simple device with a nodding mirror that would do a
line scan oE the lunar landscape. The camera system and its capsule were
developed satisfactorily and tested on Earth, but the program was canceled
before this system got a chance to prove its worth.

Ranger bore the brunt of the difficult constraint imposed by sterilization.
Any spacecraft likely to land on the surface t:xf the Moon or a planet, by acci-
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dent or by intent, had to be free of Earth’s pervasive microbial population.
This scientifically imposed international requirement placed a tremendous
burden on Ranger engineering and development, and greatly multip lied

sts. Of course, it also tc:)cjk, its toll on the useful life and reliability of
terilized components and is believed to have had a seriously degrading effect
n early spacecraft performance.

As an aside, the stringent requirements for heat sterilization may have, in
the long run, resulted in the development of more reliable hardware, in much
the same way that insecticides cause insects to develop an evolutionary
resistance. But early Ranger spacecraft had to pay the price of meeting these
stringent requirements. While there never was any positive proof that
sterilization caused difficulties with electr onic gear in space, there were many
reasons to beiieve this was a factor in the high initial failure rates.

One incident from my earliest association with the Ranger project comes
to mind as an illustration of project “growing pains.” On first viewing the
prototype spacecraft, I noted that the superstructure supports for the omni
antenna were just four tubes attached to the bus and sloping upward to the
smaller diameter base of the cylindrically shaped omni. Having been train Ed
as an aeronautical engineer with heavy emphasis on iight-weight structural
design, I was immediately conscious of a difference between this stm\:ture
and trusses common in aircraft structures.

“Where are the diagerial members to react against torsion,” I asked. “Oh,
there won't be any torsion loads,” was the reply given. I knew well that
almost any combination Ec: ompressive and lateral loads would result in tor-
sion on a tapered structure, but being new and very conscious of the delicate
relationship that had been created by the NASA “takeover” of JPL, I merely
registered concern and went on to other matters,

In just a few weeks the vibration tests of the structure showed the need
for diagonal bracing, as the torsional deflections were very severe. Dlagonal
members were quickly added, and I learned of a situation I was to encounter
again many times. My assessment of the problem was that there were two
contributing factors: (1) There was so much high technology associated with

the conduct of a space mission that JPL project officials didn’t spend time

worrying about freshman-level design problems, (most young JPL engineers
were trained in electronics and may have had little regard for civil engineer-
ing courses like Statics), and (2) the academic management style then
cperating at JPL gave independent responsibilities to many i inexperienced

people who were expected to "\:<ction without supervision.

103

113:



FAR TRAVELERS

This was vastly different from the aircraft industry style of maragement I
was used to, where a Chief Engineer and a highly structured organization
made all key design decisions from the top down. Of course, after twelve
years in the industry environment I thought JPL would benefit greatly from
more discipline, and spent much effort during the years that followed trying
to make this happen. But, as already stated, evolutionary changes in the JPL
management style came slowly, and largely as a result of failures in early
projects,

During the prelaunch phase for Ranger 1, meetings at the Cape were ex-
tremely confusing, as AFSSD representatives, launch operations representa-
tives, Marshall ard JPL personnel joined on their first mission of this series.
In addition to the two principal launch vehicle contractors, Ceneral
Dynamics and Lockheed, there were several other contractors responsible
for guidance, tracking, and other services. Those early Ranger meetings were
difficul: scrimmages, part of the process of assembling, sorting out, and
breaking in a new team. By the time Mariner 2 was launched, many of the
pitfalls had been discovered, and the Mariner team had some insight into
what was necessary; however, four Ranger launches had borne the brunt of
the transitional jumblie.

One of the key people involved in early operations at the Cape was Har-
ris M. “Bud” Schurmeier. Bud was chief of the Systems Division at JPL,
which had three major project functions: (1) systems analysis, including
flight trajectory design, orbit determination, and the overall analyses re-
quired to establish midcourse and terminal maneuvers, (2) systems design
and integration for the basic layout of the spacecraft and the entire support-
ing elements, and (3) spacecraft assembly, systems test, prelaunch checkout,
launch, and flight operations. This single division contributed the “core
group” of engineers who were involved directly in all missions, and it waz
therefore part of Schurmeier's responsibility to oversee a host of activities at
the Cape that were essential to both Ranger and Mariner missions during the
early days.

Bud and I recall early prelaunch readiness meetings at Cape Canaveral
when a room full of people, including the various contractors, Air Force,
NASA, and JPL personnel, convened for status reports. These early meetings
were initiated without a disciplined agenda and with some uncertainty about
who was in charge; they were presumably to allow each group to report to
the others where they stood in their preparations for launch. Many of the
people did not know each other, and at first there was no clear understand-
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having a small problem. Upon digging into details, interactions with others
would usually surface, and the meeting would end with some people not
having to tell of problems, pending resolution of those :!. 1 come to
light,

The hope that someone else would become the “fall guy” and allow more
time to fix things would sometimes encourage bluffing, which only suc-
ceeded in hiding a difficulty if no one else knew of the problem. However,
since many interface situations existed, there were lots of ways to be found
out, Alert project managers got people "calibrated’” and were better able to
“sniff out” the true situations. A few of the participants were forced to
disclose their problems after all the initial reports around the
room—including theirs—had been favorable; it soon became obvious that it
was much less embarrassing to be completely forthright from the beginning.

In reviewing some of his early impressions of activities, Schurmeier
described his first project meeting at the Cape in this manner: “That was a
real eye opener in a sense. The thing that depressed me was that so many dif-
ferent groups and organizations were all involved in various ways. It
reminded me of a bunch of ants on a log floating downstream, each ant
thinking he was steering. With the bewildering array of people involved and
incomplete knowledge of all the facets of the operation there was a tendency
on the part of the project manager to say, ‘If everything is getting done and

he's in charge.” ” If things had really been getting done, this view would have
been acceptable, but results soon proved the hoped-for success to be a fan-

eventually led to his selection as Ranger Project Manager, when, after five
failures, it was decided that a strengthening of the project team and a change
of principal leadership was required.

ment of the first Ranger to the Cape. A multitude of things had to be done to
check out the spacecraft, the launch vehicle, and the launch facilities after
the spacecraft arrived. The first Ranger launch window was from July 26 to
August 2, with about a 45-minute window each day. In addition to schedul-
ing launches to match the lunar cycle, there was a frenzied environment of
launches about the time that required schedule coordination with range serv-
ices and other project offices. We thought everything was ready on July 26,
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only to find to our dismay that the Range Safety Officer, the “bad guy” who
was charged with blowing things up if the boosters went astray, did not have
the trajectory information he needed. This caused a 1-day delay, to be
followed by another delay the day after because an Atlas guidance system
malfunction came to light. A third day was lost when a guidance program er-
ror was found in the input to the Cape computer.

These delays before the first countdown got underway were just the
beginning. When the first count was within about 28 minutes of T-zero the
and it turned out that a short in primary power had been caused by the con-
traction of new power cables that had made contact with old conductors not
yet removed. Those lines could br clearly seen, perhaps only a few hundred
yards away from the blockhouse, when daylight came. Talk about frustra-
tions!

Countdowns 2, 3, and 4 were scrubbed because of Ranger spacecraft
checkout problems and another Atlas problem that surfaced. The final
spacecraft failure—an electrical malfunction that triggered multiple com-
mands from the CC&S—caused the spacecraft to be removed from the vehi-

thought” was only slightly reassuring at the time.

Ranger 1 was finally launched in August 1961, a test flight not aimed at
the Moon but intended to go to lunar distance and beyond. The Atlas/Agena
was for the first time trying an Earth-escape type of mission, but failed to put
the spacecraft on the highly elliptical trajectory being sought. Instead,
Ranger was injected into a low Earth orbit and reentered the atmosphere
after 7 days. Postflight analysis suggested that the problem was a switch cir-
cuit controlling propellant valves. Ranger seemed to have performed right,
though short viewing times and movements into and out of Earth's shadow
did not provide a meaningful test.

The next flight 3 months later had similar objectives and was a disgusting-
ly comparable failure, with orbit at an even lower altitude and reentry after a

launched with considerable confidence, targeted to hard-land a capsule on
the surface of the Moon. This time some booster circuitry that had behaved
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satisfactorily on the two previous flights failed, and the spacecraft was ac-
celerated to a much higher velocity than desired, causing it to reach the
Moon's orbit ahead of schedule and te miss the Mocn by more than 22 000
miles. This prevented a true test of the hard-landing system, but when an at-
tempt was made to exercige the landing system tlirough commands, wiring
problems were revealed that would have compromised the results even if the
launch had been successful.

Finally, the launch vehicle for Ranger 4 performed beautifully, and
launch computations revealed that the spacecraft would arrive at the Moon
with no further course correction. Elation at this news was short-lived;
engineering telemetry soon revealzd that the spacecraft’s central computer
and sequencer, the heart of its control system, had lost its clock and could
not perform the timing functions necessary for midcourse correction and ap-
proach maneuvers.

After all the earlier troubles, this mission looked somewhat better
because of predictions that the spacecraft would impact the Moon. The Rus-
sians had sent a pennant to the Moon 2 years earlier, and Nikita Khrushchev
had chided us publicly by quipping that their pennant had gc:ten lonesome
waiting for an American companion. Administrator James Webb, who was
in Los Angeles for a speaking engagement, was escorted to the Goldstone
tracking station by Bill Pickering and me to witness the tracking to impact.
This was a dubious honor; I would have enjoyed the trip more if we were to
see a successful landing, but Mr. Webb was very gracious about supporting
the team publicly in a press conference that followed.

We never will know the cause of the maliunction, but exiensive engineer-
ing redesigns were made to the CC&S that prevented such a problem from
recurring. Ranger 5, the last of the block of spacecraft intended to provide a
survivable landing on the Moon, was launched in October 1962, shortly
after Mariner 2 had begun its long trip to Venus. Ranger’s launch vehicle per-
formed well within the desired accuracy, placing the spacecraft on a flight
path that would come within 450 miles of the Moon, easily within the
capability of the course-correcting rocket onboard. But soon after the
spacecraft was oriented so that the Sun wouid illuminate the solar panels,
engineering telemetry reported a malfunction, probably in the switching cir-
cuitry for use of solar power.

After a few hours the batteries were depleted, and the spacecraft could
not respond to commands to fire the rocket that would have placed it on a
collision course with the Moon. By the time it reached the vicinity of the
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Moon, all systems aboard were dead except for a small beacon in the landing
capsule, poignantly reporting the position of the powerless craft as it sped
past its target.

The turmoil generated by this uninterrupted series of failures was, at the
least, considerable. In addition to blaming the launch vehicles for the prob-
lems they caused, there was considerable distress at JPL over problems with
integrating scientific instruments that had little to do with the Moon into
Rangers. At Headquarters we reluctantly agreed that trying to do too many
things simultaneously was distracting, and it was decided that future Rangers
would carry a payload of TV cameras that would concentrate on taking
high-resolution pictures before impact. Since the position of the crash site
would be controlled, and since the airless environment would not be con-
ducive to propagation of biota, the sterilization of electronic parts would be
relaxed. It was further decided that, even though it would delay the program
for a year, a comprehensive review and redesign would be performed, along
with a more intense testing program, all focused on maximizing the chances
of success on the next attempt. In addition to these policy changes, Bud
Schurmeier was asked to take charge as the new Project Manager.

Some 9 months later, just before Ranger 6 was to be shipped to the launch
site, a company working at Cape Canaveral on a missile guidance system en-
countered failures in a type of diode that was alsc used extensively in Ranger
circuits. The diodes, tiny units less than half an inch long, employed gold-
plated elements encapsulated in glass. It was discovered that infinitesimal
flakes of gold sometimes peeled off inside the capsules and floated around in
zero gravity into positions that short-circuited the diodes. The culprit flakes
were of microscopic size and generally made trouble only in zero gravity, but
the suspect diodes had to be replaced. It took 3 additional months to replace
and retest to make certain that the reworking had not inadvertently caused
new problems. )

In late January 1964, Ranger 6 and all its systems seemed ready. The
launch appeared highly successful, the midcourse maneuver was executed
precisely, and it was clear that the spacecraft would impact very close to its
selected target site on the Moon. We eagerly awaited camera turn-on and
warm-up, due some 15 minutes before impact. What we did not know in
those heart-stopping moments was that the cameras could not be turned on,
that during the first 2 minutes of launch the rocket had passed through
clouds, picking up a charge of static electricity that had arced through the
switch. Ranger 6 crashed close to its lunar target with its electronic eyes
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tightty shut. This failure was a bitter disappointment, the more so because
success had seemed so near.

The considerable achievements of the launch vehicle and the spacecraft
were almost totally eclipsed by the failure to return pictures, and Ranger
critics rose up in numbers to disclaim the value of the effort. Detailed in-
vestigations far beyond ordinary failure reviews were instituted by NASA
senior administrators and by congressional committees, and people working
hard to keep a number of NASA programs moving were called on to explain
all the problems from the beginning of Ranger to the present. It is a tribute to
the Ranger team that they were able to cope with their own analyses and
necessary rework while undergoing intensive management reviews and con-
gressional investigations. For a time there was a question about whether
Ranger would be terminated as a complete failure,

A now amusing incident occurred during a congressional review that was
symbolic of the times. Bud Schurmeier and I spent two days before a Con-
had been done, and other technical facts relevant to the Ranger 6 failure.
During a discussion of the camera turn-on circuit that had apparently failed,
I referred several times to the “common” switch that allowed the redundant
channel to be activated in case the primary failed. Mr. Karth interrupted me
to ask pointedly about our poor judgment that caused us to place a commoen,
spacecraft,

After a moment of stunned silence, I realized that he had been misled by
my use of the term common. The fact was, the switch was a high technology,
solid-state device that was affected by the thousands of volts produced by a
lightning discharge. It was typical Ranger irony that this necessary single ele-
ment in an otherwise redundant system had failed; this simple miscom-
munication with the congressman made me realize how desperate we had
become.

Any recounting of Ranger experiences would not be complete without
some mention of Bill Cunningham and his involvement through thick and
thin, from beginning to end. Bill, christened Newton William Cunningham,
had joined Ed Cortright and the three or four others involved in lunar and
planetary program activities at NASA Headquarters a few months before I
did. Although he was hired mainly because of his scientific training in
physics and meteorology, Bill developed managerial skills that helped bridge
many a chasm while dealing with the tough challenges of Ranger. When I
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Ranger Program Manager. We had been working side by side; from that time
on it was to be more like shoulder to shoulder.

Bill's dedication and loyalty were unmatched. Although I sometimes felt
he was too Earglvmg and informal in his dealings with JPL, I knew that he
provided qualities complementary to my more serious and sometimes tyran-
nical methods. On many occasions he was the “Indian scout” who restored
peace and helped assuage the bitterness of JPL persor.nel who felt oppressed.
When Bud Schurmeier became Ranger Project Manager, Bill worked closely
with him to restore project relationships with NASA. They were very com-
patible, both on and off the job, and made my life much easier than it had
been.

The three of us were together a lot during the 1960s, some of the time
with our backs to the wall defending our project against hardware failures,
against scientific critics, against adversary failure review boards, and
sometimes against political committees and administrative fault-finders. Qur
association in countless meetings, at the Cape during launches, on airplanes
and in airports, through the misery of six failures and finally the glow of suc-
cess that came with Rangers 7, 8, and 9 cemented our friendship forever. I
have often marveled at my good fortune in surviving the problems with
Ranger and remaining as program director. My vulnerability, as “coach” of a
losing team that was so much in the spotlight at the time, had made me con-
tinually aware of the debt I owed to colleagues like Bill and Bud and to my
supportive superiors, particularly Ed Cortright. I kept trying to do the things
I thought should be done, and by the grace of God, and with the help of
these gifted friends, things worked out.

Ranger 7 was the f-irst space:raft to return ilcse—up photagraphic:

was named to direct lunar and planetary programs in 1961, Bill was named

mvestlgatcfs as a candldate site fcr a manned landmgi it prc,w;ded the first
sound evidence to validate the landing gear designs developed for Surveyor
and Apollo. Ranger approached the Moon equipped with six TV cameras. A
command turned on the two wide-angle cameras for warmup 18 minutes
before impact, and four narrow-angle high-resolution cameras warmed up
15 minutes before impact. All cameras functioned perfectly, transmitting
4316 pifturés be;fcre Rsr’ng&f 7 t:rashed The Eifst piéture sh@wed an area th

98 by 163 fe;e[:. The fmal 1mages prc)wded a resaluhon at least a thausand
times better than the best pictures taken by Earth telescopes.
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Ranger 8, also targeted toward a potential Apollo landing site, and
Ranger 9, the last in the series and directed toward lunar highlands, were
equally productive missions. Quite suddenly engineers concerned with the
design of soft-landers yet to fly and scientists preoccupied with questions
about the surface geology of the Moon found themselves almost drowning in
a sea of new and superior images. Their varied reactions were perhaps
predictable: the engineers found comfort in their existing landing gear
designs, and the lunar scientists energetically demonstrated that the new data
confirmed their preconceived, often conflicting theories about the Moon's
origin.

The wisdom and confidence of those who decided to press on after six
failures was borne out by the successes of Rangers 7, 8, and 9 and by the con-
tributions they made to the lunar and planetary programs that followed. In
fact, after the dismal failures, the tide decisively turned. The last three
Rangers, followed by five of seven Surveyors (attempting vastly more
challenging missions) and all five Lunar Orbiters, went on to perforin their
prescribed missions, and more, with outstanding success. From the perspec-
tive of time we can see that those six Ranger failures were not without
reward; they taught us to organize and manage missions, to debug imperfect
launch vehicles, to decide on and execute midcourse maneuvers, and to
design, test, and launch spacecraft with a high probability of success,

Ranger also made incalculable contributions to what would shortly
become useful new technologies. The diminutive rocket capsule designed to
separate from Rangers 3, 4, and 5 and land on the Moon never got a chance,
but the technologies evolved during its development were not wasted.,

Although the project had a happy ending, Ranger sometimes reminded
me of the ancient folk tale of Scottish King Bruce, repeatedly defeated by his
enemies and on the verge of despair. While hiding in a barn, Bruce watched a
spider trying to swing from one rafter to another, to spin his web from broad
points of support. The spider tried and failed again and again; finally on the
seventh try it succeeded in achieving its goal. This so inspired Bruce that he
rallied his fugitive soldiers and at last won the victory that had so long
eluded him. So it was with Ranger: six sickening failures before fortune
smiled on the seventh attempt. For all its failures, Ranger paved the way for
future lunar and planetary successes.
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The Mariner si=acecraft family.
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Launch of Navaho mnisile in 1957, At the time, this 405 000 pound thrust rocket
booster was the most powerful in the world.

Mariner 2in the systems checkout facility in Hangar AE.
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Astonaut Charles Conrad, Jr,, exam=ines Surveyor 3 on the Moon. The Apollo 12
Lunr Modiele landed about 600 feet f*rom the unmanned spacecraft in the Ocean of
Storms, Surveyor's T\ canierg and o= her instrurents were returned to Earth by the
astronauts.
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Photos taken by Ranger 9 as the spacecraft approached the Moon prior to impact.
The white circle on each photo indicates the point of impact. (a) Altitude, 266 miles;
time to impact, 3 minutes and 2 seconds. (b) Altitude, 141 miles; time to impact, 1

28.5 miles.
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Surveyor drop test vehicle successfully lands on Earth.

The world’s first view of Earth from the distance of the Moon, taken by Lunar
Orbiter I during its sixteenth orbit.

118

128

ERIC

Aruitoxt provided by Eic:



&L

Q

ERIC

Aruitoxt provided by Eic:

First closeup photo of the crater Copernicus, onefthe most preominent features on the face of the Moon, This oblique
photo was taken by Lunar Orbiter's telephoto s from 28,4 masles above the lunar surface and 150 miles due south of the

center of the crater,
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Workmen are dwarfed in the massive reflector of the 210-foot Deep Space Network
antenna at the Goldstone facility. '
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This historic first closeup anﬁFs was = made by hand at [PLusthe picture was beirm—1g
radioed to Earth by Mariver 4, It was = composed of 40 000 nmbers (200 lings witsth
200 picture elements each) representire—2g different values of gy, from white (0) exto
black (63). The picture nunbers were = printed sequentially oastrip of paper tﬁ}:ge
and then cut into picturelites, The lin.=es of numbers were styled, side by side. to
board, arbitrary colors e assigned &0 sets of numbers, anleach number was ¢o.ol-

ored with erayons by Hand, ,
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First color photo from (R surface = of Mars, taken by the Viking 1 lander. The
horizon is about 1.8 mile= from the = camera. :

View of Jupiter taken by P™ioreer 10 Pgfrom over a million miles away. The Great Red
Spot and the shadow of t=aesatellite - Io can be seen.
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Satum as seen by Voyager 2 from 27 miladion miles away.

An astronaut in the manned maneuvering unit prepar——es to dock a satellite to be
returned to Earth inthe cargo bay of the space shuttle  Discovery.
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Essentials for Surveyor_

Looking back with the help o detai Ted program reports and 20 years of
additional experience, I view thegoals, objectives, and achievements of the
Surveyor program with a slesrerperspee—tive than when I was involved in its
planning. Reliving Surveyor chalnges =and results gives me a warm feeling,
for in retrospect, our team did notappr-eciate the engineering obstacles that
would be encountered and overome. Considering the scope of the total
Surveyor effort and the new techologi =s required, we were very fortunate
that five of the seven Surveyor spcecr=aft performed brilliantly.

Reports show that we did rxogniz—e spacecraft design challenges in a
general way. However, in some plnnire g documents the fact that Surveyor
was to be launched with a newlydeveE oped Atlas/Centaur launch vehicle
instead of an extensively tested ad prc»ven Atlas/Agena was merely men-
tioned in passing. Considering the prob=lems that changes in specified per-
formance for the new vehicle cauwd scie=ntists, whose experiments had to be
lem now seems strange. At the tine, the experience was almost as traumatic
as if we were selecting by lot and thowirag some passengers overboard at sea
to save the sinking ship. The relictioras in weight capacity of the Atlas/
Centaur caused compromising mod3fications throughout Surveyor's
development, making it abundarnlly clezex that, for all its promise of greater
performance, the new hydrogen-nygen technology barely arrived in time.

The transit portion of the Survyor me ission from launch to the Moon was
similar to the cruise mode for Ranger are«d Mariner; by 1964 there was some
confidence in our ability to perform tha'= phase. Nevertheless, the matter of
achieving a cruise mode with orientation o provide solar power and ensure a
midcourse correction maneuver-anotbaer rocket firing that required all
aspects of attitude orientation andits m.any complexities—was never to be
taken lightly. Not only had Surwyor £ © navigate through space between
Earth and the Moon, but the landing ore the Moon had to be made using a
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brand-new retro rocket, terminal radar systems, and modulated vernier
who had designed it. The frightening part was that no one could make ad-
justments or do the little things that are often required to make rocket
launches successful.

When 1 joined NASA Headquarters in 1960, Benjamin Milwitzky was
already there. Ben had been a long-time NACA researcher at Langley before
NASA was formed, specializing in structural dynamics and other
sophisticated engineering activities. He was noted for his sharp technical
skills and his meticulous attention to detail. He and I were assigned to work
together on lunar flight systems and became close associates throughout the
Ranger, Orbiter, and Surveyor programs. At the beginning of the Surveyor
formal definition phase, Ben was named Surveyor Program Manager.

Ben’s technical background in dynamics had included involvement in the
design and analysis of aircraft landing gear, an area of major importance in
developing a Surveyor that would land by dropping onto the unknown sur-
face of the Moon. In addition to the direct applicability of his background to
this and related engineering challenges, Ben had been well schooled in solv-
ing tough technical problems of any type. There were times when I felt his
“research” approach to solving problems was at odds with our development
dous benefits his talents, skills, and dedication brought to this undertaking.

The coordinated development of a Surveyor enginee-ing definition was
onz of Ben's first tasks. Working closely with JPL, Ben and the project office
established requirements for both mission and spacecraft that would be
specified for bidders hoping to develop and build the spacecraft hardware.
Because of JPL’s commitment to Ranger and Mariner programs, both largely
being built and tested in-house, we decided at the outset that Surveyor
needed the participation of a prime contractor. This was not looked on with
favor by most JPL officials; perhaps their laboratory background plus some
frustrating experiences with contractors providing missile hardware were the
reasons for their concern. Whatever the cause, they had reluctantly gone
along with the strong NASA Headquarters position that a contractor would
be used to develop, build, test, and support the Surveyor spacecraft.

After the project bogged down in midstream, the extent of Surveyor
planning was criticized by congressional subcommittees and others. But con-

sidering how the spacecraft came out I believe it remained remarkably close
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cec>t proposals were presented by prime aerospace contractors; the one of-
fereed by Hughes Aircraft was chosen. It was primarily the technical aspects
of = the Hughes proposal that resulted in its selection, for all of us, especially
MiTdwitzky and his JPL project counterparts, were technically oriented. Much
latee=r in the program we came to appreciate the importance of other factors,

as wwe learned several management lessons the hard way.

1t is difficult to put the necessary engineering tasks and technologies in
pre>per perspective, but the new and most significant challenge for Surveyor
wa==s the landing. The three major elements of the landing system were (1) a
higZh-performance solid rocket motor to provide the bulk of the velocity
red— uction on approach, (2) liquid propellant vernier engines capable not only
of wararying thrust but also of swivelling to allow attitude orientation, and (3)
the landing radar system, which sensed distances from vertical and lateral
mo%-tions with respect to the Moon. Because the allowable spacecraft weight
f.jr Cemaur was Dnly abcut 215(3 to 2500 pounds the retro reiket that

a l‘mghly E,ffic:ient rccket, the lande,d we;ght DF the spacecraft wauld c}nly be;
abo-=ut 650 pounds, barely enough to incorporate the power, environmental
con _trol, communications, and scientific instruments necessary to make the
Inis==sion useful.

" The solid propellant retro rocket designed by the Thiokol Chemical Cor-
pors=tion and later designated the TE-364 was chosen because, in concept, it
pmfﬁ@idéd high reliability and sirnplic:ity While sirnple in the Dperatinnal

erfomr are so small FDr the Survey@r retrag the case had to be as light as possi-
ble, or, to put it another way, the ratio of propellant weight to total weight
had  to be as large as possible. Efficient cylindrical cases had been made from
spire=al wound fiber glass, but for Surveyor the case was made spherical
beca=ause it is the most efficient shape for a pressure vessel. Fiber glass was not
sujt==able for the spherical shape, and steel was used.

‘BT he large expansion ratio nozzle was embedded as far as possible inside
the emcase to sharten the mcket and to save waght Thls mvcl\red some ex-
rm:li_et pfoduced the hlghESE perfcrmam:e ever fm- 5uch a large sohd n:n:ket It
was  designed to produce a vacuum thrust of 8000 to 10 000 pounds with pro-
pellamnt loading to suit the final spacecraft weight and landing requirements.
Its b =urn time was approximately 40 seconds, and it produced a sp cific im-

F

pulse== of about 275 to 286G seconds.
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The three small vernier engines were also specially developed for
Surveyor application by the Reaction Motors Division of Thiokol Chemical.
These engines used hypergolic liquid propellants with a fuel of monomethyl
hydrazine hydrate and an oxidizer of MONO-10 (90 percent N;O; and 10
percent NO). Each of the three throttleable thrust chambers could produce
between 30 and 104 pounds of thrust on command. One engine was swiv-
elled to provide roll contml to the spacecraft T‘hé development DE throt-
mamtam proper fuel oxldlzer ratlos and aEhlEVE reasc,:nable performam:e
with fixed-geometry thrust chamber and nozzle. Although the engines were
small, obtaining repeatable performance and accurate adjustment was a
significant engineering development.

To properly control the rocket systems, a radar altitude Doppler velocity
sensing (RADVS) system was developed by the Ryan Aeronautical Com-
pany. This included a so-called marking radar, which initiated the signal to
fire the main retro, and the closed-loop system, which provided signals for
the operation of the vernier engines during the soft-landing. At an altitude of
abaut 59 riﬂilés abave the Moan’s surFac:E a signal was generated by thé

am:l ’.7 ser_'ands later, at about 4’7 miles, gmt on tonk plat:e, E;acpellmg the
radar unit and initiating the 42-second main retro rocket burn, At the com-
pletion of this burn and after jettison of the empty rocket case, Surveyor was
close enough to the Moon to receive an excelient radar return from the sur-
face, Operating in a closed-loop mode, RADVS sensors provided signals that
were processed by the onboard computer and fed into the autopilot that con-
trolled the three vernier rocket engines for steering and decelerating the
spacecraft along a predetermined, optimum descent profile. Finally, at an
altitude of about 14 feet, the vernier engines were cut off, allowing Surveyor
to dmp gently to the surfaée GE the Moon touching dawn at a speed QF ap—
to reduﬂe the descent elor:lty, the raclar 51gnals alsn prtwlded the mforrna=
tion necessary to orient the spacecraft vertically and to diminish any sidewise
motion relative to the surface of the Moon which might have caused a
tipover on touchdown,
Sometimes we are given the impression that very large rockets like the
Saturn are more diffir:ult to design and build than small rocké't systems like

pom; thls is m::t necessanly true. Indeed, the vernier retrc: system Df
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Surveyor and its closed-loop guidance using surface-sensing radar involved
many technical facets that were more demanding than those required for
control systems on a large booster rocket. In addition to the sophisticated
technologies, the problem of weight constraints and size limitations pro-
duced additional challenges.

A further design concern for the Surveyor landing system that tended to
be forgotten after the successful landings was our uncertainty about the sur-
face of the Moon and its suitability for a landing. At the time Surveyor was
being designed, theories about the composition of the lunar surface varied
widely. The spectrum of opinions ranged from many feet of soft dust which
would not have supported normal landing gear to large boulders and craters
in such array that Surveyor could not have touched down without impaling
itself or overturning,

The engineering model of the lunar surface actually used for Surveyor
design was developed after study of all the theories and information
available. Fortunately, this model was prepared by engineers who were not
emotionally involved in the generation of scientific theories, and the
resulting landing system requirements were remarkably accurate, Even with
high praise for the generation of a realistic lunar surface model, however, 1
would be the last to say that Surveyor landings did not involve a certain
amount of good luck. Indeed, photos taken at every landing site showed
features within view of the cameras that could have caused catastrophic
results if a landing had been made a short distance from the actual point of
touchdown.

Without question, the approach and landing radar, the high-performance
retro rocket system, the attitude control system, and the variable-thrust
rockets required for landing involved extremely challenging engineering
tasks that took somewhat longer and were more costly than initially envi-
sioned. In retrospect, the actual development times and costs do not appear
excessive, but in the 1960s, when so little was known of the entire process,
estimates for the scope of the effort were far lower than they should “.ave
been.

One of the management decisions made in the development of .  ap-
proach and landing system for Surveyor was to conduct simulated lai..ng
experiments on the surface of Earth with a system as nearly complete as
possible. I advocated this plan, because I believed that we would seem
foolish if problems occurred during landing on the surface of the Moon that
might have been discovered during a simulated approach and landing.on the
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gravities of Earth and the Moon differ by a ratio of 6 to 1, the atmosphere on
Earth produces aerodynamic effects for a test descent that are not present on
the Moon, and rocket performance in the atmosphere is different from that
in a vacuum. It was thus necessary to introduce known compromises into the
engineering of the model for Earth landings. Two aspects of the drop tests
which proved to be extremely valuable were (1) the requirement for exercise
of every landing system component in concert and (2) the necessity for sub-
system team members to work out problems together through a realistic

In general, the plan involved simple logic: a number of tethered tests
would be performed, first using a large crane and later balloons, which
would allow performance testing of the radar and spacecraft controls above
the surface of Earth without the danger of a crash. The final test phase would
involve 1500-foot drops from a balloon in which the Surveyor landing article
would actually conduct its own descent phase, including landing on the sur-
face. Three consecutive successful landings were declared to be mandatory to
meet the goals of the test. The drop tests were conducted at White Sands,
New Mexico.

Early landing system tests were not successful. One of the mistakes made
initially and recognized later was that the hardware used for drop testing was
not of flight quality in every respect. This was frustrating and time consum-

have been present had the test landings been taken more seriously. After a
significant amount of difficulty, discipline was introduced through special
project-like assignments. People were told in no uncertain terms that they
were to conduct the test activity as if it were a real mission. Incentive awards
and other means of recognizing the importance of the tests were included in
the plan. The final results were good, culminating in the required number of
successful drops and providing as much proof as possible that the entire at-
titude control rocket radar landing system had been integrated well enough
to achieve landings on the Moon.

In October 1965, just a few months before the first successful Surveyor
landing in May 1966, a critical review of the Surveyor project was conducted
by a House Committee on Oversight. Their report expressed concerns in
closing paragraphs: '
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Surveyor has undergone a areat number of substantial changes. It can be ex-
pected of course that all complex research and development projects will undergo a
certain number of significant changes as the work proceeds, The committee
recognizes that such modifications are necessary to success and when executed in a

The above documentary history, however, indicates that the Surveyor project
has experienced an excessive number of extraordinary and fundamental modifica-
tions; the inevitable result of a poorly defined project,

While one cannot take issue with the generalities expressed in the document.

encouraged by the confidence evident in our early planning documents, were
perhaps inappropriate,

Seven years passed from project initiation to the final flight of the seventh
Surveyor. In 1964, at the midpoint in development, iechnical and manage-
ment problems were obvious. This was the year that the vernier engines con-
tractor encountered such severe technical difficulties that the JPL project of-
fice terminated the contract with Reaction Motors Division (RMD), and
sought an alternative source. This step was taken and the results presented to
us at Headquarters as a fait accompli after acceptable progress seemed
hopeless. Although upset by this precipitous action, we went along with the
initiation of a new development contract with Space Technology
Laboratories (STL) for replacement verniers. The gravity of the situation
caused me to become personally involved, and one of the first things I did
was visit both STL and RMD. It became obvious that we really were in a
bind: the RMD hardware was in short supply, test results had been spotty,
their manufacturing and test facilities were run down and poorly equipped (I
remember describing the place as a “bucket shop” to my associates), and STL
obviously needed time that we did not have to come up to speed.

As is often the case, howzver, the darkness was worst just before the
was true that a lot had happened without any indication of success for the
rocket engines. Cancellation of the contract distressed RMD management, of
course, and they were doggedly determined to carry the development efforts
a step further, Their significant progress in turning the situation around (us-
ing their own funds, I might add) plus their willingness to reenter contract

status on a negotiated basis were commendable. I believe RMD engineers
and management officials made a remarkable recovery because of a genuine
interest in the Surveyor project and because of a genuine concern for their
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company's integrity. In the terse language of the House Oversight Report:

In any case, the history of the vernier engine development is noteworthy for two
reasons. To begin with, a remarkable sequence of events took place in rapid order.
First, JPL ordered the RMD work to be terminated and STL was placed under con-
tract; then the laboratory reinstated the RMD contract and cancelled the STL con-
tract; all within a period of less than rour months, It seems fair to assume that this is
an expensive way to do business,

On the other hand, termination of the RMD contract seems to have had a
salutary effect. Evidently, technical and management problems were solved in
rather short order when the contractor realized what was at stake and that the

In the same year, the radar altimeter and Doppler velocity system under
development at Ryan Aeronautical was experiencing severe technical prob-
lems. This system was definitely pushing the state of the art—it had to pro-
vide triggering for the main retro from an altitude of 50 to 60 miles and then
provide the control signals for rocket orientation and thrust levels from ap-
proach to touchdown. All these functions had to culminate in a final sink

would have been using it to land under poor visibility conditions. It is in-
teresting to note that the techniques developed for Surveyor have not yet
been incorporated into everyday use by helicopters, even after 20 years.
Also in 1964, two of the initial drop tests—in which Surveyor test
vehicles suspended from a balloon 1500 feet above the surface of the desert
were dropped to Earth—failed. In the first case, an electrostatic discharge ap-
parently caused a failure in the release mechanism; the test vehicle was
dropped prematurely and crashed. Thus, the failure was determined to be
associated with the test environment only. In the second drop test in October
1964, five independent component failures were identified; some involved
the spacecraft, and some were associated with test equipment, These failures

prompted the effort to regroup and introduce discipline into the tests by

using flight-quality hardware and better procedures.

In the first half of 1964, a nightmare period for Surveyor, other frustra-
tions occurred. On January 30, Ranger é failed to operate after being
launched successfully, triggering the failure review essential to recovery
planning and initiation of engineering changes before the next Ranger flight.
In addition, a congressional oversight committee held hearings in April on
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the Ranger failures. Preparing for and participating in that 4-day “inquisi-
tion” took a lot of my time and the time of several key people at JPL.

Selection of a contractor for the Lunar Orbiter had been made in
December 1963, and we were inaugurating a new project organization at
Langley in addition to negotiating a contract with the Boeing Company, new
to the manufacture of lunar spacecraft. Because of congressional questions
about the selection of Boeing, I had several “response activities” to deal with
in addition to the contract preplanning and negotiations that were going on
from January through March toward a new incentive-type contract. During
that period it was necessary for me to travel to Seattle for conferences with
Boeing and Air Force representatives and also to meet at Langley, Lewis, and
JPL to encourage good field center management arrangements for the Lunar
Orbiter. In January 1964 the Mariner Mars ‘64 spacecraft design was frozen,
and NASA quarterly reviews were held in February and May as part of our
management discipline. The Mariners were to be shipped in the summer for
launch in November, and close coordination was required to ensure that test
results met preshipping requirements. Surveyor alone presented plenty of
problems, but I really had my hands full with failure reviews, contract dif-
ficulties, overruns, and the development of plans for additional projects.

Our own Headquarters project review of Surveyor 1 initiated in March
1964 produced a number of disturbing findings and recommendations. None
of these really surprised me, but the formal returns from this review added
more weight to our recommendations for action. Milwitzky, Cortwright and
I had been advocating for some time the strengthening of the Surveyor proj-
ect activities at JPL. Because of JPL’s diverse in-house project involvements,
we also felt that a deputy director or general manager who had more ex-
perience with contracting and related management matters was needed to
augment the director’s staff. Finally, after pressure was applied for several
months, the CalTech Board of Directors encouraged Bill Pickering to hire
retired Major General Alvin Luedecke as Deputy Director. Luedecke had
been manager of the Atomic Energy Commission for several years and was
planning to leave.

Luedecke’s arrival at JPL on August 1, 1964, was welcomed by those of us
at NASA Headquarters, and I immediately began to work with him on what
I termed “recovery planning” for Surveyor. By this time, the. success of
Ranger 7 had improved NASA-JPL relationships somewhat, and General
Luedecke rolled up his sleeves and addressed the Surveyor question as a ma-
jor effort. Among the first things that occurred was the upgrading of the
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project staff, beginning with the assignment of Robert J. Parks, then respon-
sible for JPL's planetary projects, as the Surveyor Project Manager. Eugene
Giberson, who had been the Surveyor manager, stepped down but remained
a valuable member of the Surveyor team. To his credit, he recovered from
the experience with knowledge and skills that were later applied in the suc-
cessful management of other major projects. Additional JPL staff members
were immediately assigned to the effort because Parks already had a number
of systems engineers and others under his aegis; with the decision to upgrade
the Surveyor team significantly, some 200 people were assigned in short
order.

It is interesting to note how good men rally to werthwhile causes in times
of need. Alvin R. Luedecke appeared at a very propitious moment in the
hlstofy DE the luﬂar and planetary programs As already mentmned he was
stronger dlSClpllﬂE in makmg orgamzatmn assgnfnents and dealmg thh con-
tractual matters at JPL was recognized. It would be easy for a casual observer
to assume that General Luedec:ke cOuld have made only a minor ﬁDﬁt[lbutlDﬁ

For one thmg, durlng 3 years at ]F‘L Luedecke’s many 16-hour days and
7-day weeks amounted to 6 or 7 years of effort on a normal work schedule.
He was on the job in the office much of the time, but he was never away
from the work, as it was his nature to spend as much time as necessary on his
tasks. After getting to know this impressive man personally, I learned that he
brought to JPL many years of experience in tackling tough jobs and wrestling
them to the ground.

A can-do attitude was evident from his early choice of a college cur-
riculum to his last appointment as an acting university president. When he
decided in 1928 to leave the ranch and attend college, he chose to study
chemical engineering, partly because he was told it was the toughest and
most challenging branch of engineering available at the time. Over the years
his jobs seemed to lead him into the newest and least-known regions of
technology because of the same drive,

An Army Air Corps pilot officer for many years, Luedecke became a
general during World War II. When the war ended, he was directly involved
in nuclear energy, the very newest technology at the time. His assignments
included the development of weapons, facilities, and ranges for testing, even-
tually leading to his selection as general manager of the Atomic Energy Com-
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mission. From what I have determined, trying to manage that large, highly
technical agency with its many critics, plus the problems of dealing with
secrecy and intrigue, would have been a difficult chore in its own right. But I
never understood how a general manager could survive in that environment
while also reporting to a number of commissioners who were political ap-
pointees from all walks of life. General Luedecke managed to do this suc-
cessfully for 6 years.

The change from nuclear energy to space was just the sort of chaliznge
Luedecke liked to tackle, and I believe his experience, determination, and
soft-spoken manner were just what JPL needed at the time. Of course his
coming was not welcomed by most of the staff because of uncertainties
about what might happen, but in time things settled down, as Luedecke's
personalized, get-involved methods soon rallied support of his leadership.

Luedecke time to become acquainted with activities and key personnel, and
precluded divisive game playing by disgruntled employees.

At NASA Headquarters ii was recognized that a major upgrading of the
Cortright personally undertook the preparation of a new incentive-type con-
tract, working directly with General Luedecke, Hughes officials, and
Surveyor contracts personnel. This was a very difficult task, partly because
of the sensitivity involved in determining the status of contract activities at
the time, Things were generally fouled up, and there were several loose ends
that could probably be attributed to inertia: a number of technical changes
had been made but never incorporated in the contract, and it was hard to tell
who was responsible for what. By late 1964 about 46 modifications and 80
change orders had been accumulated. Not until these had been negotiated
could the combination of NASA Headquarters, JPL, and Hughes’ top-level

finally hand-delivered to Hughes by General Luedecke on the day the first
launch occurred and was signed by Hughes officials just hours before liftoff.

Another essential person in the Surveyor success story was Robert Gar-
barini. Bob had been serving as Chief Engineer for the Office of Space
Science and Applications, and when Surveyor got into trouble, he pitched in
to help in the program reviews and technical recovery planning. His almost
full-time concentration on this freed me from many of the technical manage-
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ment matters I had been overseeing; his strengths and experience plus his
wonderful attitude in dealing with people were major factors in the turn-
about of Surveyor. Bob worked closely with Ben Milwitzky, who had long
provided technical strength in the program management area. The combina-
tion of Garbarini’s management capability and Milwitzky's thorough
technical knowledge of the spacecraft, people, and status of all the hardware
and tests provided a powertul cornbination for working with JPL and Hughes
after NASA and JPL management finally got together.

Although continuing to direct the Ranger, Lunar Orbiter, and Mariner
activities, I remained involved in the Suveyor program, issuing directives for
concerning the vernier engine contract. It is painfully clear now that the
Surveycr program was in deep trouble in early 1964. Fortunately, “all the
king’s men” rallied to the cause and were successful in putting it back
together again.

One of the serious incidents [ now recall with a smile was related to a rash
of human errors occurring in the Hughes Aircraft Company during this time,
Intense management attention was directed to the problems at regular
monthly meetings involving NASA Headquarters, JPL, and Hughes officials,
Bob Garbarini, Ben Milwitzky, and I from NASA Headquarters and General
Luedecke, Bob Parks, Gene Giberson, and Howard Haglund of JPL were
usually involved. Hughes officials included Pat Hyland, Allen Puckett, John
Richardson, Fred Adler, Bob Sears, and a newly named Hughes project
manager, Bob Roderick. At these meetings we reviewed all aspects of the
problems and assessed progress and plans so that immediate attention could
be given to recovering from our series of misfortunes. .

Mindful of morale and the value of incentives to encourage thoroughness
and good performance, we employed the “carrot and stick” management ap-
proach. The “carrot” took the form of incentive av.ards for meeting
schedules, maintaining costs, reducing the number of man-hours involved,
and so forth. As a “stick” to help reduce human error, I provided a means for
Hughes management to recognize those who had caused errors or made vis-
ible mistakes. The idea came to me from my Army days when, during target
practice, Gls in the pits beneath the targets used flags for signaling the results
to the firing line. The most widely recognized of these was a red flag, known
affectionately as “Maggie’s drawers,” which signified a miss of the entire
target. I had a large “Maggie’s drawers” flag made up, paid for it out of my

own pocket, and sent it to John Richardson, a vice president of Hughes, with
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a letter suggesting that when a major incident occurred during the test or
fabrication of a Surveyor the flag be flown from the company’s flagpole for
all to see. I also recommended that the group causing the incident be given a
sign in their work area of the plant to help others recognize them as having
“pulled the boo-boo” that merited the flag.

To my knowledge the flag never flew from the Hughes flagpole, but,
based on the grumbling we heard and the fact that the quality of the test ac-
tivities improved, I believe it served its purpose as a spur to avoiding human
error. After the project was complete and everyone was relaxed again, John
sent a nice tongue-in-cheek letter, thanking me for the help, and returning
the flag so that I might use it on another “worthy” project. Of course, after
the remarkable success of Surveyor, I would have been happy to accept it
had the flag been returned with a punch in the mouth.

After so much has been said about the development and management
aspects of Surveyor, it is time to recall the exciting events of the missions and

elaborate payloads including seismometers, X-ray diffractometers and spec-
trometers, drills, and a soil processor that was to receive material from a soil
mechanics surface sampler. Launch vehicle constraints reduced the payload
to only 63.5 pounds on the first mission, and the instruments were pared
down to a TV camera and some engineering measurements that made use of
the landing gear structure, temperature sensors useful for other purposes,
and the landing radar data interpreted for measuring reflectivity. By
judiciously instrumenting the spacecraft, it was possible to deduce lunar sur-

To disappointed scientists, this payload was unworthy; but compared
with the pioneer who had only his eyes, Surveyor was well equipped. In ad-
dition to data obtained from engineering instrumentation, the camera pro-
duced and recorded image information about lunar topography, the nature
of the surface, the general morphology and structure, the distribution of
craters and debris on a fine scale, and, from observations of the footpads, an
idea of the bearing strength. It also served as a photometer, giving for the
first time a correct phetometric function to compare with telescopic
observations,

Surveyor 1 was launched from Cape Kennedy May 30, 1966, on a direct-
ascent lunar trajectory. Approximately 16 hours after launch, a successful
midcourse correction maneuver was executed, moving the landing point
some 35 miles, to an area north of the crater Flamsteed in Oceanus Pro-
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cellarum. Because telemetry indicated that one of the two omnidirectional
antennas may not have fully deployed, a terminal maneuver was used that
assured communications during descent. The spacecraft properly executed
all commands, and the automatic closed-loop descent sequence occurred
normally. Data indicated that the touchdown velocity was approximately 10
feet per second.

Of course I was in the Space Flight Operations Facility at JPL for the land-
ing, along with other Headquarters associates and Congressman Joseph
Karth. Based on experience, we had no right to expect success on the first
mission, and I was prepared for the worst as telemetry reports came in. The
main retro rocket had fired. The radar had locked onto the surface, and the
verniers were thrusting. The spacecraft attitude was eteble and then came
the altitude callouts: 1000 feet . .. 500...50... . Touchdown, I
could hardly believe it, but then, before leng, the Elrst pu-:ele of a TV frame
showed the footpad on the surface.

Within a few hours we knew a lot about the Moon. The 596-pound craft
had rebounded slightly after touchdown, its footpads pushing the surface
material outward slightly. The evidence was clear that the Moori's surface
was strong enough to support Apollo, and the topography that had accepted
a Surveyor appeared hospitable for a manned spacecraft as well. Shaking

hande with COngreeer’nen Karth as we celebrated the success brought Eaehing

moment was sweeter then sweet.

The early success of Surveyor 1 was the stimulus needed to charge ahead.
By the time Surveyor 3 would be launched, a sampling scoop on an extensible
arm could be added to dig in the soil, test the hardness of the material, and see
how it behaved in a pile. This ability to manipulate the surface the way a per-
son might with his hand would add another dimension to exploring.

The formal name for the sampler scoop was Soil Mechanics Surface
Sampler (SMSS), and its conceptual originator was Professor Ronald Scott
of the California Institute of Technology. Floyd Roberson, a JPL engineer
who worked with Scott, was to be the operator of the arm and its scoop, and
it was his honor to command it to dig the first trench on the Moon. This was
done using the TV camera to see what was being achieved a step at a time.
The camera could not look directly at the surface, but at a rotating mirror.
Roberson had to learn to operate the arm with every movement reversed
because of the mirror; this he did by working with a laboratory model of the
arm in a sandbox.
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Surveyor surface sampler moverments

Surveyor 2 failed during midcourse maneuver when one vernier engine
did not ignite; Surveyor 3 landed in Oceanus Procellarum 390 miles from
Surveyor 1 with the soil sampler aboard. While Surveyor 1 had placed man’s
eyes on the Moon, Surveyor 3 added an arm and a hand to work the surface.
Its engines did not shut off before touchdown as planned; as a result it made
two “touch and go's” before coming to rest at an angle of 14° below the rim
of a small crater. Examining the footprints gave much insight about the
nature of the surface.

By manipulating the sampler, Roberson conducted eight bearing strength
tests, pressing its flat side against the surface. He did impact tests by drop-
ping it, and dug four trenches in the cohesive soil. However, the most ex-
citing use of the arm was to help examine a typical “object” lying nearby,
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The object looked like a small white rock, but until now there was no way to
be sure what the consistency of the object might be. After 90 minutes of
manuevering inch by inch, pausing for television verification of each step,
Roberson approached the object with the scoop jaw open. Careful not to
miss, thereby pushing the object away, he closed the jaw, enveloping the
sample and lifting it from the surface. Then came the test that could break an
Earth-made brick: the jaws were commanded to exert pressure of 100 pounds
per square inch on the sample. It did not break.

Hal Masursky, a scientist from the U'.S. Geological Survey, was ecstatic.
“If you can’t crumple it like a soft clod, dig it with your fingers, or break it
with a pressure or a whack, it must be a rock.” In spite of this strong feeling,
he cautiousiy described the sample as “highly consolidated material.”

For Surveyor 5, the climax of the mission was the first chemical analysis
of lunar material. It was done by an instrument 6 inches on a side, designed
by Anthony Turkevich of the University of Chicago. Lowered to the surface
by a cord, the alpha back-scatterer bombarded atoms in the soil with helium
nuclei (alpha particles), knocking out protons and scattering back alpha par-
ticles and protons to a detector. By the number and energy of the particles
scattered, Turkevich deduced the soil’'s composition. To the surprise of some
scientists, the three most abundant elements were oxygen, silicon, and
1m, in that order—the same order found in Earth’s crustal materials.

Surveyor 6, carrying the same type of payload as Surveyor 5, touched
down in another potential Apollo landing site, performed a confirming
analysis of the soil, took 30 000 pictures, and performed the first rocket
flight from the surface of the Moon when its vernier engines were reignited
and allowed to “fly” the spacecraft some 8 feet to a new location. After this
bold venture, we were ready for a real test. Besides, four potential Apollo
sites had been found suitable, and it was time for the scientists to call the
shots,

The site chosen for Surveyor 7 was in the rugged highlands among
ravines, gullies, and boulders just 18 miles from the rim of the bright crater
Tycho. After a look around at the “exciting” terrain, Turkevich’s instrument
was to be lowered to the surface, but it failed to drop. Roberson and his
remote arm were brought into play, and gently lifted it to the surface. After
one series of measurements, Roberson then dug a trench and moved the in-
strument to the freshly exposed soil at the bottom for another z2nalysis. Final-
ly, he lifted the instrument and placed it atop a rock. The sampler was also
used to shade the instrument from the hot Sun. In addition to helping its
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scientific colleague, the sampler picked up and pushed clods, hit and weighed
rocks, dug other trenches, and made more bearing tests. The way the men,
the camera, the arm, and the dry chemistry instrument worked as a team il-
lustrated the power of a partnership. This last mission put the frosting on a
scientific expedition to Earth's nearest neighbor and was a turning point in
automated spacecraft applications.

Surveyor was a once-in-a-lifetime experience. In addition to the wonder-
ful opportunity to land sophisticated spacecraft on the Moon, the trials and
tribulations during the effort promoted the maturing of such undertakings. It
might be presumptuous to say that Apollo engineers and officials were able
to proceed with greater confidence because of a prior successful automated
venture, but this may have been the case. I know for certain that the
Surveyor experience bonded a group of us Earthlings together in a way that
nothing but struggling and succeeding as a team can do.
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Lunar Orbiter was a less than imaginative name for one of NASA’s most
successful automated projects. After all the hoopla that followed the naming
of Ranger, I was somewhat dismayed that a generic label like Lunar Orbiter
was affixed to the lunar photographic mission. This was the name used by
Langley engineers who were defining the project, and although I registered
concern with Ed Cortright, who had been responsible for studies and agency
policies recommending logical evolutionary names, he decided that it would
be better to go along with the new project team. Names like Pioneer,
Mariner, Voyager, Surveyor, and even Ranger sounded to me like space ex-
ploring machines; Lunar Orbiter had all the romance of calling a favorite pet
“Fet.”

But even with its unexciting title, the Lunar Orbiter project became a
sweepiﬂg success, accomplishing all its primary goals and then some, with

only lTliler hitches to stir up éxc"itement Eor the prjEEE team. All five orhifers

Eallures and no rna]or spacecraft Fallures IhE Elrst three missions satlshed the

ing 51tes for manned Apgllo missions, The Emal two thhts were devoted
largely to broader scientific objectives; photographing the entire near side of
the Moon and completing coverage of the far side. The five orbiters together
photographed 99 percent of the Moon, including the side away from Earth

which had only been vaguely visualized by the Russian Luna 3.

As mentioned earlier, the Surveyor program was originally definéd and
initiated to include both an orbiter and a lander. A common set of basic
hardware was to provide Surveyor landing spacecraft, which would obtain
lunar data from the surface of the Moon, and Surveyor orbiters, which
would map the Moon and provide overall coverage from orbit. The orbiters
were to use the same basic airframe components as the landers but with the
landing gear removed and different retro motors designed for placing the
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plementary spacecraft would have been different to address the different ob-
jectives of orbiting and landing missions. The two types of Surveyor were to
site” landing data, thereby greatly increasing our total knowledge of the
Moeon through the synergistic benefits of broad and close-up coverage.
biter from the outset, initial design emphasis was given to the landing craft; it
was reasoned that the orbiting requirements could almost be considered an
extension of the cruisc mode. JPL’s involvement in getting the lander vehicle
defined and designed, plus their burden with the Ranger and Mariner proj-
ects, made it difficult for them to assign people to work on a Surveyor or-
biter. When the definition of the orbiter did not materialize, though both the
Surveyor lander and the Surveyor orbiter had been approved by NASA and
authorized by Congress, it was evident that something else had to be done if
we were to get the combination of orbital and surface information that was
needed to support the Apollo mission.

During a senior council meeting of the Office of Space Sciences and Ap-
plications in January 1963, I asked Floyd L. Thompson, Director of the

T @ Detailed iocal survay
Surveyor Orbiter and Lander team
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Thompson agreed to explore such a possibility; thus began an activity that
led to the Lunar Orbiter project.

It was clear that many things needed in the study of the Moon were of-
fered by orbiting reconnaissance. First, planning for Apollo missions had by
this time narrowed possible landing sites to a zone on the near face of the
Moon bordered by +20° latitude and +45° longitude. Detailed surveys of
the area would obviously be important to final selection of landing sites, and
high-resolution photography would, of course, provide the maps needed for
navigatien and final touchdown.

A spacecraft orbiting the Moon would also have obvious scientific poten-
tial for photographing the back side, something that had never been done
with Earth-based telescopes, because the same hemisphere of the Moon
always faces Earth. A great deal of conjecture existed about the back side and
the nature of its surface, in spite of the fact that the Russians had obtained
some low-resolution photos. In addition to extremely significant scientific in-
formation, an orbiting spacecraft could also provide a new perspective on
the Moon as a planetary body. This, in conjunction with Ranger and
Surveyor data, would add greatly to our knowledge of Earth’s neighbor and
would allow the formation of specific questions of major interest for manned
lunar missions,

After Langley’s participation was approved, steps were taken to develop
a project with this fresh team. By the time the Lunar Orbiter project was
formed, some 2 years of instructive experience with Rangers, Mariners, and
Surveyors at JPL had taught us a lot about the management practices needed
for major projects. After initial difficulties, NASA Headquarters had
evolved a system of working with field centers that was spelled out in a
management instruction first published in 1961 and revised in March 1963.
As I was part of the team developing this policy and implementing it at JPL,
the policies and procedures embodied in NASA Management Instruction
(NMI) 4-1-1 were fresh in my mind during the period when we were
negotiating with Langley on the Lunar Orbiter project.

The document was relatively straightforward in establishing the hier-
archy of responsibilities for NASA Headquarters and for field centers en-
gaged in project activities. In general, it summarized Headquarters’ four
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basic responsibilities: (1) establishing objectives, (2) scheduling the
milestones (considering technical, fiscal, manpower, and other
requirernénts) (3) budgeting and Dbtaiﬁing the r;quired Eiﬁamzlal resources,

field.

Field centers were assigned project management responsibilities, with
project managers having principal authority for implementing the work. In
addition, definitions were given for assignments of system managers who
would report to the project manager and be responsible for each major
system such as the spacecraft, the launch vehicle, the tracking and data ac-
quisition system, and spaceflight operations. Although the concept of mak-
ing vertical and horizontal assignments among centers was initially quite
r’:ontroversial it was not long beFOrE Ehe Qrganiza'ticm of pmjects and defm1=

cepEEd, It was slgmﬁcant l:hat such a clear Erameworlc exlsted fDI negotiations
between our Headquarters office and Langley at the beginning of this proj-
ect; it was easy to reach agreement on organizational matters and to get on
with the job. It had not been possible to do this readily during the evolution
of project management activities at JPL, when many different patterns of
operation were proposed.

The man assigned direct responsibility for managing the new Lunar Or-
biter program at Headquarters was Lee R. Scherer, a very capable naval of-
ficer who had been assigned to NASA for a 1-year tour of duty. He was an
honor graduate of the Naval Academy and had served as an AED, Navy
code for aeronautical engineering duty. His assignment was intended to pro-
vide er perience in space activities that would help him be of value to the
Navy. About the time his tour with NASA was to end, the Navy role in
space was curtailed by the Secretary of Defense. When faced with a prob-
ability of continuing his Navy career without much hope for involvement in
space, he opted to retire and join the Lunar and Planetary Program Office.
This was a timely decision for NASA, as he did an excellent job and
smoothly guided the many activities of the Lunar Orbiter.

Lee was a very outgoing person, at home with officials, scientists,
engineers, and laypersons. His skill in coordinating interface matters be-
tween H’ ’dquartérg Langley, Léwis ]PI_. and the many c:ontractors was a
seem to bECDmE too technically mvolvei

He came to work one day in a bright blue and gray plaid sport jacket that
I thought was good looking, but admittedly it was not quite in keeping with
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the dress usually worn by Headquarters officials. He received a lot of ribbing
because of this “race track” jacket, but when he wore it at the Cape during
the first launch operation and then at JPL during the entire mission opera-
tion, it became the project’s good luck symbol for success,

Although the already proven Atlas/Agena vehicle was to be used for the
Lunar Orbiter, a new and somewhat worrisome aspect of launch vehicle in-

ing, integrating, and launching vehicles had just been expanded to include
overall responsibility for the Atlas/Agena, and a new team had been as-

relationship somewhat sensitive, especially since both project groups were
newly assigned and anxious to prove their mettle. Questions arose about in-
terface matters, such as who should design and procure the interconnect
hardware between the Agena and the spacecraft, or who should be responsi-
ble for the shroud that protected the spacecraft but also attached to and
separated from the vehicle. Lee and I found ourselves in the role of
volatile situations involving the two organizations, all vehicle interface and
development matters worked out well. For once, all the launches were
successful.

Beginning from scratch with a new project, Floyd Thompson chose Clif-
ford Nelson as Project Manager and assigned a few outstanding engineers to
work with him in the development of plans. Cliff had recently managed a
smaller project called Project Firr .2 olving a rocket-launched reentry probe
at Wallops. Because at the time ] ""_. Orbiter was the only major space proj-
ect at Langley, Thompson and his deputy, Charles J. Donlan, maintained
close cognizance over activities and imparted a considerable amount of ex-
perience and wisdom to the process. Assignments were made to old-timers
like Israel Taback, Ed Brummer, and Bill Boyer and io newer faces like Cal
Broome and Tom Young. All five did great jobs on L inar Orbiter and were
destined to become giants in the Viking project. From my Headquarters
point of view, dealing with this new team that had = very cooperative
outlook was a real pleasure—quite a different experience from the struggles
during the start-up of the Ranger project.

In addition to the new NASA team, a group from the Boeing Company
that was new to NASA became the contractor to develop Lunar Orbiter
spacecraft. The Boeing group had become “available” to prepare the orbiter
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left an almost intact nucleus of first-rate engineers to work on Lun=ar Orbiter,
providing the talent needed to establish a complete team almost i =nmediate-
ly. Boeing won the competition with a concept somewhat different= from that
employed by most proposers, offering a three-axis stabilized space=craft with
more capability than [ had initially envisioned as necessary for the= task. All
in all, the combination of factors existing at Langley andat Boeing <Juring the
establishment of the project was unique and undoubtedly contrib =ated to its
success,

The timing of project initiation was also significant, The need & or Apollo
planning information was considered somewhat critical, and the re=collection

Surveyor led to a decision by the Office of Space Sciences and Ap=plications
that the orbiter mission would focus on a single purpose, namely,
photography of the Moon. Because this objective involved detail ed design
tradeoffs between the camera system and the spacecraft, and be-cause the
scientific returns were to be used largely for Apollo mission suppor—t, camera
systems design and photographic mission planning were defire €d to be
“engineering” activities, with "support” to be provided by the scier. +ific com-
munity, rather than the other way around. This focused decisio=1-making
responsibilities for the scientific payload equipment within the proje=ct office,
facilitating payload-spacecraft integration to a greater degree than Jad been
experienced with other missions.

Another ground rule adopted by the project office was that pro~ren hard-
ware from any source would be integrated into the orbiter if possible.
Langley and Boeing engineers immediately reviewed all informaticsn on ex-
isting systemns that might be applicable to a Lunar Crbiter mission, &ncluding
techniques for attitude stabilization and control, midcourse correc£ion, and
maintaining the housekeeping functions of power, commurmications,
temperature control, and the like. Even the camera system configurae tion that
was chosen had been used on Earth-orbital flights, It wasin fact a d-erivative
of a camera developed for military reconnaissance that had been superseded
by equipment with greater capability, but also havingsuch a high military
classification that Department of Defense personnel did not wish to see it
used in NASA’s open society. This use of proven technologies are «l equip-
ment allowed Langlzy and Boeing to place emphasis on new devel <opments
required specifically for this mission.
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The matter of photographing the Moon was challenging, partly because
of the unusual photometric pproperties of the lunar surface. From Earth-based
observations it was known that the reflective properties of the Moon are
quite different fromthose of Earth:; this and the fact that the Moon has no at-
mosphere for light scattering means that objects within shadows are invisi-
ble. From a study of these lumar characteristics, it was determined that much
of the photographyshould I>e obtained during morning Sun at angles of 15°
to 40° above the local horizon. This would produce a reasonable balance of
shadows so that topographical features would stand out.

Since the region of the NMoon near the equator was of prime interest to
Apollo planning, it was targeted for initial missions to ensure that all the
necessary photos would be successfully obtained with only five spacecraft.
The first requirement for proper lighting conditions—the angle of the Sun
with respect to theregion being photographed—was satisfied by launching at
a time when arrivalat the MLoon would find the Sun’s morning rays making
the proper angle, The Lunar Orbiter’s trip time to the Moon was 90 hours,
because the flight was planmed as a near “minimum-energy” trajectory to
reduce the amount of retropropulsion required for establishing orbit. Of
course, the lightingchanged as the phase of the Moon changed, so any given
mission had to be scheduled to allow the photographic sequence to progress
Once lunar orbit was established, its geometry would permit the orbiter to
maintain an essentially fixe«d orientation in inertial space relative to the
Moon, so that waiting in orlzit would allow the rotation of the Moon on its
axis to bring the targets of iraterest under the low point of the spacecraft or-
bit. Refinements inthe orbit were possible by additional burns of the retro
rocket, bul because of the risk involved they were kept to a minimum.

When the targets were fa~rorably located under the orbit, the spacecraft
was reoriented fromits solarr power attitude to look downward and take a
series of photographs. If cov-erage greater than that achievable on a single
pass was required, blocks of coverage were built up by overlapping
photography on sucessive orbits. The overlaps were defined in advance,
depending on the cameras used, and, in addition, stereoscopic coverage was
provided by the wide-angle, 80-millimeter lens system.

After most of the mappirig photographs were taken in direct support of
the Apollo requirements, & number of available periods resulted in
photographs of greatscientific and general interest, including oblique views
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to APQHQ. The E,l:st three Lunar C)rblte,r missions  were successful in tham-
ing all the necessary Apollo site coverage, with sesome verification of earlier
data and a complete series of maps for the region  of interest. On missions 4
and 5, higher orbital inclinations were ordered,  and maximum scientific
coverage was provided from these two spacecraft. - Because of the launch suc-
cesses and operational successes of the spacecraft_ , Lunar Orbiters returned
scinntific data that we hidnot dared to anticipate at = the outset of the program.

The spacecraft was a three-axis stabilized vek—icle, weigbing about 850
pounds at Jaunch by theAtlas/Agena. Electrical po=wer was provided by four
solar panels, with batteries for a limited electric==al load during periods of
sunset or when the spaceraft was oriented for pho=tography. Two antennas,
one a high-gain directional and one cmnidirection = al, provided communica-
tions with the spacecraft in the same general ma=snner as for Rangers and
Mariners. Thermal control for the vehicle was Forimarily passive, with a
limited number of electical heaters. The attityde= references for yaw and
pitch were provided by Sun sensors so that the sesolar panels faced at right
angles to the Sun. The roll axis reference was provie=ided by an electro-optical
sensor that tracked the star Canopus. The high-gair— antenna pointed toward
Earth with the assistanceof a rotatable boom on the== unit which could be pro-
grammed. The spacecraft normally maintained th-_is Sun-Canopus oriented
attitude control, except when it was reoriented to a_=lign the rocket engine for
midcourse correction, for lunar orbit injection, or  during periods when the
cameras were being pointed and the spacecraft ~—was reoriented to allow
photography.

Most functions of thespacecraft were controlled by an onboard program-
mer. This unit received commands from Earth stat=ions and either executed
them immediately or stored them for execution a&t a later time. Sufficient
memory was available in the system to allow ar—wuitomatic control of the
spacecraft functions foraperiod of several hours.

In addition to the photographs of the Moon, twc— other forms of informa-
tion about the space environment were provided. A group of micromete-
oroid detectors was located in a ring just below the fe=uel tanks to record punc-
tures by micrometeorite particles. Each detector was a pressurized can
which, when punctured, would send a signal to Eareeth so that both the event
and the location of the impact could be determine=3. Two proton radiation
detectors were carried toallow evaluation of the ey vironment _affecting the
film. Shielding on these detectors approximated that= at two critical locations
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within the photographicsystem, and teleme=tered dose rates allowed evalua-
tion of the fogging effecisany solar proton e=vent might cause. These proton
events were of serious concern, and the late=st information on solar flare ac-
tivity was always factored into prelaunch p=1lanning.

In a respectful sense, we spoke of the p_hotographic system as a pair of
sophisticated “Brownie" umeras housed ire= a pressurized container, along
with a developing systemsomewhat like the=at used in laboratory processing
of {iim, except that liquils were contained in webbing material instead of
pans. The entire photognphic system was Foused in a thin aluminum shell
maintained under pressurebetween 1 and 2 £psi, with a high-pressure supply
of nitrogen available to mintain this press=aare in the event of small leaks.
Temperature control within the unit involve=d a mounting plate with fins to
radiate heat from the undeside of the shelIX, plus automatically controlled
heaters of the electrical rsistance type. Temp—eratures were controlled within
+1°, and humidity wasmaintained at 50 =10 percent with the help of
potassium thiocyanate pads,

The camera lens hadto be protected fre>m the cold of space by an in-
sulating door, in appearane like those const=ructed by the trap-door spider.
This light and somewhatflimsy structure wasss recognized as a success-critical
item when it failed to open during therma®d vacuum tests before the first
flight. This was the only falure in a series of s=systems tests, bu:t it was enough
to delay shipment and necssitate a rework amnd retest before the first flight.

In spite of special attenlion given to the t_hermal door problem, a failure
did occur during the fouth mission; the= door did not close after a

partially opened state forkmperature contro=el, and it was possible to give it
step commands that woulimove it a notch ==t a time. This command mode
was used to save the missim, but there were= a lot of worried people and a
myriad of commands involved in the process. The incident was a frightening
reminder of the small linksinthe chain that w==ere critical to success, many of
them easily overlooked duing the developm—ent of a complex set of high-
technology items, but each; important as tBEe most sophisticated element.

The photographic sysiuiwas composed cf three basic sections: camera,
processor, and readout equpment. Of course=, many interconnections were
necessary to make the system operate as a  unit and react to commands
transmitted from the ground,

The film was EastmanKodak type SO-24—3 High Definition Aerial Film,
70 millimeters in width. Asthe film was pul_Tled from the supply, it passed
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modified from £/2.8 to /5.6 with a Waterhouse stop, Malfication e==lso in-
cluded elimination of shutter speed settings, except 1/25, 1%, and 1~ 100 of
balance in exposure with the 610-millimeter lens. Simultneously w-—ith ex-
posure of the 80-millimeter format, exposure occurred ors lle 610-millE imeter
lens systems, and a 20-bit code showing the time the pholyaph was= taken
was exposed adjacent to the 80-millimeter format. The &linillimete=r lens,
modification of an earlier design by Pacific Optical, used:folding = mirror
and a focal plane shutter to expose a format of approximaldy5° by 20D ° ver-
sus the 80-millimeter format of approximately 35° square. fkllowing es=ach ex-
posure, the film was advanced exactly 29.693 centimeter(I1.690 ir—ches).
This brought the last 80-millimeter frame to a positionjst short of the
610-millimeter platen, bringing fresh film onto both platersind readyizZE ng the
system for the next exposure. In this manner, the #nilimete=r and
610-millimeter frames were interlaced on the same stripof film, ~A pre-
exposed pattern of Reseau crosses was present on the film fuindexing, _ along
with a nine-step gray scale, power resolving targets, and reience nur—nbers,

Coming closer than about 200 kilometers to the lunar sufie made  image
motion a significant degrading factor because of the speedf the spac—ecraft
over the surface. Therefore, image motion compensatior ws provid-Zed for
both lens systems, since some of the high-resolution photogphs were= to be
taken at an altitude of only 20 kilometers. To accomplishiliis, a Port-=ion of
the field of view from the 610-millimeter lens was fed to thevelocity/Eheight
sensor located physically above the camera plane. This glial sign==al was
analyzed by the sensor, time correlated, interpreted, and tismitted into a

spacecraft past the target area. Since the camera coulitke up to 20
photographs in rapid succession at framing rates as high 2516 seConeads per
photograph, buffer storage was provided for the {ilm betyen the cz==amera
and processor. Film was pulled through the camera by lefilm ad-_vance
could hold up to 21 frames of exposed film before sendinit through the
developer.
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Lupasar Orbiter photographic system

Afterampletion of 2 photographic pass, the processor was turned on.
Film werntinto the proces=:sor and was laminated with Eastman Kodak type
SO-111 Bimat film presoaH ked with Imbibant type PK-411. Processing of the
film to angtive took plasace during travel around the processing drum at a
controllelemperature of  85° F. After processing, the film and Bimat were
separated The Bimat was - discarded into the Bimat takeup chamber, and the
film passelover the dryer = drum, where it was subjected to a temperature of
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95° F, and moisture was driven off for absorption by padss around the
periphery of the drum. Following drying, the negitive film was = twisted once
again through 90°, passing out of the processor andinto the rea=adout looper,
which was similar in principle to the looper afterthe cameras,  before proc-
essing. At this point, the readout looper served only a control & function, be-
ing partially filled with processed film, then sigaling the mz—otor on the
takeup spool to empty it once again. In this manner, the photexsgraphs were
exposed, processed, dried, and stored, ready tobetransmitted - to Earth.

After all the film had been processed, the Bimmat developer wa=as cut free by
a hotwire device, making the processor free wheeling so that  the readout
could proceed until all data had been examined, The selected re=adout mode
made data available at any time and was limited only by the capgpacity of the
readout looper. Two readout modes were possble, In norma al operation,
only selected readout was conducted prior to completion  of all the
photography and processing. After processing, theradout coylE= begin from
one end and continue until all the film had beenread. Film tesravel during
readout was opposite to the direction of picture taking; thus the = last pictures
obtained would normally be accessible first for radout.

The readout concept involved a light scan generated by a Jireescan tube,
Images were fed through optics to a photomultipliertube which i-8n turn fed a
video amplifier and transferred the signal into a0t 5 volt, 0 t=o0 240 hertz
video signal for transmission to Earth. In the readou assembly, & the film ad-
vanced in 2.5-millimeter segments. During a 23-stcond pause bxoetween ad-
vances, the film was clamped in the readout gate adscanned wittrh a raster of
about 287 lines per millimeter. Light for this scn was genefamted by the
linescan tube, which provided an 800-hertz horizontal sweep of = an electron
beam across a revolving phosphor drum anode, The resulting F¥lying spot,
approximately 200 microns in diameter, was “minified” 22 times ==and imaged
on the emulsion side of the film. The vertical component of the - raster was
generated by moving the minifying lens or scamer lens at a E—orecise rate
across the film. After scan of each segment, the filnwas advance=d, the lens
reversed, and the next segment scanned in the opposite direction.

Light transmitted through the film was collected by optics andi fed to the
photomultiplier tube for conversion to electrical signals. The filnemn was thus
read out in “framelets,” each 2.5 millimeters by 65 nillimeters arwm1d each re-
quiring about 23 seconds to transmit. One fame, defineo-d as one
80-millimeter and one 610-millimeter exposure piir with their  associated
time-code data, required 43 minutes for transmission,
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After receipt and processing at one of the Earth stations of the Deep
Space Network, the video signal was fed to one of two recording devices.
Predetection video recordings were made of each readout sequence handling
on Earth. At the same time, the ground reconstruction electronics were used
to regenerate the signal. This essentially provided the reverse of the
spacecraft readout, taking the video signal and driving a kinescope whose
linescan was imaged onto moving 35-millimeter film; thus, each framelet 2.5
millimeters by 65 millimeters in the spacecraft became a framelet 20
millimeters by 420 millimeters on the ground. These framelets were then laid
side by side to provide reconstruction of all or part of the frames as they ex-
isted in the photographic system in lunar orbit.

Operations for the first Lunar Orbiter mission were conducted with dead-
ly seriousness, and, as might be expected during the first flight, a number of
anomalies occurred. The image motion compensator did not work properly,
so that no eatremely high-resolution photographs of any value were ob-
tained. In spite of these troubles with the photographic system and problems

photograph all 9 potential landing sites for Apollo and, in addition, took pic-
tures of 11 sites on the far side of the Moon plus 2 Earth-Moon pictures.
The pictures of Earth from the vicinity of the Moon that showed the
lunar surface in the foreground were most spectacular and actually provided
some new knowledge of the orbiter camera system capabilities, in addition to
offsetting the losses in high-resolution data. The first of these Earth-Moon
pictures was taken during orbit 16, about 5 days after the first photographs
of the Moon were taken. Such pictures were not included in the original mis-
sion plan. They required a change in the spacecraft’s attitude in relation to
the lunar surface so that camera lenses were pointing away from the Moon.

photographs of Earth early in the flight caused some concern among Boeing
project leaders. Part of the concern was due to the fact that planning for the
attitude control maneuvers and their execution had been completed during
the high-activity period of the mission without much review and checking. If
a problem had occurred because of this special picture taking that made it
impossible to complete the mission as planned, the team would have been

justly criticized.
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series of hurriedly held meetings among NASA program officials. Lee
Scherer, Floyd Thompson, Cliff Nelson, Jim Martin, and 1 convinced
ourselves that the photographs were worthwhile and then discussed the mat-
ter with the Boeing officials who were performing the mission under an in-
centive contract. It was not reasonable to modify the predetermined incen-
tives; however, the contract allowed NASA officials to consider extra perfor-
mance at the end of the program, and if the picture taking was successful, to
justifiably reward the contractor for his extra efforts, As it turned out, Boe-
ing officials agreed in spite of their project managers’ concern, and the pic-
tures were taken on two different orbits, 16 and 26.

Not only were these pictures spectacular from the standpoint that they
provided the first view of Earth from the distance of the Moon with the
Moon in the foreground, but they also gave valuable insight into the benefits

had been taken along axes perpendicular to the Moon'’s surface with the idea
of providing map-like information. On subsequent Lunar Orbiter missions,
howe s, oblique photography was planned and used. In talking with Neil
Armstrong after his Apollo 11 mission to the Mcon, I learned that some of
the oblique photographs, which gave views of approach conditions like
those the astronauts saw from their windows, were extremely helpful. It is
interesting that these benefits may have accrued incidentally as a result of the
early mission gamble.

Having been conceived with the primary objective of providing informa-

Lunar Orbiter also set the pace for achieving extraordinary performance. By
the end of the third flight, objectives prescribed to support Apollo had been
fulfilled. At the end of the fifth, the entire near side and some 99 percent of
the far side of the Moon had been photographed. The resolution of the
photography exceeded that available from telescopes many times; of course,
the back side of the Moon has never been seen through Earth-based
telescopes.

In addition to the excellent photographic coverage, new data were ob-
tained about the size, shape, and mass distribution of the Moon. The major
irregularities of the Moon’s gravitational field were very significant
discoveries, of interest scientifically and important to trajectory determina-
tions of orbiting spacecraft, Micrometeoroid data and radiation levels in the

165 155

i
Py
ik e



O

ERIC

Aruitoxt provided by Eic:

vicinity of the Moon were also determined for the first time. While no sur-
prises of significance were revealed from these measurements, “no news was
good news” for Apollo planners,

While we never thought about conducting projects like Lunar Orbiter to
learn how to manage, there were a number of good people who received ex-
cellent training on this project. Many of the principal Langley team members
became key players in the successful Viking project a few years later. Jim
Martin, who was hired to work on Lunar Orbiter because of his proven ex-
perience with industry, became a respected team leader and later guided the

“mission hours” on it, for it had been in evidence at every major operational
activity for all five flights of the Lunar Orbiter, Its symbolic contribution to
the success of the program finally came to an end during a victory party at
the Huntington Hotel in Pasadena, when the jacket was torn to shreds and
divided among project members.
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Tracking, Communications,
and Da... Acquisition—
A Revoiution___ .

At an Apollo 11 victory banquet, master of ceremonies Joe Garigiola
recited a “Yogi-ism” he attributed to his friend Yogi Berra: “If you don't
know where you're going, you'll end up somewhere etse.” The truth in that
bit of humor certainly applies to missions using unmanned spacecraft.
Tracking and position determination are absolutely vital to the process of ex-
ploring distant targets, for it is essential to know where a spacecraft is and
where it is heading in order to direct it to its destination,

trackers, sextants, and traditional navigation techniques—in conjunction
with accelerometers to compute position, speed, and direction. The weight,
power, and accuracy of such systems would have depended on a number of
tradeoffs, and the complexities of developing and testing long-lived systems
were many. Fortunately, advances in radio tracking technologies during and
after World War Il enabled us to use relatively simple, lightweight spacecraft
systems in conjunction with large ground installations to obviate the on-
board complexities of self-contained navigation systems.

A second essential in the unmanned spacecraft equation involves com-
munications, both to deliver commands to a spacecraft in flight and to

ble to plan a journey of several months to a distant planet using only
preprogrammed intelligence for the spacecraft; commands had to be planned
from the outset. Since these spacecraft always went on one-way trips, they
would have been of little use as emissaries for man if they had not been able
to communicate their findings with accurate and interpretable information.

Thus, the pacing technologies for lunar and planetary missions included
tracking, communications, and data acquisition capabilities. Position deter-
mination and communications functions were always combined, because the
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For early spax:e missions, speclahzed trackmg and data atqulsltl systems
however, it was soon rer_'ogmzed that it would bE best 1F gro nd Facﬂltles for
performing these functions could be designed and built to serve a number of
projects. The concept of a Deep Space Instrumentation Facility (DSIF), com-
bined thh a Deep Space Network (DSN), emerzed as a standard for meeting
EhE weeds of the many lunar and planetary missions and evolved over the
y to support a spectrum of flight projects.

Iﬁ summary, deep space missions require several basic types of support
from the tracking, communications, and data acquisition facilities. For com-
mands necessary to ensure control of spacecraft, there is a normal or routine
capability, an emergency capability that usually is engineered to work under
ofE=de51gn conditio ons sutzh as low power or uf\usual attitudes and an

w ‘:l*
u

recovery from out-of=sync condxtlons Radu: nawgatmr\ instrumentation is
essential for determination of trajectories or orbits. This usually involves
Doppler transponders and accurate pointing capabilities. For data acquisi-
tion, there are ually high and low bit rate modes to accommodate the dif-
fering requi ments of continuously monitoring engineering data or in-
terplane 'ary pher\omena that do not vary rapldly as well as the high bit rate
requirements for i imaging systems and encounter instrumentation. There are
alsa spec 1 requirements for G-called radio science ex pEl’lI"nE;ntS that use
s;gnals and analyze changes in them caused by atmospheres and the in-

quisition systems cannot be recalled without giving credit to Edmond C.
Buckley and Gerald M. Truszynski, who came to NASA Headquarters from
Langley to lead the development of this enormous system. Ed Buckley was

The amazmg qual ty and performance of the NASA tracking and data ac-

for a time Assistant Director for Spaceflight Operations under Abe Silver-

stein and was later the head of the Office of Tracking and Data Acquisition
until h’s fetirement in the 1970s. HE came to Washingtaﬁ as a very expéri-

ing system development and . Dperatlons. Qne of his major efforts involved
develépment of the Wallops Island range a focket lauﬂéhing, free- Elight test

War II Gerald Truszynskxi who later replaced Buckley, had s;rmlar ex-
perience and continued the advance of capabilities, including tracking and
data relay satellites and other innovations.
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Although completely different by nature, Ed Buckley at Headquarters
and Eb Rechtin at JPL respected each other and got along well. They pro-

grams and dealing with administrative chores. The telecommunications
functions they provided were prime ingredients in the successful exploration
of space. Just as impressive was their remarkable job of satisfving users’
needs. From a program office point of view, working with these
people—who never got their share of credit because of the supportive nature
of their task—was indeed a pleasure,

Earth-orbiting satellites had been successfully tracked and interrogated
by stations located within the United States, although one or two stations in
the southern hemisphere helped. The fact that a low-altitude satellite came
into view every 90 minutes made it relatively easy to track its location. Of
course a satellite in Earth orbit was almost like a train on a railroad track; it
tended to retrace the same general path in inertial space, orbit after orbit, For
tracking lunar and planetary spacecraft, however, the process would be
more like tracking celestial bodies, because a single station on the rotating
Earth could see a distant spacecraft only during one-third of a day. This
would not allow sufficient coverage to monitor critical functions and to
transmit commands. Had ground stations been located only in the United
States, very complex tradeoffs would have been necessary for timing events
when the stations were in view of the spacecraft.

Victor, and the engineers at JPL to develop a plan for a network of three sta-
tions located approximately 120° longitude apart, so that one of the three
would always be in view of any spacecraft. Obviously it was desirable for
the principal station to be near JPL, if possible, and in the spring of 1958, a
remote site suitable for a sensitive receiver (free from manmade radio in-

some 50 miles north of Barstow, California, in the Mojave Desert. As this
was a government reservation, it was not difficult to obtain approval to use
this site. The problems associated with selecting sites and implementing plans
for the other two network stations were more difficult, as one of the sites
selected was in a dry lake bed near the Woomera test range in East Central
Australia and the other in a shallow valley near Johannesburg, South Africa.
Approval for these sites, of couse, required the Department of State to work
out arrangements with the respective governments, including construction
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and staffing with nationals. During the 1960s, concern occasionally arose
over the permanence of the South African site because of political unrest and
the relationship of the Scuth African and United States governments. In
1965, an additional site was established at Madrid, Spain, to backstop this
uncertain condition and to ensure coverage near the Greenwich longitude.
The signals received by small radios with built-in antennas often come
from commercial stations with as much as 50 000 watts of broadcast power.
In the case of the early Ranger and Mariner spacecraft, only 3 to 4 watts of
transmitter power were available. This placed a significant burden on the
ground receivers to make sense out of the very weak signals. To acquire and
sort out weak signals from random galactic background noise and manmade
radio signals bouncing around Earth, tracking antennas had to be very large
and highly directional. This meant that they had to be accurately steerable,
for gathering the weak signal depended on their ability to focus on that single
source. Most of the Earth satellite tracking antennas were driven by what
were called “Az-El,” azimuth-elevation drive systems, so that the coordinates
were simply derived as normal and parallel to the surface of Earth at the
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Two principal members of the JPL staff, Robertson Stevens and William
Merrick, borrowed an antenna design from radio astronomers to deal with
this matter. They chose a parabolic dish 85 feet in diameter, equipped with
an equatorial polar mount based on astronomical requirements for tracking
celestial bodies. The gear system that moved the antenna was polar
mounted; that is, the axis of the polar or hour-angle gear was parallel to the
polar axis of Earth and thus pointed toward the North Star. This gear swept
the antenna in an hour-angle path from one horizon to another. The declina-
tion gear wheel, the smaller of the two gears, was mounted on an axis
parallel to Earth’s equator, thus allowing the dish to pivot up and down. The
gears could be moved either separately or simultaneously to provide precise
tracking. The equatorial mounts used for the deep space dishes were better
suited for tracking interplanetary spacecraft; they allowed principal move-
ment around only one axis, since the rotation of Earth provided the other.

The standard ground station antenria was a large parabolic reflector—a
perforated metal mirror that looked like an inverted umbrella and was usual-
ly called a “dish.” The antenna and its supporting structure stood 10 to 20
stories high and weighed hundreds of thousands of pounds. Since the anten-
na had to point directly at the object being tracked to receive the strongest
signal, a servo system normally operating in a feedback or slave mode was
used. Pointing angle information was based on trajectory data predicted by
computer in advance and then updated by actual trajectory data obtained
during a mission. All parts of these antennas were so precisely balanced and
aligned that, in spite of their weight, they could be rotated very sensitively,
with only small deflections or vibrations that might cause the signal to be
fuzzy,

Astronomical antennas that were the starting point for deep space track-
ing and data acquisition antennas did not have two-way communication
capability, for there was little reason to broadcast commands to the stars.
Thus it was necessary to provide the communication transmitters and the
feeds that would allow the dishes to serve as transmitting antennas as well as
receivers. This called for diplexers to permit simultaneous transmission and
reception using a single antenna. Added capabilities were referred to as the
uplink and downlink functions. Devices were also added to the antennas for
tracking the spacecraft of interest and for “closing the loop” in the sense of
driving the antenna-pointing mechanisms.

Tracking requires two parameters: (1) a measure of angular displacement
for the spacecraft with respect to a reference system on Earth and (2)
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measurement of the distance from the tracking antenna to the spacecraft.
The angular measurements can be obtained by accurately calibrating the
directional pointing system for the antenna as a function of its drive actu-
ators. The distance measurement is based on the Doppler principle, well
known for its use in determining the reiative speed of a celestial body or a
star with respect to Earth. The so-called Doppler shift is really the apparent
change in frequency of a signal reflected from or emitted by a moving object
as the object moves toward or away from the observer. Everyone has ex-
perienced the Doppler effect: the whistle of an approaching train sounds high
pitched, and the pitch drops as the train passes. The same thing happens to
radio signals, and it is possible to accurately determine rate of change in
distance by measuring the frequency shift.

Early spacecraft used one-way Doppler; that is, signals from the

for its change in frequency. This technique depended on knowledge of the
precise transmitting frequency of the spacecraft; its accuracy was limited

developed to increase accuracy from about 90 feet per second to as little as 1
inch per second. The concept of two-way Doppler is simple: a precise signal
transmitted from the ground is received by the spacecraft transponder and
retransmitted at a new frequency in a precisely known ratio to the one
received. This allows measurements of frequency charge in the signal on the
way up and on the way down, tremendously increasing the precision of the

~ with the Doppler information provided measurements with an accuracy bet-

ter than 45 feet at planetary ranges.

Because the Doppler shifts due to changes in the velocities of spacecraft
varied widely, receivers had to be continually tuned to a narrow range of fre-
quencies. This was a troublesome problem until a technique was found that
provided a phase-lock method of signal detection, maintaining an automatic
frequency control and keeping the receiver locked with the received frequen-
cy. Thus, even though the frequencies were changing with the speed of the
spacecraft and the relative speed due to the rotation of Earth, it was possible
to maintain a coherent tracking of the spacecraft under widely varying con-
ditions,
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Automatic phase control origins date back to the 1920s and 1930s, but
the first known application was in a horizontal line synchronization device
for television in the 1940s. Rechtin and R. M. Jaffee showed in 1955 how a
second-order phase-locked loop could be used as a tracking filter for a missile
beacon, and specified how to cope with Doppler signal shifts in weak noise.
W. K. Victor further developed the theory and practice for automatic gain
control for such closed loops in conjunction with his many other contribu-
tions to spacecraft tracking.

According to senior JPL engineers, the transition from vacuum tubes to
solid-state technology was not without trauma. It is understandable that a
change from such a highly developed and known technology to the
mysterious new promise of transistors and diodes caused project engineers
many headaches. Most engineers involved with spacecraft hardware were
familiar with the shortcomings of vacuum tube technology; vacuum tubes
were particularly subject to problems caused by the severe acceleration and
vibration environment during rocket launch. However, tradeoffs involved in
dealing with known qualities versus the uncertain effects of a new
technology were difficult to assess. It took many years to develop confidence
in the application of sclid-state electronics, even though the principles were
proven and understood. Ranger and Mariner spacecraft were among the first
to be fully committed to the use of such devices, with the major exception
that their power amplifiers were vacuum tube triodes.

Robertson Stevens cited three major factors responsible for the low bit
rate that was achieved with Rangers and early Mariners: limitations in
power, limitations in antenna size, and low transmitting frequencies. One of
the reasons for power limitations in early missions was the fact that trans-
mitters were powered by vacuum tube triode amplifiers which were heavy
and inefficient power consumers. It was not until traveling wave tube
amplifiers came into use (the first lunar and planetary spacecraft application
was Surveyor) that a significant increase to 20 watts was made in transmitter
power,

The antenna size was of course limited by the difficulty in packaging
antennas to fit within the shrouds on top of boosters, as well as the weight
available for such structures.

The frequency limitation was related to several factors, not the least of
which was the greater accuracy of antenna geometry required for operation .
at high frequencies. In addition, there were problems in discriminating and
dealing with high-frequency signals. Political factors also influenced the use
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of new radio frequencies; there was considerable international concern over
the allocation of the usable radio frequency spectrum,

The early Ranger and Mariner missions operated at L-band frequencies o-
about 890 to 960 megahertz. During the middle of the Ranger activity, there
was such demand for aircraft communications at these frequencies that a
changeover was planned to S-band (2110 to 2300 megahertz), making the
L-band region of the spectrum available for Earth communication links with
aircraft and other users. This change was to have occurred with Ranger 10
and subsequent Rangers which were canceled; the upgrade in frequency was
made in 1964 for Mariners 3 and 4.

The conversion to higher frequencies required a major modification of
equipment and procedures at all DSN stations; however, this change had
merit for space application once the engineering had been done. The simple
matter is that, for an antenna of a given size, higher frequencies allow nar-
rower beams, higher gains, and improved performance. The early Explorers
used signals in the 100-megahertz region, and the antennas spread data in all
directions; the current capability of Voyager at frequencies of 8500
megahertz (almost a hundredfold increase) provides energy 105 times more
focused because of the narrow beam. Of course this translates into a burden
for accurate attitude orientation or pointing, both for the spacecraft and
ground-based antennas. As time passed, it was possible to build larger anten-
nas for ground use that had the stability required for high frequencies in ad-
dition to greater collecting areas. The first DSN dishes were about 26 meters
(85 feet) in diameter; these were later supplanted by 64-meter (210-foot)
dishes with greatly increased signal-gathering cagnbility,

At the time the DSN was being initiated, signels returned from space
were amplified with tube amplifiers, which were connected by cable from the
antenna and, being large, bulky devices, were housed nearby. Because they
operated at high temperatures, they added radio noise to the signals received
from space. In addition to their own noise, the cabling and mechanical
filaments picked up noise from extraneous sources, so that the total signal-
to-noise ratio was quite low. Even though inefficient, these amplifiers could
amplify the signals as much as 1012 times the received signal strength; this
was of course necessary to make the very weak signals useful.

Early in the 1960s parametric amplifiers were developed. These were ap-
plications of solid-state technology and used cooled devices operated at
temperatures much lower than the hot elements in vacuum tubes. Parametric
amplifiers provided something like a factor of 10 improvement in the reduc-
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tion of noise and therefore greatly increased the amplification processes for

weak signals.

ment of the maser, an amplifier that used elements cooled by liquid helium to
4 K, very close to absolute zero. Maser is an acronym for “microwave
amplification by stimulated emission of radiation.” (I was amused when talk-
ing with Stevens, who had been involved in the technology before, during,
and after the maser was invented, that he was able only with some effort to
re:all the labeling for each of the letters in the acronym. This is typical of the
problems we engineers generate by using the “alphabet soup” approach for
describing things.) The heart of the maser amplifier is a synthetic ruby
crystal, immersed in liquid helium to keep it at a very low temperature, It
operates with a “pumped-in” source of microwave energy to augment the
strength of the incoming signal without generating much internal noise.

I was told an interesting account of maser development involving Walter
Higa, a JPL engineer who went to Harvard and worked as an apprentice to
the inventor of the maser amplifier concept. Higa returned to JPL and im-
mediately went to work to build a maser for space application. It was ob-
vious that to receive the full benefits of such an amplifier, it should be
located at the feed of the antenna, as near as possible to the point at which
the signal was collected, thus avoiding the addition of noise by cables that
might sense spurious signals or other interference. This meant that the liquid
helium cooling system also had to be on the antenna and move with it as it

available only in large vacuum Dewars, and the reservoir on the antenna
itself had to be refilled about every 10 hours by a man raised with a cherry
picker crané device. After doing this onerous chore for some time, an in-
genious JPL technician who had been an automotive mechanic developed a

volved a small refrigeration unit with connections from the base of the anten-
na, providing the generation of liquid helium on the antenna from a source
on the ground, so that the operation could be self-sustaining,

Regarding the noise contribution of the system, the maser and the large
dish technologies have been developed so well that there might not be much
more to gain by further refinements. According to Stevens, an improvement
of less than 20 K in noise temperature is theoretically possible. Of this
amount, about 4 K is attributable to the background noise of space which
cannot be eliminated, about 3 to 4 K is due to maser inefficiencies, and about
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6 to 8 K is due to atmospheric effects, depending on the frequency used. Of
course, the higher the frequency, the better, although weather definitely af-
fects the noise, even at X-band, which is 8500 megahertz. A problem always
exists because of the antenna temperature: this is caused by the proximity of
Earth and the reflective objects which radiate heat to the antenna. It is
estimated that a factor of two in gain might be possible, even if an antenna
were located on the back side of the Moon to minimize the heating and noise
effects.

One additional trick that is being used to improve capability is called
“arraying.” This involves the concurrent use of several antennas in the same
general region to effectively increase the dish area. By using four antennas in
Australia, for example, a data rate of 29.9 kilobits per second can be re-
turned by the Voyager spacecraft when it passes near Uranus in January
1986. And this remarkable rate is achieved using a spacecraft antenna only
3.6 meters in diameter, transmitting signals over a distance of 3 billion
kilometers!

the Mariner mission to Mars in 1964, it was estimated that the absolute loca-
tion of the Goldstone tracking station was improved from an approximate
position within 100 meters to within 20 meters. This figure has been im-
proved during subsequent missions to within less than 1 meter.

The way in which station location is determined from the Doppler data
may be understood by supposing the spacecraft to be fixed in space with
respect to the center of Earth. The only Doppler tone would be caused by the
station’s rotational velocity along the direction to the spacecraft: therefore,
the observed Doppler tone at the station depends on the latitude, longitude,
and radius from the center of Earth. Since thousands of measurements were
obtained during the many tracking passes of the network stations, it was
possible to deduce the proper combination of station location errors to

the planets were determined in a similar fashion. In the case of the Moon, for
example, the variation in Doppler tone was due to the movement of Earth
around the Earth-Moon system’s center of mass, or barycenter. Earth makes
one rotation around this barycenter every 28 days at a speed of 27 miles per
hour. This could be measured accurately by the tracking system.

In every case, the orbit of a spacecraft flying past a planetary body is
deflected by the gravity of that body. The amount of deflection, coupled
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with the knowledge of ihe distance from the center of mass, allows scientists
to calculate very accurately the mass of the body in question. Tracking data
obtained from Lunar Orbiter spacecraft produced data which allowed the
scientific discovery of mass variations within the body of the Moon. Paul M.

variations in the track of Orbiter around the Moon to identify mass devia-
tions and even to locate them approximately beneath the surface of the
Moon. These anomalous concentrations, called “mascons,” were discovered
to be present in the great circular mare basins, suggesting that large chunks

the gravity field was restored to equilibrium. The findings were not only of
interest scientifically, they were also significant for planning Apollo missions
to the Moon, because the mascons definitely affect the orbital and trajectory
parameters of lunar spacecraft.

The radio signals used for tracking purposes have also served a number
of additional scientific studies. Whenever a spacecraft flew past a planet in a
way that caused the radio signals to pass back through its atmosphere, the
attenuation and distortion of the signals allowed a great deal of deduction
about the nature of the planet's atmosphere and ionosphere. Such ex-
periments gave the first definitive information about the atmospheres of
Mars and Venus.

Although direct communication links with spacecraft were prime con-
siderations, it must be remembered that a large, Earth-based complex was in-
volved in the total process. Included were the Space Flight Operations Center
colocated with the Space Flight Operations Facility, the Launch Control
Center colocated with the launch facilities at Cape Kennedy, certain Atlantic
Missile Range stations, and an interconnecting ground network of radio and
telephone systems, In many cases, getting data back to JPL after its receipt at

that were made more difficult because of the coordination involved. The
curious anomaly of being able to communicate millions of miles between
planets with greater assurance than from points on the surface of Earth
always puzzled me.

In recalling mission activities during years of association with lunar and
planetary programs, it seems to me that the telecommunication systems
probably were the most dependable of all. I know of no major difficulties
resulting from technological mishaps or from overestimating the capability
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of the tracking, data acquisition, and command process, In discussing this
subject with a respected JPL project engineer, he offered the opinion that the
telecommunications guys always cheated in the game of balanced design
margins for spacecraft. He said they made a practice of computing margins
based on the simple addition of all factors and were never forced to use the
statistical probabilities that most other engineering tradeoffs involved. As a
result, he thinks they normally enjoyed greater margins and were able to do
more than was predicted. If he is right, this practice may have resulted in
ome unfavorable design compromises in other areas; however, it alway:
made me feel good knowing that we could count on telecommunication
operations to produce the promised performance.
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The Matched Pairs—Viking
Orbiters and Landers _

Although not given much thought at the time, our opportunity to con-
sider different ways of exploring a planet and to plan to do so from scratch
was unique. Until our generation, the only planet men had been able to ex-

walking in ever-widening circles. After a time, men viewed valleys from
mountaintops and finally saw both mountains and valleys at the same time
from aircraft, but never from the perspective that would have been afforded
space travelers arriving from elsewhere in our solar system.

After several years of maturing experiences, ] am amused to recall our
blasé approach to planning the first missions to the 14oon and planets. As

technologies available, and we simply set about planning to do the things
that needed to happen if we were to achieve our goals. Occasionally it would
occur to me that we were very lucky to belong to the first generation having
such an opportunity, but these thoughts were always fleeting and replaced
quickly by the demands of tasks at hand.

No matter how one addressed the question of exploring a distant planet,
the first requirement was to get closer. The flyby mission was enough of a
challengv at first, and that mode occupied us fully for a time. The benefits of
orbiting to extend the period of observation and to increase coverage were
recognized as next-generation extensions of the flyby mode: landings were

planet,

Making simultaneous observations from orbiting and landing spacecraft
was obviously a desirable means of multiplying returns. The combination of
synoptic views from orbit and the detailed information obtained at a specific
site on the surface would allow broader interpretations cf the “global” prop-
erties and provide insight for the interpretation of point information.
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The Surveyor program was originally co=nceived as combinations of or-
biters and landers, but because the Moon is =a relatively “dead” body, there
was no great need for orbiting and landing n=nissions to occur at exactly the
same time. Conditions on the planet Mars, he>wever, are dynamic, with fre-
quent changes in atrmospheric conditions, ckanging seasons, frequent dust
storms, and frost-covered polar caps; thus, obvious benefits could accrue
from concurrent observations. There was armother powerful reason for the
simultaneous launch of orbiter-lander comt=inations to Mars and Venus.
Because of the roughly 2 years between laun- ch opportunities, complete in-
formation would be obtained much sooner if= orbiters and landers could be
dispatched at the sare time.

However desirable, the first opportunity teo plan for such a concept came
with a program named Voyager. Early studie=s for Voyager began in 1962;
however, it was not until the 1965-66 period tThat program approval was ob-
tained. The Voyager project plan envisioned t=he development and use of an
orbiter-lander spacecraft combination having E25road capabilities for conduct-
ing missions to Mars and Venus at several opp==ortunities. The long-range ob-
jective was to allow systematic exploratior— of these planets with two
launches per opportunity, using productiores-like hardware in a manner
similar to that being applied to missions to theee Moon. Initially the Voyager
launch vehicle was to be a Saturn 1b integr—ated with the Centaur upper
stage, a development thought to be relativel=sys straightforward, since both
vehicles already existed and were seemingly commpatible. As no other planned
uses for this vehicle combination existed, it w—ould have been dedicated ex-
clusively to Voyager missions. After a while, the undesirable economics of
this exclusive use situation contributed to ar— alternate decision to adapt
Voyager to the Saturn 5 vehicle that was alre=sady being used for Apollo. It
was a larger and more costly vehicle, but by theeis time it was well along in its
development, and being advocated as a proc=uction vehicle for long-term
use, making it more attractive for the long-ter—=m Voyager program than the
Saturn 1b /Centaur,

Those of you familiar with the 1980s ac—hievements of the Voyager
spacecraft that have successfully flown by th__e planets Jupiter and Saturn
may be wondering how Voyager was transformamed from a Venus-Mars pro-
gram to an outer planets program. Perhaps at  this juncture it is well to ex-
plain that the original Voyager program was ca_nceled before it really got go-
ing, and that the name Voyager was later given to a Jupiter-Saturn flyby pro-
gram that had been identified for a time as thme Mariner-Jupiter-Saturn, or
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MIS, poject. A name change was ordered by NA SA Headquarters to por-
tray e increasse in scope over eaxlier Mariner-<lass missions, and since
Voyar had becen dropped some 20 years earlier, it was decided that the
nameould be vased again. In spite of some JPL concerns that the new pro-
grarmiight be tzinted with the hand ed-down moniker from an unsuccessful
efforl, the progxam turned out well, as described briefly in a subsequent
chapir,

Inwviewing the setting for Voyrager mission planning, it is helpful to
recallle impact of Mariner 4 results obtained during the 1965 flyby of Mars.
Like sMariner 2 predecessor, Marirer 4 was the second of a pair of modest
spacenft launched by an Atlas/A gena, with Mariner 3 suffering a fate
similuto that o Mariner 1. This time it was the shroud atop the launch vehi-
cle thicaused £he heartbreaking failure and not the vehicle itself, but the
resu lswere the ssame. Mariner 4 macle the long trip to Mars in late 1964 and
into 1%5, gallaratly photographing the planet with a television camera and
retu g the picctures at the painfull v slow rate of 8% bits per second.

Anmost significantfinding from thhe close-up Mariner 4 pictures—only 21
and alaction s~rere taken—was the fact that Mars appeared a lot more
Moonlke than Earthlike. To the swrprise of everyone, including the scien-
tific ammunity. IMarswas found to boe heavily cratered, with no evidence in
any dthe photeos of the canal-like Eeatures that had been envisioned from
astrommical ob=sservations using telescopes.

Alerthis rev-elationby Mariner 4, reasons for the large number of craters
were mdily forthcoming, yet searches of the scientific literature revealed

the pliming for IMariner 4, I had never heard any suggestion from our scien-
tific abisors that they expected Mars to be covered with craters. This inci-
dent mde me a 1ittle more wary of the profound projections some scientists
were pione to maale; several of the in-vestigators’ reports gave the impression
that thy, too, vwere somewhat humbbled by the oversight,

Thedashed EFrope: of finding “little green men”’ was devastating to the
suppotfor Mar= exploration—especially from administrators and members
of Coness. Wheile Mariner 4 results -were also disappointing to those direct-
ly inviled in thee “business,” some of us felt that the evidence was so scant
that wesurely otaght toconduct a more thorough search before writing Mars
off asadull, lifeless planet. Accordingly, our determined pursuit for ap-
providd more IMariner missions continued while planning began for the
Voyagrtype program.
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Three ESurning questions were formulated concerning the matter of life on
the planet - =

Is there life of some form on Mars now?
If not now, has there been in the past?
Could the planet become habitable for life as we know it?

Inaddi . tion to these life science questions, there were many valid scientific
questions =aabout the planet that had not been answered by the Mariner 4 find-
ings—deta - ils concerning its body properties, its atmosphere, its mysterious
polar caps__ whether voleanic activities existed, and the like. As discussions
about Mar—s were again stimulated, a new wave of excitement arose in the
in Mars af&fer Mariner 4.

Voyage=r flights were not planned to begin until the early 1970s, so we
boldly constinued to work toward Mariner Mars missions in 1969 and 1971.
The 1969 fLZights were to be more sophisticated flybys, and in 1971 we hoped
o orbit th. e “red planet,” producing maps and other data that would be
weful for Eolanning Voyager missions. As it turned out, these Mariner mis-
sons were  extremely important, and a slight digression is warranted to ex-
plain why.

From m-_y viewpoint, the evolutionary advances in mission capability af-
forded by t=he smaller Mariner-class spacecraft were more logical steps than
the “order c>f magnitude,” scaled-up efforts required to develop and operate
Sturn-laureached Voyager spacecraft. I was worried that we would find
wrselves w—ith all our eggs in one basket—with higher risks and with finan-
dil, manageeement, and organizational challenges much harder to control. As
amatter of  fact, technological improvements in the Mariners had already
made thern —appear capable of addressing the most immediate scientific ques-
tions, at Jeamst until after we had been able to conduct orbiting missions to
oiserve and® map most of the planet.

Imade =y views known, but the enthusiasm of senior NASA officials for
poceeding Exo large spacecraft and Saturn-class vehicles overswept my more
modest amb -itions, and I found myself spending more and more time organiz-
ing the large=-scale Voyager effort, From the outset it was obvious that the
pogram wossuld require a coordinated effort of several field centers. At this
time JPL wa=s very busy with the Ranger, Surveyor, and Mariner programs;
futhermore__ for Voyager we were talking about launchings of multiple
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spacecraft on a production basis. For a program of this scale, it was decided
that the effort should be organized along the lines of Apollo, with a Head-
quarters program office and a NASA project manager reporting directly to a
Headquarters program director. This decision disappointed JPL because it
meant that their organization would not be eligible for the same type of lead
role they had performed for Mariners, Rangers, and Surveyors. They clearly
were to be involved as principals—no other center had as direct experience in
planetary programs as JPL, plus direct responsibility for many of the key
facilities. However significant the JPL role might have been, the new
management responsibility.

The way the program office was finally established, my title was changed
from Director of Lunar and Planetary Programs to Director of Voyager and
Acting Director of Lunar and Planetary Programs. Donald P. Hearth, who

Planetary Programs, was named Acting Project Manager and quickly began
setting up a project office using a cadre of experienced JPL engineers and
scientists. A floor of a new bank building was rented in downtown
Pasadena, as JPL did not have space that could be dedicated to a new
organization of the size required for Voyager. Don began to spend most of
his time in Pasadena, but he “commuted” from Washington and never made
a permanent move.

allowed to keep responsibility for directing all other lunar and planetary pro-
grams. I was in the thick of things with the ongoing Lunar Orbiter,

would have been a major blow to give those up after so much had been put
into thern. Had I been required to make a choice between continuing to
direct those programs or Voyager, I would have opted to stay with the
several smaller programs, even though being Director of Voyager was more
prestigious.

The initial plan to use the Saturn 1b/Centaur vehicle for Voyager called
for two launches at each opportunity of a 2000-pound orbiter and a

2200-pound landing capsule combination, The 1965 decision to change to the
single Saturn 5 carrying two Voyager orbiter-lander combinations having a

gross weight of 62 700 pounds! Stacked on one Saturn would have been two
orbiters, two landers, two surface science laboratories, and all the attendant
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tro motor==s, entry capsules, and ancilliaries. Such a mission would have
ly been ==an exploratory expedition, launched simultaneously on a single
cket, Thiss would indeed have put a lot of eggs in one basket!

In begin=_ning the Voyager program, Headquarters had to give the major
fild centers=s their project assignments. To ensure that proper attention was
pid to this matter, I organized a Voyager Board of Directors with the bless-
hgs of Ed G ortright and Homer Newell. A general management plan had
ken roughe=d out, prescribing program direction by our management team
it Headqua=_rters and in Pasadena, with major center participation by JPL,
lingley, Mx arshall, and Kennedy. The directors oi these centers, William
lickering, F=loyd Thompson, Wernher von Braun, and Kurt Debus, were
¥ery coopérz—ative in agreeing to serve on the Voyager Board with Don Hearth
ind me.

Our unc=lerstanding was that we would meet quarterly to establish
nganizatior—al relationships and to develop guidelines for all major ac-
lvities. I krernew that such a beginning relationship with the center directors
meant we w-~ould get the right kind of people assigned. With regularly sched-
led quartersrly meetings, we would also have a good means of reviewing

s meeting = was held at NASA Headquarters on April 27, 1967, and the sec-
ind was 3 meonths later at JPL, The board started off well, and it looked as if
ke Voyager — program had everything going for it shortly after it was official-
lyinitiated.

A Lunar  and Planetary Missions Board was also established at about the
sme time thearough the National Academy of Sciences to provide advice con-
eming the s=cience activities related to the Voyager missions, The group was
thired by HEHarry Hess, a renowned geologist from Princeton, and included a
Who's Whe="" list of scientists from astronomy, life sciences, geology, radio
sronomy, = and biology from around the country.

Unforturenately, all this administrative and scientific support for the pro-
fam was nceot enough. In the summer of 1967, shortly after the management
nd planning g efforts were established, the Voyager program was dealt a
trath blow v»ahen Congress pared it completely from the NASA budget. The
mblem wass not so much sentiment against Voyager per se as a generally
mceived ne—=ed to stop what some considered a runaway budget situation,
mking this Elarge new program a target for a major reduction. Everyone in-
nlved fougbdht to save the program, but by September it became clear that
ppropriatiormns would not be forthcoming to sustain the momentum of
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!,v h —_— = — - —_
/ \ Baseline Typical growth potential

/ Characteristic
1973 1975 1977/1979

Spacecraft bus/orbiter 2,500 2,500 2,500
Capsule 5,000 6,000 7.000
Propulsion 13,000 14,000 15,000

Total (one planetary vehicle) 20,500 22,500 24,500
Net injection weight 41,000 45,000 49,000

= (two planstary vehicles)

QZZQ O Shroud/adapter 9.300 9.300 9,300
Project contingency 5,000 3,700 2,700
Gross injected weight 55,300 58,000 61.0°C

| — -—

Original Voyager concept

Voyager. The political climate was such that support simply could not be

mustered for the combined requirements of Apollo and a large

We bit the bullet, closed the project office at JPL, and disbanded the Board of
Directors.
st

Our struggle to maintain continuity for planetary exploration through
Mariner-class missions succeeded, with only one failure in the remainder of
the series. Mariner 5 successfully performed a flyby mission to Venus in
1967, Mariners 6 and 7 made flybys of Mars in 1969, Mariner 9 orbited Mars
in 1971, and Mariner 10 flew by both Venus and Mercury in 1974. These
Mariners effectively bridged the gap that would have developed if they had
been abandoned in favor of the Voyager effort. It is my view that the total
planetary program turned out well, taking into account the fact that the
Mariners and the Viking replacement for Voyager were complementary, af-

technology over Mariner 4, although their design was begun with the ground
rule that the spacecraft would be the same and only the scientific instruments
upgraded. Unfortunately (or fortunately), the best way to upgrade the
science return required technological advances in the spacecraft. The most
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notable improvem«=nt was in the communications bit rate—increased from
the paltry 8% bits goer second of Mariner 4 to 16 200 bits per second. In addi-
tion, the datasubsx,»stem was upgraded markedly with two specially designed
tape recordes to reeet requirements 35 times as great as those of Mariner 4.
Improvements wer—e also made in the telemetry subsystem: the remarkable
scan platformhad #he ability to adapt to changing requirements as well as to
accommodate mocE ifications in the second flyby mission, thus allowing the
two spacecrift to ;Foerform complementary rather than repetitive roles.

The greally im>roved images of Mars obtained by Mariners 6 and 7 pro-
vided many suprisses. Our concept of Mars changed again, from a barren
Moon-like phnet =That appeared lifeless to a more Earth-like body having
many typesofterradin, clouds, variations in atmosphere, and evidence of ero-
sion, stronglysugge=sting that water had once been abundant. These findings
led to a revitlizatieo>n of interest in Mars as a place where life had been har-
bored at sometime  if not in the present. This interest was quickly shared by
scientists, with adncinistrators and politicians becoming advocates as well.
The result wis con #inuing support for the orbiting missions of Mariners 8
and 9 planned for tEae 1971 opportunity. If the planet could not be surveyed
concurrently fom c»rbit and on the surface, at least the next most vital steps,
conducting obita3 surveys, preparing maps, and allowing more
sophisticated plannE g for landing site selection, could proceed.

After a sting of successes, Mariner 8 became just another statistic as a
result of launth veFaicle failure. The Atlas performed well, and powered
fiight proceedd nor—rmally until shortly after separation and ignition of the
Centaur stage. At thaat point, a pitch control problem in the Centaur flight
control systemallonsed the stage to tumbte and shut down. This dishearten-
ing loss was foloweed by the usual reviews, modifications, and adjustments,
but these werecomr=1leted in time for Mariner 9 to be launched successfully.

In keepingwith £he general goals for planetary exploration, Mariners 8
and 9 were toprovicde detailed photographic surveys of the planet at much
higher resolutionthaay ever before, Special studies were to be made of the so-
called “wave of darJcening” along the edges of the polar caps, including
measurementsrelatecd to temperatures, surface composition, the presence of
water molecuyls, anc  the existence of other conditions generally relevant to
the question of life.

In late Septtmber— 1971, astronomers who were keeping a watch on the
planet saw a bright s=-ellow cloud forming in the southern region known as
Noachis. Duststorme=s had been seen on Mars before, but this one was of
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special interest, as Mariner 9 was to experience it from nearby. When this
storm was in its fifth week, it peaked—apparently worse than any that had
ever been observed both in area and duration. By November 14, when the
spacecraft was placed into orbit by firing its retro rocket, the worst of the
storm had subsided, but only five distinct surface features could be iden-
tified. Conditions definitely were not those envisioned when the mission was
planned, so plans had to be changed.

Fortunately, Mariner had the capability for reprogramming, a highly

than a year (the design goal was 3 months), a thorough study of this Martian
dust storm was possible.

One of Mariner 9's revelations was a giant volcanic mountain, named
Olympus Mons, and an almost unbelievable canyon system, far larger than
Earth’s Grand Canyon, named Valles Marineris in honor of its Mariner
discoverer. Of course, the multiple-orbit imaging coverage provided by the

and provided scientists with several types of data for speculation about con-
ditions on the surface.

Not long after the termination of the Voyager project, a new landing mis-
sion concept was born from the ashes. Advanced technology work had been

results were encouraging to those who hoped to obtain important data from
the surface of Mars. In addition to the scientific stimulus, there had always
been broad support for landing on Mars; this was, after all, a clear milestone

in the space race that the Russians had been trying to achieve for a long time,
if only for its propaganda value.

The new mission required a new name to give it a fresh start and to
distinguish it from Voyager. Viking was the name chosen, and the first
flights were proposed for the launch opportunity in 1973, The Viking pro-
gram, proposed to be a bargain at only $364 million, was initially conceived
to involve a Mariner-derived orbiter and a simple, hard-lander spacecraft.
Congress approved the project in 1968, but it soon became apparent that
funding and the scope of the mission did not mesh. After the grandiose
studies and planning that had been done toward Voyager, we experienced

make a quantitative advance beyond the 1971 orbiting missions, requiring
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the landing spacecraft to have a greater capability than a hard-landing cap-
sule. After a good bit of trauma and failure to match requirements and
available funding, launch was postponed from 1973 to 1975, with a continu-
ing program for development throughout the 2-year interval. Many of us
were disappointed to pass the 1973 Mars opportunity, for the planetary orbit
geometry of Mars and Earth at the time would have allowed the largest
payload for a given sized launch vehicle for years to come. But as it turned
out, the Viking missions in 1975-76 were probably better for the delay.
The postponement was considered to be a mixed blessing. The total proj-
ect cost had to go up because people were kept at work longer; the delay pro-
vided opportunity for better planning and application of new technologies.
earlier project experiences and from the concept established for managing
Voyager. At this time it was agreed that project management for Viking
would reside in the field. Although I had accepted the plan for Voyager and
had been named to direct the program from Headquarters, I never did think
this was as sound in concept as making a field center responsible. The reason
was simple: a manager needed a qualified staff at his fingertips to deal with
management problems, and I did not think that we could ever assemble such
a team at Headquarters. The Apollo program had been managed that way,

Inc., a complete systems organization under contract, which we could not

have for Viking. Although Apollo was a successful program, I was never
along the lines employed for lunar and planetary programs.

Viking missions were based on using the Titan 3C/Centaur launch vehi-
cle instead of the Saturn, so direct involvement of Marshall Space Flight -
Center was no longer required. Lewis was responsible for Centaur develop-
ment and for integration of the Titan 3C with the Centaur. Thus, Lewis was
Langley might have been chosen for the project management center assign-
ment, but three factors favored Langley: (1) Langley was truly a NASA
of sorts with NASA Headquarters, (2) Langley had successfully completed
the Lunar Orbiter project and had a ready team with no other project assign-
ment at the time, and (3) Langley had a strong research capability to back up
development of a new landing vehicle. The landing craft was to be built by a
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contractor, but the engineering and testing of landing systems, including en-
try aeroshell, parachute, and landing gear, nicely fitted the Langley
background.

JPL was the obvious choice to manage the Viking orbiter system as well
as the Deep Space Network. The Mariner-derived orbiter was to be an
upgraded adaptation of a Mariner bus designed to transport the lander to
Mars and provide injection into orbit. JPL would also play a vital role in
space flight operations, as they were responsible for the Space Flight Opera-
tions Facility, where mission operations were conducted. However disap-
pointed some JPL members may have been, there was no evidence of bit-

By the time Viking began, there had been enough launches of satellites
and interplanetary spacecraft that many people tended to think of Viking as
just another, slightly more sophisticated mission, using existing technologies.
Actually, this was not true, for the Viking project elements, including both
hardware and software, were an order of magnitude more complex than
anything that had gone before,

Perhaps the simplest way to explain this premise is to describe the Viking
spacecraft just prior to launch. A launch vehicle manager might, out of
habit, refer to it simply as the “payload” awaiting launch atop his rocket, but
it was really a combination of four spacecraft, each with a different function
and purpose. Completely separate yet tightly integrated entities were an in-
terplanetary bus, an orbiter, an entry capsule, and a lander.

For transporting instruments and equipment to the vicinity of the planet
there was the “bus,” an interplanetary vehicle with attitude control, thermal
control, power supply, communications link, midcourse correction capabili-
ty, and all the systems required for a Mariner flyby mission. To perform the
retro manenver at the planet a relatively large rocket motor was required
that could survive the long transit period of the transfer orbit and then be

platform for the entry capsule. This required precise attitude orientation,
timing, and separation signals for ejecting the capsule so that it would enter
the atmosphere and descend toward the surface. After this, the orbiter would
observe Mars from orbit, in much the same way that an orbiting Earth
resources satellite might observe our planet, One continuous and very im-
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portant supporting function for the orbiter throughout the mission was its
role as a communications relay satellite for transmitting data from landers to
Earth.

In the early days of missile development, learning to design and build
vehicles capable of reentering Earth’s atmosphere had been a significant
technical challenge. To do the same thing for another planet with an at-
mosphere far less defined than that of Earth was the challenge faced by Vik-
ing entry capsule designers. Apollo and Viking had generally similar design
requirements for an aerodynamically stabilizing shape, thermal protection
from heating, and base structure and retro motor integration; however, the
Viking entry capsule also had to deploy a landing spacecraft at the proper
time without damaging its complex equipment and appendages.

A specially developed parachute system was carried to slow the descent
for landing; after decelerating the entry capsule to about twice the speed of
sound, further use of atmospheric drag was thus made. The parachute
system demanded technological developments beyond those being used to
return sounding rocket payloads to Earth because of the different at-
mosphere and approach conditions on Mars. The last official duty of the
parachute system was to pull the aeroshell base structure away from the
lander spacecraft so that it could extend its landing gear and prepare to land.

In addition to its engineering tasks, the entry spacecraft provided for
scientific measurements during its passage through Mars’ tenuous at-
mosphere. Data were collected and transmitted to Earth; thus, the Viking en-
try system also provided for in situ examination of the unknown Mars at-
mosphere. This alone was the equivalent of a sounding rocket mission into
Earth’s atmosphere.

Because attention was focused on the activities of the orbiter and lander
spacecraft, the achievements of the entry spacecraft, its parachute, and com-
plex systems were largely unheralded; a few years earlier, these would have
been regarded as very significant. Of course, had any components of the en-
try systems failed to work, their importance to the success of the entire mis-
sion would have been painfully obvious.

Most people would recognize the lander spacecraft as a major design
challenge, although by the time Viking was being designed the Surveyors
had removed some of the doubts about the technical feasibility of developing
such spacecraft. Nonetheless, designing landing spacecraft for Mars very
nearly required starting from scratch, A major factor was Mars’ atmosphere,
for during the landing and touchdown phase, aerodynamics had to be con-
sidered for stability and control as well as rocket performance. This was not
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a requirement for landing spacecraft on the airless Moon. Mars also has a
significantly greater gravitational pull to overcome than does the Moon, so
all-new requirements existed for engineering design. And, even though the
attitude stabilization, Doppler radar, and retro rocket systems were
generically similar to those of Surveyor, they were different enough to de-
mand special detail in their design. An entire book could be written about the
Viking landers and their almost unbelievable qualities; to discuss them in a
few paragraphs is almost an injustice to those who should be credited for the

automatically controlled yet responsive machines,

The first duty of the spacecraft was to automatically land safely on the
unknown surface of Mars without damaging any of the precious cargo of
scientific instruments. To do this it had to determine how far above the sur-
face it was, adjust descent and lateral velocities so as to touch down within
prescribed limits, and then shut off the rocket motors at precisely the right
speeds and altitudes. Because of the 20-minute lag in communications be-
tween Mars and Earth at the time of landing, the spacecraft’s makers on
Earth were absolutely no heip in performing the real-time activities necessary
to successful landings. I clearly recall discussions in the Space Flight Opera-
tions Facility at JPL during the period when we knew that either the landing
had been done successfully or the lander had crashed, as we anxiously
awaited data that would tell us what had happened. In some respects this
was like watching a TV replay to learn the outcome of a sporting event that
had already been decided.

‘After landing, the spacecraft kecame a science laboratory extraordinaire.
It was at the same time a weather station, a geophysical observatory, a life
sciences chemistry lab, a remote materials manipulator and processor, a data
acquisition and processing station, and a data transmitter. It had its own
power supply in the form of two radioisotope thermoelectric generators that
used plutonium 238 to provide 70 watts of continuous power. It also con-
ing computer (GCSC), which could contain up to 60 days of instructions. Of
course, the memory could be modified or updated from Earth when changes
seemed necessary, but the spacecraft could easily take care of itself during
the 12-hour periods when it was out of sight of Earth because of the rotation
of Mars.

Because a major goal of Viking missions was the search for life, it was
essential that Viking landers not take any form of life to Mars. Thus, the
spacecraft had to be sterilized after they were built and tested. To achieve the
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“large Brownies,” simply because they functioned much like the hand-held
cameras seen around us every day. The other cameras commonly used in
space were video or television cameras, somewhat less familiar at the time,
but now commonly in use. Viking lander cameras differed from both of these
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in several respects, They employed engineering principles that had been used
before, but the method of implementation was different. They were called
“facsimile” cameras because of the way they viewed and reconstructed
scenes,

In principle, an image can be constructed by a light sensor that sees
“elements” one at a time. If the elements are viewed in a row or line, and
stored or transmitted electronically, they can be reconstructed as elements
having the same intensity. Elements reconstructed and placed in contiguous
lines combine to become whole images. Mariner 4’s pictures of Mars were
pixels)—each represented by 64 shades of gray. Over 82 hours of transmis-
sion time was required to return the data for a single picture.

In talking about the process of da'a return and picture reconstruction, we
jokingly discussed the possibility of putting up a large billboard with 40,000
nails on which to hang small square coupons. With a supply of coupons
representing the 64 gradations, it would have been possible to hang the
numbers in place as they were returned by telemetry so that a picture would
be revealed, almost as if painting by number.

A process close to this actually materialized, as the numbers representing
shades of gray were printed out sequentially on paper ticker tape. The col-
umns of numbers representing a vertical strip 200 pixels long were then
stapled side by side on a piece of beaver board, and colored crayons were
used to color corresponding shades of gray. The result was a false-color im-
age showing the edge of the planet in some detail, as well as the varying in-
tensity sky above.

This historic picture was later framed and hung in the JPL Director’s of-
fice area—a fitting memento of the first successful close-up imaging of the
planet Mars. The display is now a museum piece, and destined to be of
significant interest to future generations.

to reflect an image of the surroundings into the lens. Twelve detectors, three
of which had color filters of red, blue, and green, allowed selective images to
be recorded and reconstructed in color. By electronically recordirg the vary-
ing intensities of reflection, linescans were converted to digital signals that
could be transmitted directly or stored in memory, With simple indexing of
position and movement, contiguously placed reconstructions of each line
became an image or “picture” fashioned from the composite bits of data.
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For the facsimile principle to work, the features being imaged had to re-
main stationary long enough for the scanning process to be completed. Ob-
jects moving about as the facsimile scanning process occurred would not
have been seen, except perhaps as small disturbances in line elements,
Camera developers jokingly suggested that it was possible that a mobile
Mars creature might have moved across the field of view of the Viking
cameras without detection; however, since there were no signs that this had
happened, even those hopeful of such discoveries had to be skeptical.
Although the facsimile principle may seem rather simple, the Viking camera

* no means a simple ingtrument.

Those who followed the Viking mission closely will recall that the first
pictures released to the press showed Mars as a very red planet. Unfortunate-
ly, this portrayal was generally in keeping with scientific speculation, and 2
days later, when the image data had been thoroughly calibrated, red-faced
NASA officals had to tell the press that there had been a slight misrepresen-
tation. For several hours the ground reconstruction process was recalibrated
and equipment adjusted; after this was done, some of the redness was re-
duced. In all fairness, the premature release was probably due to the terrific
pressure produced by the desire to share findings with the public as quickly
as possible, before completing the data processing checks known to be
required.

In a recent discussion with Cal Broome, who had project responsibility
for camera development, he indicated that his fondest memories from Viking
were of the camera developments and the products they provided. He vivid-
position, “As far as I'm concerned, that's wka! Mars looked like that day.”

He also recalled the trauma that resulted when the all-electronic scanning
camera proposed by the Itek Corporation was being considered. A large
amount of development effort by Aeronutronics, conducted during the
Ranger project, had produced a successful facsimile camera that had been
fairly well proven, involving both mechanical systems and electronics in its
operation. While it appeared that the Ranger camera would have provided
the necessary basic capabilities, it was neither as versatile nor as capable of
electronic programming and selective applications as promised for the new
concept. In reflecting on the situation, I believe this was simply an example
of progress being made so rapidly in fast-moving technologies that excellent
concepts became obsolete before they could be used. Regardless, it was the
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judgment of those responsible * for Viking that the advantages of the ad-
vanced system outweighed the - risks involved in its development, and the
Itek concept was selected. This Hibelief was justified by the fact that the elec-
tronic scanning cameras workec=1 well. When contact was lost with Viking
Lander 1 in 198}, its cameras wer—-e still working after 7 years without a glitch.

In his excellent book The Ma=rtian Landscape, Tim Mutch, Team Leader
for the Imaging Science Team, —escribed in a clear and fascinating way the
tradeoffs and other aspects of establishing camera design characteristics.
When you and| choose a camer—a from the m: rketplace, we have ne choice
but to select fom concepts gen-zerated by designers who decided what the
public would buyy. However, inm the case of camera design for Viking, the
team was able to establish rec—juirements from scratch and iterate them
against existing technologies. Theae most fundamental choice was resolution,
the definitionofimage size for tEEhe smallest element io be seen. Selecting the
smallest detailtobe resolved alsc> implied a maximum field of view, for such
was the natureof the tradeoffs. A ccording to Mutch, many of these tradeoffs
had been studied for years by~ Fred Huck, an engineer at the Langley
Research Center, With the colla3boration of Glenn Taylor, also of Langley,
the team was able to examine aX’1] the variables of camera performance, in-
cluding those dictated by spacecz—raft constraints such as weight, power, and
bit rate, and arive at a balancezed design for the hypothesized mission to
Mars.

Superficially, the operation awof the cameras seemed remarkably simple,
The photosensr array and all e=he electronics that precessed the points of
incoming light were clustered in a small assembly only 3.4 centimeters (1.3
inches) across, Twelve photodicesdes, each able to obtain image data, were
mounted so that different focaBl lengths could be achieved. Some of the
photodiodes were equipped witBEh filters of red, blue, and green to permiit
recreation of color irnages.

A slot nearthe top of a smaall cylinder formed the “pinhcle” window
through whicha small nodding mirror could peer. As the mirror nodded
around a horiontal axis, it swe=pt a vertical line, scanning reflected light
from the objects in view, while emelectronic circuits recorded intensities. Five
times a second the small cylinde=sr was rotated so that the slot position al-
lowed a new vertical line to be sc—anned. Indexing for these vertical lines and
the timing for the nodding mirrors had to be precisely controlled so that each
pixel or picturedement was contE¥iguous. Actual positions had to be indexed
to an accuracy ot 0.01 millimeter--——about one-tenth the diameter of a human
hair—in order for the required re~esolution to be achieved.
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The capability of adjusting signal gaiis allowed images to be obtained

and processed for various light levels, amd the variety of photodiodes al-

meter apart, stereoswopic views were obtaained to permit three-dimensional
viewing in the sameway that our eyes perfEorm. By any standards, these were
remarkable cameras|

In a fashion typial of planetary missions, the launch vehicle used for
Viking was specially integrated for this seet of missions. The Titan 3 was a
military vehicle originilly developed by tkwe Mariin Marietta corporation for
the Air Force. It incided a two-stage cox—e rock=t system using liquid pro-
pellants, plus two large strap-on solid rocckets. While not nearly as large as
those used to help boost the Space Shuttle=, these strap-on solids performed
the same function of providing initial accceleration. They were 10 feet in
diaineter, and each prduced about 1.2 m&1lion pounds of thrust for about 2
minutes. After burnot, they were jettisoried and dropped into the Atlantic
Ocean.

The first stage of the Titan vehicle, als=o 10 feet in diameter, ignited just
before the solids bumed out for about 21~ minutes, The second stage then
separated and fired for 32 minutes. Both. these core stages used a blend of
hydrazine and unsymmetrical dimethyl hy<drazine, with nitrogen tetroxide as
an oxidizer.

The Centaur upperstage was basically the same General Dynamics-built
liquid hydrogen, liquid oxygen rocket use=d for Surveyor. After separation
from Titan, its two Pratt & Whitney RL-10 engines produced a total of about
30 000 pounds of thrist to send the spacecr—aft on its way . Its relight capabili-
ty allowed the Vikingsto be propelled into  a 90-mile-high parking orbit until
the right position around Earth was reachecd for injection into the transfer or-
bit. The coast periodscould vary from 6 to 30 minutes, depending on time of
launch. After burnou, the final act of Centaur was to separate itself from the
spacecraft and, by exelling its residual p>ropellants, change its trajectory
slightly so that it would have no chance of impacting and contaminating
Mars. 't then becamea silent companion t© Viking, slowly separating from
the sp. .ccraft as bothobjects coursed arournd the Sunin the general direction
of Mars’ orbit, ;

After the Voyagerprogram was cancele~d, planning for Viking was begun
in a very austere envionment. The orbitesr-bus was envisioned as a direct
outgrowth of the Mariner ‘71 spacecraft, wi th a modest scale-up for the addi-
tional requirements of Viking. While act=muaally resembling a Mariner and
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ferent sp it il rwpell=zant tanks, for instance, had to be roughly three
times thoz =2+ or thoe used tee= provide injection of Mariners 8 and ¢ into or-
bit, The# }-asic structs: e way nlarged to accommodate the lander asroshell,
and the' sel=s manels were icTeased in size to provide more power. Over 15
square- -
Mars, cha
when:zhe 15 v~ e nov. in dire==ct sunlight or when the spacecraft was oriented
for poimung neruménts or ae=ctivating the capsule launch.

Anotther  uficant impre-ovement included the addition of extra “brain
power” 3 aliow thw orbiters t —o perform more complex functions. Viking or-
biters prossessedt two 4096-waarord, general-purpose computers that could
operate in parallel or tandex= modes. These replaced the small special-
purpose computers contained ¥ in Mariners 8 and 9. The capability for more
rapid picture taking allowed X for better site surveys and special regional
studies. This capability was as—ugmented by tape recorder systems that could
store 2,112 megabits per secoeand, with a capacity of 55 TV pictures—over
half a billion bits of informati&ion.

Viking orbiter communica=ations systems used both S-band and X-band
frequencies. A parabolic high-—gain antenna, 57.9 inches in diameter, provid-

+ edfor the highly focused trans=smission and reception of radio energy to and
: from Earth. This antenna was backed up by a rod-shaped low-gain or omni-
. dirctional antenna similar to  the one on Mariner 4, so that no matter what
: the orientation of the high-gasin antenna, communication at a low bit rate
—was possible, Orbiters also hac— relay antennas for receiving and transmitting

rtween Earth and the landers e=ven when they were on the opposite side of
FMars, provided they were i wwiew of Earth.

Transmitter power for the e=orbiters was about 20 watts, allowing bit rates
mof 16 000 bits per second, ™ While extremely small compared with the
BEransmitter powers used by bre<oadcast stations on Earth, this was about five

tmtimes the power Mariner 4 uses=d to provide a bit rate of 8% bits per second,
aAnother significant factor wasss the development of very sensitive receivers
&=and transmitters in the Deep  Space Network, ac highlighted by the huge
E=4-meter (210-foot)-diameter dEishes.

While serving as the buses  for transporting the landers to Mars, the or-
ESiters had to serve as “hosts,” ~ providing the necessary power, thermal en-
@wironment, engineering statys, . midcourse corrections, and attitude orienta-
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through the communicatios relay function after the=s reached the surface of
Mars, but they really perfomed a major mission fummnction on their own as
scientific spacecraft. Thelrimportant scientific ins#ruments included two
television cameras for cmducting site surveys a-xid making maps and
topographical studies, an imospheric water detector—, and a thermal mapper
to allow studies of tempenture variations and to loesk for hot spots, These
alone were adequate justifation for the orbiter misssions, but in fact, these
truly remarkable multipuposc spacecraft did the -work of at least four
special-purpose spacecraf!,

As impressively self-sufficent as the Viking launcBh vehicles, landers, and
orbiters were, three majorsystems that never left E=arth were necessary to
their success. These system formed the connection Tetween the people in-
volved in the missions ad the space mackines, " hev were the launch
facilities at Kennedy SpaciCenter, the Deep Space INetwork (bastd at JPL
but spread around the woll), and the Space Flight Operations Facility at
JPL, where mission operalins were conducted.

Visions of the launch complex at Kennedy come te= mind immediately; we
have all seen television courage of the gantrys and fEame pits in action. Ac-
tually many more compomnts—and even complete facilities—were just as
vital to the launch operatin. Although several were= multipurpose, that is,
they might also be used forother projects, most had te be especially adapted
to Viking requirements. Otbiters were assembled in BEuilding AO and mated
with their propulsion systens in the Environmental Safe Facility. Landers
were assembled in the Spiecraft Assembly and Emncapsulation building,
mated with the orbiters, anlencapsulated in their he=at shields before being
moved to the launch pad, where they were mated with the Titan/Centaur
launch vehicles, Many of hese vital facilities that ar-e sometimes taken for
granted did not just happenlobe in the right configur=ation at the right time,
but the “heroes” who proviled them will never be sifficiently recognized,

The Viking launch velide and spacecraft systerms presented the most

another planet. The combind fleet of interplanetary,. orbiting, entry, land-
ing, and laboratory spacecrlt thai comprised the VikaEng expedition to Mars
in 1975 and 1976 ‘ncorporatd advanced technologies #rom almost every ma-
jor discipline of science andengineering. Dedicated te«> a single set of goals,
most of these automatons were programmed to function effectively with lit-
tle human intervention; however, all were flexibly reeprogrammable to re-
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spond to requirements determined by human “masters” on Earth. The Viking
eam, made up of humans and spacecraft, clearly proved that men and
machines can work together in marvelous harmony, provided they are guid-
ed by common aims and a willingness to subjugate individual purposes to the

o

greater good.

190



A Task Force Extraordinaire_

The time finally came for the expedition to Mars to begin. In August
1975, almost exactly 10 years after plans for Voyager were initiated, Viking 1
stood tall on Pad 41, ready for launch. The first attempt was scrubbed
because of a valve failure in the launch vehicle, and, while awaiting another
try, the batteries in the spacecraft discharged. This resulted in the substitu-
tion of the second spacecraft while the first was checked to make sure no
anomalies had occurred, reversing the planned order of spacecraft launches.

Amid these preparations were periods of anxious waiting for final word
on the problem assessment tests. Flashbacks of the long hours of planning,
meetings, and frustrations over Voyager occurred, as glimpses of the evolu-
tionary steps toward Viking were recalled. I even had a brief mind-trip back
to 1957, when I was an engineer at North American Aviatioi's Missile
Development Division. About the time Sputnik 1 was being launched, we
were engaged in a study of a Mars reconnaissance expedition employing ion-
propelled spacecraft. Efforts being coordinated by the corporate office in-
volved the Missile Development, Rocketdyne, Atomics International, and
Autonetics Divisions. Our ambitious proposal envisioned multiple space-

sion integration; this study was my first exposure to the excitement of plan-
ning a visit to Mars and the beginning of a longing that has yet to be fully
satisfied.

After all the years of exposure to missile and space launches, I could not
help but think of the launch as the key milestone in any project. Committing
to launch meant releasing the precious hardware and all direct control over it
to prior judgments; after a missile launch there was nothing one could do to
influence the mission, and not much more could be done for the early lunar
and planetary spacecraft. For Viking, however, the launch was more like a
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commencement exercise for a college graduate. It w~as the end of a long
period of programmed experiences and hard work, ye® just the beginning of a
new and uncertain life, Of course the launch was still. critical to success, but
by now confidence in launch technologies was high.. whereas technologies
for landing on another planet were relatively unprov-en.

For those project members whose special skills h=ad been applied to the
engineering, design, and tegt of the launch vehicle, the= trial was over as soon
as a good orbit was reported. To be sure, there were= data to be analyzed,
reports to be written, and post mortems to be cond=acted, but the victory
celebration came first and could be savored withou-+ reservation. Soon it
would be necessary to concentrate on the tasks for the= next vehicle that had
gotten behind because the current launch demanded = *tention, but that was
understood and to be expected.

For the spacecraft engineers, the launch had a vaariety of meanings. In
fact, there were so many different possibilities for the ©se who had been in-
volved in spacecraft design, develcpment, and testing #hat it was not entirely
appropriate to think of them as a single class. For tFae hands-on hardware
people, the work was over with the launch, just as it w—as for the launch vehi-
cle people. Whether the mission succeeded or failed, tkrey had completed the
assigned tasks necessary t. bring their efforts to concL-usion. For some, Vik-
ing launches meant the end of a known career; they thad been so busy for
several years that there had been little placein their mirxds for thoughts of the
future. Suddenly, almost catastrophically, their Vikines jobs ended.

For others, the launch meant simply that their jobss would change: some
would continue in the same manner, and some were €0 start a new type of
work, with the thread of continuity being provided b~/ intimate knowledge
of the hardware or software they had helped to develop. A few were “born
operational types” who worked alongside the har<dware and software
engineers during the development phases, giving counssel, conducting opera-
tional studies, and providing planning to support the «developments as they
went along. For them, Viking really came tolife after I=aunch, when, in a real
sense, it becarne a different creature.

An entirely new organization chart was prepared= a number of names
reappeared, but there were significant diffetences. For many who had been
involved in the project from the outset, changed assEgnments meant new
titles and work with new groups having different objec®ives and procedures.
Returning to their home center or to JPL after being diisplaced for weeks or
even months at the Cape also meant adjusting to new of~fice environments, as
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well as to new associates and assignments. Project management officials had
wisely begun a transition to the operations phase by reassigning a core group
to join the full-time operations experts well before launch. Those already
comfortable in this new phase were able to help others adjust to the challenge
of conducting flight operations.

A frightening aspect of this, at least to me, was the fact that during the 10
amount of work had to be done in order for the missions to be performed as
planned. There had not been time or manpower to “engineer” all the
planetary operations until after the launches, The systems had been designed
and built with the flexibilities and programming capabilities to allow en route
preparation for planetary operations; we would not know how well that goal
had been achieved until after the cut-and-try process of simulations or actual
operation. Needless to say, the discovery of design deficiencies after the
hardware was millions of miles away would not have been very satisfying.

Although there had been a certain amount of new activities and opera-
tional training during the cruise periods of the Mariners, their limited

to be more than two machines operating in the vicinity of Mars at the same
time, even if both were totally successful. With both sets of Viking spacecraft
on the way, we could look forward to juggling people and facilities to ac-
commodate arrival times, orbital injections, site selections, deboost

experiment timelines for four very sophisticated spacecraft, all arriving at
Mars and requiring careful attention within a few days.

By the time of the launches, Viking’s primary missions had been defined
and basic arguments settled concerning the scientific objectives and the man-
ner in which the spacecraft would perform. These objectives had evolved in
cide with hardware and software capabilities. To ensure that the teams and
individuals involved all used the same list, the Project Office very plainly
spelled out scientific objectives and mission strategies for operational use,
There was a general set of these for the two orbiters and a set for both
landers. Later, more specific tasks were to be assigned to each, but the pairs
of spacecraft were designed to be interchangeable and thus shared the same
broad guidelines for mission objectives.

The primary purpose of the orbiters was to obtain pictures, surface
temperatures, and water vapor readings. While these data obviously had
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scientific value in their own right, all were to be used in selecting landing sites
for the Viking landers, as the first requirement of every Viking element was
to help ensure that landers had the best possible chance of landing safely and
conducting worthwhile experiments. The orbiters’ scientific instruments
therefore had tc serve the good of the entire mission befere they were to con-
centrate on important scientific functions. We have already mentioned how
the orbiters scrved as buses for interplanetary transportation, as launching
platforms, arnd as communications relay links.

The second objective for orbiters was to continue the photographic
surveys begun by Mariner 9, repeating some coverage of the plariet and add-
ing thermal and water vapor measurements during the lifetimes of the

anders. Orbital coverage of landing sites and similar areas would be used to

It

“extend the meaningful coverage of local lander data, adding emphasis to

landing site studies.

The third objective for the orbiters was prescribed with the future in
mind, for it specified obtaining images and thermal and water vapor data to
help planners in the site selection process for subsequent missions. No one
supposed that the first landers would do the complete job of exploring Mars
with just two landings, particularly considering the importance of choosing
the most hospitable sites for the first landings rather than the most hospitablie
sites for life to exist. Can you imagine how incomplete your impression of
Earth would be if you could observe it only from two flat, smooth spots that
had been chosen because they looked like safe landing fields?

and thermal and water vapor information to be used in the study of the
dynamic and physical characteristics of the planet and its atmosphere. At
last, thought some scientists, science for the sake of science! Although much
data would be gathiered in regard to the first three objectives, not until the
chores were done in behalf of the whole expedition would priorities rest with
the scientists, The objectives list was a reminder of an everyday rule of life:
we must ensure our survival before we can achieve higher goals.

There was also a very important fifth objective for orbiters; it called for
scientific investigations using radio system data. We think of radios in con-
junction with communications, but because the electromagnetic energy
transmitted at various wavelengths is affected by the media through which it
passes, measuring and analyzing these effects on radio signals as the
spacecraft passed behind Mars also allowed scientists to make many deduc-
tions. Earlier flyby experiments had generated respect for this “by-product”
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application of the radio signals for studies of the ionosphere, the atmosphere,
and the interplanetary constituents. Viking's use of two frequencies to
transmit signals from Mars to Earth would provide a measure of the electron
concentration in interplanetary space, enhancing our understanding of com-
munications capabilities for future systems. Radio tracking of the spacecraft
transponder during approach and orbit would produce data for calculations
of the orbit and mass of Mars, to be deduced from the gravitational in-
fluences of Mars on spacecraft trajectories. Finally, the analysis of radio
tion to verify Einstein’s theory of relativity.

These goals took into account the fact that Viking orbiters and landers
were expected to continue operating over a significant portion of a cycle of
seasonal change on Mars. Although it may seem that more than one
photograph or water survey of a planetary site would merely be repetitious,
this was not the case for Mars, for it experiences seasonal changes very much
like Earth, with winter “frost” storms, dust storms with blowing :nd, and
other phenomena, such as erosion by wind, that bring continuous changes.
In fact, major scientific gains might depend on synoptic studies of regions of
interest,

Compared with the primary scientific objectives of the orbiters and
landers, expectations for the entry science experiments were very briefly
stated. The Primary Mission Summary document said simply, “Entry: Deter-
mine the atmospheric structure and composition.” Easy to say, but to learn
these things about a new planet during rapid passes through its tenuous at-
mosphere at two locations! What was meant to happen was an attempt to
define the physical and chemical state of the Martian atmosphere and its in-
teraction with the sol..r wind. In the upper atmosphere, the composition and
abundance of neutral species were to be measured, along with the ion con-
centration and ion and electron energy distributions. In the lower at-

to be determined by direct pressure and temperature measurements together
with data from the lander guidance systems. These data were all good scien-
tific input, but would also serve in evaluating the design criteria and perfor-
mance of the entry systems, in addition to lending valuable insight for the
engineering of future missions.

The lander’s scientific objectives had neither the mystique of the orbiter
objectives nor the simplicity of those for the entry science experiments. They
were straightforward, giving scientific priorities to the burning questions an
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“objective” scientist might have asked had he personally set foot on the
strange new planet:

Visually characterize the landing site
Search for evidence of living organisms
Determine the atmospheric composition and its
temporal variations
Determine the temporal variations o
temperature, pressure, aﬁd win d v loclty
Determine the seismological characteristics of the planet
Conduct scientific investigations using the Viking Lander

radm systems Engm ser n’ sensors, a magnet,
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The order of these objectives took inte account not only their s&ient'flc
relevance as determined by the science teams and project officials, but also
the time-critical aspects of learning as much as possible as soon as possible in
case difficulties arose. The missions were planned to continue for months,
but there was always that haunting possibility of premature truncation for
any one of a variety of reasons. Both Vikings were launched from PPad 41 on
the last days of their preferred launch opportunities. For mission 1, this
allowed encounter dates on or before June 18, 1976, and for mission 2, a
nominal encounter date of August 7. T hes dates were important to permit a
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landers by providing site selection data it
tasks 1mmedlately upon arrlval at Mars
the launch oE the Elrst spacecraft to 40 days bef:::-ré u: was to be inj

orbit abtjul: Mars At that time, the appma&h ph ase, which lasted through

Shortly afl:er being launched from its parkm orbit 1d ,
Viking spacecraft acquired the Sun and oriented its solar panels normal to
About 80 minutes later, the biocaps that had provided hermetically sea

containers for the entry capsules were separated and allowed to float away
o as to miss Mars entirely. About 2 days later, a 720° roll turn around the
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Sun axis provided for a star map and tracker calibration sequence. Several
days after this, and several times throughout the misssion, gyro and ac-
celerometer calibrations were performed to ensure that these components
were working properly, as they would be needed for critical maneuvers.
An early midcourse maneuver was executed on each mission at the

were to correct the major vehicle injection errors as soon as they were
known. The first correction occurred after 7 days on mission 1 and after 10
days on mission 2. Such midcourse maneuvers were to be completed by
about 30 days postlaunch, after which the orbiter propulsion system
pressurants were to be shut off to prevent any possibility of leakage during
cruise. Leaks of any sort would cause unwanted trajectory and/or attitude
changes, much like the effects of firing small rockets.

During the early cruise periods until about 100 days after launch, com-
munications with the spacecraft were generally maintained using the low-
gain antennas, except for periods such as the midcourse maneuvers and the
early scan platform and science instrument checkouts, when the high-gain
modes were needed to return data. A number of engineering tasks and instru-
ment calibrations were carried out during cruise, including venting of the gas
chromatograph mass spectrometer (GCMS), battery conditioning, GCMS
bakeout, and tape recorder maintenance,

Throughout the entire cruise period the Viking Flight Team on Earth was
conducting personnel testing and training exercises, making sure that all
players were ready for their duties when the planet was reached. A short-
hand summary of the cruise activities as used by the Flight Team is included
here to illustrate the manner in which the activities were integrated, There
were also important interfaces with Helios and Pioneer operations; as these

facilities, close coordination between projects was necessary.

The approach phasce, beginning 40 days before Mars orbit injection,
signaled the start of the intense period of rapid-fire activities associated with
arrival at the destination. During this period, final adjustments were to be
made to the trajectories, and all science instruments and equipment that
could be checked out were exercised. One midcourse maneuver had been
planned for each spacecraft to finally align the flight paths and set times of
closest approach; these were done about 10 days before orbit injection. The
propellant supply valves that had been closed after the initial midcourse cor-
rection had to be reopened, of course, to enable the final correction to occur.
When the valve was opened on the mission 1 spacecraft, a slight leak was
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detectecd which would have led to an overpressure in the propellant system
after a time, and possibly to an explosion of the propellant tank. It was
decided that two large-magnitude midcourse corrections, compensating in
the sense that their vector sums would achieve the equivalent of the smaller
correction needed, would be performed to allow the bleed-down of pressure
to a safe level. To perform such complex maneuvers so near the planet
without much tracking time to assess results by the time of orbit injection
was a risk, but more appealing than a possible blowup. This decision clearly
points out how far confidence in propulsion and guidance and control
technologies had progressed since Mariner 4; the capability to perform a sec-
ond midcourse correction on Mariner 4 had been added after agonizing con-
siderations, but everyone had felt a sense of relief when the first correction
satisfied the gross flyby distance criteria and the second firing was not re-
quired.

In support of the two correction manuevers, extensive observations of
Mars and adjacent stars were made that provided optical data to augment
the radio tracking information. Much was learned about optical guidance
techniques from this activity; later missions to Jupiter and Saturn involving
flyby encounters with several moons were to employ similar techniques in
their final guidance input.

As the Vikings approached Mars, many observations were made of the
planet to aid in calibrating instruments and che Ckiﬁg their operation before
arrival. During the period from about 5 days out to about 1 day away, a
complete set of science observations was made, in ludmg color photography
and gl al caverage mfrared measurements The Iast 3 days bEEDre injection

against a starry background. These images also provided final optical
navigation data to help in designing the orbital injection maneuver,

Because of the leaky propellant valve on the first spacecraft, the valve on
Viking 2 was not opened until just before the final midcourse correction.
This time things went according to plan, and only one maneuver was re-
quired. As with Viking 1, a series of approach science and optical navigation
observations were made. Since Viking 2 did not reach Mars until 50 days
after Viking 1, the operations teams had much additional experience to apply
to the approach and landing phases for the second encounter.

Finally, after a 10-month journey, Viking 1 was injected into orbit about
Mars. This began the phase designated planetary operations, signaling the
beginning of the activities in orbit and on the <\\*face of Mars. The so-called
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terested parties, from administrators to technicians. In addition to being a
menu for all activities, it was the basis for interactions among scientists,
engineers, and management officials who had worked together to plan the
missions and who would now be carrying them out. The Viking systems
allowed for a fair amount of flexibility in operations, but there were many
possible actions which were irreversible. The physics of orbits, limitations on
tion, time of day, and Earth-Mars-Sun relationships were just a few of the
constraints that had to be considered. The operational interrelationships of
both orbiters and both landers had to be carefully regarded from the outset
to avoid conflicts when multiple operations would be required.

Key factors for orbiter strategies included four considerations: propulsive
maneuvers, orbit walks to relocate the spacecraft orbital parameters, iden-
tification and relative positions of reference stars, and Earth and Sun occulta-
tions that would influence attitude control and communications. Any re-
quirement for orbiter operations had to consider these basic factors,
regardless of other considerations,

For the landers, the basic strategy for operations revolved around the
biology analyses and the organic analyses; these were the principal priorities
for the landing mission. It almost went without saying that they should enjoy
the first consiceration in protocol development.

From carlier data obtained primarily by Mariner 9, a region on Mars
known as the Chryse Basin had been chosen as the target area for Viking
science considerations, with safety clearly coming first. If several sites ap-
peared to be equally safe after being surveyed, then scientific interest would
become the basis of choice. A backup site was chosen on the other side of the
planet in another type of geological formation, within the same latitude

used,

The safety issues that might affect the success of landing were mainly the
boulders. Since the atmosphere was a prime factor in providing braking dur-
ing descent, the higher density at lower altitudes mare them favored choices.

Wind conditions were estimated by observing streaks on the surface, a very
indirect indication of existing conditions, but at least providing a clue of
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some benefit. Areas with noticeable streaks were avoided, as were regions
where surface changes had occurred since the Mariner 9 flyby. Since the best
orbiter camera coverage only provided resolution of objects 100 meters in
size, and since boulders greater than 22 centimeters in size could damage a
lander, this hazard was dealt with by extrapolation of orbiter photos and in-
terpretations or inferences from ground-based radar data.

While it had been hoped that the historic first landing on Mars could oc-
cur on July 4, 1976, the bicentennial of the Declaration of Independence, the
4 weeks required for reconnaissance resulted in a delay of the landing from
July 4 to July 20. This was a good season to arrive, being near the beginning

growing, this should have been a good time to look for them,

One aspect of Mars that has always fascinated me is its similarity to Earth
as a planet. It orbits the same Sun in nearly the same plane, with its rotation
axis tilted 25° as compared with 23.5° for Earth, and with a rotation around
its axis every 24 hours 39 minutes compared with 24 hours for Earth. This
amazing coincidence (is it really?) means that Mars days are almost exactly
the same as ours; but, more interesting, the tilt of its axis means that Mars
undergoes seasonal changes in each hemisphere the same way they occur on
Earth. Mars’ orbit is farther from the Sun than Earth's; it takes about 687
Earth days for Mars to travel completely around the Sun. Thus the Martian
year is almost twice as long as Earth’s, which is the major difference in its
general behavior as a planet.

The two approach midcourse correction maneuvers delayed the arrival of
Viking 1 at Mars by about 6 hours. The site certification plan had called for
the spacecraft to be over the preselected A-1 site in a synchronous orbit so

delay precluded that. An alternate plan was selected that involved an orbit
with a period of 42.5 hours such that the craft would essentially overfly the
A-1 site on the second orbit, allowing a retro maneuver to synchronize at
that time. This alternate was executed as planned, and reconnaissance of A-1
began on the third revolution of Mars.

Although a successful orbit was a major milestone achieved, the first im-
ages of A-1 produced something of a jolt to the project team viewing them in
Pasadena. When orbiter coverage of the originally chosen Chryse site was
studied, many craters were evident, and it appeared that there had been ex-
tensive erosion activity and exposure of boulder fields as seen at the
100-meter resolution. The photos were more detailed than those from
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Mariner 9 and showed many geologic features large enough to represent real
hazards to landers. Common sense suggested that it was not a very good site.

The area to the south was known to be very rough, with deep channel
beds, while images of the region to the east indicated that there had been an
enormous amount of flooding in the ancient past. To the west was a vast
area eroded by winds, and it almost seemed desirable to use the backup site
on the opposite side of the planet.

Landing site selection (LSS) meetings had been planned all along, but
they now took on a nore serious character. On June 24, the first LSS meeting
was held amidst exciting speculation about the preselected site; a room full of
scientists and project personnel were present to see and discuss findings. Hal
Masursky of the U.S. Geological Survey had been asked to lead the site selec-
tion studies, but it would finally be up to Tom Y sung, Mission Director, and
Jim Martin, Project Manager, to decide. In addition to their own vibrations,
they would rely heavily on input from Gentry Lee, responsible for mission
analysis and design, and on Gerald Soffen, who, as Project Scientist, was of-
ficial spokesman for the scientists.

At the June 26 LS5 meeting, Gentry Lee began the discussion by an-
nouncing that the July 4 landing was in jeopardy and that a decision had to
be made about whether to move the survey to alternate site A-2 or to move
the search to the northwest, where scientists had hypothesized that a sedi-
ment basin might exist. Jim Martin explained that the geologic appearance of
site A-1 as shown in orbiter images did not correlate well with findings from
ground-based radar and that better correlation was necessary. Following
considerable discussion, a vote was taken on whether to examine the north-
west or to use site A-2; the result was overwhelmingly in favor of extending
observations northwest toward a new site area called A-INW.

As photomosaics of the new area were made, theories about the geology
of the region seemed to be confirmed. However, the site had some rough
areas, and it was not until Monday night, July 11, when the last mosaics
were ready, that a site could be chosen. Jim Martin had stated that a decision
had to be made the next day; he scheduled an LSS meeting to begin at 3:00
AM. and continue until a decision was reached in the event that the issue was
not resolved at the 11:00 P.M. meeting. Three sites in the A-1NW area were
final candidates, After discussions of detailed studies and analyses, a
unanimous vote allowed everyone to go home about midnight, Hal Masur-
sky was able to announce to the press the next morning that the first Viking
lander would be targeted for landing on the Golden Plain, Chryse Planitia, at
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22.5° N, 47.5° W. Jim Martin praised the LSS process led by Masursky and
the Orbiter Imaging Team, indicating that he was convinced that they had
picked the safost site possible in a reasonable time.

After the landing site for Viking 1 had finally been chosen, a ground com-
mand was sent to initiate the separation and landing sequence. At this time,
Mars and Earth were about 200 million miies apart, and the roundtrip time
for communications amounted to some 40 minutes, The fully automated
landing sequence began, first separating the lander and its aeroshell from the
orbiter bus to which it had been attached for so long. After a gentle nudge by
separation springs, the aeroshell-lander combination was oriented so that the
deorbit rocket motor could be fired to begin the long descent from orbit to
the surface. The lander then coasted for about 3 hours, gaining speed as it ap-
proached the Martian atmosphere. Meanwhile, ic was serding data to the or-
biter to be relayed to Earth. Just before arriving at the {ringes of Martian at-
mosphere, some 300 kilometers above the surface, the aeroshell was
reoriented for its aerodynamic entry. Its ablatable heat shield protected
lander systems from the intense heat, decelerating the lander to a speed of
about 250 meters per second so that a parachute could be deployed from a
can by a small mortar. This device, 50 feet in diameter, had been packed into
a small container well before the launch, much longer than the 90- t= 120-day
maximum normally specified before repacking is required for emergency
parachutes, The parachute essentially pulled the lander away from the
aeroshell, allowing it to drop to the surface, as it slowed the lander to about
60 meters per second some 1.5 kilometers above the surface.

At that height, a marking radar called for the firing of three retro rockets
mounted directly on the lander spacucraft. These engines burned for about
40 seconds, being throttled by commands from the computer, based on sen-
sor information from the radar system. The last 30 meters of altitude were
covered with the spacecraft descending vertically in a gentle fall at about 2
meters per second. A switch on a landing footpad signaled shutoff for the
rockets, and Viking landed.

Landing sites had to be elliptical in shape, about 100 by 300 meters in
size, to allow for uncertainties in control over touchdown. Lander 1 touched
down within 20 meters of the center of the chosen ellipse, so the “guesses” of
the engineers must have been better than expecled.

During the design and development period for the landing rockets, there
was concern about the effects of jet blasts on surface materials. Simulation

firings of motors in dust led to studies of multiple nozzle concepts and the
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development of an 18-nozzle rocket that showed minimal effects from im-
pingement on the surface. Many tests were run to determine temperature,

make a long story short, the effects ware well analyzed, the multiple-nozzle
rockets were successfully developed, and no known problems occurred as a
result of using rockets to achieve the soft landing.

the upper atmosphere and the neutral species in the lower atmosphere.
Pressure, temperature, and acceleration measurements were also made dur-
minutes before those of us patiently waiting in the SFOF knew that it had
been accomplished successfully.

During the entry and landing period, I was stationed in the “glass cage”
shared by mission directors Tom Young and Bob Crabtree. The SFOF was
crowded with the Viking project members who had to be there; with visitors
like me from Headquarters, Langley, and corporations that had helped build
Viking, the place was packed. Several “bullpen” areas housed engineering
specialists with their tightly spaced desks, videomonitors, and telecom con-
soles. Surrounding these were the glass offices occupied by management of-
ticials and their special display and communication systems. The glass pro-
vided some shield from noise, but allowed almost all of the operating team to
view the comings and goings of colleagues. It was a scene of high technology
communications activities, but I was amused to see it occasionally
augmented by a frantic wave, by pointing, or by some other primitive,
human hand signal used as an expedient.

I could think of no place I would rather be during the final minutes of the
first landing on Mars. The two mission directors had as much real-time infor-
mation available to them as anyone on the team, and I had developed the
ing together. Bob Crabtree had been involved in the operations activities at
JPL and at the Cape from the very early days of Mariners 1 and 2, quietly ad-
vancing to more responsible positions until he was leading Viking orbiter
operations. I had watched Tom Young develop from a mission integration

critical position as Mission Director for Viking. We were sure to have the
facts as soon as they were known, and I was proud to be with two of the key
"Vikings” in this crucial period.
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thought at the time I was just being cool. After all, | had been through this
process seven times before during Surveyor landings on the Moon. I don't
think Surveyor even entered my mind as the key events of chute deploy-
ment, aeroshell jettison, engine start, and velocity-altitude callouts occurred,
followed finally by the indication that the telemetry bit rate had switched
from 4000 to 16 000 bits per second. This signal, 10 seconds after
touchdown, was the mark of survival; had the landing been destructive, the
signal would not have been given. It seemed almost too good to be true, but
then we were quickly caught up in the handshakes and backslapping of
mutual congratulations. This made the time pass quickly, and before long
the festivities were interrupted by the appearance on the monitors of the first
linescan image of Mars’ rocky surface and a Viking footpad, clearly resting
solidly on the target planet more than 200 million miles away.

remarkable pictures came one other small personal experience I will not
forget. It was a result of my wandering around visiting with friends
everywhere in the SFOF during the long period between lander separation
and entry into Mars’ atmosphere. I entered a glass cage where Israel Taback

waiting for the next events. Taback had been a respected friend since Lunar
Orbiter days and had functioned as chief engineer throughout the Viking ef-
fort. He met me with a broad grin, asking if I would like to get in the pool. I
immediately recognized this as a sucker setup, with me as the sucker, but I
naturally responded with, “What pool?”

“The blackout pool,” he said, meaning a pool for guesses as to how long
the radio blackout would last as the entry capsule passed through the at-
mosphere. Just as communications blackouts always occurred when
spacecraft were returning to Earth, this same phenomena was expected to a
lesser extent for Mars. Naturally these men had been thinking about this ef-

calculations to support their guesses. Nevertheless, since the amount of the
“donation” was only a dollar or two, to enter into the spirit of things, I
joined the pool,

When faced with the challenge of picking a number, I suddenly had a
hunch that the very tenuous atmosphere and the conservatism of the com-
munications engineers, who always had a surprising amount of margin in
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siheepishly came to me with a handful of bills and the secret ballots that had
been cast by "us ionospheric physics experts” who were confirming “prior”
knowledge of conditions at Mars.
t like the chrysalis transition from a caterpillar to a butterfly, Vik-
a different object upon landing. What had been, moments
i ichine of the most sophisticated sort, was now a scientific
labofatﬂwg 1mmcb and wedded to the soil. Changed, too, were some of its
re were no longer any tasks involving rocket or attitude con-
rm, and those who had played such a vital role in get-

2 dictions,
all. The rest you can guess; my “zero’ blackaut tlme won, snd Taba;k
me

trol Eunctmns to perform
ting to the surface FMars were no longer needed. The Viking Lander 1 was
now a laboratory dedicated to the conduct of premier SCIEI\ELEIC investiga-
tions of historic proportions. New masters came forward to command it.

There were still many engineering functions to be performed and
monitored for the Viking luboratory, just as there are for ]aboratones on
Earth, which demand engineering support to operate as effective facilities.
Such functions were not unimportant; they simply assumed a different
priority when l:h cientific investigations began.

The lander's pre sence on Mars also brought about a subtle change in our
thoughts about time. The lander was now a creature of a new world where
the days were 24 hours and 39 minutes long. Not much different from what it
was used to, but enough to accumulate over a period of time and make the
sunrises and noontimes change. If it was to operate as an entity studying the
environs of this strange place, it would have to operate on local time, the
same way you or I wr;xuld adjust in a foreign land. And so, too, would its

D..‘

To deal wu:h operatlanal time based on a Martian day, the term SOL was
invented. For a long time I supposed it to be another acronym that I needn't
bother to learn, but I haven't found anyone who knows how it came to be.
Asa Sul::stltute definition Eor a ”Mars day,” Ehese SDLE bécame the units of

=4

\ever was such a th ingasa 9 to 5 shlft geared to SCJL The entire opera-
best, on flextime; realistically, it was probably more like con-

! veryone else was gasping and exclaiming over the ges coming
in on their screens, the entry science team was pouring ove h data they
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had received concerning the atmosphere. A major question had arisen over
argon content, primarily because of a Russian estimate that argon made up
35 percent of the atmosphere. If the Russian estimate had been correct, the
GCMS instrument might have had difficulty. After a few hours of study, the
results clearly showed that the argon concentration was only about 2 per-
cent, a much more reasonable number and no cause for alarm.

The folded meteorology boom, carrying sensors much like those seen on
a small Earth weather station, extended soon after launch. Right after the
first look around with the cameras, Viking did what any new arrival would
have done and observed the status of the weather.

The meteorology team gave their first Mars weather report early the next
morning, telling us that there were “light winds from the east in the late after-
wind was 15 mph. Temperature ranged from —122° F just after dawn to
—22° F [but this was not the maximum)]. Pressure steady at 7.70 millibars.”
This was the first of a daily (SOLy?) series of reports from the Viking lab on
the changing weather conditions on the surface of Mars. Quite a while later,
a morning report told of a winter storm that was verified by camera images
showing what appeared to be light snow covering the ground. The
had enough seasonal data on Mars weather to joke about a Martian Farmer’'s
Almanac,

The next instrument to be activated was a seismometer. While not a
primary instrument in the search for life, it was expected to provide basic in-
formation about the origin and evolution of Mars. Efforts to uncage the in-
strument were disappointing, and troubleshooting did not succeed in getting
it to work. Fortunately, its counterpart on Viking 2 performed flawlessly, so
that data about Mars quakes were obtained. Mars appears fairly inactive
seismically, and most of the disturbances measured were believed to be
relaied to the effects of wind.

As if to prove its human qualities by showing that “nobody’s perfect,” a
tor head to retract too far, crunching a restraint or latching pin and in-
hibiting its release. This caused a stir in Mission Control, for the surface
sampler was vital to the biology and chemistry experiments. The SSCA was
the “arm and hand” that had to reach out and collect samples, pick them up,
and load the hoppers of the “chemistry lab,” whose exotic and unique in-
struments would have been useless without them. This brings to mind the
dependence scientists must often place on technicians who serve loyally in
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laboratories on Earth, as well as the fact that they are often taken for
granted—until they do not respond as expected or make mistakes. A further
object lesson of the Viking surface sampler experience came from the
troubleshooting activities that were begun immediately, for they showed the
problem to have been caused by an incorrect comiiand, not an improper
response.

A diligent effort on the part of a team led by Len Clark of Langley quickly
determined where the trouble was and how te remedy it. This involved
reworking the commands and checking them carefully on the prototype
hardware used in simulations. When everything was ready, inclucing new
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of the sampler after it was dropped to the surface, the new instructions were
sent and executed perfectly. All these unplanned activities meant that the
SSCA was unable to perform until SOL 5 instead of SOL 2 as scheduled, but
everyone was so relieved to have things right again that Clark was con-
gratulated for his heroic effort.

The development of the surface sampler arm and hand invelved a com-
bination of electromechanical technologies and the fundamental physics of
its human counterparts. It had to be capable of being stowed out of the way
until after the landing, able to extend in the desired direction, reach surface
features over a nearby circular arc, manipulate the surface, pick up samples,
and place them in receivers that allowed the samples to be processed. We
humans take our arms and hands for granted, but those who have con-
templated the design of their replacements are well aware of the magnificent
sophistication of the combination of sensors and the mechanical and control
systems involved. Compared with the dynamic, adaptable qualities of a
human arm, the SSCA was extremely simple; nonetheless, it was effective in
the Martian environment.

The SSCA could extend 13 feet from its mount, reaching the ground from

3 to 10 feet from the spacecraft, [ts radius of operation was about 120°, giv-
ing it a surface area coverage of about 95 square feet. Normally it would be
programmed to the desired azimuth, extended the desired amount, and
lowered to the surface. It would then extend into the soil about 16 cen-
timeters with its jaw open, acquire a sample, retract the collector head with
the jaw closed, and then elevate and deliver the sample to the desired
receiver. Of course it could be used in other ways: as a trenching tool, as a
rock hammer, or to move a rock on the surface. In addition to its scoop and
backhoe, it carried magnets and a thermocouple to determine magnetic prop-
erties and surface temperatures. Its motor load could be recorded to give an
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idea of the cohesion of the soil or the forces required to scrape a sample. A
vibrator was installed so that loose soil samples could be shaken loose from
the collector head if necessary. Though limited to “feeling” Mars in a very
narrow area, the surface sampler did provide this surrogate capability for the
scientific explorers who commanded its actions on Mars, and it served its
technician role faithfully as long as the commands given to it were ap-
propriate to its basic capabilities.
In some ways, the design and operation of the surface sampler prese

an eerie parallel to applications of prosthetic devices. Its substxtut ion for a
human arm and its special requirements for control and manipulation re-
quired skill and learning. A mission status bulletin in October 1976 described
the tricky process of pushing rocks 200 million miles away. This experience
with Viking Lander 2 resulted from the desire to learn more about the nature
of the rocks and Martian surface materials by moving some of the rocks near
the lander. These had all been observed in their undisturbed state for a
period of time; now it was reasonable to turn one over and to really see what
it was like. Although it had taken longer to get this far in the exploration
process because of the remote operations, the action was not different from
that an explorer might have taken had he been able to use his own hands and
tools. The account in the bulletin read as follows:

resents

’U

Well, we tried one and it didn't . . . and then we tried another and it did—but
not far enough. So we did it again. That’s the way the first rock-pushing event pro-
ceeded. The first attempt was with rock 1-ICL rock. A nudge was successfully con-
ducted QOctober 4, but there was no budge with the nudge! ICL rock was, one might
say, “unmoved” by the Lander’s attemnpt to dislodge it from its place of rest—a place
it has probably occupied undisturbed for perhaps millions of years.

The conclusion is that the rock is like a floating iceberg—most of it buried and
simply too large to move. Not to be foiled by this kind of development on a planet
that seems to take pleasure in confounding our spacecraft (we're getting wise to its
tricks), a second sequence was already in the system to transfer the soil sampler’s af-
fections to rock 3—and that push was successfully conducted October 8 on the same
schedule planned for rock 1, But the game wasn't over yet.

Have you ever tried to push a good sized rock out of the way in your garden
with—say—the handle end of a hoe or some other kind of long implement with a
small contact area at the pushing end? Unless the contact point is very precisely
centered on the mass of the rock, when the rock is pushed it might do any number of
strange things. These physical laws still apply on Mars, and the boom-extended sur-
face sampler is not immune to their effects, During the first push, it appears that the
rock rotated more than it moved in a straight line, and there was agreement that it
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had not been moved far enough. This was a "trick” we weren't prepared for, and itis
a tribute to the designers of the surface sampler command sequences that they were
able to get a new sequence designed and implemented in very short order during the
weekend so that the new push could be carried out October 11. The pictures il-
lustrating their success were received that evening. Rock 3 not only moved ade-
quately, but lifted out of its semi-buried position to reveal itself to be more than

twice its original visible size.

Returning to the problem with the surface sampler pin that was solved on
SOL 5, it was SOL 8 before everything was ready and a trench was dug by
the sampler. A sample of Martian soil was transferred to the chemistry lab,
technically described as the biology, gas chromatograph, and X-ray sample
processing and distribution assembly. The most interested “Vikings”
gathered at 6:30 A.M. to watch, as images of the trench dug by the sampler
were returned slowly on the direct video link from the lander. The surface
looked appropriately disturbed, and presumably the samples had been
delivered. Engineering data showed that the biology instrument had ob-
tained enough of a sample, but something had apparently gone wrong with
the processing for the GCMS. Evidence initially pointed to a low level or in-
sufficient sample size, but no one knew why that could have occurred.
Needless to say, this caused a great deal of worry, and theories were
developed about what had happened and how to recover. Three possibilities
were considered: (1) no soil had been delivered to the distribution assembly,
(2) the level-full indicator had not operated, or (3) some unusual quality of
the soil had kept it from flowing through the distributor.

After much discussion, it was decided that a reasonable course of action
was to collect another sample on SOL 14, disable the level-full no-go signal,
and attempt to perform experiments on the available sample, even if the
quantity was smaller than desired. Of course, the TV was used to observe the
sample site, the processing and distribution assembly, and the dumped sam-
ple remaining in the collector head that did not pass through the sieve.
Following this day of work, the spacecraft would be commanded to analyze
the sample on SOL 15 and again on SOL 23. The limited amount of “equip-
ment and expendables” contained in the Viking chemistry lab plus the ex-
treme care necessary to ensure proper commands and interpretation of data
made it prudent to proceed slowly.

Meanwhile, rumors flew as the scientists met on SOL 11, for the biology
team had received its first data and was to report on the results. Vance
Oyama from NASA Ames described his findings from the gas exchange ex-
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periment, in which water vapor was released into the soil and evolved gases
were analyzed to determine whether organisms would exhale exhaust prod-
ucts. His results indicated that the soil was active in some way, but he was
cautious about the reason there seemed to be such a large amount of oxygen
produced. This was the kind of happening to be expected if plants were
growing, but . .,

Data from the labeled release experiment described by Pat Straat were
even more exciting. In this experiment a radioactively marked nutrient that
might be “devoured” by living organisms was introduced into the soil. By
monitoring the amount of radioactive carbon dioxide produced, an idea
could be obtained about the quantity of such organisms. Results from this
experiment showed an incredible amount of activity. It was possible to inter-
pret these results as indicators of both plant and animal forms of life, in
significant abundance, but soon after these presentations another possible in-
terpretation was offered by John Oro, a member of the Molecular Analysis
Team. He suggested that it might be possible to obtain such results if Martian
soil contained peroxides that were decomposing to release the oxygen
detected in the gas exchange experiment. Such chemical constituents could
also break down the formate and other organic ingredients of the labeled
release nutrient, causing the large signal suggesting carbon dioxide. This
somewhat unusual theory was reluctantly accepted as a possibility pending
future analyses, but it dampened hopes enough to keep reports of life on
Mars from being blown out of proportion in the newspapers.

There was hope that the matter might be settled by detailed analysis of
data from the gas chromatograph mass spectrometer, which would be able to
determine the presence or absence of organic compounds or carbon
molecules. When, on SOL 14, the sampler again performed its task, the level-
full indicator did show positive results; a sample had been delivered to the
GCMS soil processor. Klaus Beimann presented bad news for the biofigists,,
reporting no evidence of organic substances in the soil. This was the begin-
ning of the negative results concerning evidence for life, as repeated ex-
periments and analyses seemed to confirm the theory that chemical combina-
tions—not expected based on Earth conditions—were responsible for the ac-
tive biology indications.

Many of us were very disappointed. It had been a little like waiting for
Christmas as a kid, only to find on Christmas morning that Santa didn't
come through. All those years of talking about the possibility of life and
planning to find out about it had built up the tremendous hope that exciting
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results might be obtained. But after thinking about the negative results for a
long time now, I have replaced those disappointments with other thoughts
perhaps more exciting. Maybe the fact that there appears to be no life on
Mars is better than finding that there were only some low forms of algae or
distorted microbes of little significance. Mars may be a pristine site for future
development through “planetary engineering”’; perhaps we can make it an
habitable and otherwise useful place for expansion. After all, the future
residents of Mars might not have to worry about ants at their picnics or con-
tend with viruses that have a long history of development.

Such biological speculations are far beyond my qualifications, but [ will
be ready to consider how we might create an atmosphere and satisfy other
environmental requirements to enable a manned expedition to succeed. The
fact that the planet represents a lot of real estate—not much more bleak than
the deserts of Arizona—makes it a “place” to explore and examine for its in-
trinsic value. It has mountains, canyons, large volcanoes, and other features
that are magnificently awesome. What little we have deduced about its
history indicates that it has seen dynamic periods of flooding and erosion
that might have been accompanied by spectacular developments—unimagin-
able, almost, until one reads about the continental drifts, the ice ages, the
dinosaurs, and other stranger-than-fiction occurrences on our planet, What
might we find if we could roam the Martian surface and dig around? After
all, its land surface area of 55 million square miles is equal to about 40 per-
cent of the land area of Earth, and we have only been able to scratch 180

square feet with our samplers.
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Spinners Last Forever___

Not all interplanetary travelers are like the Vikings, sophisticated
caravels sailing across vast space, stabilized in three axes. Some are from a
different family: spin-stabilized spacecraft that trade the complexity of three-
axis attitude control systems for the simplicity of constant rotation.

actually a subtle and versatile inner ear for machines, providing attitude
reference and control where nothing else can. Gyroscepic principles are used
in all manner of devices, from bicycles to nuclear warheads. In a ship’s
wheelhouse a gyro supplements the traditional magnetic compass, using in-
puts from this ancient instrument given to flighty and deviate behavior, and
making it useful for precise navigation, Aircraft instrumentation is rich in
gyros, notably in the automatic pilot that relieves the human pilot from the
constant attention needed to fly a steady course in a tu-bulent medium. In
submerged submarines gyros are part of a marvelous mu. “i. = that senses
every change in heading and every variation in speed und current, in-
tegrating the multiple variables with such precision that the skipper,
although functionally blinded, can know his exact position after weeks
without a conventional real-world fix. In ICBM guidance systems, gyros en-
dure a high-G launch, arc a thousand miles upward into space, survive in-
candescent reentry, and guide their warheads wickedly to target.

These feats, which range from the everyday to the apocalyptic, are per-
formed by sensitive, mulishly independent mechanisms that use concepts
defined by Isaac Newton to do things no mortal could manage unaided. In
the delicate tasks of interplanetary navigation, gyros have earned two quite
different classes of duty.

For spacecraft that are stabilized in three axes by sighting on distant ob-
jects, it is periodically necessary to give up this cruise orientation and slew to
a different attitude before firing trajectory-correcting rockets, Gyros in an at-
titude reference package allow this to be done precisely, maintaining
reference coordinates all the while. After the velocity corrections have been
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made, the spacecraft may be reoriented to its original cruise attitude. For all
these tasks, gyros serve nicely, keeping the control computer aware of which
way is “up” in a universe without up.

The other application of gyro principles to spacecraft function is of a dif-
ferent order. If the entire craft is made to spin, it becomes in effect the rotor
of a large gyro and is thereby stabilized in inertial space along its axis of rota-
tion. Although it has drawbacks, this is a long-lived, iow-energy way to keep
a spacecraft oriented during its travels.

The principle by which a gyro works serms uncomplicated, yet its reac-
tions to external forces are mysterious. Spin a wheel and observe that the
axis on which it turns has gained an odd property. It resists deflection and
“wants” to hold position against side loading. But if you overcome this
resistance and compel it to point in a different direction, note that, unex-
pectedly, it precesses and “wants” to move in a plane 90° to the deflecting
force. (This is what gives so curiously animate a feeling to a handheld toy
gyro, like a little animal trying to escape.) Enclose the spinning wheel’s axis
in a polar hoop, and ther: enclose that hoop in an equatorial one, and you
have the heart of a neat device capable of keeping its orientation in inertial
space.

Of course, the realities of applying simple physical principles to machines
can be difficult, and the gyro application invites complication. Much skilled

and reliable. Further effort has been devoted to attacking a constitutional
sensitivity to external forces: in time the heading established by a gyro drifts

magnetic fields. Over time, these influences add up to error. In recent years
the limitations of mechanical gyros—never so great as to impair their
development, the laser ring gyro. In effect these gyros are made by replacing
the rotating mechanical parts with rings of laser light, rotating without fric-
tion, Each laser gyro consists of two rings of light traveling in opposite direc-
tions; motion causes the frequency of one beam to be upshifted and the other
downshifted. The sensitivities are such that changes in rotation at the rate of
10° an hour cause a detectable frequency shift. These devices are finding ap-
plication as mechanical gyro replacements, and new orders of accuracy and
stability can be expected when they fly on interplanetary errands.
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From the earliest days of rocketry, spin stabilization has been employed
during the rocket burn. Just as the feathers on the shift of an arr—ow or the
rifling in the bore of a gun provide spin to stabilize a projectile, spacwcecraft are
often mounted on final-stage solid propellant rockets that are spur— to give a
fixed thrust direction during burn, After rocket burnou, the space=craft may
remain attached or may be separated, in either case continuing to s-spin about
the same axis. If the spinning is undesirable, or if the otation rate-e must be
changed, despinning is achieved by a simple technique of unwireding and
then releasing small yo-yo weights.

JPL engineers still recall one early Explorer that sucessfully pzerogressed
through a multistage launch, all going well (which wastemarkable - for those
days), until the spacecraft and its final stage achieved the desired trerajectory.
Then, thanks to a certain prelaunch oversight concerning the mome=nits of in-
ertia, the spin axis changed from the longitudinal axis of the Jaune <h to 90°
from this axis, where the small vehicle was actually more stable. Thre laws of
physics were still perfectly obeyed, but this embarrasing bird preferred to
spin sideways. It was an instructive failure, about theoly salva'io on of the
evperience. A related event occurred several years laterwhen a morre expen-
sive advanced technology satellite was tipped on separation and s=pun in a
direction opposite to the intended one, making it impossible for iTits yo-yo
weight system to unwind and stop its spin. In this case, the sure-firs—e aspects
of spin stabilization will forever haunt engineers.

Spinning an interplanetary vehicle to provide orientation in ss=pace has
several implications that deserve discussion. One arises from the = need to
manage scientific observations in some uniform fashion. A spinner w—with sen-
sors looking outward radially will sweep the sky in a systematic andEd predict-
able manner. As the spacecraft orbits its parent body—the Sun in thre case of
most interplanetary vehicles—these swaths of coveragen be predi-dcted and
counted on to view the interplanetary medium on a regular besasis. For
measurements of magnetic fields, radiation background levels, ancd similar

spatial information, this controlled scanning mode hss clear mserit. Of
course, for a planetary flyby, where the desired look angle is much Mless than
360°, a spin mode offers few advantages, even though, swill be not=ed later,
it can be employed. But for interplanetary observations, the s=scanning
qualities of a spin-stabilized spacecraft are useful,

A second factor affected by the stabilization of an interplanetary~ vehicle
is the generation of solar power, With three-axis stabiliztion it is po=-ssible to
position arrays of solar cells perpendicular to the Sun the most e efficient
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angle. With a spinner, the designer must settle for somewhat less, even
though some arrangements are entirely practicable. If the spin axis is normal
to the plane of the ecliptic (the plane occupied by the Sun and planets), then
a cylindrical spacecraft having a band of solar cells that encircles the spin axis
will be oriented so that the Sun serially illuminates all cells, creating a con-
tinuous ripple of power, Of course, more cells must be carried for such a
cylindrical array than for a simple planar array, since the entire band of cells
is never illuminated at the same time.

The third aspect of spinners to be considered involves communications to
and from Earth. The earliest spinning spacecraft used low-gain, omnidirec-
tional antennas, handy if some mischance tipped or canted the spacecraft
into an unplanned attitude, but less than desirable for a large volume of
error-free communication. As the two-way data link to Earth was of critical
importance, higher-gain antennas that produced fan-beam, focused patterns
were developed; if aligned so that the pancake-shaped beam intercepted

Aiming the antennas of Earth-orbiting satellites toward Earth presented
small problems, but the geometry grew trickier when spacecraft were dis-
patched to the farther reaches of the solar system. The problem arose in the
design of the second block of Pioneers, designated 6 though 9, sent into solar
orbit to examine the interplanetary medium. Unlike the first block of
Pioneers, which, except for Pioneer 5, were early lunar probes plagued by er-
ratic launches and unreliability, this second block, launched from 1965 to
1968, were uncommonly successful spacecraft, reliable and richly rewarding
in scientific return. The antenna-pointing problem could have been severe, as
these birds were put into solar orbits not unlike the Earth’s, but trailing or
leading the home planet by large fractions of its annual path. They used a
Franklin array antenna that transmitted and received signals in a fan-shaped
pattern oriented to include both the Sun and Earth in its coverage of the
ecliptic.

It may be well to examine how constantly spinning spacecraft can be
adapted to the imaging of objects in space. Several ingenious methods have
been used: one employed in a final block of Pioneers, the highly
sophisticated Pioneers 10 and 11, made use of an instrument known as an im-
aging photopolarimeter. Looking radially outward from the spin axis as the
spacecraft flew past a planet, it collected a narrow swath of image informa-
tion as spacecraft rotation caused it to scan the target. On successive rota-
tions an adjoining swath was viewed by slightly adjusting the field of view,
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andsoon until the ez tire planet had been imaged. The swaths of light data

~arould be transmitted serially to Earth and reassembled into a single image.
Putting this simple pr=mnciple into practice involved sophistication depending
©on the geometry of tbme flyby, the prevailing angle of illumination, and the
areasof particular sci e=ntific interest. However, as the beautiful Pioneer pic-
Turesof Jupiter testify=, it proved entirely workable.

A different approe=ch to compensating for the inconvenience of spinning
Anstnments was usecE on the Orbiting Solar Observatory satellites in the
31 960s, A separate, fre=e-turning portion of the spacecraft was made to spin
=<whilean instrument-c-arrying portion was oriented relative to the Sun (the
aobjecd being viewed). The gyroscopic forces on the spinning portion thus
Tmainkined orientatior—1, and, in the weightlessness of orbit, the forces on the
<—onneting bearing we=rte minimal, so that friction was not a significant factor

Width of scan
data beam 05 by
05 milliradian

Jupiter
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The engineering problem of cazzrrying multiple electrical connections
across the spinninginterface was solvred by using slip rings made with excep-
tional quality and precision. Howew—ver Rube Goldbergian they may have
seemed, the Orbitng Solar Observato ories worked nicely in orbit, which was
what counted. The concept of the - two-part spin-stabilized spacecraft is
destined to fly aginwhen the Galileo o spacecraft, scheduled to study Jupiter
in the late 1980s, vill be spin stabilize ed, with a nonrotating instrument plat-
form.

Although theynever won much - public attention and respect, the early
Pioneers were interesting spacecraft. — The first one, launched in August 1958,
suffered the misfartune of a flawed firerst stage that failed; it became known as
Pioneer Zero. It nevertheless lingers  in the memory of Charles P, “Chuck”
Sonett, then a scintist nursemaiding = a magnetometer aboard the craft. Just
before launch, hedimbed up the ga mntry for a last look at his instrument,
Horrified to findihat a vital shield had come loose, he hurried down, bor-
rowed a solderingiron, and was starti ing back up again when he was stopped
by an imperious safety officer. “Yoou can’t plug that thing in,” he was
ordered. “We've ptlive rockets stacleZed here.” Expostulation was useless. A
technician foundmelectrical outlet av_way from the rocket, heated the solder-
ing iron, unpluggdit, raced up the gazantry, made a few dabs at the loosened
shield until the ion cooled, scurrieo-d back down to reheat the iron, and
repeated the processuntil the shield w~was secure. The valiant effort was futile,
of course; the rodet failure launchec=l the spacecraft to disaster.

Three monthshter Pioneer 1 was = launched. It failed to reach the Moon,
its nominal destimtion, but it did ressturn 43 hours of data about the then
mysterious interphnetary medium. I8 t is not easy to recapture the extent of
our ignorance a qarter-century agor; everything we learned was new. The
first four Pioneerhad been planned _ as lunar reconnaissance spacecraft, at
which they failed; Pioneer 4 achieved® the highest orbit, approaching within
37 300 miles of tie Moon and sendiding back significant quantities of in-
terplanetary data,ll was this series oe>f spacecraft that greatly advanced the
definition of the VanAllen and other - radiation belts in the vicinity of Earth,
following their iniial discovery by ExZxplorer 1.

Pioneer 5 hadoiginally been plarmnned for a possible flyby of Venus but
was not ready in tine for launch at these planetary opportunity in late 1959. It
did achieve a solrrorbit and became= the first spacecraft to send data back
over a distance of 2.5 million miles, ¢+ the longest radio transmission distance
achieved at the time. The informa® _tion that it transmitted from March
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through June 1960 fascinated interplartary scientists by revealing temporal
and spatial variations of particles andfilds in the region between Earth and
the orbit of Venus.

This series of spinners—Pioneer ( through S—was begun prior to the
creation of NASA and was the contiwation ©f a program started in the
earliest days of U.S. space development. With NASA attention turned
toward Rangers, Surveyors, Mercurys and a full complement of physics and
astronomy satellites, the appetites of asmall but increasingly interested cadre
of interplanetary scientists were whetted just when the outlook for future in-
terplanetary launches disappeared.

Having been heavily involved inthe early- Explorers and Pioneers at
Space Technology Laboratories in Calfornia, Chuck Sonett was a leader in
the interplanetary field. He came t work =t NASA Headquarters in
November 1960, bringing not only a strong  scientific background and
understanding about fields and particks in interplanetary space, but also a
significant amount of engineering experience in the design of instruments and
interplanetary spacecraft. His early attempts to satisfy the increased interests
of interplanetary scientists with instrunents riding on Ranger and Mariner
spacecraft resulted in frustration, betuse of the priority conflicts in the
selection of scientific objectives, Expefiments airnied at gathering new infor-
mation about the Moon or a planetat arrival always seemed to receive

in compromises that prevented ordely planning and acquisition of in-
terplanetary facts.

The success of the early Pioneers, athough modest, was enough to con-
vince Sonett that special interplanetary spacecraft were a much-needed ele-
nent in a total program, rewarding notjust for thueir return of interplanetary
data but also to support the engineering modelitng and design of spacecraft
that were to journey through space to other planets. Many questions re-
Tmnained about the radiation envisonmentand its effects, especially transient

-energetic events like solar flares, and about swuch ill-defined factors as
—rnicrometeorites and magnetic fields. Atthe time, data did not exist to prop-
==rly model the solar constant at distancs related to the nearer planets.

This special interest in interplanetary study eventually became a major

#actor involving the Ames Research Center, & NASA laboratory that
oreviously had played a large role in dveloping reentry aerodynamic con-
<=epts, but which had not become a paticipant in space project activities.
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When NASA was created and former NACA laboratories became heavily in-
volved in space projects, there was a great deal of change and, some thought,
erosion in existing research activities. This was a concern to NASA's Deputy
responsible for advanced research. As a result, Headquarters established
guidelines that encouraged research and development work at Ames,
Langley, and Lewis, with minimum dilution from space project activities.
Langley had already undergone a significant transformation to manned
space activities, with the assignment of a Space Task Group, resulting even-
tually in the transfer of some 250 researchers to Houston. Several key per-
sonnel from the Lewis Research Center had come to Washington to help staff
the space flight organization under Abe Silverstein. Oniy Ames had failed to
undertake any major space project after 214 years as part of NASA.

By this time, the Goddard Space Flight Center had been assigned a prin-
cipal role in Earth satellite projects for physics, astronomy, and applications
areas, JPL was up to its ears in lunar and planetary programs, and the op-
tions for new efforts were limited. Furthermore, senior management officials
at Ames and at Headquarters did not seem impelled to strain against the
“avoid diluting research” guidelines.

This view was not shared by a small group of engineers and scientists at
Ames. They were specifically interested in the Sun and its effects on Earth,
and they conceived a solar probe that would travel inward toward the Sun
and be ideal for making interplanetary measurements. The technical re-
quirements for a spacecraft that was to operate in an extremely bot environ-
ment could be studied with facilities existing at Ames and appeared to be a
good match for their scientific talents. Like the other NACA laboratories,
Ames had an unusual array of talented people who had been working in
high-technology areas on the fringes of space for years and were ready to

Harvey Allen, Alfred Eggers, and Al Seiff were synonymous with high-
temperature, high-speed flight, Harvey Chapman had made planetary entry
trajectories and cther analytical determinations easier, and many engineers
at Ames understood the physics and chemistry of aerodynamic heating bet-
ter than most.

Charles Hall came to Headquarters to make a presentation in December
1961; Ames engineers had done their homework toward defining a good
solar mission, and it was evident that the group very much wanted to
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become involved in the project management ofispace I=mission. At the same
time, plans were underway to define experimenl in sugoport of an Interna-
tional Quiet Sun Year, and there was interest ina meac—ingful mission.

At Headquarters we were interested but wiry, WhiZle the project could
fulfill a basic scientific need, and the Ames mgneer== had distinguished
themselves in research activities, none of them had obviEE ously relevant proj-
ect management experience. The proposed projet effo—t would clearly not
be simple; one wondered how Ames, starting fimscrat- <h, would deal with
the launch vehicle interface problems, the scinlfic ce>mmunity, and the
challenging data acquisition problems that would h=ave to be solved.
Although it was not squarely in my provinceo unar and planetary pro-
grams, I could see the problems and possibilties, | weras also aware that
Chuck Sonett, an outstandingly good man, wasbecomin__g saturated with the

hardware and experiments. Sonett and I paid avisit to Ames, talking with
members of the enthusiastic group there, and I ik discus==ssed the matter with
Ed Cortright and Homer Newell,

The pieces began to come together in Mayl92 wken Homer Newell,
Chuck Sonett, and I met with Smith DeFrance Director . and John Parsons,
his deputy, at Ames. A general approach was oullined, se=ibject, of course, to
approval by higher authority. Ames would consder a re>le in space explora-
tion with a three-part plan consisting of (1) advanced st__1dies and analytical
efforts pointed toward a solar probe, (2) prout mar—aagement of an in-
terplanetary program based on the Pioneer serie and (3 ) establishment of a
space science division headed by Sonett, who wotld be te—ansferred to Ames.
The logic for a Pioneer-based flight program included seve—eral factors thought
to be favorable: the spacecraft concept seermed dvilopec to the point where
it was understood; the Delta launch vehicle tobe use—1 was proven, and
tracking and data acquisition services could betbtsined® either through the
Deep Space Network at JPL or from the GoddandSate]li= te Net. For starting
up a new project and developing the skills of prjit mar—agement, this plan
seemed well suited.

After reaching a gentleman’s agreement withDefranc—e on how the three
activities would be viewed by Headquarters andwhat corsatrols and interfaces
would be logical, we also discussed the importane of getE=ing Hugh Dryden’s
approval, the final prerequisite. On my return toWashin_ gton, I outlined for
Dryden the general plan we had worked out, andhexpl==ined in some detail
his concern that in the rush toward space, NASAnight iznadvertently injure
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the continuance of the research for which it had become known. But he was
sympathetic to the idea, and agreed to consider the proposal on its meritsin a
face-to-face discussion with DeFrance, if that could be arranged.

In the 1920s, a near-fatal plane crash had caused Smitty DeFrance to
pledge to his wife that he would never fly again, a pledge that he honored in-
to the jet age and throughout his directorship of an outstanding aeronautical
laboratory. His trips across the country were limited to about one train ride
each year. DeFrance made his annual pilgrimage to Washington the follow-
ing week, endorsed the plan, satisfied Dryden that Ames would continue to
excel in research, and Dryden approved. It then took only a few months of
countless meetings and memoranda to establish a project office, define the
mission, obtain billets for the necessary manpower, arrange funding for the
three parts of the plan, and see to Chuck Sonett’s transfer and replacement.

As mentionzd earlier, this second block of Pioneers was to use the Delta
as a launch vehicle, The Delta dictated a modest spacecraft weight of
something less than 150 pounds, including instruments. However, since it
had been used on many missions, it was thought to be a mature launch vehi-
cle suitable for interface with a new project team. As it happened, the launch
vehicle status soon became fuzzy: improvements being made on the Delta for
other projects became options for Pioneer, and the new project team became
entangled in resolving these choices. With the scientific payload restricted to

20 to 40 paunds various SPECIEIC Ob]ECtIVES shaped the spacecraft 5 desxgn

alang the plane of the ec:hptu: continuous dal:a samplmg from mstruments,
as opposed to recording and transfer part-time; high data rate transmission
from spacecraft to Earth; several commandable modes of operation, allow-
ing experiments to modify their use of the instruments over a period of time;
a favorable spacecraft environment, particularly a low residual magnetic
field (spurious fields had plagued many prior experiments); and a long useful
life in orbit of 6 months to a year. Added to these tough engineering re-
quirements was the fact that the spacecraft was to be a spinner. The net effect
of these constraints and desirable qualities was to drive the available
technology to the limits, placing unexpected demands on the skills of the
Ames team,

A spin-stabilized spacecraft had to be sensitively balanced. Every part
had to be designed and placed in such a way that it matched something of

eq 1 wexght and rnoment on *he ather sxde and all subsystem Enmponents
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do this perfectly on the drawing board; only after actual flight hardware was
delivered and insta]led amﬂ the craft Experimeﬁtally spin tested could thé last

any we;ght thange durmg ﬂlghté
Magnetit cleanliness was Espeﬁall’ impartam if magnetarn-

not ta be aEfer:Eed by the spacecraft s own fleld This was a d;Efu:ulty because
almost everything dealing with electrical power and metallic structures could
affect the spacecraft field. To measure the very small levels of interplanetary
fields, the spacecraft’s own field had to be as small as possible, and further-
more, it had to remain the same throughout the mission. Twisted wire pairs,
the sedulous avoidance of any cabling that created a magnetic loop, and ex-
tensnve use af ncnmagnet;c materlals in tcmpnnents all helped T’he nnbaard

source DF magﬁetn: tantammahon the rernedy was Eo spnt nearby small per-
manent magnets oriented to cancel out the tubes’ magnetic influences. Con-
siderable effort went into the design of a facility to test the magnetic
cleanliness of the spacecraft, not merely at one instant, but under all condi-
tions. This attention to magnetic cleanliness and ways to achieve it were ma-
jor contributions of Ames and its contractors.

The Franklin array antenna was another concept that had not been ex-
tended as far in a technological sense as Pioneer required. This involved not
only orienting the antenna on the spin axis but also a design to produce as
high a gain as feasible in the toroidal (doughnut-shaped) pattern it produced.
As the gain increased, the sensitivity to exact alignment increased; thus the
pmntmg of the antenna had to be f.‘r:arrezted as the spaEEEraft traveled Earther

spatecraft shauld be changed as needed by EhE Eommamded ﬁnng of a small
thruster on a boom at right angles to the axis, changing the spin axis and the
swath swept by the instruments to the precise plane desired. (It also set up a
modest wobble in the spin, like the wobble in a slowing top, but a wobble
damper took care of that.) Two different spin-correcting maneuvers were
called for: an automatic one during the launch sequence, occurring right
after injection, to ensure that the spacecraft’s spin axis was as intended; and a
commandable one to be initiated from Earth as needed after weeks or months
of cruise had altered the geometry of the antenna and instruments. Persons
responsive to the aesthetics of mechanism will find pleasure in studying the
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axis-torquing systems aboard these Pioneers; they were simple, clever, im-
aginative, and they worked!

A communications development highly important to the success of these
Pioneers, though not first used on them, was phase-lock operation, a method
that allowed the matching of signals from Earth and from the spacecraft to
increase the sengi'ivity GE fét:eptiéﬁ over imfﬂense distaﬂces Iﬁ simplified

by lts own crystal contr 1 c:l oscillator. Thls is a nDrlt‘QhEl‘EI‘lt mode of
operation. Simply by liste mng to it, Earth can manage one-way Doppler
tracking of limited accuracy. When the Deep Space Network picks up the
weak signal and “locks” onto it, matters take a turn for the better.
Locking consists of directing the signal through a feedback loop and a
vcltage tontrol oscillator and retransmittiﬁg it back at prééisely the Frequen-

feedback c1rcu1t forces the ground transmitter to match the spacecraft carrier
frequency exactly. Once downlink lock is established, the ground transrmtter
sends its own carrier toward the spacecraft. When this is received,
spacecraft oscillator is automatically disconnected and switched to a voltage
control oscillator that generates a signal having a precise ratio to the frequen-
cy received from the Earth station. This creates uplink lock, and the two
have now formed a coherent roundtrip relationship between spacecraft and
Earth that supplies Doppler tracking of exceptional precision. When tracking
of this high accuracy is no longer needed, the coherent mode is simply
broken at the ground transmitter, and the spacecraft automatically returns to
the frequency established by the onboard crystal-controlled oscillator. Two-
way phase lock has the particular merit of eliminating the effect of slight fre-
quency drift that may have occurred onboard the spacecraft as the result of
temperature changes, radiation, and aging. Another advantage is its ability
to supplement the distant, relatively weak and unattended spacecraft equip-
ment with pow*‘!rful and Eresh 1 trﬂmc gear on ﬂ'lé ground It makefs p@ssi—
that surprise nontechmcal DI‘LIQDL:EIS;

There were four Pioneers in the block launched from 1965 through 1968,
all productive, hardworking spacecraft, informative about the in-
terplanetary medium away from the disturbing influence of Earth. They told
us much about the solar wind and the fluctuating bursts of cosmic radiation
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were paz: d Qund the Sun to a]]ow dxfferentlal timing of Ehe arrlval of
specific solar events, These four lonely sentinels in space were also an impor-
tant part af a warning system designed to protect Apollo astronauts against
potentially dangerous radiation resulting from solar eruptions.

The Gﬁginal tsrget liEEEime Df a year in o-bit was essi]y achieved Nine—

when spgken l:o, PLDDEEFS 7 and S have last thElI‘ Sun sensors and can res-
pond only when the geometry of their orbits points their antennas Earth-
ward. Such dogged longevity continues to surprise the engineers who
worked on them,

Heartened by these quiet successes, Ames began developing a pair of
newer, larger, more capable P ioneers designed to attempt more difficult

feats Essentlally all prevmus mterplanetary Explcxratmn had been dlrected

send probes thraugh the unknawn barner DE the ast Ermd belt tc} scout thé:
distant gas giant, Jupiter. If that could be managed, it might even be possible
to make a close pass through Jupiter's unknown radiation belts and gain
enough swing-by energy to travel even further, to the ringed planet Saturn.

To suit the requirements of so ambitious a voyage, the spacecraft would
have to be drastically modified. At Jupiter and beyond, the Sun would be
too distant to create enough solar cell power; the spacecraft would have to
carry a radioactive thermoelectric generator, which uses plutonium isotopes
to heat an array of thermocouples. The Franklin antenna with its pancake
pattern could not produce a signal strength that could cope with such a
distance. It would be replaced with a parabolic antenna mounted on the spin
axis and aimed back at Earth with rifle-like precision. In place of the earlier
Pioneers’ simple little thruster systems for initial orientation and another for
nudges to precess the spin axis, there would now be no less than four pairs of
thrusters arranged so that they could increase or decrease the spin rate,
torque the spin axis around in different directions, or even accelerate or
déce]eraté the whcle 'space't:raft C)nly one t:hange was not in the direction of

larger ones had maments of mertla to hold orientation at a stately 4, S f‘pl‘n

The greater diameter—limited by the fact that the antenna had to fit
within the 10-foot shroud of the Centaur second stage—did not ease the lot
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of spacecraft and instrument designers. At first it was hoped that enough
weight could be spared to make these Pioneers partly autonomous, with on-
board computers and memory to permit stored sequences of commands.
However, as the inevitable weight crunch grew, it became necessary to leave
the sophisticated brains on Earth. The long communications time imposed
extra stresses on terrestrial controllers. Even though radio commands travel
at 186 000 miles a second, the distances were such that it took 92 minutes
between command and acknowledgment at Jupiter and more than 170
minutes at Saturn. One of the mind-stretchers of interplanetary exploration
is to try to visualize long trains of commands racing at almost unimaginable
speed in one direction, and long trains of data and imagery racing back tn
Earth, both trains, for all their velority, requiring long periods of time to
make the trip.

Fortune smiled on Pioneers 10 and 11, for both proved to be singularly ef-
fective spacecraft that accomplished historic missions. Launched on March
taur to a speed of 32 114 miles per hour—at that time, the highest velocity
ever achieved by a manmade object, In 11 hours it crossed the Moon's orbit,
a distance that had taken Apollo astronauts some 3 days to traverse. Five
and a half months later, past the orbit of Mars, it entered the asteroid belt, an
utterly unknown band of scattered subplanetary debris, and in February
1973 it emerged unscathed.

Choosing the best flyby trajectory of Jupiter was agonizing, requiring not
just thought about lighting, satellite position, and command sequencing, but
also prudent estimation about how close the spacecraft should pass to the in-
tense and potentially disabling radiation known to encircle the giant planet,
Cornplexities arose from the fact that the radiation could generate faise com-
mands, and the communications delay could prevent their timely correction.
The remedy was to prepare and transmit a series of redundant corrective
commands against the chance that false commands would be set off by the
intense radiation. Bathed in this steadying electronic reassurance from Earth,
velocity of 82 000 miles per hour by the mass of the huge planet and flung on
a course that has taken it out of the solar system. In June 1983 it passed the
orbits of Neptune and Pluto, still turning in its stately fashion and respon-
ding to questions at a range beyond 2.8 billion miles from the Sun. It is head-

of the star Ross 248 in about 32 000 years.
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Pioneer 10's list of firsts is too long to cover in detail, but it should be
credited as the first to fly beyond Mars, the first through the asteroid belt,
the first to fly by Jupiter, and the first to leave our solar system. Engineers
hope it will be possible to keep in tcuch until 1994, when Pioneer's
radioisotope thermoelectric generators should expire.

Although this was a tough act to follow, Pioneer 11 succeeded and in one

controllers were better informed about the lethal radiation and were able to
manage a closer pass. In addition, the prevailing planetary configuration
allowed Pioneer 11 to be guided on a course that flung it off to pass, almost 5
years later, the ringed planet Saturn, never before observed from space. It is
a commentary on the pace of planetary exploration in those giddy years that,
though the Pioneers added immeasurably to our scant store of knowledge
about the outer solar system, the data and images they returned were soon to
be overshadowed by more sophisticated exploring machines.

Like its brother, Pioneer 11 is destined to leave the solar system forever,
but in an approximately opposite direction. At this writing it is perking along
at a range of about 12 astronomical units (over a billion miles) from the Sun,
healthy and mannerly. It bears a plate engraved with symbols and
mathematical notation telling where it came from and when. This Earth’s
signature, or builder’s mark, is situated in a place that should be shielded for
incalculable ages from erosion by interstellar dust. Perhaps somewhere a
hundred thousand years from now Pioneer's strange message from Earth will
become a haunting reminder of beings reaching out.
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Interplanetary Billiards_____

In the preparation of this book, I was continually reminded of the amaz-
the Moon and planets. Developments pursued independently in laboratories
throughout the world evolved miraculously to make space flight possible in
years; others barely arrived ahead of the need.

Many who contributed to successful space missions were not present to
see their research pay off. Because of their special contributions, I would like
to illustrate briefly how the works of two such researchers came into play
long after their deaths.

The first is Johannes Kepler, who, after working for 18 years, developed -
laws of planetary motion which are beautifully simple, but crucial to defin-
ing the behavior of planetary bodies and spacecraft in orbits. As is usually
the case in science, his work built on the efforts of others; his findings would
not have been possible without the observations, the positional sightings, the

define the orbital relationships of satellite systems.
His first profound determination was that the planets move in elliptical

that the heavenly bodies moved in circles, and their planetary systems con-
cepts were based on this premise. Of course, the ellipse is a conic section
which becomes a circle when its eccentricity is reduced to zero; in other
words, a circle is simply an ellipse having coincident focii. Kepler’s deter-
mination of this feature of planetary behavior was based on years of study-
ing the orbit of Mars, leading to his final conclusion that its path was ac-
curately defined as an ellipse.
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His second law, called “the law of areas,” says that the line joining the
Sun and a planet sweeps out equal areas in equal times. While this simple
geometri-al relationship was also the result of observations, it provided a
basis for relating the speed of a planet to its position in orbit.

The third law, called “the harmonic law,” simply says that the square of
the time of revolution (in years) of any planst is equal to the cube of its mean
distance from the Sun (in astronomical units), While the law of areas enabled
changes in a planet’s orbital speed to be calculated, from the harmonic law
we can obtain either the distance of the satellite from the parent body or the
period of revolution, provided the other is known from observation.

At the time these discoveries were presented, Kepler was working in

later, Isaac Newton studied the laws produced by Kepler's observations, try-
ing to understand the causes. His studies led him to develop gravitational
theories as to why the planets move in elliptical orbits, and he produced the
mathematical relationships of attractive forces between bodies. I find it in-
teresting that it was almost 20 years before his works were published,
reportedly because he was persuaded to do so by Halley, an astronomer who
saw the significance of the work. Newton'’s brilliant discussion in 1687, called
the Principia—System of the World, showed mathematical relationships for
all the known motions of the Moon, the planets, and comets—even the rise
and fall of the ocean tides—allowing precise calculations in terms of his laws
of motion and gravitation.

Of course these principles are fundamental to all spacecraft trajectory
the Moon, for example, the only hope for recovery required a combination
of velocity and lunar flyby distance such that the gravitational effect of the
Moon would return the spacecraft to Earth in the proper direction for re-
entry into the atmosphere. Thus, gravitational forces and their effects, as
originally worked out by Kepler and Newton, became the tools by which
Apollo mission controllers and astronauts were able to direct the damaged
spacecraft to a safe return and recovery on Earth.

The same classical developments, while used in the conduct of every
space mission, became strikingly significant in some of the planetary fiyby
missions. A notable case was the Mariner 10 mission, in which a single
spacecraft was sent from Earth to Venus and from Venus to Mercury, mak-
ing orbits around the Sun and returning to Mercury for three close en-
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counters before completing its mission. It is doubtful that Kepler and
Newton ever dreamed of the Apollo 13 and Mariner 10 applications of their
findings, but surely they would have respected the engineers who so deftly
applied them.

Feasibility studies for using gravity-assist trajectories, as they became
known, were first recorded in the 1920s and 1930s, although it was during
the 1960s that a team of JPL engineers dedicated to trajectory design became
aware of their potential for the Venus-Mercury mission. One of the first
studies was a flyby mission to Venus and return to Earth, a trajectory which
would be extremely important to a manned flight for reconnaissance. During
these studies, it was determined that a near minimum erergy condition
would exist for a launch past Venus and on to Mercury in 1973,

Soon thereafter, during discussions with the Space Science Board of the
National Academy of Sciences, strong endorsement for such a mission was
obtained. At the time, the NASA budget was beginning to decrease
significantly, funds for future planetary missions were being sharply cur-
tailed, and the Venus-Mercury Mariner concept of using interplanetary
forces to obtain more science per dollar was exciting. Project evolution and
mission operations provided some of the most memorable planetary ex-
periences to date,

Mariner 10 embodied a combination of many advanced technologies that
had evolved over the years. The gravity-assist concept for redirecting the or-
bit of a spacecraft, while requiring no additional rocket energy, demanded
extremely accurate guidance and control systems to produce the precise
flyby distances and velocities necessary, Earlier missions had refined our
knowledge of the factors that tend to affect orbits, such as gravitational
fields for the planets, and solar radiation pressure. Advances in attitude con-
trol and autopilot systems, plus improvements in tracking, allowed precise
determinations of the trajectories and initial conditions required for velocity
corrections. Added to this were improved vernier rocket systems used for
trajectory adjustments.

To be able to achieve the close flyby of Venus with precision would re-
quire multiple trajectory corrections—at least two between Earth and Venus
and two more between Venus and Mercury. You will recall that during the
first Mariner mission to Venus it was debated whether a midcourse
maneuver should be tried because of the hazards and uncertainties associated
with the remote spacecraft orientation maneuver and rocket firing. These
technologies had advanced such that we were confident the spacecraft could
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be put within 250 miles of an aim point at Venus, so that after passage by
Venus it would approach Mercury with enough precision to obtain mean-
ingful scientific data.

Another technology that had literally soared during previous years was
communications, Recalling that the first Mariner mission to Venus had a
data return rate of 8V4 bits per second, Mariner 10 transmitted up to 118 000
bits per second—making it possiblz to send TV data in virtually real time
while concurrently transmitting other science and engineering data at 2 450
bits per second. These phenomenal increases in data rates, plus a new com-
mand and control system for processing and programming, provided 21 data
modes for television or nonimaging science, engineering data, and data
storage playback.

Also significant to the Venus-Mercury spacecraft was the fact that the
solar constant increased in value by four and a half times during Mariner'’s
trip to the vicinity of Mercury, which orbits close around the Sun. Thus the
thermal control system for the spacecraft could not be passive, but had to in-
corporate features such as solar panels that could be rotated “edge-on”
toward the Sun to help keep temperatures within bounds. Mariner 10 used a
combination of sunshade, louvers, and protective thermal blankets to “keep
cool” during the close approach to the Sun.

One of the solar protective devices was an umbrella-like sunshade made

suggested bv Robert Kramer of NASA Headquarters, unfurled in the same
manner as an umbrella, and shadow shielded the rocket system and parts of

perienced temperztures near the Sun as high as 369° F—hot enough to melt
tin, lead, even zinc—the temperature of its solar cells never exceeded 239° F.
The temperatures of the television cameras dropped so low at one time dur-
ing the flight that there was concern that the quality of the pictures might be
degraded, but this did not happen.

planet encounter, Mariner 10 faced a number of obstacles in its approval
phase that almost kept it from being. As already mentioned, when the proj-
ect was presented to Congress in 1969, support for the space program had
begun to wane and reductions in scientifically oriented projects were the
norm rather than the exception. The Subcommittee on Science and
Astronautics headed by Joseph Karth was giving a great deal of emphasis to
space applications and putting pressure on NASA to use space for practical
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purposes. This put proposals such as the Venus-Mercury mission into direct
competition for funding with Earth resources, communications, and other
applications missions because they were all considered by the same congres-
sional subcommittee. It is in the record that the chairman told John Naugle,
Associate Administrator for Space Science and Applications, that he didn't
believe he was giving enough priority to applications as opposed to science,

authorize the mission at first, and it took persuasion from the Senate plus a
conference between the two houses to obtain fiscal year 1970 funding.

Even after Mariner 10 was put in the budget, NASA Headquarters of-
ficials were concerned that it would survive only if costs were kept low. Ac-
cording to Bob Kramer, who was then Director of Planetary Programs,
estimates based on past Mariner experience showed that the job would cost
about $140 million. JPL desperately wanted to do the mission, and Bill
Pickering sent a letter to Headquarters saying, “I will absolutely guarantee
that JPL will do the job for 98 million dollars.” This strong guarantee by the
director of the project center was encouraging and was accepted by NASA
Headquarters with some trepidation.

Bob Kramer told me that the budget allowed only about $6 million for
the video-imaging system, including the camera, all associated mission costs,
comparatively young scientist from CalTech named Bruce Murray. Bruce
knew what the budget meant, but, being an aggressive person, he also be-
lieved that JPL might be able to find a way to modif the budgeted amount,
After the mission was approved, Bruce came to Washington and pointed out
that the spacecraft would be going past Mercury faster than any spacecraft
had ever flown by a planet before—something like three times faster than
any previous planetary encounter. At that speed, he said, the cameras would
not really see anything; they would produce only a blur. He proposed a film
system with image motion compensation patterned after the system on Lunar

estimate was made for such a system, and, according to Kramer's memory, it
was something like $57 million. So he said, “Bruce, that won't quite fit into
your six million dollar budget.”

Not giving up easily, Bruce came back with a proposal for a dielectric
camera, being developed by RCA, at a price estimate of about $40 million,
assuming that its development was successful. Kramer told Bruce that $6
million was still the budget and that such a camera wouldn't fit.
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Finally Murray started talking to the systems engineers and the imaging
science team about the problems. They all recognized that the low transmit-
ter bit rate was a major factor, along with limited tape recorder capability.
As Murray had pointed out, a physical aspect of the high-speed flyby was
the fact that high-resolution data had to be obtained very quickly; there
seemed to be no way that pictures could be taken and stored satisfactorily for
later transmission.

The imaging tearn and the systems engineers began to collaborate on the
development of a concept for sending back a quarter of the pixels for each
image in real time, while storing the others for transmittal later. This would
make the best use of the limited communications »nd recording capabilities
and ensure that some picture data were obtained, even if recording and later
transmission did not pan out.

Mariner orbiter were adopted, with the basic lens or optical elements ex-
tended to 1500-millimeter focal lengths so that they became real telescopes,
able to provide magnified images. The option of sending back only one-
quarter of the full frame (every fourth pixel) or the full frame was retained.
Either mode could be commanded from Earth. In the quarter-frame mode,
thousands of images could be sent that were suitable for mosaicking the
possible to obtain excellent photographic coverage.

Although the system was designed to provide good coverage at high

1971 Mariners, one camera had a wide-angle lens and one had a narrow-
angle lens, so that both types of information could be obtained. Since this
option would not fit within the $6 million budget, ingenuity came into play

or 4 inches long and 1¥: inches in diameter) allowed each instrument to
become a wide-angle camera by simply flipping the filter wheel around to the
mirror. Thus, for $¢ million the imaging team got almost everything it
wanted, ranging from extremely high-resolution images of Venus and Mer-
cury to wide-angle views of the planets on approach and departure.

Such ingenuity helped ensure that the entire Venus-Mercury Mariner
project was completed within the $98 million guarantee. The outstanding
project management effort was led by Eugene Giberson, the first manager of
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Surveyor who was replaced when the project got so deeply in trouble. The
success of Mariner 10 provided proof that Gene really had what it took to be
a good project manager, and I was very proud of his comeback. This was not
to be his last success; he also managed the Seasat mission which taught us
much about Earth’s oceans and was the forerunner of many new activities.

With the remarkable “parentage” provided by the team of scientists and
engineers who devised the Venus-Mercury Mariner mission, it is not surpris-
ing that Mariner 10 developed a very interesting personality of its own. The
mission became one of the most exciting to follow on a day-by-day basis, as
troubles developed and were overcome in unexpected ways.

Within a day atter launch, when instruments were being checked out, the
camera heaters would not come on. Heaters were needed to keep the
vidicons at reasonable temperature when the craft was far from Mercury; it
was easier to shield the spacecraft when it was near the Sun and to provide
heat when it was far from the Sun. There was great concern that the camera
optics would cool down so much that they would not remain in focus, so the
vidicons were switched on to maintain some heat within the cameras. With
these precautions, the temperature of the cameras stabilized at low but viable
values, and the picture data never showed any degradation as a result of the
low temperatures,

About 2 weeks before encounter with Venus, the heaters for the TV
cameras mysteriously came on. There had been great concern that the
cameras might not operate properly during the Venus encounter, as their
temperature had dropped well below freezing. It was not possible to know
exactly what had happened, but engineers decided the problem might have
been the result of a short circuit in another heater which had been biasing the
TV heater. To avoid any risk to the camera heaters, the heaters in the
related, suspect circuit were turned off. By this time, the spacecraft had
warmed up enough with its closer approach to the Sun that not all of the
heaters were needed.

Two months after launch, the most significant power-related problem oc-
curred when the spacecraft automatically switched from its main to its stand-
by power mode. This automatic switchover was irreversible. It was of great
concern because of the possibility that it might have been caused by a fault
common to both power circuits and might eventually cause the backup
power supply to fail, ending the mission prematurely. Follewing the
automatic switchover to the backup system, engineers were very careful
when making changes in the power status of the spacecraft. Care was also
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from solar panel to battery power, shoiild sunlight be lost.

Another problem occurred on Christmas Day when a part of the feed
system of the high-gain antenna failed, causing a drop in signal strength.
Diagnostic commands provided indications that temperature changes during
flight may have caused the problem. It was of concern because should the
high-gain antenna not perform properly, the real-time TV sequences would
riot be possible at Mercury encounter, greatly reducing the coverage and the
4 days later, the feed system healed itself, and the high-gain antenna per-
formed normally again. However, relief was short-lived, for within about 4
hours the fault reappeared, indicating that it was an intermittent glitch which

throughout the mission, but it apparently was solved by the increase in
temperature and did not compromise any of the pictures.

A serious attitude control problem developed about a week before the
flyby of Venus. The trouble occurred after Mariner 10 started a series of
eight calibration rolls to allow the scan platform to obtain diffuse ultraviolet
data over wide regions of the sky. Oscillations began suddenly in the roll
channel of the attitude control system, causing the expulsion of attitiide con-
trol gas at a very high rate. Watching the gas pressure drop, mission con-
trollers knew that the spacecraft would die if this continued. In the hour it
took to recognize, analyze, and respond to the problem, about 16 percent of
the 6 pounds of nitrogen gas—the total supply of attitude control gas—had
been lost. When the fault was determined to be the result of a gyro-induced
instability, the gyros were turned off and the gas loss stopped. Later it was
decided that the oscillation was caused by a long boom supporting a
magnetometer at some distance from the spacecraft, which apparently
entered into a resonant dynamic relationship with the attitude control
system. After an extensive analysis, commands were sent to place the
movable solar panels and scan platform in such a position that solar pressuie
could help prevent the oscillation and avoid further loss of gas. Spacecraft
minimize gas usage.

It had been planned to use the gyros during the Venus encounter to en-
sure proper stabilization of the spacecraft. The reason was that the Canopus
tracker, a light sensor, might be affected by particles near the spacecraft, by
the background light from the planet, or by some other source which coiild
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cause a loss in attitude stabilization at a critical period during encounter. As
here was not enough time to determine the cause of the gas loss problem, a
quick decision was made to take these risks and maintain attitude control
during flyby using the celestial references of the Sun and Canopus.
Everything worked beautifully during encounter, and all the data, including
a grand total of 4165 images of the cloud-shrouded planet, were obtained as

e

planned.
Once past the suziess{:ul encountér‘ with VEﬁuS, Engiﬁééfs had to derﬁidé

tilt Qf the solar' panels to determme hgw to use these as '’ sglar salls or "rud-
ders” and thereby save attitude control gas. About 2 weeks after encounter
with Venus, the gyros were tested again. They seemed to function correctly
at first, but then the oscillations began. As a result, a decision was made to
plan a trajectory correction with a so-called “Sun-line maneuver.” This re-
qmred a walt untll the spa(:ecraft attltude relatlve to its tr‘ajectory was sut:h

suitable tra]ec‘tory correction. Calculatmns showed that this would delay ar-
rival at Mercury by 17 minutes, but would still be satisfactory for the science
objectives,

Shortly after this decision, the spacecraft lost its Canopus reference and
began drifting about th 11 axis; the gyro mode had to be turned on and off
to stop the motion and to reacquire Canopus, resulting in additional loss of
the precious attitude control gas. Similar events were to occur about 10 times
a week through early March, when conditions were right to make the Sun-
line course correction.

With the particular orientation of the spacecraft for this maneuver, it was
not possible to obtain good Doppler data during the rocket firing; a con-
siderable amount of tracking was needed after the maneuver to determine
whether it had been successful. Refined trajectory calculations finally
showed that the spacecraft would be passing 124 miles closer to Mercury
than had been planned, but still within a satisfactory range. Like an unruly
child who behaves very badly and becomes a model child just as anxious
parents expect to be embarrassed, Mariner 10 began to function p erfectly
again just prior to its encounter with Mercury, The high-gain antenna had
recovered, never to fail again, and high-resolution photographic coverage of
Mercury was achieved as planned. This first return of high-resolution
photographs of Mercury produced exciting new information of a Moon-like
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planet, with many features that had never been seen from Earth. Techniques
developed for the mosaic process worked as plarmed and the wide-angle len

L]

feature worked well. Scientists everywhere were ecstatic.
Shortly aftef eneounter in now typ el Mariner 10 Eeehlon p elel m
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eyetem, eeeompemed by a repid rise in the tempefature of the power elec-
tronics bay. This anomaly, Followrﬂ the still unexplained switchover from
primary to standby power early in the thht, was indeed foreboding. Man
tired engineers spent hours develep similies to the problem and deviein
work-arounds to control the temperature in the best possible way withou
adding stress to the power system. Other failures followed during the same
week: the tape recorder power turned on and off several times without com-
mand and soon failed altogether; commands to change the trenermt power
level were not acted upon; and the flight data subsystem experi ru:,d a
failure which caused a dropout of several engineering data channels, maki

it very difficult to determine what was happening and to nurse the iling

spacecraft around the Sun to reencounter Mercury. Since analyses of the loss
ed

,-,‘-‘w

of attitude control gas showed that gas usage would have to be reduced well
below the normal cruise rate if the spacecraft were to encounter Mercury a
o

second and third time as hoped, further multiple trajectory correcti

maneuvers had to be conducted, and some way had to be found to use the
gyros without causing the oscillation problem. Engineers had by this time
determined how the movable solar panels and the high-gain antenna worked

as “solar sails,” so that attitude control could be maintained, and some slight

modifica tlone in the tra;eeter*y eeuld be efFeeted uemg solar pressure

a "eqmred whlch would have meant a leng reeket burn To prevent
everh ting of the rocket engine, the maneuver was programmed in two
phases. This two-phase maneuver refined the aiming point of the spacecraft
so that it would return to the vicinity of Mereuw after making a pass around
the Sun. As the spacecraft passed behind the Sun from Earth, data were ob-
tained on the Sun’s corona, adding to the planetary data collected about
Venus and Mercury.

When the fifth trajectory correction maneuver was made in July 1974, the
spacec eEt was on the far side of the Sun from Earth, Just after the spacecraft
egan its attitude change for the maneuver, all the pens on the plotters
Iropped to zero and made straight lines, indicating that telemetry signals hac
ceased and no data were being returned. In spite of the fact that the mission
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controllers were not able to see what happened, the spacecraft completed its
automatic commands exactly as they had been stored; after the maneuver,
the spacecraft commanded itself back to the cruise orientation, and
telemetered signals were again received. With this new orbit, a passage by
Mercury for the second time was assured; in addition, the trajectory change
caused by the enc:c::urlter w1th the planet and its grawtatmnal field made

Eallnwmg a l::nlhant performance in the v1c1mty GF Mercuryf Mariner
once again acted up. This time it lost Canopus lock and began an uncon-
trollable roll. The automatic reaquisition sequence had been inhibited to save
gas, and repeated reacquisition attempts using commands on the basis of the
star tracker roll-error signal telemetry were unsuccessful, Each of these at-
tempts required a momentary turn on of the gyros and the attendant use of
the almost depleted gas supply. Roll axis stabilization had to be abandoned
for this portion of the trajectory in which the attitude, other than solar orien-
tation, was not critical. A roll-drift mode, allowing the spacecraft to roll
slowly, was used. The rate was controlled by differentially tilting the solar
panels; in a sense these became "propellcr blades,” with pitch changes com-
manded from Earth to moderate the roll rates.

This complicated operational technique was made more difficult by the
loss of the engineering telemetry channel that had occurred earlier. But, after
some study, engineers found that they were able to measure the roll rate by
analyzing the signal from the low-gain antenna. This signal varied with roll
position due to the nonuniformity of the antenna radiation pattern. Of
course, signal strengths had been measured during testing before the mission
began; after a few hours this technique became a suitable means of determin-
ing the roll attitude and drift rate of the spacecraft. By using this “roil
stabilized” mode, only 25 percent of the normal cruise usage of attitude gas
was required, allowing Mariner to reach Mercury for the third time with a
slim margin—just enough to cover the encounter and a few days after. Three
important trajectory correction maneuvers were completed, and the
spacecraft was placed on a very close planetary encounter, determined to be
Gi‘ﬂy 2035 ﬁflﬂés abave the surfat:é
sigmfn:ant drama fcr Maﬂner 10 engmeermg cperatmns o::urred; Dunng an
attempt to reacquire Canopus, the spacecraft rolled into a position such that
the low-gain antenna was in a deep null and communications with Earth us-
ing the 85-foot dishes were completely interrupted. To compound the prob-
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lem, the large dishes of the Deep Space Network were tied up with a very im-
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ariner, the controllers of Helios were asked to allow some use of the
210-foot antennas, and they acceded to this request. Using the more power-
ful transmitter and antenna at Madrid, it was possible to arouse the Mariner
spacecraft and command it to its proper orientation just in time for the third
flyby of Mercury. The third encounter produced some of the most
remarkably detailed pictures of the planet and additional information on the
magnetic field because of the very close 620-mile flyby trajectory.

About a week later, Mariner 10’s nitrogen supply was depleted, and the
spacecraft began an unprogrammed pitch turn which told engineers it had
finally exhausted its capabilities. Commands were immediately set to turn
off its transmitter, and radio signals to Earth ceased. It then became a silent
partner to Mercury, forever in orbit about the Sun. But it had performed
brilliantly, and all associated with it had learned to respect its personality.
However obstreperous, Mariner 10 always came through in the crises.

by Pioneer 11 to swing by Jupiter and on to Saturn were followed by the
spectacular flights of Voyagers 1 and 2. Both spacecraft have visited Jupiter
and Saturn, with close encounters of several moons in orbit about those gas

and is expected to continue to Neptune for close encounters in 1986 and
1989, respectively,

It is appropriate to class the Voyagers as planetarv systems explorers, for,
by judicious use of sophisticated navigation ard guidance techniques, they
examined 20 known satellites and more thar <# “ozen new ones discovered
during Pioneer and Voyager missions. The fc "'_.anet-like Galilear satellites
of Jupiter were of special interest, as was Titan, the almost Earth-like moon
of Saturn. The Voyagers also examined Saturn’s six icy satellites, of interest
because water-ice is the dominant material on their surfaces. Among the
most exciting findings about the moons of Jupiter and Saturn is the fact that
several of them are still active volcanically; some have active atmospheres,
and Titan at least may have oceans of liquid nitrogen or methane.

These extraordinary achievements resulted from a fall-back position

the time gravity-assisted trajectories were being studied for the Venus-
Mercury mission, engineers discovered that in the late 1970s the outer
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planets would be roughly aligned in a manner to make all of them observable
by a single flyby spacecraft. After passing by Jupiter, the craft could be
redirected toward Saturn; from there it could go by Uranus, then Neptune,
and finally, after about a decade, past Pluto.

This exciting opportunity had last occurred when Thomas Jefferson was
president and would not recur until some 175 years later., To do the oppor-
tunity justice, a set of sophisticated and expensive spacecraft would have to
be developed, for the requirements of the long-lived, complex operation
would be demanding. Those of us supporting the plan believed the potential
returns from a single program seemed too good to pass up, but waning in-
terest in space activities and troubles with Viet Nam and other matters made
the proposition less attractive to Congress. It was not very long before lesser,
more affordable goals were set for a mission to Saturn by way of Jupiter. The
Voyager program, approved in 1972, preserved the basic concepts of the
most complex ever designed and built by JPL.

These latest operational planetary spacecraft and their marvelous
systems can be compared with Mariners or Vikings from the configurational
viewpoint; however, a principal difference is the large central antenna 3.7
meters in diameter, outsized because of the communication requirements for
the far travelers as they journey to the outer reaches of the solar system. The
other obvious configurational differences are the extensible booms. One pro-
vides for a steerable platform containing TV cameras and other science in-
struments; another serves to locate sensitive magnetometers away from the
magnetic fields produced by the spacecraft. The same Mariner-like, multi-
sided bus structure was used, but a bank of three radioisotope thermoelectric
generators replaced the solar panels which could not provide enough power

so far from the Sun.

For such long distance operations, redundant radio systems were
employed; even though they were expected to operate up to a billion miles
from Earth, the transmitter power for each is only 23 watts, This does not
seem like a large gain over the 42 watts used by Mariner 2 to transmit at 83
bits per second, but the larger antenna and several other advances in
technology resulted in a bit rate at Saturn of a whopping 44 800 bits per sec-
ond. Since the communication system is as critical to an automated exploring
machine as a reentry rocket is to a manned vehicle, the tremendous strides in
telecommunications technologies deserve great applause.
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determinations are aided by the use of simultaneous, two-station rangirg to
increase the viewing baseline. Two Earth stations many miles apart work as
a teamn to obtain angle and Doppler data. Uplink transmissions at S-band fre-
quencies and two downlink frequencies at both S-band and X-band that are
coherent with the uplink provide discrimination for the dispersive effects of
charged particles along the signal paths.

Maneuvering among the moons of Jupiter and Saturn and flying through
the rings of Saturn have been facilitated by optical guidance techniques first
experimentally used by Mariners 6 and 7. In principle, a camera mounted on
an accurately positioned scan platform can center an object in its field of
view and indicate pointing direction relative to spacecraft coordinates. The
information from the optical system can be used to adjust the platform

toward other objects or to reorient the spacecraft for retromaneuvers, if
desired. Changing from inertial coordinates to target object coordinates can
improve the approach and flyby accuracies. Optical techniques combined
with Doppler systems used for baseline cruise have been very effective in ob-
taining close-up images of the satellites of Jupiter and Saturn,

From the navigation standpoint, the Voyager 1 encounter with Saturn
was probably the most complex ever experienced. Saturn’s moon Titan, the
largest moon in our solar system, was of special interest for a close flyby.
This was a difficult requirement to meet, partly because precise information
about Titan’s mass and orbit was not available in advance. Several very
small rocket burns were used along with optical data to refine the trajectory,
and during the Titan encounter Doppler data were processed quickly to
allow accurate instrument-pointing adjustments for the outbound imaging of
the satellites Mimas, Enceladus, Dione, and Rhea.

Charles E. Kohlhase, Voyager Mission Design Manager, might also be
labeled “Chief Navigator.” It was Charlie’s job to plan the trajectories so that
proper flyby times and distances would result in desired velocity changes and
viewing geometries for the scientific instruments. Also his was the challenge
of determining course correction rocket firings. Because of the relevance of
attitude orientation and celestial mechanics, his team was also able to figure
out how to rotate the spacecraft for pointing when the scan platform
azimuth system malfunctioned.

It is impossible to outline the strides that have been taken during the
years since Charlie first began calculating trajectories for guidance and con-
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trol of Mariners. 1 can express my respect and admiration for his
achievements and for those of his colleagues, but I am sure that even greater
acclaim would come from Kepler and Newton, were they here to see their

principles being applied.

) Neptune
20 Aug 77)24 Aug 89

VOYAGER 2

VOYAGER 1
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of man. Only through faith can we hope to assess God’s noble reasons for
creating man, but we clearly understand why automated spacecraft were
devised to help explore the Moon and planets, At the time, they were ab-
solutely essential to do what we wanted to do but were not capable of doing
ourselves; our only choice was to devise machines that could go into space in
our stead, doing our bidding and performing under our direct control.

It is fitting to note that the evolution of our God-given talents made it
possible for us to do the technical things needed for building and operating
similar to humans in function, do not exhibit the most significant qualities of
life. Nevertheless, they have served us well as partners, going forth in the
name of our country, seeking answers, and setting precedents for civilized
societies now and to follow. While broadening man'’s horizons, they have
also provided a better awareness of our earthly environment and its unique-
ness in the universe.

Lest it appear we have overlooked the fact that man himself ventured in-
to space almost at the same time as our robots, I would suggest that the com-
plementary aspects of manned and automated missions typify the trend for
the future. Perhaps the inference that automation was devised as a means for
exploring until we could go ourselves was true but incomplete—such limited

thinking caused an undue polarization of views concerning the merits of
manned versus unmanned missions Ju:ring the first two decades of space ex
ploration. The truth is that there wer= -0 such things as unmanned missions;
it was merely a question of where man stood to conduct them. In some cases
he sent his instruments and equipment into space while controlling them
remotely, and in other cases he accompanied them in spacecraft equipped
with suitable life support systems. It should be noted that the spurious

arguments over the merits of manned versus unmanned missions were never
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between machines and men, but between men and men. Perhaps the mere
fact that arguments ever occurred over the competitive aspects of manned

versus automated missions attests to the potential of robotic partners in
space operations.

Now that we have a quarter-century of experience to look back on, it is
possible to assess some of the results and contributions made by our explor-
ing machines. Perhaps one of the most significant observations, made by a
number of writers, is the fact that the adventures of our automated

literally unfolding before millions of eyes. While I have often thought of
these missions as similar to the expeditions of great explorers like Lewis and
immediacy of sharing the experiences, findings, and results of exploratory
missions, I have heard a number of scientists express the feeling of “being

there” with Mariners, Surveyors, and the like, for they could associate with
those lifelike machines, superposing their own human characteristics,
without having to consider “the other human being.” Thus, our automated
explorers have truly been extensions of man in fulfilling our exploratory
desires in a briefer span of time and with broader participation than other-
wise would have been possible. They have allowed us experiences that in the
past would only have been available to the hardy explorer, without our risk-
ing life, limb, and personal resources.

In looking back we fondly recall the additional knowledge of Venus pro-
vided by Mariner 2. Its flyby trajectory led to an accurate determination of
the planet’s mass and orbit, fundamental parametric qualities essential to fur-

that almost everyone shares somewhat in the pride of knowing that we
gained better insight into our nearest planetary neighbor on that first mis-
atmosphere of Venus, including a measure of temperatures at different levels
in the clouds. While modest findings in themselves, the close-up data from
Mariner enhanced the value of sightings from Earth and from scientific
studies employing assumptions now better qualified.

Mariner 5, a somewhat improved descendant of Mariner 2, was
transformed from a spare spacecraft to perform another flyby visit to Venus

in 1967. Equipped with better instruments, it made definitive measurements

of Venus' magnetic field, ionosphere, and radiation belts. It told us much
more about the composition of the atmosphere and disappointingly con-
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with Venera 7, confirming with in situ measurements that carbon dioxide
was the predominant constituent. On its way to Mercury, Mariner 10 swung
past Venus for another look in 1974, followed shortly by Veneras 9 and 10,
which found the surface of the planet to be firm and rocky.

In 1978 the Mariners and Veneras received help from two Pioneers that
orbited the planet and fired probes into its surface. The Venus Pioneer was
the first spacecraft to be placed in orbit around Venus, supplying a radar
map of the surface. A giant rift canyon, the largest ever discovered in the
solar system, measured 15 0GO feet deep and 900 miles long. In addition to
much improved knowledge of the planetwide cloud coverage, Pioneer Venus
1 detected almost continuous lightning activity. Pioneer Venus 2 launched
four entry probes 3 weeks before reaching Venus; during entry these probes
relayed direct measurements on the structure and composition of the at-
mosphere. They also provided temperature and pressure profiles, plus track-
ing data showing deviations in their trajectories which gave indications of
Venusian wind velocities. Since that time, visits to Venus have been left to
Veneras.

Mercury was looked over well by Mariner 10 during its two-for-one
flyby after leaving Venus, using gravitational assistance to change course
and velocity. In addition to its first use of a planetary swing-by trajectory to
visit another planet, Mariner 10’s three encounters with Mercury were of
great interest. This feat surely put Mariner 10 in the lead as our most
economical and efficient spacecraft. Being closest of any planet to the Sun,
Mercury would not even be “a nice place to visit,” so it was just as well that

system mysteries.

Mars was first visited by Mariner 4 in 1965. Although this first successful
Mars mission taught us many things, perhaps the most significant was the
finding that Mars’ surface is pockmarked with craters, much like the Moon.
The second finding of great interest was the fact that its atmosphere is very
thin, about one-tenth the density of Earth’s. Four years later Mariners 6 and
7 told us quite a bit more about Mars' planetary environment and at-
mosphere, improving knowledge no doubt helpful to the design of the Soviet
Mars 3, which landed in 1971 but ceased transmitting 20 seconds after land-
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ing. During the same Mars opportunity Mariner 9 went into orbit while Mars
was totally obscured by a gigantic dust storm. After waiting several weeks
for the dust to clear, Mariner 9 did a good job of filling us in on details while
returning 7300 photographs from orbit. New findings of special note were
the huge volcanoes up to 16 miles high and a “grand canyon” over 3000 miles
long. Mariner 9 also observed Phobos and Deimos from orbit, giving us our
first close-up views of those small satellites of Mars.

Viking orbiters and landers performed so notably while exploring Mars in
1976-83 that, even though their adventures were presented in two earlier
chapters, they deserve mention again. The fact that two orbiters, two entry
vehicles, and two landers conducted a significant exploratory expedition,
sending back detailed information during two Martian years, will be a hard

Pioneers 10 and 11 and Voyagers 1 and 2 receive credit for firsthand
observations of the asteroid belt, Jupiter, Saturn, and their moons and
asteroid rings. The beautiful images returned by these successful craft have
not only awed scientists but surely have appealed to the artistic qualities in
all who respect the beauty of color and form. There is something inspiring
aboui the giant red spot on Jupiter, more so now that time-luapse images have
clearly shown the dynamic nature of this feature. Is there any form more en-
thralling than beautifully colored Saturn highlighted by its shining,
geometrically perfect system of rings? Or is there any more tantalizing object
begging scientific examination than Saturn'’s satellite Titan, the largest moon
in our solar system and the only one thought to have oceans and an at-
mosphere resembling those believed to have existed on Earth during its

role as partners to man. None of the missions described could have been
done without them, and it may be a long time before we visit all the planets
in person—even if we want to.

Since there are powerful arguments for using automated spacecraft to
conduct planetary missions, why are there debates among sophisticates
regarding the merits for both manned and unmanned missions to the Moon?
One reason may be that man, as a generalized “’scientific instrument” suited
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to exploration and discovery, has not been equalled by any manmade
package fitting the same mold. Another reason may be that some see a com-
petition between the two approaches for dollars, manpower, and prestige,
causing them to choose sides whether the competition is real or imagined.

In some ways, it was almost ironic that the technologies needed tor
manned flight evolved concurrently with those needed for automation.
Many of the needs were the same; some were not. Of course both modes
shared technologies for rockets guidance, and trajectory control systems;
the biggest differences were the one-way nature of automated missions that
obviated the Earth return requirement and the life support needs of human
flights into space. I believe the emphasis for capable automated missions
quirements for manned missions depended more on solving reentry and en-
vironmental control problems. At any rate, the heritage of missilery served
to bring capabilities into focus so that manned craft or automated machines
offered options or complementary functions in the same decade.

A strong reason to expect the far-term blend of manned flights and
automated missions is that increased capabilities in certain functions can be
easily achieved with automated systems. For example, machines can have
response times much faster than humans; instrumentation derived from ex-
tensions of microscope and telescope technologies are obviously superior to

man'’s naked eyes. On the other hand, man'’s ability to assimilate input data,
to retain and properly integrate information, and to reason, plus a significant
array of physical capabilities, make him a powerful machine for which there
is no equal.

Setting aside that philosophical discussion, let us return to our review of
achievements with a look at the missions to the Moon. Here we can see not
only the contributions of automated systems, but we can examine the com-
plementary qualities of manned and automated missions with an eye toward
future possibilities. For completeness we must recognize that Luna 1 im-
pacted the Moon carrying a Russian medallion and that Luna 3 returned a
low-resolution picture of the far side in 1959. It was 5 years later that
Rangers 7, 8, and 9 showed close-up details. In 1966, Luna 9 and Surveyor 1
landed, testing the suitability of the surface and topography for Apollo land-
ings. Since the findings of Surveyor corroborated the engineering model that
had been used for designing the landing gear for the Apollo Lunar Module, it
might seem that Ranger and Surveyor missions were unnecessary. Perhaps
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this is so, but no one knew at the time. Suppose this had not been the
case—how would we have felt today after an Apollo discovery that such a
landing could not be made safely?

Even given the acceptability of Surveyor sites, the reconnaissance per-
formed by Lunar Orbiters greatly facilitated the planning and execution of
Apollo missions. Such mapping and topographical data as were made
available by Lunar Orbiters would have had to be obtained some other way,
perhaps at far greater cost and risk. It is also doubtful that the broad area
coverage of the Moon would have resulted, since it would not have been
mandatory for supporting the Apollo objectives,

There are other complementary aspects of the findings from the s
missions. The 13 successful flights of Rangers, Lunar Orbiters,
Surveyors, plus the 8 trips made by Apollo astronauts, combined to teach us
many things we would not have known without the combination. The im-
pact in the crater Alphonsus by Ranger 5, the near polar orbit views of Or-
biter 5, the landing of Surveyor 7 near crater Tycho in the rugged highlands,
the visit of Apollo 12 to the Surveyor 3 site, the rover excursions by
astronauts gathering broader views and samples to couple with point data,

o)

everal
and

.

laboratories here on Earth—these are but indicators, for there is a long list of
synergistic benefits from the combined activities.

Our “obedient” spacecraft have done for us some of the things servants
might have done for explorers in the past. They have carried our sensors and
equipment where we could not go; they have braved the hostile en-
vironments of space and other planets; they have never complained of work-
ing hours on end, of being turned off forever when their jobs were done, or
even of being sacrificed in the name of science. Fortunately, there is nothing
wrong with this treatment of inanimate machines. It encourages me to think
that endowing us with the capability tc build such “creatures” may be a part
of God's plan for helping us rise above slavery.

So far in our conquest of space we have discovered no evidence of living

think of colonization through transport of those willing to leave Earth and
begin new lives elsewhere. Perhaps the development of territories like
Oklahoma and Alaska offer parallels for consideration. On the other hand,
during the time the hostile extraterrestrial environments of the Moon and the
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planets are being tamed with environmentally suitable habitats for humans,
building and other dévelcpme nts might be best done by machines, Like our
space c:raft explarers they would have ne concern for the environment and
need no 1deratxcxn regarding hours or w@rkmg conditions; they might
e perceived as being “perfectly happy” doing our work for us. Men
1 be pre Sent in limited numbers to apply ou spec‘lal qualities as yet
unassembled into automatons, but in roles as supervisors and not as
laborers, Almost ev Erycme enjoys being a sidewalk superintendent at
times—would it not be fun to watch a lunar base being built by a variety of
specialized "naﬁhmes?

What can we expect th se 1 S
for they will surely take many forms and
them will combine the qualitie n \ine,
pressions received by Iﬁ lian ng the Spa lSh horses and nders Df
Cortez, which they thought to be some new form of creature. We are ac-
customed to seeing a man and a bulldozer at work as a team; it is not hard to
imagine such a machine operated by its control and communications unit do-
ing the bidding of « distant master. In the 1960s we spoke several times of an
idea for dispatching roving vehicles to perform “Lewis and Clark expedi-
tions” on the Moon while under the supervision of scientists and engineers
here on Earth. The c:om:ept envisioned tu ning in on TV from our armchairs

5
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s to be like? There is no simple answer,
y ole—s, Perhaps some of

to see what was happening each day, to observe findings in near real time,
and to direct future ac:tu::‘n' I 1st think how much more rewarding and ex-
citing that would be than shooting at monsters through the medium of a

video game!

I also think it is exciting to consider the challenges of developing special-
purpose machines to do the many things that can conceivably be done by
robots. Already machines are beginning to do things for us on Earth that
they can do better than man. Production facilities are ideal for machines,
where routine functions like welding, or assembling parts, painting, or in-
specting can be performed precisely by preprogrammed systems. These tasks
do not need the higher order of intelligence possessed by man, and the
substitution of machines for men in these instances frees minds for more
creative ventures, There are many functions to be performed by robots, and
as our capabilities to engineer these systems advance, it hDuld be expected
that we will improve our machines by giving them more "brainpower.”

Already many stories can be told about the uncanny actions of control
system processors which had been programmed to perform complex func-
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tions. An example comes to mind from Viking that occurred well into the
mission, when Mars was appmachmg full conjunction; that is, when Mars
and Earth were about tobe on ¢ mpletely oppcsite sides of the Sur\ 50 that
orb;t, but would also be eclipsed by the Sun. The event that trlggered Vzklng
Orbiter 1 into an argument with itself was its not being able to see either the
Sun or Earth. The problem became apparent to controllers when the orbiter
reappeared and its S-band data stream was missing. The X-band link was
strong and nominal, and since it made use of the Earth-pointed S-band
antenna for some applications, it seemed likely that the orbiter was still
oriented properly.

The low-gain link was checked next, for the spacecraft had been pro-
grammed to switch to the low-gain mode if the high ain link were lost for
any reason. High-gain data could miss Earth with even sllght pointing errors
of the orbiter, for example, but low-gain data could be received on Earth
even when the spacecraft was well out of alignm r\t (the reason for this kind
of automatic emergency procedure). The search sweep quickly located the
low-gain data stream, and it was then possible to acquire the engineering in-
formation needed to examine the problem.

The problem was traced to the two data processors associated with the
orbiter’s computer. These processors were pragrammed to recognize the Sun

‘ n
‘m\ m

as an attitude control reference, and they reacted to the loss of the reference
by “safing” the spacecraft with an emergency routine that included
spacecraft shutdown events, search activities, and the S-band data transmis-
sion transfer from high gzin to low gain This procedure was needed to pre-

t the spacecraft from performing in D rrect maneuvers and going out of
control if an onboard failure caused the loss of a navigational reference—like
the Sun.

When it was known in advance that a natural reference loss such as a Sun
occultation was going to occur, the processors had to be told to disregard the
loss and inhibit the safing routine. Both processors had been told to disregard

the loss of the Sun during solar occultation, but processor B somehow
forgot. The result was that B thought something was wrong with A when A
did the right thing by disregarding the loss of the Sun. By design, the proc-
essor that sensed a problem (or thought it had) became the priority proc-

essor, Consequently, when B decided that A was wrong for not reacting with
an emergency résp nse to the loss of the Sun, it took charge and shut A off,
This story was quickly reconstructed after the low-gain data rate was
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reason was that orbiter processors were designed so that they could not be
simply commanded off; engir~ers actually “fooled” processor B into relin-
quishing control by deliberat.  sending it commands which caused it to err;
the stored program then automatically switched to A.

We have much to learn about the use of computer processors, as our ef-
forts to date have produced systems far more limited and primitive than
many of those possessed by simple creatures all around us. Who can explain
the mysteries of the navigation systems used by migratory birds and turtles
sufficiently to allow modeling their systems for use in spacecraft? How is it
that tiny insects are capable of attitude stabilization within the limits of their
weight and volume? How can the blend of chemical, electrical, and
mechanical systems present in most creatures teach us to apply similar prin-

From the meager capabilities of the CC&S of Mariner 2, we now find
Voyager spacecraft with 27 processors; not only are they performing in-
dividual chores, but computers are actually supervising other computers in
distant space. This is effective because the supervisory functions require real-
time information and rapid responses that humans directing operations from
Earth cannot provide. The long time delay between sending commands and
receiving acknowledgment from distances of over 500 million miles is an ab-
solute to be reckoned with. Of course, this application of computer super-
vision places a burden of responsibility on the engineers who have to provide
onboard logic and preprogrammed intelligence to send on the mission. The
learning ability ascribed to computer applications has been limited, so the
necessary background and experience to be used in flight must, for the most
part, be anticipated and provided in advance by the humans in charge.

John Casani, Galileo Project manager at JPL, recently told me about
engineers sending a load of commands to a Voyager spacecraft on its way to
Saturn. Voyager acknowledged receipt of the commands, but replied that it
would not execute them as sent, for they would produce unwanted conse-
quences. This seemingly mutinous response was at first alarming. Days later,
after detailed study and simulations, a mistake was found in the command
series that the spacecraft had properly detected, even though it had beea
overlooked by its makers. Fortunately, the thoroughness of their pre-
programming had exceeded the quality of checkout applied to en route
instructions,
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! Fc}rerunners of a new age. As autamatons becnme more im-
portant in our society, the heritage of early electromechanical Mariners,
and other spacecraft will assume more significance.

Rangers, a

Future applications of such sophisticated technologies will remain as
reflections of their masters—either good or evil. Thus far automated
spacecraft have always served as partners to man, ‘for the benefit of all
mankind.” How their descendants serve will depend on the nobility of man.
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