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Board of Governors
California Community Colleges

July 13-14, 1989

1989-90 IMPLEMENTATION OF THE
MANAGEMENT INFORMATION SYSTEM
A Report

Background

For the last three years, the Board of Governors has made development and
implementation of the California Community College Management Information
System (MIS); a major priority in the Baste Agenda and in annual budget requests.
Following two years of pilot testing with five community college districts, statewide
implementation of Phase I of MIS is slated to begin in July/August of 1989.

Analysis

This agenda item describes the results of the two-year MIS Pilot Project, the plans for
implementing systemwide reporting requirements under Phase I (data related to
students); the status of design efforts for Phase II (data on staff, courses and
programs, and student services utilization); and the objectives of design activities for
Phase HI (data on finances and facilities).

The item also presents a revised timeline or schedule for implementing the MIS
Project, based on the experience gained from the Pilot Project a proposed process for
the future development and review of MIS reporting requirements, and proposed
policies concerning access and use of MIS information.

Stuff Presentation VI, ill lam Hamm, Associate Vice Chancellor

Management information SerNees

Mick Holscluw, Specialist
Management Information Sem( es
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Implementation of MIS, 1989 90 3

S 1989-90 Implementation of the Management
Information System

Phase I Implementation

Statewide implementation of Phase I of the California Community College
Management Information System will begin in July/August 1989 with the initial
collection of student-related data from the 71 districts. The statewide system has
been under development and testing for the past three years by the MIS Division of
the Chancellor's Office, working in cooperation with agency program staff, five
districts in the MIS Pilot Project, and various consultation committees. Funding
uncertainties and the need for consensus on data element definitions and reporting
requirements have delayed the project, but these obstacles have been overcome.

Several critical findings regarding data collection and reporting have been made
from the two-year MIS Pilot Project that involved the five districts: Butte, Mt. San
Antonio, San Joaquin Delta, San Jose Evergreen, and Sonoma.

The first finding is that new reporting requirements will need to be introduced over
several years. The original project schedule, or timeline, called for one year of pilot
testing/reporting, with statewide implementation scheduled the following year. Staff

1110
found that this schedule did not allow sufficient time either for thorough pilot testing
or for district implementation of new data collection mechanisms. Figure 1 presents
a revised timeline for the various stages of MIS implementation based on experience
gained during the Pilot Project. The new schedule reflects the time required for the
various components of implementation: data element definition, pilot project
reporting and validation, consultation review, implementation 6f new data collection
mechanisms, and development of budget change proposals (BCPs) for funding.

Second, staff has found that the Chancellor's Office needs to takc a more structured
approach to the development of data element definitions and reporting requirements.
The Pilot Project has been successful in involving various program areas with the
Chancellor's Office in the development of new requirements; however, the process for
internal and external review and approval of proposed new data elements needs to be
formalized. The process must explicitly define the roles of all those involved: the
appropriate program unit, the MIS Division, the Chancellor's Cabinet, and the
various parties in the consultation process. Appendix A discusses how the process
should be formulated. After being reviewed through consultation, this process will
guide the development of future MIS reporting requirements.

Finally, the Pilot Project has demonstrated the need to devote additional staff to the
issues of data quality, access, and use. A major part of the work load of this
additional staff will be to work with districts as well as staff within the Chancellor's
Office to ensure the accuracy of data and to develop uses of the information collected

4



4 Implementation of MIS, 1989 90

to support local and State research, planning, and evaluation activities. Appendix Bprovides a brief summary of project,A outcomes of data reporting under Phase I ofMIS, and includes a draft policy statement on access to and use of the information.The list of standard reports will be expanded over time as new reports are adoptedthrough the MIS review process.

Scope of Phase I

Phase I of ti e MIS implementation focuses on student outcomes, with data collection,reporting, and processing beginning in the following areas:

Student Demographics
Course Outcomes
Program Awards
Disability
EOPS

Financial Aid
Matriculation
Assessment
Faculty Assignment

The Data Element Dictionary developed for the project contains definit;ons andreporting requirements for Phase I. Figure 2 presents an overall scheme for Phase Ireporting. The central focus for reporting data on students is the classroom experi-ence (Section/Session records).

One of the most important features of the MIS design is the ability to tie data onstudent demograph_cs to longitudinal (term-by-term) data on course and programenrollments/attendance. This capability will enable the Chancellor's Office todevelop and publish reports on student outcomes for different audiences, includingthe Legislature, Governor, business and industry, State agencies, and the public.

Funding of Phase I

The 1989-90 Budget Act contains $6.4 million in local assistance for implementingPhase I. This amount represents about $50,000 per community college district, withan additional allocation of some $2 per headcount student enrolled in the fall term(both credit and noncredit). A sqpplemental allocation of $3.2 million, which wouldincrease district allocations by 50 percent, has been a continued budget priority forthe Board and the Chancellor As of agenda production deadlines this augmentationwas pending legislative action on the 1989-90 Budget. Appendix C lists districtallocations under the two funding levels.

Data Element Dictionary

Among MIS project activities in 1988-89 was an extensive consultation review of thefinal draft of the Data Element Dictionary (June 1989), which led to the refinement ofmany definitions and final decisions on repot ting requirements for matriculation andassessment activities. Future modifications of these requirements, which will apply



Implementation of MIS, 1989 90 5

during Phase I, will be developed through the revised procedures described in
Appendix A.

Conversion From USRS to MIS Reporting

The Pilot Project has shown that districts will need up to two years to make the
transition from the current Uniform Statewide Reporting System (USRS) to the new
MIS reporting structure. Until the transition is complete, districts will continue to
use USRS reporting formats, allowing them to generate data required for State and
fk,deral reporting purposes. To assist them in the transition, the Chancellor's Office
will provide two-year MIS Implementation Grants.

Districts will have several options for implementing this transition and will be able
to establish their own schedules on the basis of current and planned information
system activities. All of the options provide for reporting information in MIS formats
for the 1989-90 academic year, with "mapping" from USRS to MIS, ifnecessary. Staff
anticipates that the reporting requirements under Phase I will be fully implemented
by the 1990-91 academic year.

Phase II Developments

Phase II of MIS implementation will focus on the collection and reporting of data onstaff, courses and programs, and utilization of student services. Development of
Phase II has fallen behind schedule because of the delays encountered in Phase I
implementation and in finalizing Phase II requirements. However, detailed data
element definitions alid reporting requirements have now been completed. They will
be submitted for consultation review and comment prior to being .field tested by the
five Pilot Project districts. A brief description of pilot activities in the three Phase II
data c-,egories is provided below.

Staff Date

Proposed staff -data elements have been revised following review by Chancellor'sOffice staff, the Personnel Commission of the Association of Community College
Administrators, and the five Pilot Project districts. The development of staff -data
reporting requirements has been somewhat complicated by the passage of AB 1725
and its many provisions relating to employment matters.

When fully implemented, Phase II should enable the Chancellor's Office to monitor
district affirmative action efforts and full-Cme/part-time faculty ratios on a
continuing basis, :..nd to respond readily to State and federal employee-reporting
zequirements. To achieve these objectives, reporting of staff data must be converted
from the current, limited fall-term "snapshot" provided by USRS to the continuous
reporting made possible under MIS.
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Course and Program Data

The data elements for the Course Inventory have been identified for pilot testing in
Phase B. The focus is on improved reporting of data on the transfer/articulation
status of courses, as well as on courses in basic skills and English as a Second
Language, reflectir g the systemwide interest, in and priority attention being given to
these areas. The revi3ed data elements will provide the Chancellor's Office with data
on UC and CSU transfer and g.neral education courses on regular basis, as well as
systemwide data on course lists for Project ASSIST.

A final determination of the riationship of Course Inventory data to that for
Academic and Vocational Programs must await the results of the Board's current
review of the course and program approval (CAPA) process. (A report on the CAPA
review will be presented to the Board at its July meeting.) The Pilot Project will
continue to use Course Inventory data generated by USRS until the Board ha:
completed its review and appropriate new reporting requirements con be defined.

Student Services Utilization Data

The development of requirements for reporting data on utilization of student services
represents the most dramatic departure from current -eporting practices. Some
programs, including HOPS and DSPS, generate their own detailed data on program-
staff activity and student contacts, which is separate from any basic student records
system. Extending data collection requirements to a number of additional programs
such as these presents tecl- nical and procedural problems that must be evaluated
thoroughly during pilot testing in Phase B.

Reporting requirements in this area have been developed by the Student Services
Division of the Chancellor's Office. The proposed requirements are now being
reviewed by the Chancellor's Cabinet and by the Council of Chief Student Services
Officers. Recommendations from these reviews will be incorporated into the final
reporting requirements used during pilot testing.

Phase III Objectives

Phase III of the MIS Pilot Project will focus on the collection and reporting of data on
finances and facilities.

Ftnanctal Data

Reporting requirements for da...a on finances must be desigred to meet four basic
objectives, to:
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1 Automatically generate reports on annual district budgets and expenditures
(CCFS-311) currently prepared by hand;

2. Coordinate categorical fiscal reporting, using similar formats;

3. Support development of program-based funding standards and allocation
mechanism; and

4. Provide data needed for statutorily required reports on fiscal accountability.

Facilities Data

Developing reporting requirements on facilities data include updating the existing
USRS Facilities Inventory. Also needed is a review of reporting requirements for off-
campus facilities, many of which are leased, rented, or used free of charge by districts.
Existing room-use categories need to be examined to assure that the Facilities
Inventory reflects current practices. Improved cc' -dination is required between the
development of the Facilities Inventory and ongoing capital outlay planning.
Finally, the design of Phase III should include a review of reporting requirements for
data on remodeling, deferred maintenance, hazardous-substance removal, energy
conservation, and instructional equipment projects.

..1
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California Communk, Colleges: MANAGEMENT INFORMATION SERVICES
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APPENDIX A

California Community Colleges Management Information System
Procedure for Modification of the Data Element Dictionary

Introduction

Revisions of the Management Information System Data Element Dictionary (DED)
and reporting requirements take place according to a five-stage process noted below.
This process is designed to assume consultation review of reporting requirements in
the development phase, and to allow sufficient lead time for revision of collection
instruments and methods (such as new student application forms and the creation of
data input programs). The timing of this procedure is illustrated in Attachment 1.

Five Steps to Revision of the Data Element Dictionary

1. Proposals for change: Requests for changes may originate from any user of
the data, including district and college personnel, legislative staff, Chancellor's
Office staff, and other state agencies. As requests are received, they will be
analyzed by the Chancellor's Office MIS staff for impact on the system and a
draft proposal will be developed. MIS unit staff will provide guidance and
assistance as the proposal is reviewed within the Chancellor's Office and
prepared for submission to the consultation process. (Refer to Attachment 2 for
an expanded discussion of this process.)

2. Consultation: Proposals shall follow the normal consultation structure for
review and revision, inducting review by all appropriate councils with final
review by the Chancellor's Executive Council. Consultation review must be
completed by May 30 of each academic year, ,or the implementation of the
proposal will be deferred until the consultation process has been completed,
delaying implementation to the following academic year.

3. Publication of changes: MIS unit staff will prepare the final form of the
change to the DED, duplicate it and distribute it to the field. All changes shall
be published and distributed by June 30 of each year.

4. Implementation of changes: Beginning in July, districts will modify their
data collection processes, revising forms and computer programs. For example,
a change which required modification of the admissions form would be designed
into the form during the summer, distributed daring the fall at high school
workshops, and collected in the spring for input into the database. The fall data
submission, containing the records of students admitted using tne new forms

1 6



2 Appendix A

would be submitted to the Chancellor's Office in January or early February,
eighteen months after publication of the change.

5. Receipt of data and load of statewide database: By April the new data will
be available for analysis and report generaticn.

Exceptions

Two exceptions to this time frame are possible. The first e,,ception is for changes
which are technical adjustments to the coding details of the data elements and do not
require any adjustments to the data collection instruments and data collection
process. Such changes may be made without consultation review, and implemented
according to an accelerated time frame.

In circumstances where there is a pressing system requirement for a new data
element or for modification to an existing data element, a request may be made for an
accelerated implementation schedule. Upon concurrence of the CEO council, an
accelerated implementation schedule may be adopted with the understanding that
not all districts may be able to comply due to insufficient lead time.



Procedure for Modification of the
Management Information System

Data Element Dictionary

Mar-May Jun-Aug Sept-Nov Dec-Feb Mar-May Jun-Aug Sept-Nov Dec-Feb Mar-May Jun- Ang Sept-Nov Dec-Feb

IDevelopment of changes to DED

Consultation

Finalize

Publish

[ Implement Changes . I

I I

Collect Data j

I

Prepare Tapes

Receive Data
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APPENDIX A
Attachment 2

California Community Colleges Management Information System
Process for the Development of Reporting Requirements

Tie Chancellor's Office will follow a form-stage process for the development of
requests for changes to MIS reporting requirements and standard reports.

1. Conceptual Proposal

a. A Program Unit staff person determines that there is a need to establish a
new or revised reporting requirement due to agency needs or requests
from the field.

b. A conceptual proposal is developed by the staff person. The purpose of the
conceptual proposal is to identify data needed, describe how data will be
used, and consider related policy issues.

c. The conceptual proposal is reviewed by Program Unit staff for comments
and additions.

d. The conceptual proposal is approved by the Program Unit head.

2. Draft Proposal

a. A draft proposal is developed, in consultation with MIS staff. The draft
proposal will contain more details of proposed data collection and use.
MIS staff umalyzes the feasibility of the proposal. Draft pages for the Data
Elemea, acttonary al? developed.

b. The draft proposal is reviewed by sponsoring Program Unit staff for
comments.

c. After necessary revisions, the draft proposal is approved by the Program
Unit head and forwarded to other units/divisions for review.

d. The draft proposal is reviewed by agency staff in a meeting conducted by
the sponsoring Program Unit. The focus here is on relationships to
activities in other units/ divisions and other data collection efforts.

to



6 Appendrx A

e. The revised draft is submitted to Cabinet for review and approval.

f. The consuitation proposal is developed.

g. The consultation proposal is distributed by the Chancellor to external
state agencies and appropriate councils for review/comments.

3. Final proposal development

a. The final proposal is developed with consideration of comments from
external groups/agencies, in consultation with MIS staff.

b. The final proposal is submitted to Cabinet for approval. G ce approved, a
project workplan is prepared, in consultation with MIS staff.

c. The approved proposal and workplan are submitted to the Chancellor for
distribution to external agcncies/groups.

4. Implementation

a. The proposal is implemented as specified in the project workplan.

It is important to note that the lead responsibility for development of new reporting
requirements resides with the Program Unit which seeks the data. MIS will provide
technical support and liaison with local data processing professional staff.

1 "'t
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Concept Stage
Need is determined

Concept Proposal prepared by staff

Concept Proposal reviewed by Unit staff

Concept Proposal approved by Unit head

Draft Proposal
Draft Proposal developed in consultation

with MIS staff

Draft Proposal reviewed by unit staff

Revised Draft Proposal reviewed by
agency staff

Draft Proposal reviewed/approved by
Cabinet

Consultation Proposal developed and
distributed to external state agencies and
appropriate councils for review /comments

Final Proposal
Final Proposal developed in consultation
with MIS staff and incorporating external

review comments

Final Proposal submitted to Cabinet for
approval

Project Workplan developed

Final Proposal and Project Workplan
distributed to external agencies and

councils

Implementation
Proposal is implemented

Appendix A 7

Who's Involved

Program Unit only

Program Unit has lead responsibility

Consultation with:
Agency staff

Cabinet
Councils

Technical assistance from MIS

Program Unit has lead responsibility
for internal development and review

MIS has lead responsibility for
coordination with district data

processing staff

Program Unit has lead responsibility
for coordination with district program

staff



APPENDIX B

California Community Colleges Management Information System
Policy for Data Access and Report Development

Introduction

The new Management Information System of the California Community Colleges
will expand greatly the amount of information available concerning student
outcomes and college activity. The linkage of student demographic information with
course information will enable many new views of community college activity. The
Chancellor's Office recognizes the need for judgment and expertise in the
development of these data into meaningful information which represents accurately
the activities of students and staff, and the outcomes of the community college
educational enterprise. It is desirable, therefore, to have policies and procedures for
the review of proposed data development activities in place before data collection
begins. Such procedures should help insure that the result of such data development
produces useful is information rather than misinformation. In addition, all use and
release of data which may be related to any specific individual must be done with full
cognizance of State and federal privacy statutes and respect for the rights of privacy
for students and staff.

1. Standard Reports

It is the intention of the Chancellor's Office to publish each year a set of
standard descriptive reports which correspond to current reports such as the
"Fall Enrollment Report," "Community College Staff and Faculty," etc. These
reports will provide the system and other interested parties with complete and
timely information regarding the ongoing activities of the community college
system.

As each report format is established, it will be put into the consultation process
for review and comment. Once a report has been reviewed and published,
further publications of the same report with updated data will not require
consultation.

Currently published reports may continue without review. Among others,
these include:
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IPEDS reports:

Student demographics
Student residence
Student age
Student completions (degrees and awards)
Historical Profile of Fall Enrollments
Fall Enrollments
EOPS Reports
DSP&S Reports
Community College Staff and Faculty Report
CPEC and Department of Finance Extract Files

The new data structures of MIS reporting also provide the basis of a set of new
standard reports. As the summary files and standard reports are developed
from MIS data, they will be subject to the consultation process. Reports which
are currently ::n the concept stage or under active development include:

President's Load Study
GAIN Report
High School Performance Reports
UC and CSU Transfer Student Performance Reports
Student Outcomes
Student Flow Interdistrict Attendance
Department of Ed High School of Origin Report
Financial Aid Applicant Profile
Fu)!- Time/Part -Time Faculty Ratio Certification

As emerging policy issues require analysis of data not supported by the existing
set of standard reports and summary data files, new structures will be proposed.
Such definition of new summary files and standard reports shall be subject to
the consultation process.

2. Aggregate Data

Aggregate data summary files will be developed each term for research
purposes. Such files correspond to the Historical Profile Summary Enrollment
files developed with funds provided by AB 2177, (Clute, 1985). As part of the
process of editing the data and loading the database, each submitting district
will receive summary reports which display the data loaded into the database
and represented in the summary files. Districts will have an opportunity to
resubmit data to correct errors revealed by such reports.

Two months after creation of the summary files and return of summary reports
to the submitting district, the summary r'es will become available for research
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purposes. The Chancellor's Office, other state agencies, and local districts may
utilize this data for research and publication.

3. Ad Hoc Research

Information requests and report development which require queries to unitary
student or staff data, and which will be provided to any individual, organization
or agency other than the submitting institution will be undertaken wi..hin the
following limits. If the resultant data are to be reported to the requestor
without college or district identifiers, the request will be processed according to
the structure of the State Administrative Manual requirements for provision of
access to public data. If, however, the data will identify the submitting college
or district, the district CEO will be provided with notification of the request, a
description of the data requested, the nature and purpose of the analysis of the
data, and the intended use of the results. The district will have four weeks to
respond to such requests, indicating any caveats or concerns with the
information requested.

4. Data Specific to Individuals

Individual student and staff data will be subject to strict controls to ensure that
privacy rights are strictly respected. Data identified by Social Security Number
shall only be released to other educational institutions for approved educational
purposes. Eaci. research use of individual data shall be reviewed through
consultation.

No reports shall be published which identify individual students or staff.
Individual student records shall be provided to the Department of Finance,
California Postsecondary Commission and the Department of Education which
conform to current reporting standards. Requests from these and other state
agencies for additional data, or for data identified by Social Security Number
shall be subject to review through the consultation process and the Chancellor's
legal counsel.

21



APPENDIX C-1

California Community Colleges
Management Information System

Estimated 1989-90 District Allocations
($6,400,000 Funding Level)

District
Enrollments
Total 1988

Allocation

Base Increment Total
Al lan Hancock 12,973 50,000 $ 27,993 77,993
Antelope Valley 8,557 50,000 18,464 68,464
Barytow 2,371 50,000 5,116 55,116
Butt a 9,851 50,000 21,257 71,257
Caivillo 12,087 50,000 `:.5,081 76,081
Cerritos 21,056 50,000 45,435 95,435
Chaffey 14,219 50,000 30,682 80,682
Citrus 9,205 50,000 19,863 69,863
Coast 52,781 50,000 113,891 163,891
Compton 4,450 50,000 9,602 59,602
Contra Costa 34,333 50,000 74,084 124,084
Desert 8,654 50,000 18,674 68,674
El Camino 26,784 50,000 57,795 107,795
Feather River 1,245 50,C00 2,686 52,686
Foothill DeA nza 41,725 50,000 90,035 140,035
Fremont Newark 8,516 50,000 18,376 68,376
Gavilan 3,730 50,000 8,049 58,049
Glendale 18,477 50,000 39,870 89,870
Grossmont-Cuyamaca 18,550 50,000 40,027 90,027
Hartnel I 7,147 50,000 15,422 65,422
Imperial 4,847 50,000 10,459 6(1,459
Kern 17,988 50,000 38,815 88,815
Lake Tahoe 1,680 50,000 3,625 53,625
Lassen 2,657 50,000 5,733 55,733
Long Beach 26,044 50,000 56,198 106,198
Los Angeles 107,198 50,000 231,313 281,313
Los Rios 43,117 50,000 93,038 143,038
Marin 16,328 50,000 35,233 85,233
Mendocino-Lake 4,348 50,000 9,382 59,382
Merced 7,530 50,000 16,248 66,248
MiraCosta 11,290 50,000 24,362 74,362
Monterey Peninsula 9,188 50,000 19,826 69,826

Estimated
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District
Enrollments
Total 1988

Allocation

Base 1 ncreme^ t
1

Total
Mt San Antonio 33,569 50,000 $ 72,436 122,436
Mt San Jacinto 4,318 50,000 9,317 59,317
Napa Valley 8,337 50,000 17,990 67,990
North Orange County 65,904 50,000 142,208 192,208
Pak Verde 730 50,000 1,575 51,575
Palomar 20,306 50,000 43,817 93,817
Pasadena Area 26,457 50,000 57,089 107,089
Peralta 28,353 50,000 61,180 111,180
Rancho Santiago 21,178 50,000 45,698 95,698
Redwoods 7,128 50,000 15,381 65,381
Rio e londo 13,207 50,000 28,498 78,498
Riverside 16,227 50,000 35,015 85,015
Saddleback 24,845 50,000 53,611 103,611
San Bernardino 15.032 50,000 32,436 82,436
San Diego 74,134 50,000 159,967 209,967
San Francisco 58,899 50,000 127,093 177,093
San Joaquin Delta 16,541 50,000 35,692 85,692
San Jose-Evergreen 18,398 50,000 39,699 89,699
San Luis Obispo County 7,508 50,000 16,201 66,201
San Mateo County 29,935 50,000 64,594 114,594
Santa Barbara 24,120 50,000 52,046 102,046
Santa Clarita 4,880 50,000 10,530 60,530
Santa Monica 22,259 50,000 48,031 98,031
Sequoias 8,445 50,000 18,223 68,223
Shasta-Teha ma-Trinity 10,185 50,000 21,977 71,977
Sierra 11,951 50,000 25,788 75,788
Sisk iyou 2,482 50,000 5,356 55,356
Sola no County 10,247 50,000 22,111 72,000
Sonoma County 24,000 50,000 51,787 101,787
South County 20,467 50,000 44,164 94,164
Southwestern 13,440 50,000 29,001 79,001
State Center 19,475 50,000 42,023 92,023
VenturaCounty 29,006 50,000 62,589 112,589
Victor Valley 5,869 50,000 12,643 62,643
West Mils 2,731 50,000 5,893 55,893
West Kern 898 50,000 1,938 51,938
West Valley-Mission 28,116 50,000 60,669 110,669
Yosemite 16,014 50,000 34,555 84,555
Yuba 7,426 50,000 16,024 66,024

IState Total 1,320,783 3,550,000 2,850,000 6,400,000

Estimated

0



APPENDIX C-2

California Community Colleges
Management Information System

Estimated 1989-90 District Allocations
($9,600,000 Funding Level)

District
Enrollments
Total 1988

Allocation

Base Increment Total

Allan Hancock 12,97' 70,000 $ 45,477 115,477
Antelope Valley 8,557 70,000 29,997 99,997
Bars-tow 2,371 70,000 8,312 78,312
Butte 9,851 70,000 34,b33 104,533
Cabrillo 12,087 70,000 42,371 112,371

Cerritos 21,056 70,000 73,812 143,812
Chaffey 14,219 70,000 49,845 119,845
Citrus 9,205 70,000 32,268 102,268
Coast 52,781 70,000 185,024 255,024
Compton 4,450 70,000 15,599 85,599
Contra Costa 34,333 70,000 120,354 190,354
Dehert 8,654 70,000 30,337 100,337
El Camino 26,784 70,000 93,891 163,891
Feather River 1,245 70,000 4,364 74,364
Foot hill- DeAnza 41,725 70,000 146,267 216,267
Fremont-Newark 8,516 70,000 29,853 99,853
Gavilan 5,730 70,000 13,076 83,076
Glendale 18,477 70,000 64,771 135,027
Grossmont 18,550 70,000 65,027 135,027
Hartnell 7,147 70,000 25,054 95,054
Imperial 4,847 70,000 16,991 86,991
Kern 17,988 70,000 63,057 133,057
Lake Tahoe 1,680 70,000 5,889 75,889
Le,sen 2,657 70,000 9,314 79,314
Long Beach 26,044 70 , 000 91,297 161,297
Los Angeles 107,198 70,000 375,782 445,782
I,os Rios 43,117 70,000 151,146 221,146
Mann 16,328 70,000 57,238 127,238
Mendocino-Lake 4,348 70,000 15,242 85,242
Merced 7,530 70,000 26,396 96,396
MiraCosta 11,290 70,000 39,577 109,577
Monterey Peninsula 9,188 70,000 32,209 102,209

Estimated

,? 4



4 Appendix C 2

District
Enrollments
Total 1988

AI:ocation
Base Increment Total

Mt San Antonio 33,569 70,000 $ 117,676 $ 187,676
Mt San Jacinto 4,318 70,000 15,137 85,137
Napa Valley 8,337 70,000 29,225 99,225
North Orange County 65,904 70,000 231,026 301,026
Palo Verde 730 70,000 2,559 72,559
Palomar 20,306 70,000 71,183 141,183
Pa.adena Area 26,457 70,000 92,745 162,745
Peralta ,353 70,000 99,391 169,391
Rancho Santiago 21,178 70,000 74,239 144,239
Redwoods 7,128 70,000 24,987 94,987
Rio Hondo 13,207 70,000 46,297 116,297
Riverside 16,227 70,000 56,884 126.884
Saddleback 24,845 70,000 87,094 157,094
San Bernardino 15,032 70,000 52,695 122,695
San Diego 74,134 70,000 259,876 329,876
San Francisco 58,899 70,000 206,470 276,470
San Joaquin 110Ita 16,541 70,000 57,984 127,984
San Jose-Evergreen 18,398 70,000 64,494 134,494
San Luis Obispo County 7,508 70,000 26,319 96,319
San Mateo County 29,935 70,000 104,937 174,947
Santa Barbara 24,120 70,000 84,553 154,553
Santa Clarita 4,880 70,000 17,107 87,107
Santa Monica 22,259 70,000 78,029 148,029
Sequoias 8,445 70,000 29,604 99,604
Shasta-Tehama-Trinity 10,185 70,000 35,703 105,703
Sierra 11,951 70,000 41,894 111,894
Sisk iyou 2,482 70,000 8,701 78,701
Solano County 10,247 70,000 35,921 105,921
Sonoma County 24,000 70,000 84,132 154,132
South County 20,46i 70,000 71,747 141,747
Southwestern 13,440 70,000 47,114 117,114
State Center 19,475 70,000 68,270 138,270
Ventura County 29,006 70,000 191,680 171,680
Victor Valley 5,859 70,000 20,539 90,539
West Hills 2,731 70,000 9,574 79,574
West Kern 898 70,000 3,148 73,148
West Valley-Mission 28,116 70,000 98,561 168,561
Yosemite 16,014 70,000 56,137 126,137
Yuba 7,426 70,000 26,032 96,032

State Total 1,320,783 4,970,000 $ 4,630,000 9,600,000

Estimated

0 0 0 0

ERIC Clearinghouse for
Junior Colleges
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