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Hillman Schools and Savincram -- EXECUTIVE SUMMARY

The Public Education Association seeks a schools construction
policy for New York City that is consonant with educational good
sense and societal needs. Educational research demonstrates that
children, and especially those in disadvantaged school districts,
learn better in small schools. Yet in urban settings, small schools
are rarely built.

Led by the new, legislatively created School Construction Authority
(SCA), New York Citygs current school building program is slated to
complete some 35 new public schools in this decade. Yet the multi-
billion dollar five-year Capital Plan now in effect (1990-94) shows
cost projections for site acquisition, design and construction ---
related directly to size and capacity of the schools -- at levels
that strike us as both high and arbitrary. SCA "large strategy"
prototype designs, for 1200 to 2500 pupils, are estimated at a cost
of $244 per square foot; a 900-seat SCA school design is estimated
at from $27.1 to $30.55 million.

Based on consultations with experts in construction, urban
planning, politics, education, real estate appraisal and related
fields, ',Small Schools and Savingsu rebuts the presumption that
capital costs of school planning and construction render small
schools uncompetitively expensive. ',Small Schools and Savings°
points to specific options that can help small schools be created
cost effectively; it shows how, at least for a school as small as
400-500 seats (a size excellently suited to early childhood,
elementary, and many high school programs), significant savings can
be attained.

By exploring factors that contribute to escalating costs simply'
because a project is big, Small Schools and Savings° contradicts
the false logic of borrowing "economies-of-scale" arguments from
the factory model and applying them wholesale to building schools.
Our investigation shows that there are countervailing economies in
a flexible, adaptive approach to school planning, siting, and

organization.

We encourage urban school planners to take advantage of the many
opportunities to innovate, combine, re-envision and collaborate
that the urban environment offers, and to correlate the needs and
services existing in the community to be served. Many consultants

O "Small Schools and Savincts"0 PEA DExecutive Summary iii 0



felt that simply scoping more projects in the $10-to-$20-million
budget range would beneficially increase the bidding competition.
Specific potential Favings opportunities associated with the
flexible approach we advocate include the following:

Use of Smaller Sites

flexibility in site acquisition makes process more
economical than when limited to large sites

acquisition of small sites is often cheaper than
the combination of city/private holdings required
for many large sites

greater selection of available land may bring
greater opportunity to insist on good prices

Renovation of an existing abandoned or underutilized building

does not require assembly of a new site,
does not require Environmental Impact Statement (EIS)
may allow reuse of existing foundation, facade, walls

and/or bricks, etc.
employs a different, less expensive labor market

Collaboration with other public agencies to incorporate smaller
schools in multi-use facilities

makes fuller use of costly public investment
may draw on different funding streams to cover costs
uses economies of scale to advantage without

necessitating large schools

Integration with private- or public-sector construction or
renovation projects (e.g. including a school in a commercial
office building, or negotiating with a developer to incorporate a
school in the construction or renovation of low-rise housing)

uses the same site, EIS and ULURP review
uses the same architects and other professional

services
uses contractors and materials already on location
may find greater efficiency in the private sector

"Small Schools and Savings'. urges that where appropriate sites are
available, small schools be scoped, designed and estimated as
thoroughly as large schools have been. Existing large schools can
be renovated to accommodate small subschools; but it is largely
unnecessary (and certainly inconsistent with insights about urban
education) to continue building new, too-large buildings dedicated
to schools.

0 "Small Schools and Savings"0 PEADExecutive Summary iv 0
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With these premises in mind, "Small Schools and Savingsft recommends
that the Board of Education and School Construction Authority
develop an updated school planning and construction strategy with
the following key elements:

O New school buildings should be small or should house
schools and other facilities together. If
population density or site limitations in
crowded neighborhoods absolutely require
concentration of many students at one site,
the buildings should be divided into schools-
within-schools.

U New small schools should be planned and built in
conjunction with new community development. In
this way, savings can be realized from incremental
expansion to meet population needs; coordination
of public and private development; rehabilitation
or reuse of materials; and multiple use of
infrastructure, foundations and the buildings
themselves.

Planning for new schools in densely populated communities
should fully explore the potential for obtaining
small sites at advantageous cost and/or renovating
existing small buildings for school use.

O School modernization plans should be revised to include
interior reorganization into subschools.

U Modular school designs for pending new large school
construction should be reappraised and modified,
if necessary, to convert modules into autonomous
subschool units.

O Planning for new schools should be coordinated with
planning for other new social service facilities --
e.g., vocational training, recreation, health, early
childhood sites, etc. -- that can appropriately be
housed in community centers.

Such strategies and collaborations, vigorously pursued, offer new
possibilities for savings, more productive and effective use of
each agency's efforts and the resources of the private sector, and
schools that are capable of serving our children better.

-- The Public Education Association

ji "Small Schools and Savipeas"0 PEA 0 Executive Summarvv 0,
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Over the past decade, observations, studies and interviews with
educators by the Public Education Association have confirmed a
growing body of research by others: Students learn better in small
schools because they feel more accountable, more significant, and
more inclined to participate both in class and in extra-curricular
activities."

A 1969 studyl of 343 urban elementary and middle schools in
Chicago, for example, found that smaller school size was the second
most important factor in student achievement after family income
level. Not surprising. Where participation thrives, where every
student can make a difference, students take more pride in
themselves and their achievements. Teachers, too, share in the
motivating benefits of small schools: a 1991 survey2 of some 13,000
urban elementary.school teachers found school size to be the single
most important factor related to how teachers embrace school reform
-- more important than achievement levels, racial composition of a
school, the student mobility rate, and the concentration of low
income students. And, finally, for the growing number of students
whose academic energies depend on access to social and personal
supports, small schools make a community-centered approach more
possible.

And yet small schools are rarely built in urban settings. As part
of PEA,s effort to rally citizen support for a building policy
consonant with educational good sense and societal needs, "New
Schools for New York," a 1990 design study project3 cosponsored by
PEA and the Architectural League, was undertaken; its exhibitions
and documentation provide some practical guidance on small school
design in actual New York City circumstances and locations. Issues
pertaining to small schools' operating costs are separately

1
G.A. Ness, :7, and L. Corsino, Chicago Panel of Public School Policy and Finance, *Examining the

Effects of lntra-District Variation on School Site and Resources, March 1989.

2 km *Charting Reform: The Teachers' Turn,* October 1991, a survey sponsored by The Consortium on

Chicago School Research.

3
III this study's companion catalog volume of essays and design analysis, yew Schools ,for New York,

J. Frankl, R. Genevro, and A. Rieselbach et el., Kew York: Princeton Architectural Press, 1992.
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addressed in a related new PEA study.

It is the purpose of the present
report, "Small Schools and
Savings," to question and
challenge the presumption that
capital costs of school planning
and construction render small
schools uncompetitively and
prohibitively expensive.

"Small Schools and Savings"
presents a significant body of
opinion, solicited through interviews and research conducted over
an eight-month period in 1990, that, at least where a school is as
small as 400 to 500 seats (a size excellently suited to early
childhood, elementary, and many high school programs), significant
savings can be attained by adopting an opportunistic approach to
building.

:For a school as small as
:A00 to 500 seats la size
excellently:suited to early
thildhoode-elementary, andY-
/maili-high-school programs)
significant_savings.can be-
attained-Widopting
opportunistic t

If school builders welcome each occasion to innovate, combine,
re-envision and collaborate -- all uniquely positive forms of what
Architectural League director Rosalie Genevro has termed "urban
opportunism" -- the long-dominant idea of "economies of scale"
might be displaced, if not toppled, and ultimately be denied its
heretofore definitive effect.

Our research, as narrated in the text of this report, convincingly
points to common, specific options that allow small schools to be
created cost effectively. These include:

using small sites;
opening up bidding competition to smaller contractors

by scoping more projects in the $10-to-520-million budget
range;
rehabilitating or renovating existing structures;
sharing or creating multi-use facilities;
coordinating school construction with other public or

private construction projects.

There may be a fluctuating threshold at which the fundamental costs

4
In "Smell Schools' Operating Costs: Reversing Assumptions About Economies of Scala," Susan Neinbuch,

edited by Alice With Duncan, New York: Public Education Association, 1992.

"Small Schools and Savings', P 2 A D.
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of building a school are irreducible by strategies based on small
scale, but our survey could not determine its limits. Wherever such
a threshold may lie, we believe that if a small-school strategy
should prove only slightly more expensive in a particular case, an
added expense.. of 5%, 10% or even 15% would be justifiable in light
of the educational benefits and long-term cost effectiveness of
smaller schools.

Table 1, on the following page, summarizes some research findings
concerning the effects of large schools on student, teacher and
school outcomes.

On the second page following, Table 2 summarizes various studies

and reports' recommendations on optimal school sizes to reduce
negative outcomes associated with large schools.

!'Small Schools and Savincta........b 0



Researcher

Table 1

Impacts of Increased School Size

Year Outcome

Chubb & Moe
Sorenson

Gottfredson
Gottfredson

Goodlad
Boyer
Oxley
Oxley
Garbarino
McPartland & Dill
Grabs

Coleman et al.
Loughrey
Heath
Turner & Thrasher

Baird

Wicker

Tamminen & Miller
Tamminen & Miller
Plath
Kleinert

Tyson
Larson

1990 Lower academic performance on SATs
1987 Difficulty in monitoring student

progress; students tend to take
courses of study beneath their ability,

1985 Negative perceptions of school safety
1985 Negative perceptions of a school's

administration
1984 Hampers effective school functioning
1983 Hampers effective school functioning
1982 Dropout risk
1982 Disruptive school environment
1978 Vandalism and violence
1976 Vandalism and violence
1975 Noninvolvement in extracurricular

activities
1974 Depersonalization
1972 Low morale among staff
1971 Reduced teacher contact with students
1970 Noninvolvement in extracurricular

activities
1969 Noninvolvement in extracurricular

activities
1969 Noninvolvement in extracurricular

activities
1968 Dropping out
1968 Weak student guidance
1965 Rule infractions
1964 Noninvolvement in extracurricular

activities
1957 Reduced teacher contact with students
1949 Difficulty in making friends

Note: Excerpted and Supplemented from: "Effects of School Size: A Bibliography, by Dim Oxley, Ph.D., Public Education

Association and Sank Street College

'Small Schools and Savincs P B A D 4



Source

Table 2

What Size Should An Effective School Be?

Publication Name Year Recommendation

Elementary
Goodlad A Place Called School

Kiddie
NYC -B0E8

NYC -BOE

Goodlad

JR/SR
Goodlad

Secondary
NYC -BOE

NYC -BOE

Coleman

Stanton,
Legget i As

PEAb

Design For Academic Progress
Middle Schools Task Force
A Place Called School

A Place Called School

1984

1983
1988
1984

1984

Committee Recommendations 1965
to the Superintendent of

AdlS25212.

Task Force Report on 1971

Eig13Sreh021Radraici13
X21thiIXADDtion to 1974
Adulthood - Report of
the Panel on Youth ol
the president's Science
Advisory Committeq

planning Flexible 1977
sec. Learning Places
Towards School Improvement: 1982

Lessons from Alternative
High Schools

NYC-BOE Design for Academic Progress 1983
Goodlad A Place Called School 1984

PEA effective Drop9ut Prevention 1988
The Case for Schoolwide Reform

300-400

800
600-750
400-600

500-600

600c

150c

500

2000 with 250c

800-1200

2000 with 200c
800
500-1500d

Source: Public Education Association, Internal moo: December 19118.

a: NYC-SCE Neu York City Soard of Education

b: PEA Public Education Association

Subschool Site

d: With Subschool/Nouse Plan Organization

',Small Schools and Savings'. P L C A De 5
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As noted above, a preponderance of evidence shows that small

schools provide a better environment for learning, and that their

pupils--less frustrated and less alienated, more engaged and more

motivated--are more likely to remain in school.

"Economies of scale," an idea rooted in the factory model and mass-
production processes, has long been the cornerstone of arguments

against building small schools. It can be defined for our purposes
as the presumed relationship between an increase in the scope of a

project or operation and a decrease in the incremental cost.

It argues that if a facility serving 1000 can be built for x
dollars, a facility serving 2000 would cost less than Zx dollars --

not only because some spaces could be consolidated in a larger
building, but also because of a lower cost per square foot due to

more efficient use of labor and resources in large construction
projects. After construction, a larger entity presumably enjoys

parallel economies of scale in administration, operations, and

purchasing.5

This was conventional wisdom in private business -- but we believe
that what may be true for a factory is neither necessarily true nor
appropriate for a public school. To start with, an overemphasis on
"economies of scale" sidetracks us from a true judgment of cost
effectiveness, which must first determine: Is a student from this
large or small school more likely to graduate? Is this student more
likely to go on to join a pool of skilled workers? Is this student
likely to end up in jail or a drug rehab program or dependent on
welfare? Is this student ultimately going to contribute to society

or to be a drain on tax coffers?

We know that anything which keeps students in school is an
excellent long-term investment. It has been estimated by the
Carnegie Council on Adolescent Development (1988) that each year of
secondary education reduces the probability of public welfare
dependency in adulthood by 35%, and that a single year's class of
dropouts, over their lifetimes, costs the nation about $260 billion

in lost earnings and foregone taxes alone.

5 Again, see PEA's 1992 "Small Schools' Operating Costs" for analysis end rebuttal of this presumption

in the context of Mew York City schools.

!often Schools and Savings', P E A
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Additionally, research studies of industry strategy for capacity
planning have found that industries And institutions which find
themselves in an environment of rising costs and incremental growth
beyond capacity (i.e., for present purposes, school costs and
overcrowding, respectively) should:

1) Build small scale;
2) Renovate existing facilities;
3) Avoid the risk associated with the attempted

exploitation of economies of scale, focusing rather
on service, quality, and other dimensions;

4) Expand by full "acquisition" of existing capacity.

Source: Excerpted from Exhibit 2, pege 426, in juryival Strateaies for American Industry, Alen M.

Centrow, ed.: Mew York: John Wiley i Sons, inc., 1963.

Assumptions underlying the range of presumed economies .of scale
have not been critically or systematically tested in the context of
contemporary New York City schools. Instead, a tradition of large
schools built in the past' -- and the existence of prototypical
designs for new large schools -- tend to keep school planners from
considering more creative and potentially cost-competitive
solutions.

PEA finds the small-schools arguments so objectively powerful (see
also Appendix,
that we insist the final burden of proving whether small schools
actually can or cannot be built competitively should appropriately
rest with small schools' opponents. The findings detailed hereafter
make it clear that they hug not met this burden of proof .-- and,
if they honestly and imaginatively tried, could not.

)

Si. Arne itieselbech's mluilding and learning, in lieu Schools for New York, Princeton Architecture.

ress, 1992.

III:Mall Schools and Savinasu P E A .



D. Method and Aim _of Research.

Because of the many variables involved, there is no definitive way
to compare large and small school construction costs. As the range
of designs we reviewed for the "New Schools for New York" project
sites7 revealed, the costs for schools of any size can be reduced
or expanded depending on the generosity or scantiness of the
amenities. As we will show, small school strategies appropriately
rely on facilities sharing and on other economies that may reduce
a structure's apparent luxury. Though in theory some bf the same
economies could reduce the costs of'large schools as well, the
flexibility and collaboration they require is rarely, if ever,
achievable by large schools' bureaucratic administrators. Thus, a
quantitative comparison proved elusive, if not impossible.

The issue was therefore addressed in .a more "narrative" way. We:

reviewed the literature on how other communities have been
able to build small schools economically;

interviewed experts in New York City;

asked Our ' : ntari.tieWeei*.
all expert in 'fields '.r elate

o construction and. 'Olanning,
decided that we want,.

to build smaller schools
what do. you .see as .a. -means to

vet.this ',accomplished

7
The design Lcudy generated sae 59 separate architectural treatments of aril - school proposals for

six representative sites in four boroughs.

0
At least one of these studies, however, having to do with sulti-use fecilititss, did do a

quantitative caparison. See footnote 027 herein.

Small Schools and Savings" P B A p. e
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and collated their responses9 to the query: "Having decided

that we want to build smaller schools, what do you see as a

means to get this accomplished?"

C. How to Create Smaller Schools..

As we consulted those experienced in construction, urban planning,

politics, education, real estate appraisal and related fields,

there was strong support for the premise that building smaller is

inherently less costly.

Our consultants differed on whether and to what extent savings in

building small schools could be realized from various specific

factors. Experts variously saw savings, for example, in small

contractors' greater flexibility in work scheduling; labor market

considerations; variations associated with specific sites (such as

the availability of air rights), epitomized in those selected for

the "New Schools for New York" design study; and a range of other

unpredictable cost factors, such as the building industry's

9 Sources of supporting and dissenting opinion include:

&p ease, Director of Technical Services, Office of Administration,

New York City Board of Education Dfvfeion of School buildings;

Krystal Rrellcchs, director, School Health Program,
New York City Department of Wealth;

Abraham Siderwy
Penry brooks, president, Adrian N. Muller and Sons ReelEstate Appraisers,

New York City;
Richard Coven, partner, Anbessador Construction, New York City;

Many Gifford, general contractor, New York City;

Bernard Saber, partner, Hardesty and Hanover Engineering, Now York;

Bob Kahn, senior director for project management,
New York School Construction Authority;

Craig Bonyk, architect and urban planner, New York City;

Steven Marne, program operations officer, New York City Transit Authority;

Joseph Neuman, chair, The New York Building Congress, New York City;

Beverly Reith, director, Environmental Review Program,

New York City Housing end Preservation Department;

Leslie E. Robertson, partner, Leslie E.
Robertson Associates, New fort City;

John fuse* III, chief executive officer, Soro Umber Co., New York;

Norbert Turkel, AtA, partner, Turkel Collaborative, New York City;

Lance West, director, Charles N. Dreenthal Realty, New York City;

Linda Wolff, director, Vacant Cluster Program,

New York City Sousing and Preservation Departmert;

Lillian lilts, director, New York University Midtown Canter.

PEA gratefully acknowledges the assistance of these and other individuals and organizations who assisted in

preparing "Small Schools and Savings."
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strength or weakness at any given time."

There was, nonetheless, a 'critical mass' of confidence that a
flexible strategy, one which takes advantage of the interface
between the opportunities a neighborhood affords for cost-effective
building and its combination of educational and community needs,
would yield significant economies. Virtually all those we
interviewed challenged the assumption that a few prototypical
large-school designs will bring economies of scale that override
all other potentials for savings.

The question of strategy takes on special importance because New
York City public school construction is now being conducted under
radically new auspices. In 1988 the state legislature created the
School Construction Authority (SCA), with a mission to build
approximately thirty-five schools over the following ten 'sears. The
SCA's Five Year Capital Plan now in effect (1990-1994) details cost
projections for site acquisition, design and construction -- as
well as the size and capacity of the schools -- at levels that seem
both high and arbitrary. If its strategy toward determining size
was, instead, inherently flexible and placed emphasis on
correlating the needs, savings opportunities, and services existing
in the community to be served, small schools and their attendant
advantages could be expected to proliferate.

Potential savings opportunities associated with such a flexible
approach include the following:

Use of Smaller Sites

flexibility in site acquisition makes process more
economical than when limited to large sites

price of small sites is often less than
the combination of city/private holdings required
for many large sites

greater selection of available land may bring
greater opportunity to insist on good prices

Renovation of an existing abandoned or underutilized building

does not require assembly of a new site,

10
Other questions to be asked go beyond design issues to functions' and programmatic owe. If a

school corrupt provide a gathering space for dramatic functions during school hours, can its drams club operate
after school hours in a classroom space And is a large auditorium that can bring an entire school together --
which certainly makes a contribution to the school's social cohesion -- more or lets important than the
increased participation in all aspects of school life that takes place in a smell school? There are no clearcut
answers to these secondary questions, but there will never be any until they are asked.

',Small Schools and Savinasu P 2 A n. 10
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does not require Environmental Impact Statement (EIS)
may allow reuse of existing foundation, facade, walls

and/or bricks, etc.
employs a different, less expensive labor market

Collaboration with other public agencies to incorporate smaller
schools in multi-use facilities

makes fuller use of costly public investment
may draw on different funding streams to cover costs
uses economies of scale to advantage without

necessitating large schools

Integration with private- or public-sector construction or
renovation projects (e.g. including a school in a commercial
office building, or negotiating with a developer to incorporate a
school in the construction or renovation of low-rise housing)

uses the same site, EIS and ULURP review
uses the same architects and other professional

services
uses contractors and materials already on location
may benefit from private sector efficiencies

At times these possibilities may
be mutually exclusive, but at
others they may be combined to
advantage: for example, when a
small school project is

integrated with private
renovation instead of new
construction on vacant land,

maximum cost effectiveness can
be achieved.

',Small Schools and Savings'.

A small schoOl.project
jmtegrated'With private

_renovation .instead of new
.construction-onvacant land,

achieve maximum cost
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II. The POSSIBILITIES of INHERENT SAVINGS in SMALL PROJECTS

As we review the variety of cost-cutting methods available under
different circumstances in different neighborhoods where small
school construction is needed, our bottom line remains very simple:
We urge that where appropriate sites are available, small schools
be scoped, designed and estimated as thoroughly as large schools
have been.

Of the $244 per square foot estimate for prototype "large strategy"
designs (1200 to 2500 pupils) prepared by the SCA in 1988, one
partner of a Manhattan-based general construction company"
commented: "That sounds really high, considering that a first-class
office building costs between $100 and $130 per square foot." There
are undoubtedly many reasons, some of which would make this
discrepancy less shocking than it seems. The question remains:'Are
there factors that contribute to escalating costs simply because a
project is big?

The answer appears clearly to be yes. It is always faster to build
a small school than a larger one, and sae4ng time saves money for
society as a whole, regardless of how the costs of borrowing and
interest payments are allocated by public-sector budgeting methods.

Further, we found that many builders and other professionals in
construction management believe that smaller contractors are more
"streamlined" than their larger counterparts. Our interviews also
raised issues of more flexible scheduling, lower overhead, leaner
organization, lower risk of delays, increased competition and
availability of work force.

CI Smaller schools take less time. The requirements of time
and interim remedial measures associated with larger schools may
work against them. Let us assume that we may accept the estimates
in the Five Year Capital Plan for schools of various size. Due to
the way public funds are borrowed in the capital markets, the
deleterious effects of prolonged construction are less than they
would be in private construction: money is borrowed only as the

11
Richard Covsn, Ambassador Construction
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need for it is projected, although inflation, wage increases and
other direct costs are charged against the total.

What would be the true cost, all other things being equal, of one
900-seat school 'budgeted at $29 million, as compared to three
300-seat schools at $11.5 million each12? Assume that the
additional construction time required for a large school is 12
months, and that the adjustment busing 900 students for one
additional school year would be $372,600. And the cost of leasing
90,000 square feet for interim use would be $540,000.

So between $1,039,000 and $1,207,000 in time and remedial costs
should be added to determine the true cost of the single large
school: more than a million dollars. The three smaller schools cost
$35.7 million (in 18-month dollars) versus $30.6 million (in 30-
month dollars), a premium of only 16%.13

D Smaller projects have simpler, more flexible work schedules.
On a big job, organization and planning are the major challenges;
larger ventures usually require a general contractor and an array
of subcontractors, which inevitably means more overhead for
coordination. Moreover, the complexity of large projects generates
costly delays; given the size of the projects that the SCA has
planned and the nature of business, it is reasonable to believe
that bidders take this into account and build a corresponding
cushion into their bids. Delays that would be disastrous on a
closely estimated larger project can more easily be worked around
on a smaller one. Henry Gifford, a contractor who has worked on
projects ranging from restaurant construction to 20-unit housing
renovations, explains:

"In most jobs, you are dealing with companies that have
to increase and decrease their work force size by 50% at
the beginning and end of the job. There is a limit to how
many guys can work at one place at one time: three guys
can work on bathrooms, not fifteen. Small companies can
better cope with the natural rise and decline in numbers
of people needed at that site over the duration of the

12
Using the 'MA's Five Year Capital Plan numbers as proxies, a 900-seat school costs from $27.1 to

$30.55 million; a 300 -seat Early Childhood Canter costs from $9.6 to $16.3 million; and a 360 -asst annex costs

$12.6 million.

13
This small differential could be reduced even further if other aspects of the flexible strategy

advocated herein were applied,
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project, because they can take on small projects, one or
two day things, to economically fill in. Huge companies
can't fill in with jobs of less than several months. It
isn't economical to them."

And, Gifford further noted,

"You are not paying the plumber to put the pipe in, but
to be there at the right time. Putting in the pipe only
takes a finite amount of time, while waiting around to
put it in, unnecessary delays, petty union rules about
who can do what when, and so forth run up the bill. On a
bigger job, you need a whole system to keep track of the
details. Things have to be planned and pinned down more
because a delay could be a disaster."

John Sussek III, chief executive of Boro Lumber Company,
corroborated this point, adding:

"The quality of work is generally better with small, well-run
construction companies. The larger construction-management
type companies lose control of their sub-contractors. That
leads to tremendous cost overruns. If a $50 million school
will take 5 years, by the time you get to three years, you
have to add on an extra few years and $20 million dollars
[because it is behind schedule]."

CI Smaller projects also benefit from a larger pool of bidders,
and greater competition fosters lower costs. Authorities with
direct experience in public construction programs supported the
thesis that there is a larger pool of bidders on smaller projects.

Linda Wolff, for one, director of the Vacant Cluster Program in the
NYC Housing and Preservation Department, explained that when her
office initially sent out requests for proposals (RFPs) on
renovation of abandoned city-owned tenements, they received only
three to four bids from a dozen prequalified large general
contractors. The prequalification process required the contractors
to be capable of $35 million in bonding, to have completed jobs of
600-700 apartments, and to have considerable rehabilitation
experience. In the first round, totalling $48 -$50 million for a
package of 23 buildings, the lowest bid came in at $115,000 per
unit from these large general contractors.

"'Small Schools and Savings" ' P E A ' D. 14



For the second round, Wolff
said, HPD was able to increase
the number of bidders fourfold
by breaking the package up into
8-building groups, requiring a
bonding of $16 million." Out
of fifteen prequalified
contractors, twelve to fourteen
bid. The lowest bid came in at
$64,000 per unit -- or 56% of the
contractors.

"For a $2 to $3 million job,
,,there are sometimes more than
a dozen bidders... Above $10

,million, you get two or three
guys, possibly four,,' and the
Ammo guys over:Andover4w-
pa ain04.

best bid from the larger general

Steven Menne, deputy vice president of Program Operations in the
Engineering Department of the NYC Transit Authority (TA), also
agreed that smaller jobs foster greater competition and lower
costs. The TA's overall construction program is $1.3 to $1.5
billion per year, but Menne considered a $12 million job (a
reasonable estimate for a new small school) to be in the middle
range for construction projects, and roughly $10 million to be a
threshold below which there is a much larger number of bidders.

"We keep records that go back a few years on the number of bidders
versus the size of job, versus the range of bids, and versus the
type of work," Menne said. "For a $2 to $3 million job, there are
sometimes more than a dozen bidders. Under $10 million, you get
five to ten bidders. Above $10 million, you get two guys or three
guys, possibly four, and the same guys over and over again"."

A Board of Education construction expert16 demurred, saying the
competitive argument doesn't hold true in school construction
because there are only a certain number of contractors capable of
working on schools. "A school is a more difficult job than
renovating an interior or building a commercial building. The
skills and materials are much more sophisticated. School building

14
In Wolff's words, The S16 million for the medium-sited contractors was somewhat of a stretch for

these guys." The bidders also needed to obtain a commitment from a bank to post on irrevocable letter of credit
at ten percent of the construction cost. In order topless the stiff prequelification requirements, she recalled,
some of the contractors formed joint ventures, combining their financing capability and other resources so they

could rehab 200 to 300 units at a time.

15
Echoing the observations of our earlier cited interviewees, Benne attributed this to the risk of

delays on larger projects. "The contractor Ito larger jobs] is assuming a lot of risks because we can delay the
project, and be can't easily redeploy the people.

16
Jay Ames, Director of Technical Services, Wow York City load of Education Division of School

Buildings; telephone interview, June 1990.
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is complicated by fire safety, handicapped laws, and so forth."

Manne, however, disagreed, noting both that the two agencies work
with the same contractor pool and that the TA has its own unique
requirements. "In some ways," he said, "a school is easier -- it is
straightforward construction. One floor looks like the next. We do
tunnels and elevated structures. The floors have to carry
exceptionally heavy loads, and [we have] storage of hazardous
materials.... [These are] all problems which schools don't face."

Norbert N. Turkel, AIA, the managing partner at a firm17

experienced in space planning and school design, confirmed the
positive experience of increased competition on smaller contracts.
In a 1990 project, he had 28 bidders for a renovation of an
institutional building estimated at approximately $750,000. The.
bids covered a wide range, including some that were 30% below
estimates.

We asked, Would a construction job for a 300- to 500-student school
be small enough to maintain a leaner office staff, to be
accomplished with less risk of delays, and to attract middle-sized
contractors who otherwise might not bid? Or would such a school
already exceed the limits of "smallness" for purposes of
construction cost savings?

A project manager with the Port Authority of New York and New
Jersey argued that $20 million represents a good-sized project, one
that cannot be considered "small" for bidding purposes. Mr. Turkel
concurred: "On a typical school, imagining that it would cost in
the neighborhood of $20 to $25 million, only a limited number of
contractors could bid, perhaps half a dozen." Mr. Menne of the TA
and Ms. Wolff of HPD agreed with the premise that contracts of less
than $20 million would be attractive to more bidders than larger
packages, and would save the city money.

El Our interviewees agreed that while some costs are relatively
inflexible, various factors can make the "brick and mortar', costs
of small schools less expensive. Most felt that design fees, legal
fees, and other professional costs are relatively insensitive to
the size of a project, as are the costs of demolition of existing
structures. Consequently, they are better distributed in the
overall costs of large projects. But these costs make up a

17 Turkel Collaborative, Architects, of Mew York City.
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relatively small proportion of the total.

The bulk of school building expenses are the direct costs of
construction. Here, many experts agreed, various factors can make
it less expensive to build small than large; these differences are
made more pronounced when comparing low-rise with multi-story
construction. Many costly and, in the case of smaller Landings,
perhaps excessive regulations exist to address issues peculiar to
large structures. If the BOE's construction standards and mandated
specifications were thoroughly reviewed, several interviewees
argued, cost savings could likely be attained without sacrificing
safety in well-designed small schools. Costs applied to each of the
trades -- general construction, HVAC (heating, ventilation, air
conditioning), electrical, plumbing, and fire protection jobs, and
so forth -- stand to be reduced. Interviewees also suggested
potential savings could be gained if several trades were contracted
out together, an option not available to large projects.

1:1 The issue of the current labor market. Some of those 'we
interviewed believed that any enhanced competitiveness enjoyed by
smaller projects is currently outweighed by the influence of
today's severely depressed building industry, which a priori makes
for more competition. The general consensus is that as the private
market for construction is drying up, the public market should have
more contractors competing for a piece of the pie.

Bob Kahn, Senior Director for Project Management at the SCA, said
he believed that the current program (approximately $800 million
dollars in construction per year) is large enough to bring in
bidders from outside the metropolitan area. In this case, he said,
it would be a question of time before other firms not currently
working in New York City would raise the competitive stakes for
large companies as well by coming here to participate in the
bidding process. And an expert at another public agency made the
point that if the size of the contracts were within reach of the
medium-sized general contractors, they might repeat the experience
of the HPD program insofar as "people would form companies just to
bid."

Mr. Ames of the Board of Education disagreed strongly that smaller
projects would have the advantage of enticing more bidders. "The
laws of supply and demand operate. Since the schedule [of the five
year plan] is compressed and the amount of work is enormous, you
will saturate the market [regardless of the size of the proposed
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buildings]. A single contractor can afford to wait, because as all
the contractors get busy, he has already covered his overhead, and
he knows there are more contracts out there.*

In the long term, the issue on which these commentators disagree

may mean little. The motivation for smaller schools requires a
clear and long-range perspective: the boom-and-bust cycles of the
construction industry are shorter than the lifespan of the ideas
that shape public policy and planning. So if there are indeed

advantages to smaller schools in terms of the competitiveness of
the bidding process, they should be pursued despite temporarily

prevailing or countervailing factors.

In the final analysis one must ask, Which is more likely to build
inexpensively? A contractor with more fixed overhead, or one with
less? A company running the risk that an unexpected delay will

leave it with hundreds of idle workmen to redeploy, or one with
fewer employees? A bidder secure in the knowledge that only a few
firms in the city are large enough to bid on the job, or one that

knows it is competing with a greater number of medium-size
operations?
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;II. SAVINGS Through SITE SELECTION

A shrewd shopper for school sites should not automatically rule out
smaller parcels of available land, whether or not they are
city-owned. Large parcels are hard to come by in densely populated
areas, and the time and money required to assemble a large site
from several lots raises its cost. The city's usual site selection
process for a future school considers city-held property first. By
assuming large schools (and therefore certain minimum site
dimensions"), the city often draws from an unduly restricted
portion of that pool, or finds itself forced to acquire an adjacent
private parcel. In general, only as a last resort does it acquire
a site entirely in private hands.

It was our initial thesis that small parcels of land are more cost-
effective because the competition for larger sites makes them
disproportionately more costly to acquire. We found, however, that
there is no simple or consistent relationship between the cost per
square foot of a large site and that of several small sites of
comparable usable square footage.

In some cases -- when, for example, a seller knows that the buyer
needs a given parcel to complete a large site -- a small parcel may
command the highest premium, a premium informed sources estimate
may range from 25% to 60% of the total price. In other cases,
depreseed market conditions, or zoning that limits income-producing
potential, might make a small lot less marketable and therefore
less expensive.

Small sites are viable: once one has a design to work with, the
challenges they pose can be met with thoughtful planning. One of
the "New Schools for New York" design study projects demonstrated
that it would be possible to put a robust small school on one
such site, a small corner lot of approximately 8,000 square feet.

141
Ideally, a school site should be chosen by seeking the best combination of desirable

characteristics -- location, proximity to public transportation, facilities or other services or public spaces,
etc. Subject to maximum size limits, a site that is well-suited for a school and having, for wimple, a
footprint and Floor Area Ratio (FAA) able to support a 400-student school should not be discounted because a
A00-minimum population has been arbitrarily targeted. This, however, is the current SCA practice.
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A Site-Search Example from Washington Heights. Craig Konyk, a
New York architect and urban planner, performed an initial
site search in CS') 6 of Washington Heights, a district with
drastic school overcrowding conditions which are expected to
continue for the foreseeable future. Excluding sites with gas
stations, condsmned buildings or shells, he identified at
least twenty-seven sites with strong potential for school
construction. All were "soft" sites -- that is, they were
empty or had only a one- or two-story structure on them,
possibly a garage, but not a domicile.

The sites ranged from 100' x 40' across the street from a
playground -- which would be suitable for a small school of
pre-K through second grade -- to a lot of 225' x 80',
currently a two-story garage, which is owned by the city. Some
of the twenty-seven sites are composites of smaller parcels,
while others are in the hands of a single corporation or
individual.

In Washington Heights, a lot not on a commercial thoroughfare
would typically have a floor/area ratio (FAR) of 3.4 for
residential use, and an FAR of 6.5 for a community facility
like a schoo1.19 Assuming a 600-student minimum or
approximately 66,000 square feet (in keeping with the recently
constructed P.S. 234), the minimum lot size would be 16,500
square feet, or approximately 100' x 165', at an FAR of 4.0.

Of the twenty-seven sites, only eleven (38%) are this size or

larger.

But for a school of half the size, one could select from among
the entire set of twenty-seven sites, and base one's selection
on other significant factors as well: Which parcels offer
"extras" such as access to playgrounds? Which are in the
region of most over-crowding? Which provide the safest
access/least risk to children? and so forth.

Further, our analysis of Real Estate Board of New York data on over

100 early-1988 Washington Heights real-estate transactions of
properties -- comparable to the Washington Heights "New Schools for

New York" sits -- convinced us that under certain zoning and

19 An FAR stipulates permissible density, a higher FAR means that the building can have more floor space

per unit of ground area; a lower FAR means that the building will be more compact, or it may Incorporate more

open space than otherwise. Increases in the FAR are often granted In return for other amenities or concessions

to the public Interest.
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market conditions, acquiring small sites from private sources at
reasonable market rates can be a cost-effective alternative to the
more typical process of piecing together a larger site out of
city-held and privately held land. Where a private developer might
not put rental housing because of an unfavorable projected return
on investment, a small school might well thrive.

Increased Range of Choice. In the end, it is the range of choice
that defines a buyer's market. As pointed out by a leading real-
estate appraiser20, neighborhood and zoning factors might turn the
situation to the small land purchaser's advantage if the lot is
zoned for housing. The owner of a small site zoned for R7 (medium-
density housing), he suggested, would be eager to sell. "A private
developer would not put housing in there today because he could
never get the rental to make a decent return on his investment."
The city might thus achieve savings in site acquisition which are
currently ruled out by the insistence on larger sites.

Alternative Options for Large Parcels. In addition, a small-site
approach would realize ultimate savings by increasing the city's
options for parcels which could serve uses that require larger
sites (parks or hospitals, for example) or be resold to the private
sector. It is reasonable to believe that in at least some cases, a
large parcel may be more valuable to the city in a commercial use,
which pays property and corporate taxes as well, as providing jobs,
than if used for a school.

The Community Reaction Factor. It must also be taken into account
that community reaction to the proposal of almost any public
facility is often confrontational. Schools are hardly exempt:
community members have legitimate concerns about the extra traffic
generated, about children and noise, teacher parking, and so forth.
In most of these respects smaller schools have a smaller impact,
and are consequently easier to "sell."

29 Henry Brooks, president of New York raalastate appraisal spocinlists Adrian N. Muller i Sons.

"Small Schools and Savings', P A P. 21,



IV. SAVINGS THROUGH RENOVATION

Our interviews, which in many cases revealed firmly held and often
contradictory beliefs, found a strong and rare consensus of opinion
on one point: Renovation in New York City is much cheaper than new

construction, even on sites requiring extensive reconstruction.

Renovation is a "mother lode" of potential savings in time and
money. In terms of time, neither extensive site testing nor, in
many cases, an Environmental Impact Statement (EIS) or other
reviews are needed.21 ((Although the SCA is exempt from city
environmental reviews for its first five years, the need for-
schools will outlive this exemption, and we are seeking ways to
permanently telescope pre-construction time.) As for direct cost
savings, they are of two kinds. First, some or all of the existing
foundation and envelope may be re-used. Even major modifications,
such as staircases and rooftop play areas, may be accommodated by
reinforcement of existing walls and floors at much lower cost than
in new construction. Second, renovation often employs a different,
less expensive labor market as well.

The level of potential monetary
savings seems, at least
anecdotally, compelling. The
architect of a private school in
a cluster of four buildings in
Harlem22 ventured a general

Renovation a ',Mother laden'.
of potential savings in
both.time..and mons

estimate that renovations were up to 25% less expensive than new
construction. Another interviewee, a contractor experienced in
Manhattan renovation, cited an employer that routinely estimated
new construction at three times the cost of renovation. He

explained: "Paperwork, zoning, plans, unions -- they never use
unions to renovate a shell, except on a big thing.... [and]

Demolition is cheap. You just write a check and it happens. With
new construction, you tell the plumber that in three weeks I'll be

21 According to Beverly ktith, Director of Environmental Review at MAD, if there are no discretionary

actions (e.g. zoning changes, special permits, disposition of city lands or urban renewal plans), a city

environmental quality review does not appear to be required -- although an analysis of funding would be needed

to be surf in a specific case. A shorter state environmental quality review would still be requiredunder state

law.

22 The Storefront School; see text example on following peg's.
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ready for you, but all the delay problems don't go away."

One developer recounted the experience of bidding successfully on
a tenement renovation project, only to find that the buildings to
be renovated had collapsed; the bottom line was in fact little
changed, he found: as long as the site didn't need clearing, didn't
require pouring a new foundation, didn't give rise to delays for
zoning variances, etc.,' his firm could still make a profit even
with 100% wall and beam replacement.

By most estimates, gut renovation to a class A apartment costs $60
to $75 per square foot. This includes removal of old fixtures and
some repair of rotted or burnt beams. By comparison, according to
Abraham Biderman, the last Commissioner of Housing Preservation and
Development in the Koch administration, new apartment construction
in buildings from six to twelve'stories tall costs between $185 and
$215 per square foot. To repeat, the SCA estimates that its new
school construction will run about $244 per square foot.

The comparison calls for further analysis: schools need a lot more
than replacement of burnt out beams. The class of construction
required for public buildings is inherently more expensive than
residential ones because of stricter regulations about safety, fire
hazards, etc. And renovation may be likely to entail asbestos
removal, a costly procedure that would be needed for school use of
many pre-war tenements and some older public buildings.

Yet in other, important ways, a school is cheaper to construct than
an apartment building. It has larger rooms and thus fewer walls. It
needs less wiring because one switch panel serves a larger room. It
needs only one set of bathrooms per floor. It uses a single,
central kitchen and eating space.

Brownstone-Scale Renovation. Could one fit a school into a
brownstone? Many private schools have done so. And look at the
ingenuity architects have exercised in private brownstone
renovation for offices as well as homes and other uses, and apply
it to the special needs of a school. One could open non-load-
bezring walls to combine existing rooms for larger areas. One could
be creative in adding a second fire exit by adding an extension to
the existing structure. For each challenge, there is a creative
solution.

Brownstone-scale renovation makes sense in many ways. There are

"Small Schools and Savings" P B A
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many such buildings available. One could easily take a small
brownstone as a sample case, and then replicate the plans and
solutions in other locations. Many firms have records of successful
adaptive re-use at this scale. Even if putting small schools in
brownstones were to cost twice the going rate of $60 to $75 per

square foot for renovation as housing, it would be much less
expensive than new construction on the scale favored by custom and
-- so far -- by the SCA.

Collaborative Planning. It seems unlikely that the city will find
itself "short" of buildings which can be acquired by foreclosure in
the current economic environment. A New York Times article (April

16, 1990) noted that 3,000 tenement buildings were yet to be
renovated under an HPD housing program. With political and
administrative commitment some of these could be transferred to the

Board of Education's portfolio.23

In fact, of course, it would require a political and administrative
commitment to make such a transfer happen. There is currently
little effective collaborative planning between housing and school
authorities. The problem of bureaucratic "turf" must be hndled by
city and state officials at the highest levels.

Larger Properties. Renovation of larger properties can also make
sense, whether they are public or commercial buildings. Such

properties are very frequently available, particularly in changing
neighborhoods.

Companies that relocate from the city vacate "recyclable" work
spaces with tremendous potential. Let us keep in mind that
renovation of a vacant or underutilized part of a building can make
sense, too. One builder reminded us: "There once was a classy hotel
in downtown Brooklyn [that] became an SRO. But what were they going
to do with the pool and health facilities in the basement? They
renovated them, and re-opened them as the St. George Health and
Racquet Club. It is thriving; an ingenious use of what's existing.

The opportunity for something worth a dollar to be bought for fifty

cents is always there."

23 It has been suggested that use for a school of a facility that otherwise would be used for housing

does curtail the housing supply. Yet housing programs that do not provide a commelity with adequateeducational

and social service facilitites frustrate efforts at neighborhood stabilization and will not be cost effective

in the long run. The objective of a housing program should be not only to increase the nmber of "housing

unite," but also to attack the causes of homelessness.
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Two Examples of Renovation.

Below we provide two examples of renovation plans: the expansion of
the Storefront School, at 129th Street and Madison Avenue in East
Harlem, and P.S. 90 in central Harlem, one of the "New Schools for
New York" design study sites.

The Storefront School. The Storefront School is a not-for-profit
private school for children from preschool through eighth
grade. As of 1991, it had approximately 100 students and
planned for growth to 120. It occupies two four-story row
houses, and plans expansion into two adjacent buildings across
the street. The entire footprint including a narrow, adjacent
lot is only 50'x50'. (The construction area itself is somewhat
smaller, 44'x50', due to setback requirements.)

The school demonstrates how creativity can answer the
need for major structural changes, required by codes, in a
confined area. In order to comply with Local Law 58, a
Building Department regulation which mandates, that most
buildings have to be accessible to the handicapped, an
elevator was required as well as two staircases. This might
have been considered an impossible demand on the limited
space: but the architect met the challenge with an exterior
stair tower on an adjacent empty lot.

On each floor there are two classrooms and two specialty
rooms that can be used as seminar, reading, library or
computer rooms. These are created by knocking out a roughly 7'
stretch of an existing partition wall, which will allow two
doors and a wall to separate the future rooms. Play space is
provided by a pre-existing 60'x40' backyard.

By renovating rather than building anew, the Store-front
School avoided the six to twelve months normally required for
environmental review. Even though a zoning variance was
required24, its estimated renovation time was nine months, at
a cost cost between $1,000,000 and $1,500,000 for
approximately 9,000 square feet -- $111 to $166 per square

24
Inmost brownstone renovations, zoning variances are only needed if additional floors or rooms are

being added (no variance is required for ism! rooms). The Storefront School did require a zoning variance,
however, because its site falls within a C-8 commercial district extending 100 feet west of Park Avenue. Due
to the peculiar requirements of this zoning category, a vocational or trade school would Dat have required

variance, while a public or private school does.
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foot, including the cost of site acquisition and building
purchase. The Storefront School, at just 120 students, is on
a scale even smaller than that we propose .25

8.8. 90 in Harlem. Our second example, one of the projects
considered in the PEA-co-sponsored "New Schools for New York"
design study, would renovate Harlem's old P.S. 90, a school
closed years ago, as a multi-use combination of a smaller new
school and other community and health facilities. It was
targeted to serve 250 high school students; over 100 children
in an Infant/Toddler/Early Childhood Center; 50 to 60 patients
a day at a Health Clinic; and to house other small-scale
community facilities including a senior citizen's bureau,
social services offices, and parent/adult education spaces.

P.S. 90's neighborhood is the locus for the Bradhurst
Neighborhood Redevelopment Plan, produced by the Harlem Urban
Development Corporation to meet housing and community needs.
A multi-purpose renovation of this site could be an "engine"
or centerpiece for revitalization of the surrounding
neighborhood. In the past such roles might have been filled by
settlement houses, but a settlement house does not always
include a school, nor is there one in this neighborhood. Using
city-owned land and city-owned buildings appropriate to school
renovation jn situ, the city could begin on a fast track by
saving the time for site selection and acquisition, which
could otherwise be a year or more.

Many "New Schools for New York" design entries
successfully addressed the numerous physical challenges of the
P.S. 90 renovation: separate entrances for the cohabitation of
the school and a community center that did not segregate the
facilities and their users; security issues; controlled
circulation; and the permanence of certain activities
requiring dedicated space (mainly occurring during school
hours), in contrast to the need for flexibility and maximized
dual use of spaces wherever possible.

One entrant broke the existing envelope to create a new,
glass-enclosed library. Another team took the "smaller is

25 We note as well that Horace Hann, a respected private school, puts approximately 200 2-1/2 through

S-year-olds in its five story structure.
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better" concept to heart and radically diminished the final
mass, knocking down the center walls of the old H-plan school
and leaving the two halves standing separately.

Renovation of Other Building Types. While P.S. 90 was formerly a
functioning school, various other building types can also provide
potential renovation targets.

According to a modernization coordinator at the New York City
Housing Authority, vacant factory buildings and warehouses are

ideal for adaptive re-use of their structure. The first criterion,
he stressed, is the condition of the structure and the soundness of
its walls. A multi-story factory or warehouse could be subdivided
vertically (with a school on lower floors). Alternatively, it could
be divided horizontally, with the school using a side street
entrance. As an architect and hands-on renovator himself, this
design professional enthusiastically pointed out, "There are
incredible ways of being innovative in a typical structure. The
kids would have space. You can give form to your own circulation
patterns within the four walls, put in partitions, and redesign the

interior space."

A Kodel for Emulation by the SCA. HPD's most successful building
program to date, the Special Initiatives Program (SIP)0 has

capitalized on the cost advantages of private-sector development to
renovate thousands of empty shell buildings, and create housing for

low- and moderate-income families. In terms of speed of
construction, the program's record is impressive. Every developer
is given 24 mont...as to complete the renovation of buildings with
between 10 and 40 units. Typically, a six-story walkup with three
to eight apartments per floor might take 12 to 18 months for the
construction phase, in addition to a year of pre-construction work.

Compared to the BOE's record of eight to ten years to complete one
school, this program is a model for emulation by the SCA. While a
pilot project might require more than 30 months, it is reasonable
to expect that as it is replicated, the SCA could shave as much as
one-third from the time in renovation, and even more in planning by

26 Consider the new Reich School in Brooklyn, a small alternative high school in a former warehouse

donated to the Board of Education by private citizens.
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concurrently designing and putting out for bid multiple sites.

Renovation along these lines should be possible at savings of at

least 25%, and quite possibly more than 50%, compared to new

construction.
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V. SAVINGS Throu h MORE MAGINATIVE ORGANIZATION
of SCHOOL SPACE

A general rule of thumb attributes one-third of a school's
construction cost to building an auditorium, gymnasium and
cafeteria.

But some spaces can be used efficiently for different purposes at
different times; instead of a dedicated auditorium, for example, a
small school could have several adjacent classrooms with flexible
partitions that could be used as a gathering space when the need
arose. Similar exchanges may be available for labs, vocational
training areas and other specialized facilities. History and common
sense have often demonstrated the satisfactory use of a building's
roof for gym space or of an adjacent park for a playground.

Renovation without "bricks and mortar" is another possibilityto
widen the array of options. The Public Education Association has
been involved since 1988 in advocating and evaluating plans for
"schools within schools." To establish the "houses" now mandated in
zoned neighborhood high schools and modeled in some community
middle schools -- but applicable in elementary and middle schools
as well -- such plans could involve segmenting hallways and
classroom wings with minimal renovation.
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VI. SAVINGS THROUGH MULTIPLE USE

In a neighborhood where social services are needed, multi-use

occupancy incorporating a small school offers both economic and
functional advantages. From the economic perspective, evening,
weekend and summer use increases the return on a costly public
investment. Of special value are dual-use spaces that can serve
different functions simultaneously or, more commonly, at different

times.

By carving out a small space for a school in a larger building, it

may be possible to combine general economies in construction with
the educational advantages of a small school. Obviously the agency
or agencies responsible for non-school functions should bear a
proportionate part of construction costs. From the urban planner's
perspective, a combined school and community facility (as noted in
our previous discussion of renovation plans for old P.S. 90) could

well serve as the "engine" for community revitalization.

Many school/community centers have been attempted in the last two
decades, with varying degrees of savings. In some cases, comparison
is difficult because a building constructed with the pooled
resources of several agencies was larger or more ambitious than
what would otherwise have been built. A President's Commission on
School Finance document" estimated the potential for savings --
the difference between what schools "paid for" and the value of the
space they used -- as ranging from 0 to 44 percent. The high-end
figure of 44 percent represents a case in which the school board
was able to pay lower rental fees, resulting in considerable
savings, in exchange for favorable financing for the commercial
portion of a public/private development.

We will examine specific cases to highlight savings achieved in

several ways:

O through fuller utilization of the building,
O through inclusion of joint- or dual-use spaces, and
O through economies in construction.

27 *The Presidents. Commission on School Finance Report, prepared by Cresap, McCormick end Paget,

Inc. International, 1971.

"Smal Schools and Sevin B"

3 3



In reality, of course, these types of savings overlap. In most
cases, school construction money was combined with funding from
other local or municipal agencies and state and federal government

programs.

Puller Utilization. At the Quincy School in Boston,

Massachusetts, a school and school-related building were
intimately connected with a housing and community facilities

building. While the school building portion was entirely
funded by school sources, its gymnasium, swimming pool,
auditorium, dining area and health facility were intended for
community use as well: in sum, approximately 40% of the space
serves a much greater population.

In Washington Heights, a "New Schools for New York" design
study project explored the feasibility of building an early
childhood center/community center. The predominantly Spanish-
speaking neighborhood has many recent immigrants and many
young and poor residents. It has serious drug problems and an
alarmingly low level of prenatal care; this is one of the most
overcrowded school districts in New York.

The study's RFP for the site at 501 West 172nd Street
proposed a school for 200 children from pre-kindergarten
through second grade. In addition, infant and toddler care, a
health clinic, and possibly other community facilities would
be included. Most classrooms and offices would be dedicated
spaces, while the health facilities would be shared by the
students and their families, possibly with the community at
large.

In costing out our designs, we assumed that capital
construction would be funded by the Agency for Child

Development (ACD) as well as the Board of Education. The
school authorities would pay for the health clinic, thus
representing no actual savings to the education system.25
Cost efficiencies would be achieved primarily by drawing on
diverse funds for capital outlays and operating expenditures,
and more fully utilizing the building to meet various
community needs.

The "New Schools for New York" design study for the
renovation of P.S. 90 (see discussion in the preceding section

23 According to Krystat grellochs, Director of the School Health Program at the Deportment of Health,

this is not kriprocedented: the SO( has traditionally built medical rooms into its schools using education
dollars. Schools basically shoot" services that serve schools. The HOE is currently building school based

clinics in five locations.
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on renovation) is similarly predicatea on meeting multiple
community needs and drawing upon construction funds from
various authorities. While the original RFP did not require
dual use of spaces, many of the architectural designs
presented innovations to be "revised and reformed" to more
fully utilize a costly public investment, and make it

attractive to external co-funding agencies.

U Dual-Use Spaces. The Human Resources Center in Pontiac,

Michigan serves two needs on one site. A school with
community-oriented space was built in a deteriorating downtown
neighborhood to help reverse its decay.

The project was funded by the school district and the
U.S. Department of Housing and Urban Development (HUD) in a
roughly 75:25 proportion; HUD funding provided a community
auditorium/theater, gymnasium, health station, arts and crafts
center, and cafeteria, to all of which the school has access.
The community facilities were larger than they would have been
otherwise, and there was no incremental cost to the school
board -- which "saved" approximately 5% on construction, in
that it had use of a bigger and better facility than it paid
for.

In Atlanta, Georgia, a combination of a HUD grant, a private
foundation grant, and the local school board provided the
money for construction of the John F. Kennedy Community
Center". This center brought together a middle school,

district-wide education offices, a complex of community
services including a senior citizen's center and vocational
counseling center, and dual-purpose facilities including a
gymnasium, library and swimming pool. The school board funded
only 70% of construction, but the school makes use of SO% of
the built environment.

At the Thomas ,Tefferson Junior High School and Community
Center in Arlington, Virginia31, extensive athletic and
recreational facilities designed for community as well as

29 Described in "The President's Commission on School Finance Report,* prepared by Cramp, McCormick,

end Paget, inc. International, 1971.

30
ibid.

31 ibid.
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school use were incorporated into a school. Construction bonds
were floated jointly by the local recreation agency and the
school agency. In an estimated construction budget of $6.65
million, each partner realized savings of more than $1 million
by building a single facility to perform a double role.

Finally, the "New Schools for New York" Sunset Park design
study project explored the feasibility of replacing an
existing, inadequate library and dome adjacent commercial
structures with a larger library and a school. One entry
proposed a joint-occupancy solution, opening the library to
the community after school hours; another dual-use proposal
would configure the space of the library itself to allow
simultaneous school and community use.

Realistically, capital funding for a new facility from
the Brooklyn Public Library (BPL) is unlikely in the current
tight fiscal environment. Nonetheless, the study presents
innovative ways in which significant duplication of facilities
can be avoided by opening up the library to the public under
carefully conceived guidelines. Thoughtful architectural
solutions can be found to answer any questions of access,
security, and circulation patterns in this highly cost-
effective dual use.

"Small Schools and
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VI/. SAVINGS Through INTEGRATION with OTHER DEVELOPMENT

Unless there are currently underutilized schools in a district, new
housing brings a need for new school seats. But in most cases,
neither the planning nor building of schools is synchronized with
housing construction in New York City .32 Bronx Borough President
Fernando Ferrer, for example, decried the "absence" of school
planning in the housing developments located in his borough in the
19808.33 Similarly, proposed redevelopment of Hunter's Point on the
Queens waterfront calls for 6,385 new apartments, yet its plans do

not include a single school.3'

Integrating schools with housing or commercial space offers large
potential savings. Construction costs are reduced, because many
costs in both capital outlays and time -- like site selection and
acquisition, surveying, architects' fees and other professional
services, and EIS and ULURP review -- are one-time charges. And
synchronization of new school construction with housing development
eliminates the need for costly expedients such as busing students
to other districts, leasing space, or building annexes.35 More

savings are possible when the same
contractors can be used for schools
and housing. To the extent that
the private sector can be induced
through incentives to take a

greater role in school
construction, its efficiency and
flexibility can be "borrowed" by
school authorities to save time and
money.

IMMINIMIMMINIiiMMIMMOMMIN

TO the extent that the
:private sector can be
:induced to take a.

./-greater role in school
'4 construction, its
efficiency & flexibility
can be "borrowed"! by
school authorities....

32 One notable exception is Omens' Arverna housing, incorporating two schools

development.

33

34

35

January, 1990 teleconference.

The City Planning Commission has recommended a smell school be eddsd.

in a new oceanside

Even expedients such as these are preferable to the stopgsp measures which now

frequently, like classes held in a gym, or hallway reeding groups for ',overflown students.
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In the past, several independent public authorities in New York
City have combined schools with new housing or commercial
facilities. The Educational Construction Fund (ECF) built fourteen
schools from 1973 to 1989, most in high-rise apartment buildings
completed in the 19702.36

Though some ECF projects show a deficit when considered in

isolation, the program as a whole is in the black because of the
sale of air rights above several school locations, tax equivalency
lease payments from non-school portions, and low cost tax-exempt
bonds. The ECF provided permanent financing for these fourteen
schools through a $134 million bond issue.

And, though the Roosevelt Island Operating Corp (RIOC) provides a
widely criticized example of coordinated housing and school
construction, it should not be allowed to unfairly prejudice the
case for small schools. The state-funded Urban Development
Corporation (UDC) included five mini-schools in the first phase of
RIOC's Northtown Development Project. The schools opened in

synchrony with the completion of the housing. In this case,
however, the five mini-schools were intended as a temporary measure
until a single, larger school could be completed. Logistical
questions of how the five schools would work were not adequately
addressed.

D. Specific Opportunities for Savincs in Private Development.

While the SCA may have mitigated the problems of delays and
disputes endemic to school construction, it is still worthwhile to
explore possibilities for private development of school buildings.
In private development, construction efficiency has a direct impact
on the bottom line. Private developers face the pressures of
competition.

36 Perhaps the best known of these is the 1972 400-unit Mighbridge House development, which includes

the 1,100 -seat PS 126; ECF also built Mormon Thome Nigh School on the ground floor of commercial office

tower.
For on example of two very different and differently funded schools incorporated into* housing complex,

consider Manhattan Community College and the original PS 234 (now SCE early childhood center), constructed

in the 1970e as pert of Lower Manhattan's low- to middle-income Independence Plaza.
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In private development, time is money subtracted from profit. The
expense of additional interest payments on loans, additional tax
payments prior to completion, and additional labor costs for
avoidable work delays cut directly into profits. The increased
costs associated with public-sector delays, however, have minimal
consequences for public-sector developers."

Private developers further have the
strength of ongoing, trusting
relationships with their
contl'actors, because contracts are
negotiated to serve the interests
of both parties and can be
terminated for cause. There is

little incentive to exploit
loopholes for any contractor who
hopes to do business with the developer again. In contrast, at
least before the SCA, many BOE contractors had become specialists
in exploiting contract loopholes, because the public bidding
process gave no preference to firms which had worked
conscientiously in the past.

would be timely
_o :.expl ore. the .

comparative efficiencies
of New York City's.
private sector
and the SCA.--

IMEMINe.

The private sector's flexibility in employing non-union labor could
work in favor of more efficient school construction even though
prevailing wages would be rlid.3. Union work rules limit what
craftsmen can do, how they can do it and when.

Once a developer agreed to incorporate a school in its package, the
developer's initiative and political muscle would be committed to
pushing the project along. Advocacy would be on the shoulders of
their staff, representing a saving of staff effort on the part of
the public agency.

Precedent in Prison Construction. In a "turnkey" operation, a

developer would build a school not as a general contractor of the
SCA, nor as a contractor to the construction manager of the SCA,
but as a private venture, and then sell or lease it to the Board of
Education. There is precedent for this in prison construction. The
legislatures of more than two dozen states have turned over the

37 in public construction, the effects of delays are mitigated because money is borrowed only as the

need for it is projected; nonetheless, direct costs (inflation, wogs increases, etc.) do so up with time.

Prevailing wogs rates must be paid if state or Federal money is involved (per Ford, Bacon, Davis

Act).
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task of constructing new prisons (and in many cases, operating them
as well) to the private sector. Given the enormous task of
constructing more than thirty-five schools in the next ten years,
it would be timely for New York City to explore the comparative
efficiencies of the private sector and the SCA.

C. Incentives for Integration with Private Development.

Private developers are in business to make a profit. Innovation is
the key to making school construction a potentially profitable
venture. Incentives can be negotiated case by case, ranging from
tax breaks and zoning modifications to sale of air rights. In
addition, the existence of a new school in itself makes housing
more marketable and provides stability to the surrounding
neighborhoods. Although this benefit is not as easily quantifiable
as tax breaks, it is indeed tangible, as any real estate broker
knows.

U One innovative arrangement was undertaken by the South Commons
Branch of Drake Elementary School in Chicago, Illinois". In
a complex exchange of costs and development benefits, a

private developer purchased thirty acres of urban-renewal land
and built housing, a shopping center, a church, a school, and
community facilities. He gained favorable financing terms for
the community building in which the church and school were
located, in return for dedicating a share of profits from the
shopping complex to maintenance of the community building. The
school authorities paid considerably less than market rates to
rent the school space, saving almost 40% and eliminating the
need to undertake public construction.

U Lance West of Charles H. Greenthal Realty, a contractor
involved with renovation programs in New York City, suggested
that when a group of formerly city-owned tenements is to be
renovated, the terms could require the developer to convert
one building into a school for lease or sale to the Board of
Education. The other buildings would be more marketable
because of the nearby school, like a mini-magnet school, while
the incremental cost of renovating one building out of a group
would be less than that of renovating it alone or building

39 per above, "The President's Commission on School Finance Report, prepared by Cresap. McCormick,

and Poet, international, 1971.
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anew.

One interviewee objected that developers would not want to get
involved for a single building, given that they would have to
contend with the Board of Education's bureaucracy and the
special requirements for schools. But the force of this
criticism depends on how the deal is structured. For example,
a task force might locate a site where housing renovation is
going on, and get an idea of renovation costs on a square foot
basis. Then they world ask the question, Is the developer
going to make a reasonable rate of return on a 99-year lease?
The Board of Education could achieve the same ends in new
construction as well; it could locate a site where housing was
proposed, work for a design which included a school, 4nd
thereby take control of square foot costs.

Alternatively, the city could offer better financing terms,
tax breaks, zoning modifications, or other incentives to the
developer in exchange for a reduced purchase price for the
school. A price which permits the developer to break even or
earn a small profit, but which limits that profit, would
likely still be less than the cost for which the SCA could
build the school.

D During his tenure in
Florida, New York Schools
Chancellor Joseph A.

Fernandez successfully
placed schools on premises
where the students'
parents work thus
i n c r e a s i n g t h e
attractiveness of jobs

>:`::Combining schools with
.

premises...where.. the students'
',.parents:: *ark. increases the ... .

attriatiranimislOt jobs there .'
to iorking pariintsg,-. and thus

l::::;:;the-,.attractiveness Of the

idea to their employer.

immiOmir
there to working parents, and the attractiveness of the idea
to their employer. Satellite schools were built in an airport
to serve the children of the airport employees, in space
donated by a college, and in an insurance company's building
where separate space was designated for the school.

U In our "New Schools for New York" design study project on a
Flushing site, a 200-seat junior high school was slotted into
two floors of a proposed office building. It was envisioned
that the developer would donate the space in the building,
while the Board would pay to maintain it. (Alternatively,
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perhaps one or a group of companies might turn over the
space.) Such a setting can do much to integrate a school and
its students into the working world "outside." The need for
specific job-related skills and for good work habits, for
example, is likely to be more real to students in a situation
like this.

The economics of this particular program at this
particular site were not costed out at the time of
publication, since it ultimately hinged on finding a
commercial tenant interested in the exchange of space for
school use. And presumably, the attraction of a nearby school
to working parents is greatest for the lower grades. However,
we believe that this site is potentially cost-effective.

O New York University has eleven years' experience with a

satellite location of twenty classrooms on two floors of a
high-rise office building in midtown Manhattan. When seeking
expansion space, the university concluded that it was more
economical to renovate and lease space in a commercial office
building than to build anew."

40
Lillian lilts, the Director of the NYU Midtown Center, explained that while the terse of the lease

are somewhat more favorable than otherwise because the building owner is also a member of the Baird of Trusteed
of the School, they ere not too far from market rates.
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VIII, CONCLUSIONS AND RECOMMENDATION

Recent research demonstrates that in urban settings, and especially
in disadvantaged school districts, limiting the size of schools is
the first step in improving public education. We believe that this
research is too crucial to ignore, and that the educational costs
of the large-school status quo are too great. Parents, communities
and their representatives must demand that public school systems
create smaller schools.

For too long, that central goal has taken second place to what were
considered "practical" considerations of economies of scale. But,
if they exist at all, the economies of scale in school construction
that have dominated the New York City Board of Education's planning
are largely a function of hidebound thinking and traditional
practice. Our investigation shows that there are countervailing
economies in a flexible, adaptive approach to school planning,
siting, and organization.

We can move to smaller schools if we change prevailing school
construction strategies. It is not necessary to scrap existing
plants. Small schools can be housed in large buildings. But it is
largely unnecessary, and certainly inconsistent with current
insights about urban education, to continue building new, giant
buildings dedicated to schools. If we do have to construct such
buildings, they should be subdivided.

Moreover, we can redo some of our existing structures. It is
irrational to pursue the current substantial building modern-
ization program without taking advantage of the opportunity to
reorganize the interiors of old, large buildings to better
accommodate small school subunits.

With these premises in mind, we recommend that the Board of
Education and School Construction Authori4 develop an updated
school planning and construction strategy with the following key
elements:

Ell New school buildings should be small or should house
schools and other facilities together. If population
density or site limitations in crowded neighborhoods
absolutely require concentration of many students at one
site, the buildings should be divided into schools-
within-schools.
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O New small schools should be planned and built in
conjunction with new community development. In this way,
savings can be realized from incremental expansion to
meet population needs; coordination of public and private
development; rehabilitation or reuse of materials; and
multiple use of infrastructure, foundations and the
buildings themselves.

O Planning for new schools in densely populated communities
should fully explore the potential for obtaining
small sites at advantageous cost and/or renovating
exir ing small buildings for school use.

13 School modernization plans should be revised to include
interior reorganization into subschools.

O Modular school designs for pending new large school
construction should be reappraised and
modified, if necessary, to convert modules
into autonomous sub-school units.

O Planning for new schools should be coordinated with
planning for other new social service
facilities -- e.g.,. vocational training,
recreation, health, early childhood sites,
etc. -- that can appropriately be housed in
school/community centers.

A commitment to the flexible strategy we advocate can best be
accomplished by beginning with community input, tailoring the core
design to complement or employ, rather than duplicate, a

neighborhood's existing amenities. For example, the City Planning
Commission, the Department of Housing Preservation and Development
and the Board of Education should work together with community
boards and school boards in identification of school sites. Many
agencies will have to cooperate in creation of multi-use facilities
housing health, recreation, daycare, library and other services as
well as schools.

Such collaborations, vigorously pursued, offer new possibilities
for savings, more productive and effective use of each agency's
efforts, and schools that are capable of serving our children
better. 0
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appendix A

An Elaboration on the 1964 Barker, Gump Studies1,
examining the correlation between

institutional size and academic achievement'

Striking aspects of the negative relationship between institutional
size, individual participation and academic achievement were
confirmed as early as 1964 in Roger Barker's groundbreaking report,
Big School,_ Small School: High School Size and Student Behavior.'
While studying a sample of high schools with enrollments from 35 to
2,287 students, the author found that the attendance and
participation in voluntary activities by students in small schools
were much higher than that of their counterparts in large settings.
There were fewer "outsiders" in smaller schools. And, almost by
definition, there were more important and responsible positions for
students in the extra-curricular settings.2 The fact that
responsible positions were more numerous in relation to the smaller
pool of students was proven to more than compensate for the greater
resources and facilities of larger schools.

The studies of Barker, Gump, et al demonstrated that the larger the
school, the less students feel themselves integral to the setting;
the less the teachers know each pupil by sight, whether or not they
teach that individual child; the less the children are induced to
assume positive, responsible behavior because they feel
"accountable" to familiar adults. To speak in concrete terms, the
less would be the need for a particular child to fill a role in the
junior class play, or to run for a student council position, or
give an oral report on a book from the senior English class reading
list. And, they conclude, the less would be the motivation for a
child to "show" his or her peers and mentors that s/he can develop
competence, since the satisfactions and accomplishments associated
with successful learning cause barely a ripple of recognition among

Roger 0. Barker with Paul V. Gump et al, in Bibliography (attached), University of Kansas, 1962;

Stanford University Press, 1964.

2
Responsible positions the researchers found, presented such greater potential for a student to

derive personsl satisfaction from being challenged, to engage In leportant actions, and tote Involved ingroup
activity. In other words, small schools gave more meaningful experiences to their students.
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either peers or mentors when an educational setting has
overwhelming parameters.

Attendance and` participation closely parallel and stimulate
motivation and involvement; Barker and Gump went on to show that
small-school students benefited in many hard-to-measure ways, all
of which are crucial to academic achievement. Children in small
schools were more involved, and they experienced greater pressures
to act responsibly. The extent of this greater involvement is
astonishing: the proportion of students who actively participated
in extracurricular activities was 22. times as great in small
schools as in large. And while their work did not attempt to
assess participation and motivation in class, common sense would
strongly suggest that such an increase in school spirit and
vitality would carry over into the classroom.

Furthermore, viewed on a larger scale, smaller schools did a better
job of promoting the shared goals of citizenship which school
should properly encourage in our youngsters.

Barker and Gump concluded that if educators wished to create good
schools, they needed to create settings consonant with their
educational goals, i.e., smaller schools. By positively influencing
the level of student participation, motivation, attitudes toward
taking on responsibilities, and the pupils' involvement over time,
small schools can better provide the kind of environment where
learning can take place.

01 C 0 t ! 11
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Appendix B

Addition Findings from "Examining the Effects
of Intra-District Variation on,
:.. School Size and Resourcesni

A recent study by the Chicago Panel on Public School Policy and
Finance, cited in the opening paragraphs of this report, divided
its 343-school sample by racial composition as well. It found that
in three of the four different racial classifications of schools,
school size was "tremendously" important in relation to
achievement.

Significantly, "segregated schools," which happen to have the
largest average school size of ali classifications, showed the
strongest correlation. In segregated schools, where the white
students made up between 1% and 29% of the population, the
correlation between achievement and school size was almost as large
as the correlation between achievement and percent of impoverished
students.2

In magnet schools with expanded resources and/or innovative
curricula, which whites were disproportionately more likely to
attend, regressions show that school size was the greatest
predictor of achievement compared to other variables.

In the third classification, desegregated schools, school size once
again became the second most important factor after socio-economic
levels.

In the sole classification where this finding did not apply to a
comparable extent, those racially isolated schools having no white
enrollment whatsoever, the pupil-teacher ratio became the new
factor to emerge as significant;.

1
Soo Bibliography for Mess and Cortina, Chicago Panel on Public School Policy and Finance.

2
These correlation coefficients were -.43 and -.56 respectively.

3
It muet also be noted that in this classification, the percentage of students living in poverty

wee the highest among all four clessificsaone.
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These findings in a single district were confirmed in a subsequent
study by Fowler and Walberg (see Bibliography) on a statewide,
interdistrict basis.

',Small Schools and Oavinasu P E A v. 46

4



Appendix Ct

SELECTED BIBLIOGRAVEY
cf SEALLSCE0 CLS

RESEARCK

Aiello, John R., and others, "Physiological, Social and
Behavioral Consequences of Crowding on Children and
Adolescents." Child Development, v.50 no.1, March 1979.

Andrews, Lloyd Nelson, Egjationshigsaliglime12_
School Community Relations. (Doctoral thesis), Stanford
University, 1958.

Baird, L., "Big School, Small School: A Critical Examination of
the Hypothesis." journal of Educational Psychology, v.60 no.4,
1964.

Barker, Roger Garlock, with Paul V Gump, et al., Dig School.
11 - e 9 9 -

of Kansas 1962; Stanford University Press, 1964.
. University

Boyer, E., High School: A Report on Secondary Education in
America. New York, Harper and Row, 1983.

Burkhead, J., LapatAnslAytmatjalargg=gityjiighaglis2212.
Syracuse, NY, Syracuse University Press, 1967.

Carnegie Council on Adolescent Development, Turning Points:
Preparing America's Youth for the 21st Century, The Report of the
Task Force on Education of Young Adolescents. Carnegie
Corporation of New York, June 1989.

Carnegie Foundation for the Advancement of Teaching, An Imperiled
Generation: Saving Urban Schools. New York City, 1988.

City of New York Office of the Comptroller, Blat=ingthagah221
Construction Program: AltarnatiyagtataiLusaggssLaurajn the
Genital Plan, April 1992..

"Small Schools and Bavinasn
Ot)

BEST COPY AVAILABLE

D. 47



Coleman, James S., Bremer, R., et al. Youth: Transition to,
Adulthood, a report of the Panel on Youth of the President's
Science Advisory Committee. University of Chicago Press, 1974.

Consortium on Chicago School Research, "Charting Reform: The
Teachers' Turn," Report #1 of a eurvev of CPS Elementary School
Teacherg, Chicago, 1991.

Crain, Robert L., and Strauss, Jack K., Are Smaller High Schools
Kgrasmlagglitgglize Center for Social Organization of
Schools, Johns Hopkins University, Baltimore, March 1986.

Cuban, Larry "At Risk Students: What Teachers and Principals

Can Do." educational LeadershiQ, February 1989.

Dolinsky, Diane and Frankl, Jeanne, ,tall Schools and Saving]
I ti - 1 It

Public Education Association, 1992.

. New York,

Driscoll, Mary E., "The Formation of Community in Public Schools:
Findings and Hypotheses." Administrator's Notebook, v.XXXIV no.4,
1990.

Edelstein, Laurie, "Urban Community Development: The Bronx, with
an outline of the history of community education in the United

States and the philosophy underlying this educational strategy,"
(paper prepared for Yale Law School) New York, Public Education
Association, 1992.

Foley, Eileen, and Crull, Peggy, FidwatimIlwilk
Adolescent: More Lessons from Alternative Schools. New York,
Public Education Association, 1984.

and eflgrAiygLargmutErsagatignlA
1984-86 Program in New York City. New York, Public Education

Association, Octobar 1986.

Foley, E., and McConnaughy, S., Toward School Improvement:
laigszntirsiLAltpariatimajdighMhzagi. New York, Public
Education Association, January 1983.

Foley, E., and Oxley D., Efle2tjagilltgumatjerlyezitignLAn
Analysis of
of Different Program Models and Their Components with PEA's

I

II V n SIto



Directions for Overcoming Obstacles to Success. New York, Public
Education Association, November 1986.

Fowler, William J., Jr., and Walberg, Herbert J., "School Size,
Characteristics, and Outcomes." educational Evaluation and Policy
Analysis, American Education Research Association, v.13 no.2, pp.
189-202. 1991.

Yrankl, Jeanne, and Vanderbilt, Kym, Common Agendas:

Unions. New York, Public Education Association, 1991.

Garbarino, James, "Thca Human Ecology of School Crime: A Case for
Small Schools," in ,tool Crime and Disrmation: Preventian
Models. National Institute of Education, Washington, DC, 1978.

and "Some Thoughts on School Size and Its Effects on Adolescent
Development." Journal of Youth and Adolescence, v.9 no.1, 1980.

Goodlad, John, A Place Called School. McGraw-Hill, New York,
1984.

Gold, B., "Changing Perspectives on Size, Scale, and Returns."
ilournal of Economic Literature, 1981.

Goldberger, Paul, "And the Winning School Is . . . Smaller,"
(an analysis of the New Schools for New York competition and
exhibit). The New York Times, May 27, 1990.

Gottfredson, G.D., School Size and School Disorder, Report #360.
Baltimore, Center for Social Organization of Schools, Johns
Hopkins University, July 1985.

Effsardystschgaljatt. Psychological
Assessment Resources, Odessa, FL, 1985.

!L I I 1 11 I

InaylghlalancLEnyjmnagntalanteizygntiana. Center for Social
Organization of Schools, Johns Hopkins University, Baltimore,
1985.

Grabs, M., "Bia School. Small School: imBact of High School
Znvironment." Paper presented at annual meeting of the American
Educational Research Association, Washington, DC, March 1975.

"Small Schools and Savinqsr P A

7

D. 49



Gregory, Thomas, B., and Smith, Gerald, R., High2=221112
Commtnities: The Small School Reconsidered. Phi Delta Kappa
Educational Foundation, Bloomington, IN, 1990.

Heath, D., "Survival? A Bigger School?" Independent School
Bulletin, #31, 1972.

Heinbuch, Susan, and Frankl, Jeanne, IMAllaghi92.1222ccatins
I. I .6 O. .0.11

Public Education Association, 1992.

. New York,

Hess, G.A., Jr. and Corsino, L. Examining the Effects of Intra-
Chicago Panel on

Public School Policy and Finance. Chicago, March 1989.
I - I

Heubach, Janet Gail, "The Effects of School Setting. Visual.
Spact Attributes and Behavior on Eighth Grade Students'
Evaluations of the Appropriateness of Privacy-Related
School Situations." (Doctoral thesis) University of Washington,
1984.

Jewell, Robert W., "School and School District Size
Relationships: Cost, Results, Minorities, and Private School
Enrollments." Education and Urban Society, v.21 no.2, February
1989.

Kleinert, E.J., "Student Activity Participation and Hia School
Size." (Doctoral thesis) University of Michigan, 1964.

Larsen, C.J., "
School Senim." Bulletin no. 511, Youth Series no. 6, State
College of Washington, 1949.

O. 11 I 1

Lindsay, Paul, "High School Size, Participation in Activities,
and Young Adult Social Participation: Some Enduring Effects on
Schooling." EdagatignaljtualaragnjuidpsitsuLlinayth, Spring,

v.6 no.1, 1984.

Loughrey, W., "The Relationship Between the Size of Schools and

Teacher Morale." Unpublished paper, Haverford College, 1972.

Malone, V., "There's Danger in Numbers." New York Newsday,
June 8, 1989.



McCabe, James, Jr., "A Small School May Help a Dropout Stay In."
New York Newsday, August 23, 1986.

McCabe, Joan Griffin, and Oxley, Diana, FakinaBia High Schools
gmaller. New York, Public Education Association, January 1989.

and "The Shrinking Schoolhouse." New York Newsday,
July 12, 1988.

McPartland, J., and McDill, E. lbs_Unigue Role of Schools in the
Causes of Youthful Crime. Baltimore, Johns Hopkins University,
1976.

Meier, Deborah, "Little Schools for Big Dreams." New York
Newsday, September 8, 1988.

and "In Education, Small Is Sensible." The New York Times,
September 8, 1989.

New York City Board of Education, Design for Academic Progress
/or thellag, 1983.

New York City Board of Education, The Middle Schools Task Force
B122Xt, 1988.

Ely York City School Construction Authority Act, Chapter 738,
1525. New York Laws, 1988.

Oxley, Diana, "Effects of School Size, A Bibliography." New York,
Public Education Association, 1987.

and "Smal,L4r Is Better," American Education, Spring 1989.

Oxley, D., "The Relationship Between High School Size and
Risk of Dropping Out: Implications for Chicanos." Presented at
the Symposium on Hispanic Youth Employment; Research and Policy
Issues, Springfield, VA, May 1982.

and . .11 Yr

Egfoalm, New York, Public Education Association, May 1986.

Oxley, D., and McCabe, J.G., Rutmar=ringigighboxtasaAtsi
gchoola: The House Plan Solution. New York, Public Education
Association, June 1990.

',Small Schools and Saving sn PEA D. 51



Pittman, Robert, B., and Haughwout, Perri, "Influence of High
School Size on Dropout Rates." educational Evaluation and Policy
)knalvsis, v.9, no.4, 1987.

Plath, K., schools Within Schools: A Study of Hiah School-
Organization. New York, Bureau of Publications, Columbia
University Teachers College, 1965.

Rutter, M., Maughan, B., Mortimore, P., Duston, J., and Smith,

A., gifteen Thousand Hours: Secondary Schools and Their Effects
on Children. Cambridge, MA, Harvard University Press, 1979.

Schorr, Lisbeth B., Within Our Reach: Breakina the Cycle of
Disadvantage, New York, Anchor Press, 1988.

Shapiro, David, F., "Relationship of High School Size to Staff
Relations." (Doctoral thesis) Stanford University, 1961.

Snider, William, "'Personalizing' High Schools." education week,
v.VIII no.23, 1989.

Tamminen, A.W., and Miller, C.D., Guidance
impact on Students. Office of Education and Pupil Personnel
Services Section; Minnesota Department of Education, 1968.

Turner, C., and Thrasher, M., School Size Does Make a Difference.
Institute for Educational Management, San Diego, CA 1970.

Tyson, J.C., "A Comparative Study of Teacher-Pupil Relationships
in Small and Large High Schools." (Doctoral thesis) University of
Virginia, Charlottesville, 1957.

Unks, Gerald, "Differences in Curriculum Within a School
Setting." education and Urban Society, v.21, no.2, 1989.

Wagner, Robert F. Jr.
the Commission on the
Mayor, 1987; Harper is

Wagner, Robert F. Jr.
'h.. '11

Commission. New York

(chair), New York Ascendant: The Report of
Year 2222. New York City's Office of the
Row 1988.

RepsattgLtheSanaission on the Year 2000:
t( I I - .. 14 I I

City's Office of the Mayor, 1988.

',Small Schools and Savings" P E A D. 52

0

I

. 4



D. 53,,

Wicker, A., "Cognitive Complexity, School Size, and Participation
in School Behavior Settings: A Test of the Frequency-of-
Interaction Hypotheses." A Journal of Educational Psycr,loav,
#60, 1969.

Wigginton, Eliot, aomgtjjagLAEhjnjngjiongnraThLis2xyirn
Experience. Twenty Years Teachina in a Rich School Classroom.
New York, Anchor Books, 1986.

Wright, Grace, Enrollment Size and Educational Effectiveness of
the Lower School. (Summary of abstracts of studies on school size
1956-63).

"Small School! end Osvinas p g A



Continued from inside front cover:

REPORTS OF THE PUBLIC EDUCATION ASSOCIATION. 1981-1992

' Effective Dropout Prevention. An Investigation of the 1984-85
Program in New York City: A Comparison of the Least and Most
Successful Schools Analysing Factors that flake or Break the
Program: Size, Cost, Services, by Eileen Foley, Project Director
and Diana Oxley, Ph.D., Research Assdciate, November, 1986.

* Effective Dropout Prevention. An Analysis of the 1985-86 Program
in New York City: An Examination of the Different Program Models
and Their ,Components with PEA Directions for Overcoming Obstacles
to Success, by Eileen Foley, Project Director and Diana Oxley,
Ph.D., Research Associate. November, 1986.

Local Administration of Special Education Under Project BEALL, by
Kevin Keane, Ph.D. and Ruth B. Sauer. July, 1986.

Recommendations to tho Chancellor, the New York City Board of
Education, Superintendents and Principals Regarding 1986-87 AI/DP
Apportionment and the Dropout Prevention Program. January, 1986.

Chapter 53 Early Screening for Handicapped or Gifted: Is It
Working? by Paula Hepner and Judith Kaufman. January 1985.

Learning How to Learn. An Affective Curriculum for Students at
Risk of Dropping Out of Schools, developed by Thom Turner. 1985.

Dropout Prevention: A First Step. A Study of the First Year of
AI/DP, by Eileen Foley, Project Director, and Constancia Warren,
Ph.D., Research Associate, 1985.

Mainstreaming in New York. Children Caught in the Currents, by
Paula J. Hepner, Esq., Project Director, and Peggy Crull, Ph.D.,
Research Associate. 1984.

Educating the At-Risk Adolescent: More Lessons from Alternative
High Schools, by Eileen Foley, Project Director and Peggy Crull,
Ph.D., Research Associate. January, 1983.

Towards School Improvement: Lessons from Alternative High
Schools, by Eileen Foley, Project Director and Susan McConnaughey,
Research Associate. January, 1982.

Education for the Handicapped Creates Opportunity for All, by Ruth
V. Siegel. January, 1982.

Fiscal and Administrative Implications of School Basid Teams for
Special Education in New York City. David F. Andersen, Editor.
Institute for Governmental and Policy Studies, Rockefeller College
of Public Affairs, State University of New York at Albany.. 1981.

* IIDICATES TITLE RELATED TO OYU SCOOOLS

02
BEST COPY AVAILABLE


