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Introduction and Administrative Handbook Purposes

A'S'

The design and development of the Alberta Initiative for School Improvement (AISI) was
undertaken through a collaborative process involving 6 partners which commenced on
August 26, 1999. As well, 37 educational stakeholders were invited to provide feedback
on a draft October 1, 1999 framework paper. The result is not only general province-
wide acceptance of the AISI program, but also partners with a strong commitment to the
entire AISI program including the goal, principles, considerations and the administrative
requirements and processes. The expected final outcome of the AISI projects is
meaningful and sustainable improvement in student learning and performance.

The Alberta Initiative for School Improvement (AISI) is being implemented in Alberta
school jurisdictions and charter schools, often referred to as "school authorities" in this
manual, in the 2000/2001 school year. While the Framework for the Alberta Initiative for
School Improvement, December 1999, provides the AISI background, goal, principles,
considerations, clarifications and questions/answers, this AISI Administrative Handbook
provides the AISI program and implementation details.

The basic purpose of this AISI Administrative Handbook is to provide school
jurisdictions and charter schools all the provincial and local:

requirements, and
processes

needed for planning, funding, implementing, managing, evaluating, reporting and
sharing of school improvement projects.

The AISI Education Partners recognize that planning and implementing school
improvement projects require substantial effort by all involved. Therefore, this AISI
Administrative Handbook has been designed as a reference to assist school
jurisdictions and charter schools in creating, planning and implementing valuable,
meaningful and sustainable AISI school improvement projects.

The Framework for the Alberta Initiative for School Improvement, December 1999,
should be used as a companion document and is available either through the School
Improvement Branch (SIB) of Alberta Learning (telephone [780] 427-3160 or fax
[780] 422-0576) or the Alberta Learning website, www.learning.gov.ab.ca/sib/aisi.
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B. AISI Requirements and Processes Framework

AISI

The AISI requirements and processes framework was developed to assist personnel
involved in school improvement projects in understanding the "what", "how", "when" and
"who" of AISI before commencing the needs and planning processes for their
improvement projects. That framework, which is the basis of the handbook, follows.

IL OUTCOME: DEMONSTRABLE IMPROVED STUDENT LEARNING AND
PERFORMANCE IN ALBERTA

AISI Administrative Handbook
A. Requirements B. Provincial and Local Administrative

Processes

1. Funding 1. Provincial and school jurisdiction roll-out,
2. School authority type eligibility dissemination and communication
3. Student eligibility for funding 2. Local school authority project preparation
4. School jurisdiction proposal and projects

scope
3. School jurisdiction proposal preparation and

submission
5. Project budget parameters, categories,

scope
4.
5.

Provincial review and approval of proposals
Review processes (proposal and continuation of

6. Improvement targets, measurement and funding stages)
evidence of success 6. Local implementation planning and execution

7. Audit 7. Funding Flow
8. Post Implementation Review (PIR) 8. Ongoing, annual and summative measurement and

evaluation
9. Local and provincial reporting
10. Clearinghouse, sharing and best practices
11. Auditing

December 1999 AISI Framework Goal, Principles and Considerations
(Approved by the Alberta Cabinet on December 14, 1999)

Government Funding for the Alberta Initiative for School Improvement

GOAL: Improve Student Learning and Performance in Alberta

AL/SIB-AISI/JLM-NM/AD 2 99-12-20
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C. Requirements

AI§

This section specifies the requirements related to 8 areas:

1. Funding

2. School authority type eligibility

3. Student eligibility

4. Scope of school authority proposal and projects

5. Project budget parameters, categories, scope

6. Improvement targets, measurement and evidence of success

7. Audit

8. Post Implementation Review (PIR)

Refer to the following sections in this handbook for information related to:

1. Associated local and provincial processes Section D
2. Related timelines for each requirement Section E
3. Two sets of related submission forms Section G

BEST COPY AVAILABLE
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C.1 Funding

AISI

1. Funding is presently committed for 2 government fiscal (April 1 to March 31)
years:

Fiscal Year One: $38M for 2000/2001
Fiscal Year Two: $66M for 2001/2002
Fiscal Year Three: $66M has been included in the 2002/2003 fiscal year
budget but has yet to go through the budget approval process including
legislative authorization in the spring of 2000.

2. Funding "flows" to eligible school authorities for the following school years
(September 1 to August 31):

School Year One: $66M for 2000/2001 school year
School Year Two: $66M for 2001/2002 school year
School Year Three: $XM (expected to be $66M) for 2002/2003 school
year; in budget process

3. Annual AISI funding includes Alberta Learning AISI administrative costs.

4. The funding entitlement to each eligible school authority for any given school
year will be based upon the previous September 30th registered (served) student
count (ECS student counted as 0.5 FTE) times the per pupil rate. The annual per
pupil rate will be determined by dividing the total available funding for the year by
the total "eligible" provincial enrolment count.

5. For planning purposes only, eligible school authorities may want to use $120.00
per student as an estimate of what the funding entitlement could be for the
2000/2001 school year. The estimated $120.00 per student is based upon the
September 30th, 1998 eligible registered student count for AISI purposes; any
increase in the September 30th, 1999 student count could decrease the per
student funding.

6. Funding for year 1 of projects is based upon approval by Alberta Learning.

7. Funding for subsequent school years for multi-year projects is dependent upon
providing evidence of success to Alberta Learning at the completion of a school
year.

8. Funding will flow to school authorities on a monthly basis commencing in
September 2000 through the usual Alberta Learning grants payment process.

9. School authorities may decide to invest more funding into AISI improvement
projects than the amount of provincial funding. In such cases, school authorities
do so solely at their discretion and provincial funding is limited to the total dollar
entitlement of the school authority for each given school year.

10. Funding for AISI projects at this time is only for the 2000/2001, 2001/2002 and
2002/2003 school years. School authorities, in planning their improvement
projects, should not extend funding beyond the 2002/2003 school year.

AL/SIB-AISI/AM-NM/AD 4 99-12-20
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C.2 Eligibility by Type of School Authority

AI§

1. AISI funding for the 2000/2001 school year is available to all Alberta school
jurisdictions and charter schools and includes the two Lloydminster school
divisions (Alberta Regulation 51/97).

C.3 Student Eligibility For Funding Determination

1. Funding availability to each school jurisdiction and charter school will be
determined upon an equal amount per registered student (i.e., served student)
based upon the previous September 30th count submitted to and accepted by
Alberta Learning. The official student count and the eligible amount per student
will be provided by Alberta Learning when available in the spring of each year.

2. ECS students will be counted as 0.5 FTE.

BEST COPY AVAILABLE
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C.4 Scope of School Authority Proposal and Projects

AISI

1. School jurisdictions and charter schools can utilize AISI funding for school
improvement projects for both preschool children and all ECS-12 students.

2. The number of jurisdiction-sponsored projects is a decision for each school
jurisdiction.

3. While the method of allocating AISI funds within a school jurisdiction and
deciding upon projects to submit for provincial funding approval is a local
decision, a guideline is that decisions should be made on the basis of specific
projects to meet "local unique needs and circumstances" rather than on an equal
per student per school basis. These could be:

district-wide priorities and/or needs (e.g., early literacy, class size)
grade/subject specific needs (e.g., elementary reading, junior high math, high
school completion)
school-specific needs (e.g., high needs students)
local community needs (e.g., pre-ECS readiness for high needs children)
a combination of the above

4. Boards can partner with other school authorities to "pool" some of their AISI
funding in order to have teachers from more than one school authority engage in
the same or similar improvement project(s). While this arrangement could
complicate local funding allocation and accounting systems, details can be
worked out by the "partners." For example:

Jurisdictions A and B could share a reading specialist whose salary is paid by
A and travel and materials by B (or A and B could share costs 50-50).
School X in School Jurisdiction A could arrange for School Y in Jurisdiction B
to use its science facilities in exchange for use of Y's fine arts facilities.
All schools in adjacent boards could provide joint professional development
for its math teachers. The cost could be borne pro rata on the basis of
number of staff.

5. Boards can combine their AISI funds with funds from other sources (internal or
external) in order to initiate larger/more comprehensive projects; it would be
necessary to ensure accounting integrity from both sources. However, provincial
funding for all projects to a school authority is limited to the funding entitlement
based upon registered students times the per student rate.

6. There is no minimal percentage of students at the school jurisdiction level that
must be included in the improvement projects.

7. The school jurisdiction determines the blend of school jurisdiction, school and
school community needs, circumstances and priorities for projects.

8. Projects can have single or multi-year timeframes. A three-year timeframe is
preferable for most initiatives in order to develop meaningful and sustainable
improvement for student learning.

AUSIB-AISIXILM-NM/AD 6 99-12-20
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C.5 Project Budget Parameters, Categories, Scope

AISI

1. A school authority's proposal to Alberta Learning in any school year can contain
multiple individual projects. However, the total funding by the province cannot
exceed the total funding amount available to the jurisdiction for the given school
year based upon the number of registered students times the AISI per student
rate.

2. A portion of the AISI funds can be used for the administration of school
improvement projects. AISI funds can be used for all appropriate costs
associated with the school improvement project, subject to provincial approval of
the projects within a proposal.

3. Boards will be responsible to account for cost estimates and expenditures and
have management systems, processes and procedures in place that meet
generally acceptable accounting principles and practices.

4. Subject to the following considerations, boards will have a high degree of
autonomy and flexibility in designing improvement projects and in allocating
resources in order to foster school improvement:
(a) funding shall not be paid as bonuses,
(b) per-capita allocations to schools are discouraged,
(c) administrative costs are legitimate, and
(d) professional development costs are appropriate.

5. Approved provincial funding for a given project must be used for the approved
project. If the estimated and approved budget for any project is not expended in
any given school year, then the "unexpended AISI funds" can be carried forward
to the next year in a multi-year project to be used for that project. This amount
should be presented in the Balance Sheet as "deferred revenue."

However, any unexpended AISI funds at the end of the approved project
timeframe must be reimbursed to Alberta Learning. School jurisdiction and
charter school AISI projects are not "controlled" by budget categories and hence
the calculation for any "unexpended revenue" reimbursement would be based
upon the total approved budget for any given project and the final acceptable
total disbursements for the project over the lifetime of the project.

6. While eligible school authorities may decide to invest more financial resources in
their AISI improvement projects than the allotment under provincial funding,
provincial funding is limited to the maximum allowable approved as based upon
the September 30th registered student count of the previous year times the per
student rate.

7 Since provincial funding, at this time, is limited to the 2000/2001 to 2002/2003
school years, project and budget submissions are limited to those 3 years. Any
plans by school authorities to commit funding for AISI improvement projects
beyond the 3 years would be done solely at the discretion of the school authority.

AL/SIB-AISI/AM-NM/AD
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C.6 Improvement Targets, Measurement and Evidence of Success

1. The types of measures used should be determined by the nature of each
improvement project, its expected performance or achievement, and the need to
provide evidence of improvement. In other words, the measures must be
appropriate to the nature of the improvement sought and should not "drive" the
project design. Examples may include:

Local

Provincial

Quantitative Qualitative
e Attendance Observation

Program participation Portfolios
Local jurisdiction tests Case studies
Tests from testing services Interviews

Work-based program
Others to be
identified/developed during

assessment by "job"
supervisor

AISI project development
Others to be
identified/developed during
AISI project development

Provincial achievement tests Satisfaction surveys
(3, 6, 9) (students, parents, public)
Participation rates including
work-based programs

Independent observation

Continuation rates Alberta Learning may
Provincial diploma exams
(12)

accept "local" measures as
provincially determined
measures if there are no

Alberta Learning may accept provincial measures.
"local" measures as
provincially determined
measures if there are no
provincial measures

Others may be
identified/developed during
AISI project development

Others may be
identified/developed during
AISI project development

2. While the focus of AISI measurement is on "end results" and "outcomes", interim
targets may deal with input and process measures.

AL/SIB-AISEILM-NM/AD 8

BEST COPY AVAILABLE 1 4

99-12-20



AISI Administrative Handbook
December 20, 1999

3. Some key parameters are:

AI§

The fundamental purpose of measurement is to demonstrate or provide
evidence of success for any project.

O Measures for any given project should be appropriate to the focus of each
improvement project.

® While interim measures could be process and/or input-based, the final
evaluation measure(s) need to be outcomes or result-based.

® The "60/40" local/provincial determination of measures applies to the school
jurisdiction proposal and not on a project basis unless a school jurisdiction or
charter school has only one project.

4. Measures need to be viewed discretely for each project before summarizing them
in the school authority proposal form. The following outlines the relation of local
and provincial measures for projects and how these are "rolled-up" into a
proposal:

(a) When school jurisdictions submit their proposal for approval, they will be
requested to identify appropriate measures for each project and to provide
summary information regarding the total number of measures proposed for
all projects. The overriding principle is that the appropriate balance of
local and provincial measures is determined at the proposal level (sum
total of all school authority projects) and not at the individual project level.
The appropriate balance at the proposal level is:

60% locally determined measures
40% provincially determined measures

(b) School authorities developing AISI projects should first ensure that the
locally determined measures are appropriate to the nature and
circumstances of the project including size of the project in terms of
number of students and budget. The number of local measures is to be
determined by the school authority. School authorities are also
encouraged to recommend what they feel would be appropriate provincial
measures, as outlined in the project and proposal submission forms
displayed in Section G of this manual. There are 3 potential combinations
for the use of local and provincial measures in any given project.

The measures for a project could be 100% local (for example, a grade
7 cultural communications improvement project could use 3 local
measures such as a local test, a standardized test from a testing
service and a qualitative measure of student cultural perceptions).
The measures for another project could be 100% provincial (for
example, a grade 6 math improvement project could use only the
grade 6 provincial mathematics achievement test).

AL /SIB - AISI /JLM -NM/AD 9 99-12-20
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The third possibility is a combination of local and provincial measures
(for example, an Art 10, 11, 20, 21, 30 and 31 improvement project
could use grade continuation and course participation rates as 2
provincial measures and 2 local measures such as a local
"quantitative" measure and a qualitative "appreciations" test).

Every attempt should be made to use provincial achievement tests,
diploma exams, participation rates and continuation rates where
appropriate and reasonable.

All measures proposed by a school authority will be reviewed for
acceptability during the provincial review and approval process.

(c) Once a school authority has determined its local measures and
recommended appropriate provincial measures for each project (to be
completed in AISI Form 2 shown in Section G of this handbook), the
school authority then needs to identify the number of local qualitative
and/or quantitative measures and the number of recommended provincial
qualitative and quantitative measures across all projects (see Form 1 in
Section G of this handbook).

The 60/40 balance of locally determined and recommended provincially
determined measures applies at the proposal summary stage and
conceptually can be described in the following way: the number of locally
determined measures in a proposal will represent 60% of the total
measures while the number of provincially recommended measures will
represent 40% of the total measures in a proposal.

One way to explain the 60/40 balance at the proposal level is through the
use of the following "illustrative" formula:

-

(1)60 + (1P)40 = 100% of all measures in proposal

where:

= number of locally determined measures
and

p = number of provincially determined measures

When a school authority is completing a proposal application form, the
above "illustrative" formula is already applied in the AISI Proposal Summary
Form shown in Section G. The following three examples, which use the
above "illustrative" formula, demonstrate the 60/40 balance principle.

AL/S1B-AISI/AM-NM/AD 10
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Illustrative Example One:

AI§

Number of
Quantitative

Measures

Number of
Qualitative
Measures

Total
Measures

60/40
"Balance"

Local 11 8 .e = 19 60%

Provincial 3 4 p = 7 40%

Total Measures
(6 projects)

14 12 .e + p = 26 100%

Note: This example of 26 measures in the proposal includes all identified
local measures and recommended provincial measures for 6 projects.

Illustrative Example Two:
Number of

Quantitative
Measures

Number of
Qualitative
Measures

Total
Measures

60/40
"Balance"

Local 4 4 .e = 8 60%

Provincial 5 2 p = 7 40%

Total Measures
(3 projects)

9 6 .e + p = 15 100%

Note: This example of 15 measures in the proposal includes all identified
local measures and recommended provincial measures for 3 projects.

Illustrative Example Three:
Number of

Quantitative
Measures

Number of
Qualitative
Measures

Total
Measures

60/40
"Balance"

Local 25 20 e = 45 60%

Provincial 6 5 p = 11 40%

Total Measures
(10 projects)

31 25 .e + p = 56 100%

Note: This example of 56 measures in the proposal includes al identified
local measures and recommended provincial measures for 10 projects.

BEST COPY AVAILABLE
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(d) Alberta Learning will need to review the proposed local measures and
recommended provincially determined measures when the proposal and
individual projects are submitted by a school authority. As a result there
could be an adjustment in the number of local and provincial measures or
even an adjustment within a given measure. However, any adjustments
would be done in collaboration with the school authority.

(e) The accepted local and provincial measures will be used to determine the
"evidence of success" at the end of a project as well as to ascertain interim
"evidence of success" in order to determine if funding is to continue into
year two and/or year three of multi-year projects.

(f) While the method of using the 60/40 local/provincial balance principle in
the proposal is defined, the method of using an appropriate local/provincial
balance principle for all the individual projects within a school authority's
proposal has not yet been finalized by the AISI Education Partners
Working Group (EPWG) and Education Partners Steering Committee
(EPSC). Therefore, the AISI partners will continue to collaborate and
identify a set of guidelines or criteria (could include criteria such as
number of students involved, dollar value of projects), if necessary, for a.
framework to see how an appropriate "balance" principle could be applied
to the projects on an overall basis. In addition, the partners will develop
an accountability and reporting format, including certification by the Chief
Executive Officer, for the submission of:

interim evaluation reports relating to evidence of success for funding
continuity to years 2 and 3 of multi-year projects (due April 30),
annual evaluation reports including budget expenditures (due
October 15), and
evaluation report and budget expenditures at the end of a project (due
October 15).

The evaluation reporting format will be provided to school authorities when
the AISI partners complete the final product.

5. A provincially determined measure is one which is acceptable to the province
because it:
(a) helps to indicate and demonstrate improvement, and
(b) relates to or can be applied to other jurisdictions and has future potential

for broader application.

Additionally, a provincially determined measure:
(a) is a measure that is acceptable to the province,
(b) could be related to departmental strategies and/or priorities, and
(c) because the province may think it is "significant".

AL /SIB- AISI /JLM -NM/AD 12 99-12-20
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Alberta Learning could establish a new provincially determined measure if it was
deemed necessary and desirable.

6. Since each AISI proposal reflects the unique needs and circumstances within the
school jurisdiction, there is no "minimum or maximum number of measures." The
number of measures should be sufficient to demonstrate "evidence of success" in
terms of interim (progress) and final outcomes.

7 The school boards should exercise professional judgement to determine the
following for each project:

number of targets
degree of improvement
improvement baseline

8. The types of measures used by school authorities should be determined by the
nature of the performance, achievement, or indicators necessary to provide
evidence of improvement. In other words, the measures must be appropriate to
the nature of the improvement sought.

(a) The school jurisdiction proposes appropriate provincial and local measures
as indicators of evidence of success for the project as part of the proposal.

(b) Alberta Learning must approve both "provincially determined" and "locally
determined" measures.

(c) "Provincially determined" measures may be quantitative or qualitative,
depending on the nature of the improvement sought.

(d) Alberta Learning may choose to adopt local measures as provincially
determined measures and jurisdictions may use provincial measures as
locally determined measures.

(e) Jurisdictions are encouraged to develop measures that reflect the unique
nature of both their local circumstances and improvement projects.

Jurisdictions are encouraged to recommend/suggest what they feel would
be appropriate provincial measures for projects where provincial measures
and data are readily available.

(f)

9. "Evidence of success" is the net sum professional judgement of provincial and
local staff, of the amount of movement toward the set improvement target(s)
based upon an analysis of all evaluative information about the progress of the
project. Multiple data sources and methods are encouraged. Generally
speaking, evidence of success should indicate a positive trend. A major
consideration is that more than one year may be required to achieve success.
An apparent decline in a single year may not be a reflection of lack of success
but would need to be investigated further.

AL/SIB-AISIXILM-NM/AD 13 99-12-20
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Indications of success may involve comparisons with previous performance or
comparisons on selected measures with similar groups who have not been
involved with the program. In addition to, or in the absence of comparisons,
professional judgements, particularly those made by independent observers, may
be useful.

10. A jurisdiction may withdraw a project at any time if it discerns that a project may
be failing and submit a new proposal with the approval of Alberta Learning.

11. Alberta Learning encourages the use of readily available provincial measures.

Quantitative measures include the grades 3, 6, 9 achievement tests, the grade
12 diploma examinations, and others such as participation rates, which can be
generated from provincial administrative data.

While Alberta Learning has no qualitative measures at the school jurisdiction or
school level, some sources where qualitative measures could be available follow.

(a) Alberta Learning has the set of survey instruments developed in 1995 for
the Annual Education Results Report. These questionnaires are available
from the Planning Branch.

(b) The Educational Quality Indicators (EQI) initiative developed measures
that are available both from the originating school jurisdictions and the
department.

(c) Other qualitative measures can be found in the education literature and
from various researchers and districts currently using qualitative
measures.

(d) More qualitative measures will likely be developed by jurisdictions for their
own AISI projects. These will then be shared across the province.

(e) Alberta Learning could "adopt" or accept local qualitative measures as
provincial measures.

Alberta Learning could develop provincial qualitative measures.(f)
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C.7 Audit

A'S'

1 Each school jurisdiction and charter school must report AISI funding in the
revenue section of the annual Budget Report Form and in the revenue and
expenditure section of the Audited Financial Statement.

2. Each school jurisdiction and charter school shall report on progress in April in
terms of level of achievement on interim measures for multi-year projects; this
evaluation report per project will be used to determine funding continuation for
the following year of a project. The evaluation report of the last year of a project
will not have an April interim report but a final report will be due by October 15.

3. An annual school authority evaluation for each project report shall be submitted
by October 15 of each year.

4. A summary of the AISI projects is to be included in the Annual Education Results
Report, due November 30 of each year.

5. The project coordinator(s) or leader(s) is/are to attest in AISI Project Form 2 that
the project meets all AISI requirements, that the proposal is accurate and
reasonable and that the project, as designed, has a reasonable chance of
success. If a project has only one leader or coordinator, then only one attestation
signature would be required.

6. The Chief Executive Officer (Superintendent of Schools in a school jurisdiction
and "Superintendent" in a charter school) is to attest in AISI Proposal Form 1 to
the accuracy of the proposal, that all AISI requirements are met and that the
school jurisdiction or charter school has management systems and processes in
place that meet general accounting and audit principles and that approved AISI
funding will be utilized only for the intended and specified purposes.

7. The audit requirements for the interim (for continuity of funding purposes) and
annual submission of AISI evaluation and financial reports will use certification of
the type used in AISI Proposal Form 1, for reporting and accountability purposes.
This requirement will be undertaken and finalized by the AISI partners through
the collaboration process in January 2000. The final evaluation and financial
report "products" requirements and process will be provided to school authorities
upon completion of the task.

BEST COPY AVAILABLE

AL/S1B-AISEILM-NM/AD 15 99-12-20

21



AISI Administrative Handbook
December 20, 1999

C.8 Post Implementation Review (PIR)

AISI

1. The School Improvement Branch (SIB) will undertake ongoing evaluation of AISI
projects commencing early in the implementation of projects using methods such
as feedback, surveys and meetings, as needed, to gather information.

2. The AISI EPSC will convene at least annually, and as needed, to assess AISI
progress based upon SIB gathered information and other factors, and
recommend AISI adjustments as necessary.

3. The AISI EPSC will decide on the summative external PIR scope and
methodology at a later date. The Program Evaluation Standards (2nd edition,
1994) could be used to design the PIR methodology.
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D. AISI Local and Provincial Processes

AI§

There are 11 local and provincial processes in the full AISI cycle that school jurisdictions
and charter schools need to consider and apply in each AISI project:

1. School authority and provincial roll-out, dissemination and communication
2. Local school jurisdiction project preparation
3. School jurisdiction proposal preparation and submission
4. Provincial review and approval of proposals
5. Appeal processes (proposal and continuation of funding stages)
6. Local implementation planning and execution
7. Funding flow
8. Ongoing, annual and summative measurement and evaluation
9. Local and provincial reporting
10. Clearinghouse, sharing and best professional and promising practices
11. Auditing

Refer to the following sections in this handbook for information related to:

1. Associated specific requirements Section C
2. Timelines related to each process Section E
3. Forms related to proposal and projects preparation and submission for provincial

review and approval Section G

Alberta Learning will undertake its provincial role and responsibilities within the AISI
philosophy of openness, collaboration, trust, involvement, simplicity, minimal rules and
the framework established by the EPSC. Specifically, the provincial role relates to:

provincial "roll-out" seminars and information,
proposal and project review and approval,
funding flow continuity processes using evaluation results and review/appeal
processes,
Clearinghouse, and
coordination and direct assistance.
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D.1 Provincial and School Jurisdiction Roll-out, Dissemination and
Communication

The basic plan includes the following.

WHAT WHO HOW WHEN
1. Joint

announcement by
all 6 partners

Prepared by
EPSC

Communications
Branches

News release by wire and
mail out

TV, radio and newspaper
interviews by Minister and
EPSC members

December 15 after
Cabinet approval

2. Media Briefing EPSC and
Minister

Legislative Building With news release

3. MLA Packages Communications
Branch of AL

Regular channels Week of
December 20, 1999

4. Full Information
Package to:

School
jurisdictions and
charter schools

EPSC through
SIB and AL
Communications
Branch

Mail with e-mail
supplement

Place on Internet

December 23

5. Provincial "roll-out"
by regional
seminars

SIB Delivered to 10 regional
localities

January 10-21, 2000

6. School jurisdiction
"roll-out"

Each school
authority

Decide on own method
Each school jurisdiction
will need to include its own
philosophy, directionslor
project preparation and
internal approval, etc.

Immediately after or
simultaneously with
the provincial roll-out
of January 10-21,
2000

7. Detailed hands-on
seminars for
school jurisdictions
and charter schools
requesting a
hands-on workshop

Each school
authority on
request to SIB

On-site hands-on and "roll
up the sleeves workshop"
by SIB

January 24 to
February 29, 2000
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D.2 Locai Soho uthority Project Preparation

AISI

1. School authorities should develop school improvement projects from identified
needs.

2. Proposals should reflect insights from research and literature on improvement.

3. Alberta Learning will establish an annotated bibliography on school improvement
on EDNET to assist schools in identifying improvement research and literature.
School jurisdictions and the university Faculties of Education, as part of the AISI
collaborative philosophy, will all contribute to the information base.

4. To facilitate the process of identifying and sharing school improvement research
and literature, a partnership is being established with the four provincial Faculties
of Education where school improvement knowledge and expertise is resident.
AISI partners may convene a symposium in early February 2000 as a "kickoff' for
school authorities to share their early ideas for projects and to provide an
information base on school improvement research and literature to school
authorities that may involve the 4 faculties of education as part of a broadened
AISI partnership.

5. Every school authority should develop its own policies, criteria, priorities, and
selection process for AISI projects within its own philosophy and preferences.
(Note: some of the considerations are identified in Section C.4 and D.2[12] of this
AISI Administrative Handbook).

6. Given that collaboration is an essential element for school improvement,
proposals should reflect support of those who will implement the projects and
include meaningful involvement of the school community. In addition to students,
staff and families, school community includes school councils and agencies
providing school services that affect the ability of children to be successful
learners.

7 Each project proposal must include a budget. While school authorities may
decide to fund projects beyond available provincial funding, the sum of the school
jurisdiction's request submitted to Alberta Learning for funding approval cannot
exceed the total school jurisdiction funding entitlement. A school authority could
also decide to fund any given project(s) beyond the level of provincial funding.
However, any local funding provided to projects beyond the amount of AISI grant
entitlement is undertaken with the understanding that the school authority has
other sources of revenue for that purpose.
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8. It is recognized that school improvement is not a "quick fix" activity, but rather an
ongoing process that requires collaboration, commitment, and sustained support.
AISI's requirements of budgeting, reporting and accountability are an attempt to
promote long-term efficiency and effectiveness, not short-term changes.

9. School jurisdictions should recognize the importance of professional
development in the school improvement process.

10. The requirement to reflect school improvement research insights is not meant to
discourage innovation but rather to ensure that there is a strong possibility for
success.

11. There is an apparent tension between the need for "bottom-up" and "top-down"
processes including consultation and commitment, and the need for overall
jurisdiction planning and decisions on priorities. But these are not necessarily
contradictory. In order to be successful, projects must be based on support at
the school and community level. At the same time, the school jurisdiction must
make the final decision about the overall direction and allocation of resources, in
light of the situation and needs which prevail in its school system.

12. While the method of identifying and deciding upon improvement projects is a
local choice, initiatives should be identified, planned and designed to meet "local
unique needs and circumstances." These could be:

district-wide priorities and/or needs (e.g., early literacy, class size),
grade/subject specific needs (e.g., elementary reading, junior high math,
music in multiple grades, high school completion),
school-specific needs (e.g., high needs students, low attendance),
a combination of the above.
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D.3 School Jurisdiction Proposal Preparation and Submission

1. Submissions should be provided to the School Improvement Branch of Alberta
Learning no later than April 30 of each year; years 2 and 3 of multi-year projects
do not need to be resubmitted for approval (however, interim evaluation reports
need to be submitted in April of years 2 and 3 to ascertain the continuity of
funding).

2. The proposal and projects are to be linked to the school authority's three-year
planning and reporting processes. See the 1999 Guide for School Board
Planning and Reporting.

3. The proposal elements (summarized roll-up of all projects) submitted by each
school jurisdiction and charter school are shown in AISI Form 1, Section G of this
manual.

4. A summary of each project must accompany each jurisdiction proposal; the
project summary is shown in AISI Form 2 in Section G of the manual. The
elements of each project summary should include:

needs identification
research and literature basis
strategy(strategies)
goal(s)
budget
timeframe
improvement targets (interim and final)
measures (local and provincial; types)
evaluation methods
evidence of meaningful community involvement
evidence of commitment by those involved in the implementation
team expertise
evidence of an implementation plan including ongoing evaluation

5. As part of the "accountability" process, the Chief Executive Officer will need to
certify that the proposal meets requirements. Each Project
Leader(s)/Coordinator(s) will need to certify that each project meets
requirements; see sections C.7 and AISI Forms 1 and 2 of this handbook for
details.
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D.4 Provincial Review and Approval of Projects Within the
Proposals

AISI

1. Alberta Learning is responsible for reviewing and approving proposals and
projects submitted (AISI Forms 1 and 2 as described in Section G) by school
authorities.

2. Alberta Learning will undertake its provincial role and responsibilities within a
philosophy of openness, collaboration, trust, involvement, simplicity, minimal
rules, etc. and the framework established by the AISI EPSC.

3. Alberta Learning will seek AISI partners' and school jurisdictions' advice as it
reviews proposals and requires project and/or process clarification and
assistance. All pertinent documentation must be available to Alberta Learning.

4. Alberta Learning should consult and involve the partners when needed while the
partners will advise and make suggestions when they feel there is a need.

5. Alberta Learning will use a checklist approach for proposal and project review
and approval.

6. Alberta Learning will make a final decision and notify the school authority no later
than 6 weeks after proposal receipt.
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D.5 Review Processes for Problematic and/or Rejected Proposals
and/or Projects

1 If there are any problem areas in the proposal or any project, Alberta Learning
will try to resolve the outstanding issue(s) through the consultation process with
the school jurisdiction and partners, and if necessary, include third-party
"experts."

2. If a proposal or project(s) is/are rejected by Alberta Learning, the school authority
may request Alberta Learning to convene a panel of the AISI Education Partners
to provide a further review of the proposal and make a final decision.

D.6 Local Implementation Planning and Execution

1. Local planning, implementation, and ongoing support and assessment are critical
to the success of each and every school improvement project. Many sound
initiatives fail at this stage since implementation planning and execution are often
taken for granted. The success of a school improvement project depends on
appropriate and ongoing support.

2. Each project should have an implementation strategy with sufficient resources
allocated and dedicated to adequately support each project.
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D.7 Funding Flow

AISI

1. Funding will flow to school jurisdictions and charter schools based upon
approved proposals and projects for improving student learning and
performance.

2. Funding for approved proposals and projects will commence in September of the
school year and will be advanced monthly on the same basis as other school
grants.

3. Provincial funding will be available only for the approved timeline of each project.

4. Alberta Learning will approve funding for multi-year projects to flow in the second
and third years based upon demonstrated evidence of success. Funding will not
continue in subsequent years for multi-year projects if the professional judgement
of Alberta Learning and the school authority indicates the project was
unsuccessful.

5. Funding for proposals submitted and/or approved after September 1 will
commence on the month following approval (on condition that the grants
payment process so allows) and may include "retroactive" funding if that was
included in the school jurisdiction/charter school project budget and Alberta
Learning decision process.

6. The following flowchart demonstrates how funding flows based upon:
project approval for the first school year,
continued funding approval for subsequent years of a multi-year project based
upon "evidence of success",
discontinuation of funding in subsequent years of a multi-year project if there
is no evidence of success, and
submission of a new project for approval if funding is discontinued for a
multi-year project.
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D.8 Ongoing, Annual and Summative Measurement and Evaluation

1. School authorities should decide upon their ongoing, annual and summative
measurement and evaluation policies and processes as part of their planning and
subsequent management and audit practices.

2. School authorities should make provision for ongoing evaluation preferably on a
"natural cycle" basis (could be quarterly or other "regular" basis decided by
school jurisdiction) comparing the baseline and targets (both interim and final
outcome) to actual progress.

3. School boards must compare programs (both interim and final outcomes) with an
approved appropriate baseline.

4. Continued funding in subsequent years of multi-year projects depends on the
school authority providing Alberta Learning with "evidence of success"
determined through appropriate methods and practices. An interim progress
evaluation report of interim measures for multi-year projects should be submitted
by April 30 so that the decision for continuation of funding into year 2 or 3 can be
made and provided to the school authority.

5. Annual project evaluation reports, including budget expenditures, are due by
October 15.

6. Proposal/project summary evaluation data should be included in the AERR due
by November 30.

7. Evaluation practices should meet professional standards and be done in
accordance with the targets, measures and evidence of success described in
Section C of this handbook.

8. Annual evaluation reports (interim, annual and final) including financial
statements of AISI grants and expenses will need to be certified by the Chief
Executive Officer and submitted by October 15. While the process requirement
will include certification by the CEO of the type used in the AISI Proposal Form 1,
the specific accountability mechanisms and process are not finalized at the time
of printing this handbook. The AISI Education Partners Working Group will
continue to work collaboratively and provide the final product to school
jurisdictions and charter schools in February 2000. The first AISI evaluation
report on interim measures is not due until April 2001.
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D.9 Local and Provincial Reporting

1. Budget and Financial Statement Provisions and Reporting

Alberta Learning will make provisions for AISI financial reporting as an extra
line item in the:
- Annual Budget Report Form, and
- Audited Financial Statements

2. Interim Evaluation Reporting of Multi-Year Projects

School authorities need to submit interim evaluation results of each multi-year
AISI project by April 30 of each year for consideration of "continued funding"
for the duration of each approved project.

3. Evidence of Success Judgement and Continued Funding

Each school jurisdiction and charter school must submit an interim annual
evaluation report to Alberta Learning addressing the results of the evaluation
of each project and report on the evaluation of progress attained for the
interim and/or final improvement targets. This should occur in April of each
year for interim reporting and after the school year is finished for the last year
of a project (October 15).
The specific format and requirements for the annual interim evaluation report
and final report will be collaboratively determined by the AISI partners and
provided to school jurisdictions and charter schools at a later time.
Alberta Learning will review the interim report and notify the school jurisdiction
of the continued funding status for each project within six weeks of receipt of
the report.
Alberta Learning will consult and collaborate with its partners and school
jurisdictions in the evaluation of annual project reports to review "evidence of
success" for continued funding.
The principles of "directional" results, i.e., trends rather than single events,
and professional judgement will be used in making decisions.
In the event of disagreement, a school authority could appeal the decision as
per section D.5 of this handbook.

4. Submission of New Project Proposal if Funding not Continued

If funding is not to continue for a multi-year project, then the school authority
can submit a different project proposal to Alberta Learning as quickly as
possible, for the same or lesser funding.
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5. Annual Reporting

In addition to the AISI summary report, each school jurisdiction and charter
school will submit a detailed annual evaluation report on AISI projects by
October 15. The specific format and requirements for the annual interim
evaluation report and final report will be collaboratively designed by the AISI
partners and provided to school jurisdictions and charter schools at a later
time.
Each participating school authority will include the AISI project summaries in
the AERR that is to be submitted by November 30 of each year.

6. Reporting to AISI Clearinghouse

School jurisdictions must provide annual findings to the AISI Clearinghouse.
The format will be provided after the Clearinghouse has been designed in
collaboration with the AISI partners.

D.10 Clearinghouse, Sharing and Best/Promising/Professional
Practices

1. Alberta Learning will establish, with its partners, the process and mechanism for
a provincial electronic AISI Clearinghouse that will include information such as
project descriptions, findings, results, conclusions and promising professional
practices.

2. Each school jurisdiction will annually provide information on its AISI projects such
as findings, results, conclusions and promising professional practices to the
provincial AISI Clearinghouse so that successes and non-successes can be
shared.

3. The AISI EPSC will coordinate and/or organize various sharing "venues" and
mechanisms such as partners' annual general meetings and
conferences/conventions including:

Teachers' Conventions
ASBA Annual General Meetings, etc.
AHSCA Annual Meetings

4. The partners will organize and host a Canadian and/or North American
conference on school improvement at an appropriate time.
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D.11 Auditing

1. Audit and attestation requirements for the submission of proposals and projects
are defined in Sections C.7 and G of this handbook.

2. The Chief Executive Officer will attest to the accuracy of information, that all AISI
requirements and processes have been met, and that appropriate management
and accounting systems and processes are in place through a certification
provision of the type used in AISI Proposal Form 1, when each school jurisdiction
and charter school is submitting its interim (April 30 for multi-year projects only)
and annual (October 15) AISI evaluation results and expenditures by project.

NOTE: The specific audit process reporting parameters and format will be
finalized by the AISI partners in January 2000 and will be provided in

February 2000.

3. Since AISI is an integral part of the existing provincial and local accountability
processes, an internal audit will be conducted after the end of each school year.
The audit could include sampling such as in the following 2-step process:

(a) x% mini review
(b) y% comprehensive review for the purposes of meeting elements such as:

accuracy
reasonableness
appropriateness
adequacy

4. Alberta Learning's monitoring function, if required, could be handled by SIB in
conjunction with other appropriate Alberta Learning units.

5. Alberta Learning's System Improvement and Reporting (SIR) Division will
conduct AISI audits within Alberta Learning and in school authorities as deemed
appropriate. The Office of the Auditor General may also conduct AISI audits.
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E. Annual Timeline Cycle

Provincial Local Date

1999 Calendar Year
P.1 Distribution of AISI

Framework and
Administrative Handbook

December 23, 1999

2000 Calendar Year
P.2 Scheduled regional

inservice seminars (10)
January 12-21, 2000

L.1 Development of local project
guidelines, priorities, etc.

January 12-28

P.3 School authority
presentations by SIB on a
request basis

Jan. 25 Feb. 29

P.4 Roll-out of improvement
annotated bibliography on
EDNET

January 28

P.5 Provincial symposium;
school authorities and
faculties of education
partnership sharing of
ideas on projects and
improvement literature and
research

Jan. 31 March 10

L.2 Needs assessment, literature
reviews, project planning and
preparation

Feb. 1 March 17

-- L.3 Project planning (could involve
assistance by 4 faculties of
education as part of a broad
AISI partnership)

Feb. 7 March 31

L.4 Local selection of projects and
proposal preparation

Feb. 28 April 14

-- L.5 Submission of proposal to
Alberta Learning

March 13 April 28

P.6 Review, discussion and
approval of proposals and
projects

March 13 May 31
(maximum of 6 week
turnaround time)

-- L.6 Project implementation
planning and preparation

April 28 June 30

-- L.7 Project implementation begins Aug. 21 Sept. 15
P.7 Funding flows based upon.

approved projects
Sept. 2000 June 30,
2001

L.8 Project management Sept. 2000 June 30,
2001
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Provincial Local Date

2001 Calendar Year
P.8 Hands-on assistance from

the School Improvement
Branch

Aug. 21 June 30,
2001

P.9 Collection of progress
information by projects
and entry into
Clearinghouse

January February

L.9 Conduct evaluation of multi-
year projects using interim
measures

February March

-- L.10 Design and develop new
projects to replace single year
projects (if any)

February March

L.11 Submission of interim project
evaluation reports to AL for
multi-year projects for the
purpose of determining
continuation of funding for the
next year of a multi-year
project

April 30

L.12 Submit new single year
projects only if initial projects
were not all multi-year

March April

P.10 Review interim progress
and decide on year 2
funding for multi-year
projects

May

L.13 If a year one project is judged
unsuccessful and funding
discontinued for year 2,
submit replacement project

May

L.14 Review and approve new
single-year projects

April May

L.15 Adjust multi-year projects
based on evaluation and
approval

May September

L.16 Continue year 2 of multi-year
projects and commence year
1 of new projects

August September

-- L.17 Submit detailed project
evaluation results and budget
expenditures

October 15

L.18 Submission of AERR which
includes AISI summary

November 30

CYCLE REPEATS
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F. Alberta Learning Contacts and Assistance

1. For assistance contact the School Improvement Branch of Alberta Learning.

Contact Phone Fax E-mail

John L. Myroon 427-7882 422-0576 jnnyroon@edc.gov.ab.ca
Director

Nel ly Mc Ewen 422-3210 422-0576 nmcewen@edc.gov.ab.ca
Deputy Director

Anna Di Natale 427-3160 422-0576 adinatale@edc.gov.ab.ca
Office Manager

Address: 5th Floor East, Devonian Building
11160 Jasper Avenue
Edmonton, Alberta T5K OL2

2. School improvement annotated bibliography available on EDNET after
January 28, 2000.

G. Forms

1. AISI PROPOSAL Submission Form (AISI Form 1).

2. AISI PROJECT Summary Submission Form (AISI Form 2).

3. The interim, annual and final evaluation and expenditure report format will be
provided when the AISI Education Partners complete the task in January 2000.

The following two forms simply illustrate the kinds of information that is to be submitted
on the Proposal and Project forms. AISI project and proposal data will be collected
through a database with a web-based front end. The web-based reporting will be
developed in the new year and provided to all school authorities.
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AISI Form 1: School Jurisdiction and Charter School PROPOSAL Summary Form

Note: Each school jurisdiction and charter school submitting projects for AISI funding must
complete applicable sections of this proposal form which summarizes all the individual
projects.

Full Name of School Jurisdiction or Charter School: Code #:

1. Scope of projects in district or charter school proposal.

Proposal Details (summary of
all projects)

Year one or Single
Year, 2000/2001

Two Year,
2001/2002

Three Year,
2002/2003

Number of Projects

Number of Involved Students
Attending School

*Number of Preschool Children
Involved

Number of Schools Involved

Grades Involved

Student Age Range
*only if one or more projects include preschool children

2. Complete the following two schedules. The total requested funding cannot exceed the authority's
AISI funding entitlement.

(a) Budget Object Categories

Budget Categories 2000/2001 ($) 2001/2002 ($) 2002/2003 ($) Total ($)

Staffing & Benefits

Supply and Services

Equipment

Other Capital

Other Expenditures

**Total Budget

(b) Supplementary Budget Schedule Indicate the % of the total amount budgeted for AISI in terms of:

Expense Area 2000/2001 (%) 2001/2002 ( %) 2002/2003 (%)

Professional Development

Administration

Remaining AISI Budget

** Total Budget $ (100%) $ (100%) $ (100%)

**The "Total Budget" is the same in 2(a) and 2(b)

AISI Form 1 1 99-12-20
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3. Summarize all measures over all projects:

Number of
Quantitative

Number of
Qualitative

Total
Measures

%

Balance

Local 60

Provincial 40

Total Measures 100

See Section C.6(4) of the AISI Administrafve Handbook for explanation and details.

4. Please answer Yes or No for each of the following.

Does each project: Yes No

(a) Have the support of those who will implement it?

(b) Have meaningful involvement of the community, including school councils?

(c) Include an identification of needs?

(d) Have a research/literature base?

(e) Have interim targets for multi-year projects?

(f) Have final "end-result" improvement targets that are achievable?

(g) Identify provincial and local measures (including qualitative and quantitative)
that appear reasonable?

(h) Identify appropriate evaluation methods?

(i) Identify strategies that have a reasonable chance of achieving the improvement
goal and target(s)?

5. Please provide any other relevant information.

6. Certification

To the best of my knowledge and belief, the information provided is accurate and all AISI
requirements have been met. Further, the school jurisdiction/charter school has/will have the
management systems and processes in place to properly account for AISI funds. Approved AISI
funding will be used only for approved purposes.

Superintendent of Schools (Print Name)

Superintendent of Schools (Signature) Date

AISI Form 1 2
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AISI Form 2: School Jurisdiction and Charter School Individual PROJECT Summary Form

Note: Each project included in the submitted proposal must have a completed Individual Project Form.

A. IDENTIFICATION:

1. Project Title 2. School Authority Name

3. #Schools involved 4. #Students involved 5. #Preschool children involved

6. Grades 7. Subject(s):

8. Project Proposed for Which School Years? 2000/2001 2002/2003 2002/2003
all three

B. PROJECT DETAILS:

1. Briefly describe the project.

2. What are the indications that the project has meaningful involvement of the school community
including the school councils?

3. Briefly describe the research/literature basis (attach details if necessary).

4. The improvement goal(s) is/are:

5. What are the indications that the project has the support of those who will implement the project?

6. The specific improvement targets (interim and final) follow:

Improvement Target(s) 2000/2001 2001/2002 2002/2003
Interim Final Interim Final Interim Final

1.

2:

3:

7. The key strategies to achieve the improvement goal(s) and targets are:

(a)

(b)

(c)

8. The proposed measures for each target (identify each specific measure):

Measure(s) Locally Determined r Prov. Determined n

1:

2:

3.

AISI Form 2 1
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9. Briefly describe the evaluation method(s), data sources, etc.

10. Briefly describe implementation elements including ongoing monitoring and hands-on assistance and
support to the project.

11. Please complete the following two budget projections for each project:

(a) Budget Object Categories

Budget Category 2000/2001 2001/2002 2002/2003 Total
Staffing & Benefits
Supplies and Services
Equipment
Other Capital
Other Expenditures
**Total

(b) Supplementary Budget Schedule Indicate the % of the total annual budget for AISI in terms of:

Expense Area 2000/2001 (%) 2001/2002 ( %) 2002/2003 (%)

Professional Development
Administration
Remaining AISI Budget
** Total Budget $ (100%) $ (100%) $ (100%)
**The "Total Budget" is the same in 2(a) and 2(b)

12. Other information that could be helpful in reviewing the project.

13. Certification by Project Coordinator(s)/Leaders/Supervisor(s)

We the undersigned, state that the information provided, to the best of our knowledge and belief, is
accurate. The project, as designed, has a reasonable expectation of achieving the improvement
goal(s) and target(s) that will ultimately have a meaningful and sustainable effect on learning and
performance by involved students.

Data 1 2 3

Name (please type)

Position

Location (address)

Phone Number

Fax Number

E-Mail Address

Signature:

AISI Form 2 2
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